

Agenda

Community Forum 3: Three Building Options

March 12, 7:30 – 9:30 PM
Purpose:  To gather community input on three scenarios for resolving Stow school building needs.

	
	Session
	

	7:30
	Welcome
	

	7:40
	Presentation on how we arrived at these 3 Scenarios
	

	8:00
	Presentation on the 3 scenarios
	

	8:20
	Small group discussions
	

	8:40
	Community Question & Answer Session
	

	9:30
	Closing
	


Many thanks to Lew Halprin and Anne Van Tine for taping this evening’s forum for rebroadcast on Channel 9

All handouts and slide presentation and summary notes will be posted on the town website following tonight’s meeting

Dates to remember:  

· Town Meeting starts Monday, May 7, 2007
Contact information for School Building Task Force

Stow website:  www.stow-ma.gov; go to Departments & Boards and click on SBTF link

Email: e.sturgis@gmail.com
Mailbox at Town Building: 380 Great Road, Stow MA 01775

BRIEF DESCRIPTIONS OF THREE SCENARIOS PRESENTED 3/12/07
Scenario 1

Pompo: Renovation. House PreK-1. 


Center School: Renovation and addition.  House 2-5

Three Phase process:  Estimated construction time: 40 months
· Step 1: Construct addition at Center

· Step 2: Move 3-5 into addition, rent portables; renovate existing Center

· Step 3: Move K-2 into renovated center w/portables; renovate Pompo
Playing fields: School-based play area for both preK/K and 1-5 children; maintain ball field, tennis courts, possible small soccer field
Scenario 3

Pompo: Taken out of use as school; turned back to Town
Center School: Renovation and addition.  House Prek-5

Two Phase process:  Estimated construction time: 31 months
· Step 1: Build addition at Center

· Step 2: Move 3-5 to addition; renovate Center
· Step 3: Move 4-5 to renovated Center; Move Prek-3 into new addition
Playing fields: School-based play area for both preK/K and 1-5 children; maintain ball field, tennis courts

Scenario 4

Pompo:  Taken out of use as school; turned back to Town 
Center:  Razed
New school at Center School location: House Prek-5

Two Phase process:  Estimated construction time 26 months (20 months until occupancy)
· Step 1: Construct new building on Center site

· Step 2: Demolish Center school and complete site work

Playing fields: School-based play area for both preK/K and 1-5 children; create new ball field

PAGE  
SBTF Community Forum 2.26.07

Page 2 of 3

