Library Building Project Invoices

Date Vendor Amount Reason Building Committee Approved

2/23/2023 Colliers $ 8,364.38 January 2023 Services X

3/16/2023 Colliers $ 8,364.38 February 2023 Services X

4/20/2023 Colliers $ 8,524.20 March 2023 Services X

4/20/2023 designLAB $ 41,649.00 3/13/23 Invoice X

4/20/2023 designLAB $ 83,298.00 4/3/23 Invoice X

5/18/2023 Colliers $ 8,364.38 April 2023 Services X

6/1/2023 designLAB $ 90,120.38 April Invoice X

6/30/2023 designLAB $ 96,835.50 75% Design Development Invoice X

6/30/2023 Colliers $ 8,602.80 May 2023 Services X

7/20/2023 Colliers $ 8,364.38 June 2023 Services X

8/3/2023 designLAB $120,955.25 6/30 Invoice X

9/21/2023 designLAB $ 72,573.25 July 2023 Invoice X

9/21/2023 designLAB $ 98.92 July 2023 Reimbursement X

9/21/2023 designLAB $ 72,573.25 August 2023 Invoice X

9/21/2023 Colliers $ 8,425.96 July 2023 Services X

9/21/2023 Colliers $ 8,444.29 August 2023 Services X

10/5/2023 Box Save LLC $ 3,850.00 Rented crates Reviewed on 11/27/2023
10/12/2023 Registry of Deeds $ 105.00 Special Permit Recording Reviewed on 11/27/2023
10/12/2023 Registry of Deeds $ 105.00 Variance Recording Reviewed on 11/27/2023
10/19/2023 Rider Levett Bucknall LTD $ 9,500.00 Cost Estimate Peer Review Reviewed on 11/27/2023
10/19/2023 Places Associates $ 518.00 Stormwater Peer Review Reviewed on 11/27/2023

11/2/2023 Colliers $ 8,395.17 September 2023 Services Reviewed on 11/27/2023

11/2/2023 Wakefield Moving and Storage $ 18,370.00 Moving the library Reviewed on 11/27/2023

11/8/2023 Colliers $ 7,697.44 October 2023 Services Reviewed on 11/27/2023
11/27/2023 designLAB $124,573.25 100% Construction Documents X
11/27/2023 designLAB $ 599.65 Summer Reimbursement
12/28/2023 EFI Global $ 9,675.00 Environmental Assessment
12/28/2023 Colliers $ 8,364.38 November 2023 Services

1/3/2024 EFI Global $ 1,592.78 Follow-up Environmental Assessment



Date Vendor Amount Reason Building Committee Approved
1/8/2024 Colliers $ 1,170.00 December 2023 Services
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