

## **SPECIAL COMMITTEES**

### **COMMUNITY CENTER BUILDING COMMITTEE**

The Committee Center Building Committee, which reports to the Board of Selectmen, is composed of seven members, each serving an undefined term. The Committee is responsible for finding the best use possible for the Pompositticut School Building after the Nashoba Regional School District has vacated the building.

After gathering information by utilizing on-line surveys, newspapers, public forums and interviewing those departments, groups and businesses that are interested in space at the Pompositticut building we have confirmed that there is a great need in the town for a community center. It is our mission to be sure that everyone is heard and we deliver an accurate and well-planned idea for the building.

On November 22, 2011 the Board of Selectmen voted to extend the charge and terms of the former Pompo Use Study Committee, so that it can continue its work, by creating a new Community Center Building Committee.

Respectfully submitted,

Patricia Bolton  
Michael Busch  
Paul Chaisson  
Ann Deluty  
Charles Kern

James Sauta, Chair  
Gus Stathis

Elizabeth Tobey, Secretary

### **ELEMENTARY SCHOOL BUILDING COMMITTEE**

The Elementary School Building Committee was formed following the 2007 Annual Town Meeting, to direct and oversee the renovation and addition to the Center School. 2012 saw the school finally open and the project very close to completion.

Phase One (the new part of the building) was supposed to have been completed by December 2011, but was delayed, and students were not able to move in until February 2012. This changed the plan significantly, as it meant we had grades K-3 all at Pompo for the entire school year 2011-12. But it was still an exciting day when the 4<sup>th</sup> and 5<sup>th</sup> graders moved into the new building and work began on the “original” Center School.

There were of course surprises in the second phase: asbestos we had not anticipated, a slab flooring that wasn’t level, walls that had to come down when we had thought they could stay, no footings at all where the old kitchen had been, requiring a wall to be created---in fact, we pretty much got a new building in Phase 2, hardly a renovation. But