



**PHASE 1**

- STUDENTS REMAIN IN CENTER AND POMPO
- CONSTRUCT ADDITION AT CENTER

**PHASE 2**

- MOVE GRADES 3—5 INTO NEW ADDITION AND PORTABLE CLASSROOMS
- RENOVATE CENTER

**PHASE 3**

- MOVE K—2 TO CENTER AND PORTABLE CLASSROOMS
- RENOVATE POMPO (MOVE PORTABLES TO HALE)
- WHEN POMPO IS COMPLETE, MOVE GRADES K—2 BACK TO POMPO AND BRING PRE-K FROM DISTRICT

**LEGEND**

- EXISTING BUILDING TO BE RENOVATED
- NEW CONSTRUCTION
- BUILDING TURNED OVER TO THE TOWN
- BUILDING TO BE DEMOLISHED
- EXISTING HALE - MINOR RENOVATIONS
- POSSIBLE CLASSROOM EXPANSION

Scenario 1



**PHASE 1**

- CONSTRUCT NEW ADDITION
- GRADES 3—5 TO REMAIN IN CENTER

**PHASE 2**

- GRADES K—2 TO REMAIN AT POMPO
- GRADES 3—5 TO MOVE INTO NEW ADDITION
- RENOVATE CENTER
- AT COMPLETION OF PROJECT REARRANGE GRADES TO PERMANENT CONFIGURATION
- BRING PRE-K FROM DISTRICT
- TURN POMPO OVER TO THE TOWN

**LEGEND**

-  EXISTING BUILDING TO BE RENOVATED
-  NEW CONSTRUCTION
-  BUILDING TURNED OVER TO THE TOWN
-  BUILDING TO BE DEMOLISHED
-  EXISTING HALE - MINOR RENOVATIONS
-  POSSIBLE CLASSROOM EXPANSION

Scenario 3