Submittal #

84113 .4
84113 .5
B4113 .6
84113 .7
84113 .8
84143 .9
84113 .10
84112 . 11
84113 .12

84413 .13
84113 .14

84413 .15
84113 .16

84113 .17
84113 .18
84113 .19

84113 .20
84113 .21
84113 .22
84143 .23

84113 .24
84143 .26

84113 .26

84113 .27
84113 .28
B4113 .29
84113 .30
841231 .1
84131 .2
84131.3

84131 .4
84131.6
84131 .6
84431.7
84131 .8
84131 .9
84139 .10
84131 .11
84131 .12

84133 .
84133 .
84133 .
B4133 .

N A

84133 .6
84133 .6
84413 . 1
84413 .2
84413 .3
84413 . 4

Description

(17) EFCO Series 403-1 & 402 Mg Data

{18) EFCO Series 403-1 & 402 Product Test Reports
{19) EFCO Series 403-1 & 402 Thermal Test Reporis
(5) EFCO Series 402 Fabrication Sample

{5) EFCO Series 4031 Fabrication Sample

(7} Entrance Door Hardware Schedule

{20) Doar Hardware Catalog Cuts

{084113-2) R&R Window Shop Drawings - Storefront

(21) Operator Finish Color Sample - tinetec/Besam Golor
Board

{1R2) Resubmittal - 08 41 13 & 08 44 13 MACHPS

{2R2) Resubsmittal - EFCO Series 5500 & 5600 with 325 Mig
Data !

{17R2) Resubmitat - EFCO Series 403-1 & 402 Mig Data

(18R2) Resubmittal - EFCO Series 403-1 & 402 Product Test
Reports

{19R2) Resubmiltal - EFCO Series 403-1 & 402 Themnal Test
Reports

(22} Resubmittal - Efco series 5500, 5600 & 325 windows
Thermat Test Reports

(9) Delegated-Design Submittal Structural Cales: Salcone
Engineers 1/20/2010

(1R3) Resubmittal - MA-CHPS Submittal 08 41 13 & 08 44 13
(2R2) Resubmittal - R&R Window Shop drawings - Storefront
(17R3) Resubmittal - EFCO Series 403-1 & 402 Mfg Data

{19R3) Resubmittal - EFCO Series 403-1 & 402 Thermal Test
Reporis
{17.1) EFCO HD D518 Mg Data

(7R2) Resubmitttal - Entrance Door Hardware Schedule -
Kelley Bros. of New England, LLC

{7.1R2) Resubmitita! - Mg Data - EFCO - EFCO HD D518 Mig
Data

(20R2) Resubmitttat - Door Hardware Catalog Culs

{2R3) Resubmittal - Storefront Shop Drawings - R&R Window
(23) Curtain Walk Insulation - Thermafiber

{3) Sealant Color Samples - Tremeo Spectum 1

{1) Fire-Rated Exterior Enfrance - MA-CHPS Submittat

(2} Fire-Rated Exlerior Entrance - TGP Heat Barrier Series

{3) Fire-Rated Exterior Entrance - Technical Glass Products
Sheet 10f 1

(7) Fire-Rated Exterior Entrance - Mg Qualification Data

{8) Underwriters Lab GSXZ.R19207 Product Certificates

{8) UL Assembly BXUV.U533 UL263 Product Test Reports
(10} TGP Warranty Sample

{4) Color Samples - Lily White 203-823-IFS Ceatings

(16) Door and Frame Comer Section Sample - TGP Products
{17} Door Glass Samples - Pyrostop (Pitkington)

{6) Fire-Rafed Exterior Entrance

{3R2) Resubmittal - Shop Drawings: Fire-Rated Exterior
Entrance
(1) Glazed Aluminum Curlain Wall - MA-CHPS Submittal

{2) EFCO Serles 5500 & 5600 with 325 Product Data
(8) EFCO Series 5500 & 5600 with 325 Product Test Reports

(10} EFCO Series 5500 & 5600 with 325 - Thermal
Performance Simulation Test

{11) EFCO Warranties: Sample

(084133.3) R&R Window Shop Drawings - Cuetain Wall
(084113+1} MA-CHPS Submittal

{18) EFCO Series 5600 - Fabrication Sample

{19) EFCO Series 5500 Fabrication Sample

(19) EFCO D518 Door - Series 402: Series 4031

Days
Out
12
12
12

Date In-Out

11/48/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010

7 11/23/2010-11/30/2010
7 11/23/2010-11/30/2010

42
42
15
12

13
13

13
13

13

13

64

42
42
42
42

a3

33

o]
22

R

e I . B |

12
12
12
12

12
15
12

12/20/2010-1/31/2011
12/20020410-1/31/2011
111£2081-1/26/2014
15/2011-111772011

1/26/2011-2/8/2011
1/26/2011-2/8/2011

1/26/2011-2/8/2011
1/2612011-218/2011

1/26/2011-2/8/2011
1/2612011-2/8/2011
2712011-4112/2011

2/112011-3/21/2011
27/2011-3/21/2011
27/2011-3/21/2011
2/712011-3/21/2011

3/1/2011-311/2011
5/18/2011-6/20/2011

5/18/2011-6/20/2011

5/18/2011-6/20/2011
5/18/2011-6/10/2011
6/13/2011-6/14/2011
6/13/2011-6/20/2011
218/2011-2/15/2011
2/8{2011-2/1512011
2/8/2011-2/115/2011

2/8/2011-2/15/2011
2/8/2011-2/15/2011
2/8/2011-2/15/2011
218/2011-2/15/2011
3M1/2011-3/24/2011
3/1/2011-3/24/2011
3/1/2011-3/24/2011
3f2/2011-3412011

715/2011-TH3/2011

11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/20410-11/30/2010
11118/2010-11/30/2010

11/18/2010-11/30/2010
1/11/2011-1/26/2011

11/18/2010-11/30/2010
11423/2010-11/30/2010
11/23/2010-11/30/2010
11723/2010-11/30/2010

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HESR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HS8R
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

Status

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Comected
Approved as Corected
Revise and Resubmit
Revise and Resubmit
No Action

Approved

Approved as Correcled
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubrnit

Revise and Resubmit

Approved

Reviewed
Revise and Resubmit
Approved
Approved

No Aclion
Approved as Corrected

Approved

Approved
Approved as Correcled
Approved
Approved as Corrected
Reviewed
Approved
Approved

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved as Corrected

Not Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
o Aclion

Not Approved

Apprioved as Corrected
Approved as Corrected
Approved as Corrected

Resubmittal
Expected?

Yes
No
No
Mo
Mo

Yes

Yes

Yes
No

Yes

Yes
Yes

Yes
Yes
No

No
Yes

No

Yes
No

No

No
No
No
HNo
No
No
No

No
Yes
No
No
No
No
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Submittal #

84412

84413
84413

84413

.5

.6
.7

.8

84413 .9

84413
84413
84413

84413
84M3

84413

84433 .

10

i

.12

i3
.14

.18

£4433 .2
84433 .3

B4433 .4

84433 .

84433
84433

84433

84433 .
84433 .
84433 ,
84433 .

84433
84433
84433

84433
84433

84433
84433

84433

84423
84433

84433
84433

84433

84433 .
84433 .

85113

85113.

85113

85113 .
85113 .
85113 .
85113 .

.13
.14
.15

.16
A7

.18
.19

.20

.21
W22

23
.24

.26

Description

(4) Color Samples - EFCO - Lily White, Green, Blue, Akzo
Yellow Spray

(5) Fabrication Sample - EFCO Series 325 Window Vent

{6) Delegated-Design Submilial Structural Gales: Salcone
Engineers 1/20/2010

(3R2) Resubmittal - R&R Window Shop drawings - Curain Wall
(2R3) Resubmittal - EFCO Series 5500 & 5600 with 325
Product Data

(9R2) Resubmittal - EFCO Series 5500 & 5600 wilh 325 Test
Reports

(10E2) Resubmittal - EFCO Series 5500 & 5600 with 325
Thermal Performance Simulation Test

{3R3) Resubmiltal - Curtain Wall Shop Drawings - R&R
Window

(20) Primary Sealant - Tremco Spectrem 1
{4.1) Sealant Color Sample - White sample on "Lilly White™
stock

(5R2) Resubmitial - EFCO Series 325 Window Vent
Fabrication Sample

(13) Stoped Glazing - Wasco - wi Substitution Request Form
{1R2) Resubmittal - Wasco Products, Inc - MACHPS

{2R2) Resubmittal - Wasco Products Inc - Sloped Glazing
Assem. Product Data

(3R2} Resubmittal - Wasco Shop Dwgs, sheets 1 - 10

{6R2) Resubmittal - Wasco ETC-06-060-17940.0 - Wasco
ETC-06-060-17940.0

(7E22) Resubmiltal - Wasco Products, Inc - Maintenance Data
(8R2) Resubmittal - Sloped Glazing Assemblies - Sample
Warranly

{4) Sloped Glazing Color Samples Lily White AC70684

(14) Alumn Extrusion Samples

{1R?2) Resubmittal - Wasco Products, Inc MA-GHPS Submital
(2R:2) Resubmittal - MA-CHPS Submittai Product Data

(2R2) Resubmittal - Wasco Products Inc Sloped Glazing
Assem. Product Data

{3R2) Resubmittal - Wasco Shop Dwgs, sheets 1-10

(5) Delegated-Design Submittal:PE

{6R2) Resubmittal - Waseo ETC-06-060-17940.0
Preconstruction Test Reports

{7R2) Resubmittal - Wasco Products, Inc Maintenance Data
{8R2) Resubmittal - Sloped Glazing Assemblies Warranties:
Sampte

(1R3) Resubmittal - Wasco Products, Inc - MA-GHPS
(2R3} Resubrnittal - Wasco Products Inc - Sloped Glazing
Assem. Product Data

{3R3) Resubmittal - Wasco Products Inc - Shop Drawings
Sheets 1-10

(5R2) Resubmittal - Delegated-Design SubmittalPE

{6R3) Resubmittal - Wasco ETC-08-060-17940.0 -
Preconstruction Test Reports

(7R3) Resubmittat - Wasco Products, Inc - Maintenance Data

{BR3) Resubmittal - Sloped Glazing Assemblies - Warranfies:
Sample

{15} Sloped Glazing System Sample - Frosted Glass -
Qldcastle B39653

{16) Sloped Glazing System Sample SG

(3R4) Resubmittal - Wasco Shop Dwgs, sheels 1-10 (Rev.
6/14/2011)

(8) Glazing Cerlifications

{14} Glass Types CA&CT; CP; CF; TA&TT - Product Data
(3) Series 3006i - Product Data

(9) Series 3006i Thermal Test Data

(7) Product Test Reports

{10) Series 3006] Warranties Sample

(1) Aluminum Windows MA-CHPS Subrrittal

Days
Out

22
64

42
42

42
42

22

Date In-Out

145/2011-117/2011

11512041-12712011
20712011-4/12{2011

20712011-3/21/2011
20772011-3121/2011

2{712041-3/2112011
272011-3f21/2011

6/19/2041-6/10/2011

1 6/13/2011-6M1 42011

11
12
12

12
12

12
12

21
21

7H2/2044-7TH 22011
8/8/2011-8/412/2011

10/18/2010-10/29/2010
12/22/2010-1/3/2011
12/22/2010-173/2011

12/2212010-1/3/2011
12/22/2010-1/312011

12/22/2016-1/3/2011
12/22/2010-113/2011

1/5/2011-1/26/2011
115/2011-126/2011
1/26/2011-2/2f2011
1/26/2011-2/2/2011
1/26/2011-2/2/2011

1/26/2011-2/272011
1/26/2011-2/212011
1426201 1-2/212011

1/26/2011-2/2/2011
1/2612011-2/212011

2/8/2011-215/2011
2/8/2011-215/2011

2{8/2011-2M15/2011

28/2011-216{2011

7 2/8/2011-2/15/2011

44

44

W

21
21
32
32
32
32
24

2/8/2011-2/18/2011
2/8/2011-2/15/2011

3/1/2011-414/2011

3M/2011-4/1412011
7/8/2011-7/1312011

11/18/2010-12/9/2010
11/18/2010-12/9/2010
14/18/2010-12/20/2010
11/18/2010-12/20/2010
11/18/2010-12/20/2010
11/18/2010-12/20/2010
12147/2010-1/10/2011

Reviewer

HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR

HSR

HER
HSR

HSR
HSR
HSR
HSR
HSR
HSR
KCH

Status

Approved

No Action
Approved

Revise and Resubrmit
Approved

Approved

Approved

Approved as Corrected

Approved
Approved

Reviewed

Approved
Not Ap}iroved
No Action

Mo Action
No Action

Mo Action
No Acticn

Approved
Approved
Revise and Resubmit
No Action
No Actian

No Action
No Action
No Action

No Action
No Action

Reviewed
Appraved

Approved as Corrected

Approved
Approved

Approved
Approved

Approved

Not Approved
Approved as Correcled

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

No

Yes
No

Yes
No

No
No
Mo

Mo
No

No

Mo
Yes
Yes

Yes
Yes

Yes
Yes

No
No
Yes
Yes
Yes

Yes
Yes
Yes

Yes
Yes

No
No

Ne

No
No

No
No

No

Mo
No

Yes
Yes
Yes
Yes

No
Yes
Yes
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Submittal #

85113 .8
85113 .9

85113 .10
85113.11

86113 .12
85113 .13

85113 .14

85113 .18
86113 .16
85113 .17
85113 .18

86113 .18
85413 ,20
B5113 . 21
B5113 .22
86113 .23
B5{13 .24

85113 .25
85113 .26

88113 .27
BE113 .28
85113 .29
85113 .30
B8113 . 3
86113 , 32
85113 ,33

85113 .34
86113 .36
85113 .36
85113 .37

B&113 .
85200 .
85200 .
B5200 .
85200 .
B5200 .
86200 .
86200 .
86200
86200 ,
86200 .

@
[~}

;oA WN = b W N S

86200 .
B6200 .

-~ &

86200 .8
86200 .9
86200 .10
86200 .11

87100 .1
87100 ,2

Description

(4} Architectural Window Shops

(5) PPG Color Samples - Lily While, Nile Green, Yellow
Sundance, Big Country Blue

(15) Glazing Samples - Types CA, CT, CF, CP, TA&TT, TP

{8) Architectural Window Mfg Sample 25" x 42" Operable
Window

{1R3) Resubmiltal - Architectural Window MA-CHPS Submittal

{3R2) Resubmittal - Series 30061 Alum. Window Mig Product
Data

(SR2) Resubmittal - Series 30061 Thermal Test Data Thermal
Performance Simudation Test

(102) Resubmittal - Serles 30061 Wawanties: Sample
(16} Atum Windows Product Schedule
{8R2) Resubmittal - Glazing Certifications - Product Certificates

{14R2) Resubmittal - Glass Types CAKCT; CP; CF, TALTT,
TP ; CS Product Data

(1R4) Resubmittal - Architectural Window MACHPS

(3R3) Resubmittal - Series 30061 Alum. Window Product Data
{9R3) Resubmittal - Series 30061 Thermal Test Data

(10R3) Resubmittal - Series 3006i - Sample Warranty

{16R2) Resubmitial - Alum Windows Product Schedule

(6R1) Resubmittal - Architecturat Window Mfg Sample 26 x 42
Operable Window

{8R3) Resubmittal - Product Cerlificates Glazing Certifications
(14R3) Resubmittal - Glass Types CASCT; CP, CF, TASTT.
TP ; CS

(1R5) Resubmittal - Architectural Window MA-CHPS

{3R4) Resubmittal - Series 3006i Alum. Window Product Data
(4RR2) Resubmittal - Architectura! Window Shop Drawings
{9R4} Resubmittal - Series 3006i Thermal Test Data

{10R4) Resubmitial - Series 3006t Warranties: Sample
{16R3) Resubmiltal - Alum Windows Product Schedule

(6R2) Resubmitial - Architectural Window Mfg Sample 25 x 42
Operable Window

{17} Alurtinum Window Mockup
{18} Dow "Froth Pack” Insulating Foam
(19) Field Test Report - AWM Field Report 8-15-2011

{20) Window Test Report - Field Test - Thompson & Lichiner
10-18-2011

(21) Window Remediation Rpt

(1) Wood Windows - MA-CHP

{2) Anderson WDH210310E - Mfg Data

(4} Special warranty sample

{1R2) Resubmittal - Wood Windows - MACHPS

(2R2) Resubmittal - Anderson WDH210310E - Mfg Data

(1) Naturalite - Product Data

(2) Naturalite Models NTLAG0GD & NTLAS808 - Shop Drawings
(6) Naturalite Catcut Pg#4 - Warranty Sample

{#R2) Resubmittat - Unit Skytights - Naturalite Mfg Data

(6R2) Resubmittaf - Unit Skylights - Naturalite Catcut Pg#4 -
Warranty Sample

{8) Unit Skylights - MA-CHPS Submittals

{2R2) Resubmittal - Naluralite Models NTLAG0S0 & NTLAS893
Shop Drawings
(1RA) Naturalite Product Data

(9R2) Unit Skylights MACHPS Submittals
(1R4) Resubmittal - Acrylic Test Data

(2R3} Naturafite Models PNTLAGOS0 & PNTLAS898 - Shop
Drawings

(1) LIF DOOR Hardware schedule 11/2/2010

{2} Hardware Calalog Cuts

Days
Out
24
i2

37
22

Date In- Qut

12M17/2010-1/10/2011
1/512011-1/117112611

1/6/2011-21172011
1/8/2011-1/21/2011

4 1114/2011-1/18/2011

30
30
30
30
30
30
18

14
15

[-r T = I

12

12
12
i2

1/14/2011-1/18/2011

1/14/2011-118/2011

1/1412011-1/18/2011
114/2011-1/18/2011
1/14/2011-2/1/2011
1/14/2011-2/1/2011

1/2512011-2/2/2011
1426/201 1-2/2/2011
11251201 1-2/2/12011
1/25/2011-2/2/2011
1725/2011-2/212011
1/28/2011-2/7/2011

2/712011-2115/2011
2/Ti2011-2/15/20%14

2/712011-319/2011
2/72011-3/9/2011
2/12011-3/9/2011
2/712011-3/9/2011
2/1/2011-3/8/2011
2/T12011-3/9/2011
3/3/2011-3/24/2011

6/6/2011-8/20/2011
8f21/2011-1i612011
8/22/2011-8/22{20'1
10/2712011-10/28/2011

11116201 1-1117/2011
9/28/2010-10/4/2010
9/28/2010-10/4/2010
S128/2010-10/4/2010
12/22/2010-1/3/2011
12122/2010-1/3/2011
9/1/2010-9/13/2010
9/1/2010-9/13/2010
9/4/2010-9/13/2010
9/27/2010-10/4/2010
8/27/2010-10/4/2010

/27/2010-10/412010
9/27/2010-1G/4/2010

10/26/2010-11/4/2010
10/26/2010-11/4/2010
11/22/2010-12/9/2010
12/16/2010-12/21/2010

1H4/2041-1/31/12011
1M4{2091-1431/2011

Reviewer

KCH
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HER
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

H3R
HSR

HSR
HSR
HSR
HSR

HSR
HSR

Status

No Action
Approved

Approved
No Action

Revise and Resubmit
No Action

No Action

Mo Action
No Action
Reviewed
Revise and Resubmit

Revise and Resubmit
No Action
No Action
No Action
No Action
No Action

Approved
Revise and Resubmit

Reviewed
Approved
Approved as Corrected
Approved
Approved
Approved
Approved

Revise and Resubmit
Approved as Corrected
Reviewed

Reviewed

Reviewed

Revise and Resubmit
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Not Approved

Not Approved

Not Approved

Revise and Resubmit
Approved

Revise and Resubmit
Approved as Corrected

Revise and Resubmit
Approved
Revise and Resubmit
Approved

Approved as Corrected
Approved as Corrected

Resubmittal
Expected?
Yes
No

Yes
Yes

Yas

Yes

Yes
Yes

HNo
Yes

Yes
Yes

Yes
Yes
Yes

No
Yes

No
No
No
No
No
No

Yes
No
No
No

Mo
Yes
Yes

No

No
Yes
Yes
Yes
Yes
Yes

No

Yos
No

Yes
No
Yes
No

No
No
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Submitial #

87100 .3
.4
.5

87100
87100

87100 .
88000 .

88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 ,
88000 ,
88000 .
88000 .
B8OOO .
88000 .
88000 .

88000

88000

88013
88013
88013

—h

B e~ A WN

R O
oM E W N -O

A7

.18
83000 .

88013 .

88013

4

88013 .
BBO13 .
88013 .

88013

88300 .
88300 .
88300 .

88300

4

88300 .
88300 .

88300 .
88300 .
89000 .
89000 .
89000 .

89000

89000 .
85000 .
B90CO .
B2000 .
83000 .
83000 .

85000

@ - o ot A WN

(- T B U

© O N D e hW N S

=
=]

-1

Description

{1R2) Resubmittal - LIF DOOR Hardware Schedule for Record.
(4.1) Keying Schedule - LIFD Key Schedule 4/6/2011

{4.1R2) Resubmitia! - LIFD Key Schedule 4/26/2011: .
Schematic . Schedule by Door Number . Key Schedule Key Set
Symbol

(1) Alum. Cover Plate @ Wd. Floor - NGP #5818

(14) R&R Substitution Request - #1 - Spandre| Glass - with
Substitution Request Form

{1) Storefront and Curtain Wall Frames Glazing - MA-CHPS
(2) Storefront & Curtain Wall Frames Glazing - Oldcaste
(7) Oldcastie Product Certificales Samples

{9} Oldcastle Glass Sample of special warranties

{16) Class Samples - Type CA/CT {2 Boxes)

(22) Glass Smaples - Type C3/Blue (2 Boxes}

(17) Glass Samples - Type CS/Grey (2 Boxes)

(5) Glass Samples Types T & L (2 Boxes)

{4) Glass Samples - Types TS & TP {3 Boxes)

(20) Glass Samples Type TS/Grey (2 Boxes})

(21) Glass Sample Type CS/Whife (2 Boxes)

{15) Glass Samples Type TA/TT (1 Box)

(18) Glass Samples Type CS/Green (2 Boxes)

(19) Glass Samples Type CS/Yellow {2 Boxes)

{1R2) Resubmittal - Storefront and Curtain Wall Frames
Glazing - MA-CHPS

(2R2) Resubmiltal - Glass Types: CATA-TT,TP-
TF,CS;TS;T &L - Product Data

(7R2) Resubmitta! - Oldcastle - Product Certificate

{9R2) Resubmittal - Oldcastle Glass Sample of special
warranties

{1) Tempered, Laminate, & FirelilePlus Mfg Data - MACHPS
(2) Tempered, Laminate, & FirelitePlus Mfg Data - Product Dala
{1R2) Resubmitts! - Glass Type T

{1R2) Resubmittal - Glass Type L

(1R2) Resubmitial - Glass Type F

(7) GlazingTape

{6) Sample Warranty,pdf

(1R3) Resubmittal - Tempered, Laminate, & FirelitePlus Mig
Data

(1R4) Resubmittal - Tempered Glass MACHPS
{1) Mirrars - MACHPS

(2) Mirrors - Product Data

(1R2) Resubmittal - Mirrors - MA-CHPS

{2R2) Resubmittal - Mircors - Product Data
{11) Mimor Mastic - Product Data

{(1R3) Resubmitial - MA-CHPS Submittals - See Kapiloff's letter
dated 6/30/2011

(2R3) Resubmittal - Mirrors

(11R2) Resubmilial - Mirror Mastic

{1) Airolite Types K6774 & T6482 - Product Data
{2) Louvers L1; 1.2; & L3 - Shap Drawings

(3) Crystal Finishing System - Sampies

(4) Airolite - Coatings Charis

{5} MA-CHPS Submittals

{5} Louver - MA-CHPS

(2) Louver L1; L2; & L3 Shop Drawings

(1) Louver Airolite Types K6774 & T6482 Product Dala
(4) Louver Coatings Charts - Airolite

{1R3) Resubmittal - Airolite Types KB774 & T6482 Product
Data

(2R3} Resubmittal - Louvers L1, L.2; & L3 Shop Drawings

Days
Qut

48

4
14

21
21
21
2

12
12
12
12
12
12
12

12

~

1

om o &; G

1
11
69
69
69
10

Date in-Out

21241201 1-5/472011
4171201 t-41712011
5/4/2011-6/21/2011

12/1/2011-12M8612011
10/15/2010-10/28/2010

11/18/2010-12/9/2010
11/4812010-12/9/2010
1118/2010-12/9/2010
11/18/2010-12/9/2010
1/5/2041-1/17/2011
52014-1/17/2011
1620111177201
1/5/2011-1/17/2011
145/2011-1117/2011
145/2011-1117/2011
116/2011-117/2011
1/6/2011-1/17/2011
1/512011-111712011
15/2011-1/117/2011
2/812011-215/2011

2/8/2011-2/15/2011

2/82011-2/15/2011
6113/2011-6/20/2011

9/2/2010-9/13/12010
9/2(2010-9/13/2010
4/8f2011-4/13/2011
4/8/2011-4/13/2011
4/8/2011-4/13/2011
4/8/2011-4113/2011
4/8/2011-4/13/2011
711/2011-8/112011

8/23/2011-8/25/2011
9/2/2010-9/13/2010
9/2/2010-9/13/2010
418/2011-6/16/2011
4/8/2011-616/2011
4/8/2011-6/16/2011
7151201 1-715/2011

7/5/2011-7/16/2011
715/2011-7/15/2011
9/16/2010-8/24/2010
9/16/2010-8/24/12010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
8/16/2010-9/24/2010
11/9/2010-11/22/2010
11/9/2010-11/22f2010
11/82010-14/22/2010
11/9/2010-14/22/2010
6/20/2014-8/1/2011

6/20/2011-8/1/2011

Reviewer

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HER
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR

CEH
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

Status

Reviewed
Mo Acfion
Approved as Corrected

Approved
Approved as Correctad

Revise and Resubsnii
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved
Approved
Revise and Resubmit
Approved
Approved
Approved
Appraved
Approved
Reviewed

Approved

Approved
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved
Approved
Revise and Resubmit

Approved
Revise and Resubmit
Revize and Resubmit
Revise and Resubmit
Approved
Revise and Resubmit
Approved

Approved

Approved

Revise and Resubmit
Revise and Resubmit
Ho Action

Approved as Corrected
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved as Correcled

Resubmittal
Expected?

No
Mo

Yes
Yes
Yes

Yes

Mo

No
No

Yes
Yes
Yes
No
No
No
No
Yes

No
Yes
Yes
Yes

Na
Yes

No

No
No
Yes
Yes
No
No
Yas
No
Yes
Yes
Yes
No

No
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Submittat #

89000

92119 .

92119

92119.

92119

92118,

#2119 .
92119 .
92118 .
82119 .

92119

921418 .
92119 .

92119
92119

92119

921489 .
82216 .
82216 .

92216 .

92216

92218 .
92216 .

92216 .

.12

.13
14

.16

92216 .8

92900 .

92900

92500
92900

82900 .

92900 .

92900 .

92900 .
92900 .

92900
92300
92900

92500
92900
92900
82900

92900
92800
92800

.10
.M
.12

.13

.14

.16

.16

17
.18
.18

Description

{4R3) Resubmittal - Airolite Coatings Charts
(1) MA-CHPS Submitlals - Gypsum Board Shaft Walt
Assembiies

(2) Mig Data: Gypsum panel products - Gold Bond Fire-Shield
Gypsum Board

(3) Mfg Data: Steel Framing - Mfg Data: Steel Framing

(4) Mfg Data: Auxiitary Materials - Fasteners

{1R2) Resubmittal - Gypsum Board Shaft Wall Assemblies
MACHPS

(2R2) Resubmittal - Gold Bond Fire-Shield Gypsum Board
{3R2) Resubmitta! - Clark Western Steel Shaft Wall System
(4R2) Resubmittal - Fasteners

{1R3)} Resubmittal - MA-CHPS Submittals - Gypsum Board
Shaft Wall Assemblies

{2R3) Resubmitial - Geld Bond Fire-Shield Gypsum Board
{3R3) Resubmittal - Clark Western Steel Shaft Wall System
(4R3) Resubmittal - Auxiliary Materials - Fasteners

(1R4) Resubmittat - MA-CHPS Submittals

(2R4) Resubmitta - Lafarge North America Inc Gypsum panel

products

(3R4) Resubmittal - Clark Western Steel Shafi Wall
System Steel Framing

(4R4) Resubmittal - Auxiliary Materials - Fasteners

{1} Non-Structural Metal Framing - MA-CHPS Submittals
(4) Mfg Data: Framing Members - See USD covers sheet
11/19/2010

(5) Mg Data: Auxiliary materials - Fasteners

{(4R2) Resubmittal - Framing Members - See UUSD covers
sheet 11/19/2010

(5R2) Resubmittal - Auxitiary materials - Fasleners

{6} Suspension System - Chicago Mefalic 650(Hook)/670
(Stab) FR Drywall

(7) Hifth, Inc. - Track Fasteners

{2) Shop Drawing for Cloud in Café

(11) Hiltl CP506 Smoke ard Acouslic Sealant - Substitution
Request

(12} Vinyl tear-away L-Bead in #eu of metal edge trim -
Substitution Request

{1} Gypsum Board - MA-CHPS Submittals

(3) Gold Bond Fire-Shield Gypsum Board - Mfg Data: Gypsum
Board, Type X

(4) Fiberock Abuse-Resistant Panels - Mig Data: Impact-
Resistant Gypsum

{5) Gold Bond Hi-Abuse XP Gypsum Board - Mg Data: Abuse-
Resistant Gypsum

(6) Gold Bond XP Fire-Shield Gypsum Board - Mfg Data:
Moisture- and Mold-Resist

{7} Gold Bond - Mfg Data: Tile Backing Panels

(8) National Gypsum - Mfg Data: Joint Treatment Matesials
(9) Fasteners Mfg Data: Auxiliary Materials

{1R2) Resubmittal - Gypsum Board MACHPS

{3R2) Resubmittal - Gold Bond Fire-Shiefd Gypsum Board
Type X

{4R2) Resubmitial - Gold Bond Hi-Abuse XP Gypsum Board
Impact-Resistant Gypsum

(5R2) Resubmitial - USG Fiberock Abuse-Resistant Panels
Abuse-Resistant Gypsum

(6R2) Resubmitial - Gold Bond XP Fire-Ehield Gypswm Board
Moisture- and Mold-Resist

(7R2) Resubmittal - Gold Bond HEABUSE XP GYPSUM
BOARD Tile Backing Panels

(8R2) Resubmittal - National Gypsum National Gypsum
(9R2) Resubrnittal - Fasteners

(10R2) Resubmitial - Comner Bead; L Bead; Exp Conteol;
Curved edge

Days
Out

33
18

18

18
18

-~ ~ & m o™ O NN NN

-~

35
a5

35

(=]

Date In-Qut

6/29/2011-8/1/2011
12/16/2010-1/3/2011

12M16/2010-143/2011

1216/2010-1/372011
12116/2010-1/3/2011
172412011-1/126/2011

1124/2011-1/26/2011
1/24/2011-1/26/2011
1124£2011-1/26/2011
2016/2011-2/24/2011

2116/2011-2424/2011
2116/2011-2/24/2011
2116/2011-2/24/2011
3/2512011-411/2011
3/25/2011-4/1/2011

3/2512011-4112011

3/25/2011-4/4/2011
121 6/2010-420/2011
1216/2010-1i20/2011

1216/2010-1/20/2011
2118/2011-2/2412011

2/16/2014-2/24/2011

8 2/16/2011-2/24/2014

4151201 1-4M11/2011
10/26/2011-11/212011
12116/2010-12/22/2010

12/16/2010-12/222010

12116/2010-12/22/2010
12116/2010-12/22/2010

12/16/2010-12/22/2010

12/16/2010-12/222010

12116/2010-12/22/2010

12116/2010-12/22/2010
12116/2040-12/22/2010
12M16/2010-12/22/2010
112412091-2/2/2011
1/24/2011-2/2{2011

1/24/12011-2f2/2011

1/2412011-212/2011

1/24i2011-2/2/2011

1424/20%1-2/2/2011

172412011-2/212011
124/2011-2/22011
H24/12011-212/201 1

Reviewer

HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR
HSR
HS8R

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

Status

Approved as Corrected
Revise and Resubmit

No Action

No Action
No Action
Not Approved

Mot Approved

No Action

No Action

Revise and Resubmit

Revise and Resubmit
Reavise and Resubmit
Revise and Resubmit
Reviewed
Approved

Approved

Approved

Approved
Revise and Resubmit

Revise and Resubmit
Approved

Approved
Approved

Approved
Approved as Corrected
No Action

No Action

Revise and Resubmit
No Action

No Action
No Action
No Action

No Action
Not Approved
No Action
Approved
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit

Appioved as Corrected
Appraved as Corrected
Approved as Comected

Resubmittal
Expected?

No
Yes

Yes

Yes
Yes
Yes

Yes
Yes
Yes
Yes

Yes
Yes
Yes
No
HNo

No
No
Yes

Yes
No

No
No

No
Neo
Yes

Yes

Yes
Yes

Yes
Yes
Yes

Yes
Yes
No
No
Ne

No
Yes
No
Yes

No
No
No
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Submittal #

92800 . 20
92900 . 21

92900 . 22
92900 .23

92900 . 24
92900 .26

92900 . 26

92500 . 27

93000 .1
93000 .2
$3000.3
93000 .4
93000 .6

93000 .6
93000 .7
93000.8
93000 .9
93000 . 10
93000 . 11
93000 . 42
93000 .13

93000 . 14

93000 .15
93000 . 16
83000 .17
92000 .18
93000 .19
§3000 .20
93000 . 21
93000 . 22
93000 .23
93000 .24
93000 .26

93000 . 26

93000 .27
93000 . 28
93000 . 29
95113 .
95113 .
95113 .
96113 .
95113 .
95413 .

@ o AW NS

95113 .7
95113 .8

95113 .9
95413 .10

Description

(11R2) Resubmitial - Hilti GP508 Smoke and Acoustic Sealant
Substitulion Request

(12R2) Resubsmittat - Vinyl tear-away L-Bead in lieu of metal
edge tiim Substifution Request
{13) Resubmittal - Hilti, Inc. Acoustical Joint Sealant

{14) Johns Manwille Sound Controf Batts Sound Attenuation
Blankets

(4R3) Resubmittal - Fiberock Abuse-Resistant Panels - Impact-
Resistant Gypsum

{5R3) Resubmittal - Gold Bond Hi-Abuse XP - Abuse-Resistant
Gypsum

{7R3) Resubmittal - Gold Bond HI-ABUSE XP GYPSUM (7R3}
Resubmittal - Gold Bond HI-ABUSE XP GYPSUM BOARD -
Tile Backing Panels

{1113) Resubmiliat - Hilti CP506 & CP572 Smoke and
Acoustic Sealant - Substitution Request

(4) Ceramic Tile Samples

{1) MA-CHPS Submittals - Ceramic Tile Materials
(20} Dal Keystones Mosaics Mfg Data

(21) Dat Semi-Gloss Wall T Mfg Dala

{22) Casagrande Padana-Pistre - Native "Meteor Series" Mfg
Data

(23) Laticrete-Blue 92 Anti-Fr - Fracture Membrans Mfg Data
(24) Laticrete-253 Gold Mfg Data:

(25) Laticrete-265 Mfg Data

(26) 1500 Sanded Floor Grout Mg Data

(27) 1600 Unsanded Wall Grout Mfg Data

(20R2) Resubmittal - Dallile Keystones Masaics - 2.02A
(21R2) Resubmittal - Daltite Semi-Gloss Wall Tile - 2.028

{22R2) Resubmittal - Casagrande Padana-Pieire Native
"Meteor Series" 2.02.C&D

{23R2) Resubmittal - Laticrete-Blue 82 Anti-Fracture
Membrane - 2.028

{24R2) Resubmittal - Laticrete-253 Gold - 2.05C

{25R2) Resubmitlal - Laticrete-255 - 2.05D

{26R2) Resubmitial - 1500 Sanded Floor Grout - 2.068
(27R2) Resubmittal - 1600 Unsanded Wall Grout - 2.068
{1R3) Resubmittal - Ceramic Tile MA CHPS

(20R3) Resubmittal - Mig Data: Dal Keystones Mosaics 202.A
(5) Laticrete Grout Channel Kit Samples

{6) Marbla Threshold Samples

(3) Shop Drawings:Tite Patterns See West Memo of 4/1 12011
(7) Samples for Verification See West Memo of 4/11/2011

(8} Insfaller Qualifications West Floor Covering Letier of
41172011

(11) Matersial Test Rpts: Mastic & Grout See West Memo of
41172011

(1R4) Resubmitial - Ceramic Tile Materials MA-CHPS

(28) 6x6 unglazed wall file - Daltile

(28.2) Student Designed Tile - Defivery Receipt 9/6/2011

(3.1) Acouslical Ceilings - ACP 1USG Mars 86385

{3.2) Acoustical Ceilings - ACP 2 USG Haloyon 98223

(3.3} Acoustical Ceifings - AGP 3 USG Mars Healthcare 86185
(3.4 Acoustical Ceilings - ACP 4 USG Olympia 4750

(3.5) Acoustical Ceilings - ACP 5 Pyramidal Diffuser

(3.6) Acoustical Ceilings - Suspension 1200 Chicago Metallic
1200 15/16 Suspension System

{3.7) Acouslical Ceilings - Suspension 1260 Chicago Metallic
1260 15M8 Aluminum Capper

(3.8} Acoustical Cellings - Suspension infinity Chicage Metallic
12" Infinity Trim

{4) Acoustical Pane! Ceiling Samples
(1R2} Resubmiltat - MA-CHPS Submittals

Days
Out

-

18
19
19
19
19

19
19
19
i9
19
26
26
26

26

26
26
26
26

12z
12
14
14
14

14

6
45
12
12
12

12

12

12

12

11
35

Date |n-Out

1/24/2011-2/2/12011
1/2412014-22/2011

1/2412011- 21212011
14241201 1-2/2/2011

2/16/2011-21712011
2/1612011-2117/2011

2116201 1-2117/2011

2/16/2011-211 712011

1/5/2011-1/24/2011
1/7/2011-1/26/2011
1f7r2011-1/26/2011
117/2011-1/26/2011
1/7/2011-1/26/2011

1/7/2011-1/26/2011
1/712011-1/26/2011
1/7120%1-1/26/2011
1/7/2011-1126/2011
17/2011-1/2612011
310/2011-4/5/2011
3/10/2014-4/5/2011
3M0/2041-4/5/2011

3/10/2014-415/2011

3/10/2011-4{5/2011
3107201 3-4/5/2011
3110/2011-4/6/2011
3/10/2011-4/5/2011
4/11/2011-4/13/2011
4/1172011-4113/20%4
5/6/2011-518/2011
516/2011-5MBI20711
5/6/2011-8/20/2011
6/6/2011-5/20/2011
5/6{2011-5/20/2011

5/6/2011-5/20/2011

5{17/2011-6/3/2011
7/22/2011-7/28/2011
9/9/2011-10/24/2011
1/27/2011-28/2014
142712041-2/8/2011
1271201 1-2/8/2011
1/27/2011-2/8/2011
H2712081-2/8/2011
1/27/2011-2i8/2011

1/27/2011-2/8/2011
14271201 1-2/812011

1/28£2011-2/8/2011
5/4/2011-6/8/2011

Reviewer

HER
HSR

HSR
HSR

HSR
HSR

HSR

HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

CEH
HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR

HER
HSR

HSR
HSR

Status Resubmittat
Expected?
Revise and Resubmit Yes
Approved as Comected No
Approved as Corrected No
Revise and Resubmit Yes
Approved No
Approved Ne
Approved No
Approved No
Approved as Corrected No
Revise and Resubmit Yes
No Action Yes
No Action Yes
Mo Aclion Yes
Revise and Resubmit Yes
Mo Action Yas
No Action Yes
No Action Yes
No Action Yes
Ravize and Resubmit Yes
Approved as Corrected No
Approved as Corrected No
Approved No
Approved as Carrected No
Approved as Corected No
Approved as Carrected No
Approved as Comected No
Revise and Resubmit Yes
No Action Yes
Approved No
Approved No
Approved as Correcled No
Approved as Corrected No
Reviewed No
Nao Action Yes
Reviewed No
Approved No
No Action No
Revise and Resubmit Yes
Not Approved Yes
Revise and Resubmit Yes
Mot Approved Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Reviewed No

Project Submittal Report
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Submittal #

95113

96113

96113

95113

95113

95113

95113

86113

95113 .
96400 .

96400

.M

12

.13

.14

.15

.18

AT

.18

96466 .1

96466 .

96466

96466 .

96466 .

96466

96466 .

96466

96466 .

96468

96613

96613,
96613 .

96513 .

96613

96513 .
96513 .

965617 .
96517 .
96617 .
96617 .
96517 .

86617 .
96517 .

96617 .

96619 .

96519

96619,

o W N -

&

96619 .4
965619 .6

96519 .
96519 .
96519 .

Description

{3.1R2) Resubmittal - Praduct Data: ACP 1 Armstrang Ultima
1911

(3.2R2) Resubmitial - Product Bata: AGP 2 Armstreng Opfima
3250

{3.3R2) Resubmittal - Product Data: ACP 3 Ammstrong Ultima
1935

{3.4R2) Resubmittal - Product Data: ACP 4 Amistrong Mesa
680

(3.6R2} Resubmittal - Suspension for AGP 1, 2, 4 Armistrong
7300 15M6 (Prelude XL)

(3.7R2) Resubmittal - Suspension for ACP-3 Armstrong 7301
15186 Alum. Capped (Prelude XL)

(3.8R2) Resubmittal - Suspension trim ACP 1, 2, 3, 4
Armstrong Axiom Trim

{4R2) Resubmittal ~ Acoustical Panel Ceilings Samples Ses
K&K Transmittal dated 4/14/2011

(3.5R2) Resubmittal - Pyramidal Diffuser - ACPS

{1) MA.CHPS Submittals: Wood Flooring - Action Cush If

{3) Shop Drawings: Stage Floor Action Cush H - Stage Floor

System

{1) MA-CHPS Documentation ProActionFlex

{2) Product Data: Wd Afhletic Flooring Action Woods Sweets

Catcut

(3) ProActionFlex Section Shops

!'7) Sherwin Williams Industial Enamet 100 Gameline Paint
00

{8) Bona Sport - Spoit Poly 356 Floor Finish

{9) Johnsonite Vent Cove Wall Base Resilient Wall Base

(10) Hengy 440 Wall Base Adheslve

(10R2) Resubmittal - Liquid Nails CB10 Cove Adhesive

{1R2)} Resubmittal - Wall Base Adhesive MA-CHPS

Dacumentation

{10R3) Resubmitial - Wall Base Adhesive Liquid Nals LN-902
Adhesive

{11) Rubber Floor Covering Color - Norament 825

(4) Johnsonite - Resilient Base Color Samples

(#R2) Resubmittal - Johnsonite Rubber Wall Base MACHPS
Form

{2R2) Resubmittal - Johnsenite Rubber Walt Base - Product
pPata

(3} Shop Drawings - See West Memo of 4/11/2011
(6) fnstaller Quatifications - See West Letter of 4/11/2011

{1R4) Resubmittal - Johnsonite Rubber Wall Base MACHPS
Form

{4) Linoleum Color Samples - Forbo Marmoleum "Real”
{tR2) Resubmittal - Forbo Marmoleum MACHPS Form
{2R2} Resubmittal - Forbo Marmoleum Product Data

(1R3) Resubmittat - Forsbo Marmoleum MACHPS fForm

(7) Linoleum installer Qualifications See West Memo of
4112011

(11) Forbo Moisture Limitor

(11R2) Resubmitial - Forbo Moisture Limitor - West Letter of
1172172011

(11R3) Resubmitial - Forbo Moisture Limitor - West Letter of
142172011

{1) Resilient Tida Flooring - MA-CHP'S Submittals
{2) Resitient Tile Flooring - VCT Armstrong Standard Excellon

(3) Resilient Tile Flooring - Rubber Flooring Noraplan
Environcare

(4) Resilient Tile Flooring - Adhesives Article 410 & ECO 611

{7) Resitient Tile Floosing - Color Samples Armstrang Standard
Excetlon; Noraptan Environcare

{16) Rubber Floor Tile Color Samples - Noraplan Envirocare
{?R2) Resubmittal - Armstrong Standard Excelion Sample Box
(17) Floor Pofish - Hardtop

Days
Out

35

35

35
a5
35
35

35

17
17

20
20

20
20

20
20
20
15
17

17

15
15
26

26

14
14
34

15
16
18
22
14

14
14
14

14
14

15
15
18

Date In-Out

5{4/2011-6/8/2011
6/4/2011-618/2011
541201 1-6/8/2011
5/4/2011-6/8/2011%
5/412041-6/8/2011
5/4/2011-6/6/2611
§/4/2011-6/8/2011
5/4{2011-6/68/2011

9/30/2011-10/3/2011
5/17/2011-6/3/2011
5/17/2011-6/3/2011

5/17/2011-6/612011
517/2011-6/6/2011

SM7/2011-6/6/2011
5M7/2011-6/6/2011

5M17/2011-6/812011
5IT/2011-616/2011
5/17/2011-6/6/2011
6/28/2011-713/2011
8/8/2011-8/25/2011

8/8/2011-8/26/2011

115/2011-1/20/2011
1/5/2011-1/20/2011
3/10/2011-4/5/2011

3/10/2011-4/5/2011

5/6/201 1-5/20/2011
6/6/201 1-5/20/2011
€/28/2011-8M/2011

1151201 1-1/20/2011
3/10/2011-3/28/2011
3/10/2011-3/28/2011
4/41/2011-5/3/2011
5/6/2011-5/20/2011

1tH4/2011-41/18/2014
12/212011-42/9{201

12/6/2011-12/9/2011

11/10/2010-11/24/2010
11110{2010-11/24/2010
11110/2010-114/24/2010

1110/2010-11/24/2010
1110/2010-11/24/2010

1/6/2011-1/20/2011
1/5/2011-1/20/2014
3107201 1-3/2812011

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR/

HSRY

HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

Status

Approved

Appraved
Approved
Approved
Approved
Approved
Approved as Corrected
Approved

Approved
Reviewed
Approved

Revise and Resubmit
Approved

Approved
Approved

Approved

Approved

Revise and Resubmit
No Action

Approved as Comected

Approved as Corrected

Approved as Cornecled
Approved as Correcled
Revise and Resubmit

Approved as Comected

Approved as Gorrected
Reviewed
Revise and Resubmit

Approved as Corrected
Revise and Resubmit
Approved

Raviewed

Approved

Revise and Resubmit
Approved

Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved
Approved as Corrected

Revise and Resubmit

Resubmittal
Expected?

No
No
No
Na
No
No
No
No

No
No
No

Yes
No

No
No

No
No
Yes
No
No

No

No
No
Yes

Ho

Mo
Neo
Yes

No
Yes
MNo
No
Mo

Yes
Mo

No

Yes
Yes
Yes

Yes
Yes

No
No
Yes
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Submittal #

96619

96519

96519

96519

96518
96619

96519
96519
96619
96519
96519
96519
96619
96723
96723

96723 ,
96723 .
96813 .
96813 .
96813 .
96813 .

96813

96813 .

.9

10

.1

.12

13
.14

.18
.16
47
.18
.19
.20
21
.1

2

W N = kW

86813 .7
96813 .8

96813 .

96813

96813

96813

96813 .
96813 .
96813 .
96813 .

98433

A

.11

.12

98433 .2

98433 .
98433 .
98433 .
98433 .

98433

98433 .

98433

99100 .
29100 .
99100 .
99100 .
99100 .

Description

{18) Trowelable Leveling & Patching Materiats - Ardex Feather
Finish

{10) Resilient Tile Installer Qualifications See West Letter of
4/11/2011

(096513-1R3) Resubmittal - Johnsonite Rubber Wall Base
MACHPS Form

{3R2) Resubsmittal - Noraplan Environcare Product Data:
Rubber Flooring

{4R2) Resubmittat - Adticle 410 Product Data: Adhesives

(2R2) Resubmittal - Armstrong Standard Excellon Prodhct
Data: VCT ’

(5) ECO 611 Adhesive Product Data: Adhesives

{1R2) Resubmittal -MA-CHPS Submittals

(5R2) Resubmittal - Armstrong S-515 Adhesive

{1R3) Resubmittal - 5-515 Floor Tile Adhesive MA-CHPS
(5R3) Resubmittat - Armstrong 5-515 Adhesive Product Data
{5R4) Resubmittal - Mapei - Ultrabond ECO 711

(17R2) Resubmittal - Radiant Floor Finish PD & CHPS

{0) MACHPS Resinous Flooring

{1} Product Data: Key Resin Quariz Sys - B-195,#615; #510;
#502

(4) Broadcast Quartz Colors - Color Chart for Initial Sefection
{2) Resinous Floor Samples

{2) MA-CHPS Submittals:Credit IEQC OUT 2.1 - Carpet

(3) Tandus Endhar 2 color Indigo #00482 CARPET TILE CPT-
(4) Tandus Aura color Vaporize #15508 CARPET TILE CPT-2

{5} Cpl-3 Milliken Theory P/6387 color indigo #601 CARPET
TILE CPT-3

{6) Tandus Box Study color Pavement #3601 CARPET TILE
CPT+4

{7) Tandus Menial Blocks color Focus #22005 CARPET TILE
CPT-5
(9) CPT1 thru 5 Samples

(3R2) Resubmittal - CARPET TILE GPT-1 Tandus Endhar 2
color indigo #00462

(4R2) Resubmittal - CARPET TILE CPT-2 Tandus Aura color
Vaporize #19508

{5R2) Resubmittal - CARPET TILE CPT-3 Milliken Theory
16387 color Indigo #8601

{6R2) Resubmittal - CARPET TiLE CPT-4 Tandus Box Study
color Pavement #3601

(7R2) Resubmittal - CARPET TILE CPT-5 Tandus Meniat
Blocks cotor Focus #22005

{8) Seam & Pattern Shop Drawings

(10) Sample Waranty

(16) Carpet Adhesive CPT 1,2,4,5 Tandus G-14E
(17) Carpet Adhesive CPT2 Milliken 100V Adhesive
(1) Sound-absorbing panels MA-CHPS Submittals
(2) Conwed "Respond® High lmpact Acoustical Panels
(3) Tectum Finale Wall Pane! System

{4} Shop Dwys: Acoustical Wall Panels

(8} Maintenance Data For sound-absorbing wal units
{5} Fabric Color Charts - Guilford of ME & Camegle
(5.02) Teclum Finate' Wall Panel System

{5.03) Conwed Samples: FP-1 & FP-2

{1R2) Resubmittal - Sound-absorbing panels - MA-CHPS
Submittals

(1) King Painting MA-CHPS

{2} Sherwin Williams Procuct Data

(3} Color Draw Down Samples

{8) Paint for Stair Raés - SW PR industdal 113.03

{(10) H&C® Contrete Sealer Wet Look Water Based Clear

Days
Out

18
14
14
14

14
14

10
13

13
i3
13
13

13
13
13
13
14
14
14
14
14
14
14
14
15

12
12
16

Date In- Out

3M0/2011-3/28/2014
Sf6i2011-5/20/2011
616/2011-6/20/2011
§/6/2011-5/20/2011

5/6/2011-5/20/2011
5/6/2011-5/20/2011

5/6/2011-5/20/2011
6131/2011-6/3/2011
6/31/2011-6/3/2011
8/28/2011-7/18/2011
6/28/2011-7/18/2011
11144/2011-11117/2011
121247201 1-1/6{2012
411/2011-5/3/2011
4/4/2011-5/3/2011

4/1/2011-5/3/2011
4/25/2011-4/25/2011
11/18/2010-11/24/2010
11118/2010-11/24/2010
11/18/2010-11/24/2010
11/18/2010-11/24/2010

$1/18/2010-11/24/2010
11/18/2010-11/24/2010

11/19/2010-11/29/2010
12/2/2011-1215/2011

12/22011-12/15/2011
12/212011-12115/2011
12/2/12011-12/16/2011
1221201 1-121512011

12/2/2011-12M15/20114
121212011-12/15/2011
12/2/2011-12/15/2011
12/2/2011-12/15/2011
7/26/2011-8/9/2011
7/2612011-8/9/12011
7126/2011-8/9/2011
7126/2011-8/9/2011
7/26/2011-8/9/2011
7126/2011-8/9/20%1
7126/2011-8/9/12011
7/26/2011-8/9/2011
8/24/2011-9/8/2011

211172011-2/23/2011
2/11/2011-2/23/2011
61281201 1-7/14/2011
11/4/2011-14/9/2011
1212f2011-121212011

Reviewer

HER
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HERY
HSR
HSR

HSR
HSR
HSR.
HSR
HSR
HSR

HER
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR/
HSR/
HSR/
HSR/
HSR/
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HER

Status

Revise and Resubmit
Approved as Comected
Revise and Resubmit
Approved

Approved
Approved

Not Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Corrected
Revise and Resubmit
Reviewed

Approved

Approved

Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved
Revise and Resubimit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved

Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
No Actien

No Action

Approved as Corrected
Reviewed

Approved as Corrected
Approved

Approved

Revise and Resubmit

Approved as Corrected
Approved

Approved

Approved as Corrected
Revise and Resubmit

Resubmittal
Expected?

Yes
No
Yes
No

No
No

No
Yes
Yes
Yes
Yes

Mo
Yes

Mo

Mo

Yes

No
Yes

Yes
Yes
Yas
Yes

No
No
Yes
Yes
Yes
Yes
Yes
No
Mo
No
No

Yes

No
No
No
No
Yes
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Submittal #

99100 .6
99100 .7

99100 .

[=-]

101100 .
107100 .
101100 .
101100 .
104100 .
101100 .
101100 .
101100 .
101400 .
161400 .
101400 .
101400 .
101400 .
161400 .
101400 .
104400
101400

W o o~ S oo b W A =0 mm oh W N

101400 . 10

101400 . 1

101400 . 12

101400 .13
101400 , 14

101400 . 16

102413 .1
102113 .2
102113 .3
102113 . 4
102226 .1

102226 , 2
102226 , 3
102226 .4

102226 .6

102226 .6
102226 .7
102228 .8
102226 ,9
102226 .14

102800 .1

102800 .
102800 .
104413 .
104416 .
104416 .2
105143 .1
105113 .2
105113 .3
105113 .4

- - N

o

Description

{11) Epoxy Paint @ Concrete Black (CMU} - Pro Industrial ©
VOC Walerbased Epoxy Eg-Sheli

(11R2) Resubmittal - Epoxy Paint @ Concrete Block Pro
Inclustrial 0 VOC Waterbased Epoxy Egg-Shell

(10R2) Resubmitia! - Concrete Finish H&C® Concrete Sealer
Wet Look Water Based Clear

(1) Tackboard, Markerboard MA-CHPS Forms

{2) Mfg Data; Markerboards - Claridge

{3) Mfg Data: Tackboard

{4) Mfg Data: Feltboards - Claridge

(5) Mg Data: Aceessories - Claridge

(6) New England Interior Speclalties sheets 1-8 Shops
(7.01) Claridge Cork Sample Card Samples

{7.02) Claridge MB/TB Color Chart Samples

(1) Signage MA-CHPS Submitials

(6) Taclile and Braille Sign - Photoploymer Sign Mfg Data
(9) Egress Exit Path Sign Holder

(2) Etched Plagues

(3} Dimenslonal Characters - Gemini Mfg Data

{5) Exterior Door Graphics - Fire Depariment Door Numbers
(3.02) Dimensional Characters - Musical Notes

{10) Sign Schedule Shop Drawings

{11) Photopolymer Sign - ADA Sample painted BM 0413 Black
Letters

(6R2) Resubrittal - Tactile And Braille Sign - Photoploymer
Sign Mig Data

{10R2) Resubmittal - Sign Schedule

(6R3) Resubmittal - Tactiée And Braiffe Sign - Cassandra
Photoploymer Sign Mfg PD

(3R2) Resubmittal - Gemini Mfg Data - Dimensional Characters
(12) Dimensional Characters - Gemini Metal Letters - Samples
(17} Black Vinyl Sample - Fire Depariment Door #'s

(1) MA-CHPS Toilet Compariments

(2) Toilet Compariments - Global Partitions

{3) Global Partitions Sheets 1 - & - Shops

(4) Global HDPE Color Chart

{2) Operable Parlition - Hufcor Shop Deawings Sheets 1-5-
Shop Drawings

{1) Operable Partition - Hufcor Serias 600 Product Data

(10} Operable Partition - Sample of special waanly

{7) Operable Partition - Hufcor Hanger Red Layout Setting
Drrawirgs

{3) Operable Partition - Metal Tiim Color Chard; Vinyl Color &
Pattern Chart

{13) Operable Partition - MA-CHPS Submittals

{13R2) Resubrnittal - Operable Pastition MA-CHPS Submittals
(1R2) Resubmittal ~ Hufcor Serles 600 PD

(2R2) Resubmittal - Hufcor Shop Drawings Sheets 1-5

(3R2) Resubmittal - Metal Trim Color Chart; Vinyl Color &
Pattern Chart

{0) The Northem Corp.; Bradiey Corp - Tollet Accessories
MACHPS Form

(1) Bradley Products Product Data

(3} Toilet Accessory Schedule

{1} Larsen's Mo. No, C2409-5R Fire Extinguisher Cab

{1) Larsen's MP10 & WC2 1/2 Fire Extinguishers

{2) Product Schedule

(0} Metat Lockers MACHPS

{1} Meta! Lockers Product Data - Republic Storage

(2) Matal Lockers Shop Drawings - Northern Corp Dwg 11-1
(3) Samples for Initlal Setection - Color Chart

Days
Qut

15

34
4
a4
a4
34
34
34
34
16
16
18
16
16
16
16
16

Date In-QOut

12/14/2011-12/16/2011
12/21/2011-1/5/2012
1242112041-1/5/2012

T1112011-8/4/2011
TH{2011-8/472011
74112011-8/4/2011
7112011-8/4/2011
71/2011-814/2011
711/2011-8/4/2011
TH12011-8/4/2011
7/1/2011-8/412011
11712011-112312011
11712011-112312011
1171201 1-41/23/20114
11/7/2011-1112312011
117204 1112312011
TH72011-1423/2011
11/7/2011-11/23/2011
1712011-11/2312011
12/15/2011-12/22/2011

12/15/2011-12122/2011

12/19/201 11272272011

9 12/27/20%1-4/5/2012

16
16
16

16

o o

16

16
35
32
12
12
15
15
15
15

/512012

1/5/2012-

17612012~
3/11/2011-3£2512011
31 1/2011-3/25/2011
3M1/2011-3/25/2011
3/11/2011-3/25/2011
10/6/2010-10/21/2010

10/5/2010-10/21/2010
10/5/2010-10/21/2010
10/5/2010-10/21/12010

10/5/2010-10/21/2010

10/5/2010-10/21/2010
12/812011-12/13/2011
12/8/2011-12/13/2011
12/6/2011-12/13/2011
12/820711-121 312011

3/8/2011-3/24/2011

3/8/2011-3/24/201 1%
5/16/2011-6/20/2011
2/3/2011-3(7/2011
2/3/2011-2/15/2011
21312011-2M15/2011
3/10/2011-3/25/2011
3M0/2011-3125/2011
3M0/2011-3/125/2011
3110/2011-3/25/2011

Reviewer

HSR
HSR/
HSRY

HSR
HSR
HSR
HSR
HSR
HER
HSR
HER
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR

HSR
HBR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

HSR
HSR
HSR
HER
HSR

HSR

HSR
HER
HSR
HSR
HSR
HSR
HSR
HSR
HSR

Status

Revise and Resubmit
Revise and Resubmit

Approved

Approved as Corrected
Reviewed

Reviewed

Reviewed

Approved as Corrected
Approved as Corvecled
Approved as Corrected
Approved as Correcled
Approved

Revise and Resubmit
Approved

Approved as Corrected
Revise and Resubmil
Approved as Correcled
Revise and Resubmit
Revise and Resubmit
Approved

Mot Approved

Approved as Corrected
Approved

Reviewed

Approved

Approved as Corrected
Approved -

Revise and Resubrmit

Revise and Resubrmit

Approved
Approved as Corected

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Comected

Approved as Correcled

Approved as Corrected
Approved as Corrected
Approved
Approved
Approved
Approved as Comected
Approved
Approved
Approved

Resubmittal
Expected?

Yes

Yes

Mo
Mo
No

No
No
No
Yes

Yes
MNo
No

Yes

Yes
Yes
Yes
Yes

No

No
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Submittal #

107500 .
107500 .
107500 .

105243 .1

108243

108243 .
108243 .

108242

108243 .

108243

108243 .

108243
108243

108243 .
113100
113100 .
113100 .
113100 .

113100

113100 .

113100 .
112100 .
113100 .

113100
113100
113100
113100

113100.
114000 .

114000

114000 .
114000 .
114000 .
114000 .

414000 ,
114000 .

114000

114000

114000

114000

114000

114000

114000

114000

114000

414000 .

.10
A1
42
13

[ - B U~ A

o -~

.10

A

.12

.13

.14

.16

.18

AT
18

Description

{1) Pole Tech MACHPS Documentation

(2) Pole Tech Dwg No. 24662

(2::2) Resubmittal ~ Flagpote Shop Drawings - Pole Teck Dwg
No. 24662-R

(1) Acoustic Equipment Screen - MA-GHPS Submittals
{2) Koch Acoustical Barriers Product Literature: - Acoustic
Equipment Sceeen Mfg Data

(4) Ral Colors Color Chart

{8) Koch Acoustical Barrier Standard Waranty - Sample
Warranty

(10} Engineering Information

(2R2) Resubmitial - Koch Accustical Barriers Product
Literature - Acoustic Equipment Screen Mfg Dala

(4R2) Resubmittal - Raf Colors Color Chart

(8R2) Resubmittat - Koch Acoustical Banier Standard
Warranty - Sample

(10R2) Resubmittal - Engineering Informatian

{3) Koch Acoustical Sheet PAT - Shop Drawings

(4R3) Resubmittal - Ral Color Chart

{1) MA-CHPS Mfg Data PO C3

(2) Mfg Data: Gooktop, Eleclric - GE JP356WIWEBM

{4) Mig Data: Kitchen Exhaust Ventllation - GE JV¥535H
(5) Mfg Data: Refrigerator/Freezers - GE GTH18KBXWW
{6) Mfg Data: tindercounter Refrigerator - GE GMROSAAZ

{7) Mfg Data: Clothes Washer And Dryer - GE MoNo's:
GFWN1100L & GFDNH10GL

(9) O&M Data

(1R2) Resubmittal - ENERGY STAR Documentation

{2R2) Resubmitial - Cooktop, Eleclric, GE JP3SEWM/BM

(4R2) Resubmittal - Kitchen Exhaust Ventilation, GE JV535H
(5R2} Resubmittal - Refrigerator/Freezers, GE GTHI8KBXWW
{6R2) Resubmittal - Undercounter Refrigerator, GE GMRUBAAZ
(7R2} Resubmitlal - Clothes Washer And Diyer, GE Model fis:

GFWN1100L & GFDN110GL
{9R2) Resubmittal - O&M Data

(1) BSC Cutbook - Product Data

(2) Drawing EL-100 - Layout Shop Drawings

(4) Drawing EL-100f - Piping Diagrams

{3) Drawinig EL.100E - Wiring Diagrams

{14) IMC Teddy Food Service - ltem #21 & 61 Shop Drawings
(15) IMC Teddy Food Service - MA-CHPS Submittals: [tem #21
& 61

{16} BSC Cuthook - MA-CHPS Submiltals

{17) Masterbuilt Walkin Cooler - MA-CHPS Submittals

(18) Aquamatic Pompossitticut - Exhaust Hood - MA-CHPS
Submittals

(19) Foodservice Equipment - Select Stainless - lfem #3 13,
27, 34,43, 57, 65, 68

(19) Foodservice Equipment - MACHPS - Select Stainless -
ltem #'s 13, 27, 34, 43, 57,65,68

(20) Foodservice Equipment - Duke - ltem #'s: 2, 4, 4a, 5 B,
6a,7.1,7.2

(20) Foodservice Equipment - MACHPS - Duke - ilam #'s: 2, 4,
4a, 5,6,6a 7.1.7.2

(20R2) Resubmittal - Kitchen Equipment - ltem #5: 2, 4,43, 5,
6, 6a, 7.1, 1.2 WIMACHPS

{19R2) Resubmittal - Kitchen Equipment - ltem #5 13, 27, 34,
43, 57, 65, 68 wi MACHPS

(14R2} Resubmittal - ltem #21 & 61 Shop Brawings iMC Teddy
Food Service

(161R2) Resubmittal - MA-CHPS Submittats: BSC Cutbock

(17R2) Resubmittal - MA-CHPS Submittals: Watkin Cooler «
Masterbuilt

Days

Out
KT}
38
25

13
13

13
13

13

Date In- Gut

751201 1-81M 272011
715/2011-8/12/2011
9/29/2011-10/2412011

114/201 112772011
1114/2011-1/2712011

11147201 1-112712011
tH412011-112772011

11412011-12712011
2/9/2011-2114/2011

§ 2/3/2011-2114/2011
5 2/912011-2114/2014

o

67

o o o o m ;oM

N e OO o %

36
36
36
36
36
36

36
36
38

29

28

29

29

40

40
40

2/9/2011-214/2011
3NH2011-5/17/2011
3/29/2011-418/2011
142/2011-1110/2011
TH2/201 111020114
1142/2011-$1/10/2011
114212011-11/10/2011
1142/2011-11110/2011
1142r2011-11/10/2011

142/2011- 11102011

11/21/2014-11/29/2011
11/21/2011-11/28/2011
11/21/2011-11/29/2011
11/2412011-11/29/2011
f1/21/2011-11/29/2011
11/2172011-11/23/2011

11/21/2011-11/29/2011
9/13/2010-10/19/2010
9/13/2010-10/19£2010
913/2010-10/19/2010
9/13/2010-10/1912010
9/13/2010-10/19/2010
9/13/2010-10/19/2010

9/13/2010-10/19/2010
913/2010-10/19/2010
9/13/2010-10/19/2010

9/20/2010-10/19/2010

9/20/2010-16/19/2010

9/20/2010-10M9/2010

9/20/2010-10/19/2010

3123/2011-4/172011

3/23/2011-4M72071

6/22/2011-8/1/2011

6/2212011-8/4/2011
6/22/2011-811/2011

Reviewer

HSR
HSR
HER

HSR
HSR

HSR
HSR

HER
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HER

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR/

HSR/
HSR/

Status

Approved as Corrected
Revise and Resubmit
Approved

Approved
Revise ard Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved

Approved
Approvet

Approved

Approved

Approved

Revise and Resubmit
No Action

No Action

Not Approved

Mo Action

No Action

No Action

Approved
Approved as Comected
Approved
Appraved
Approved
Approved as Carrected

Revize and Resubmit
No Aclion

Approved as Costected
Approved as Corrected
Approved as Corrected
Na Action

Revise and Resubmit

Revise and Resubrnit
Revise and Resubmit
Revise and Resubmit

No Action

Revise and Resubmit
No Action

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Comected

Revise and Resubmit
Revise and Resubmit

Resubmittat
Expected?

No
Yes
No

No
Yes

Yas
Yes

Yes
No

No
No

No
No
No

No
No
Yes
No
No

No '
No
No
No
No
No

Yos
No
No
No
No
No

Yes

Yes
Yes
Yes

No
Yes
No
Yes
Yes
Yes
No

Yes
Yes
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Submittal #

114000 .19
114000 . 20
114000 . 21

15218 .
116213 .
116213 .
115213
116623 .
116623 .
116623 .
116623 .
116623 .
116623 .
116623 .

~N S oM kW N A R WN A

116623 . 8

116623 .9

116623 .10
116623 . 11
116623 .12
116623 . 13
116623 . 14
116623 .15
116623 .16

116623 .17

116623 .18
116623 . 19
116623 . 20
116623 . 21
116623 , 22

116623 .23
116623 . 24

116653 .
116653 .
116653 .
116663 .
116653 .
116653 .
116800 .
116800 ,
116800 ,
116800 .
116800 .

M oh NSO kW N -

116800 .6
116800 .7

116800 . 8

116800 .9
116800 .10

116300 . 11
116800 . 12

Date In-Out

Description Days
out

{18R2) Resubmitial - MA-CHPS Submittals: Exhaust Hood - 40

Aquamatic Sheats 1-4

(19R3) Resubmitial - Product Data: Select Stainless ltem #'s 40

12,13,17,25,27,34,43,57 656,68,68.1
(20R3) Resubmittal - Product Data: Duke lfem #'s: 2, 4, 4a, 5,
6, 8a, 7.1, 7.2 WIMACHPS

40

(0) Projection Screen - MACHPS Dacumentation 13
(1) Mfg Data: Eleclrcally Operated Projection Screen 13
{2) Mfg Data: Front-Projection Screen 13
(3) Draper Rofiermatic Projection Screens Shop Drawings 13
(4) Volleybalt Equipment - Porter 13
(7) Interior Scoreboards - Daktronics BB-2114 13
(8) Shot Clocks - Daktronics 13
{13} Operation and Maintenance Data - All Sport 5000 13
{1.01) Safety Pads MA-CHPS Documentation 15
{6) Mfg Data: Safety Pads Promats Athletics 15
(9.01) Wall and Safety Pad Layout Promatics Wall Pad Shop 15
Drawing ) ) )

(10.01) Wall Pad Vinyl Color Chart Samples for Initial Setection 15
(12.01) Promats Athletics Warranty Sample - Wall & Safety Pad 15
(13.01) Maintenance Data - Wail Pads 19
{4R2) Resubmittat - Porler Mig Data: Volleyball Equipment 7
{5) Porter - Chinning Bar & Climblng Rope 7
{7R2) Resubmittal - Interior Scoreboards Dakironlcs BB-2114 7
{BR2) Resubmittal - Shot Clocks Daktronics 7
{10.03) Samples for Initial Selection - Volleyball Padding 7
{10.04) Samptes for Initial Selection - Daktronics Scoreboard 7
Finishes

{13R2) Resubmitial - All Sport 5000 Operation and 7
Maintenance Data

(1.02) MA-CHPS Documentation (Porter) 5
{2) Mfg Data: Gym Equipment Controt Sys 15
{3) Porter Equipment Mg Data: Basketball Equipment 15
{9.02) Porter Shop Drawings Shop Drawings - Backstops 15
{10.02) Samples for (nitial Selection - Porter Backboard 15
Padding Color Chad

(12.02) Warranty Sample - Backstops Porter 15
{13.02) Maintenance Data - Backboards Porter Basketball 15
Backsltops

(1) Porer Equipment MACHPS Documentation 19
{2) Gymnasium Dividers Product Data 19
(3) Gymnasium Dividers Shop Drawings 19
{4) Samples for Initiad Setection - Divider Gurtain Swalches 19
{6) Warranty Sample For gymnasium dividers 19
(7) Gymnasium Dividers O&M Data 19
(D) Piay Field Equipment & Structures - Substitution Request 26
(5.01) Pre-K and K playground equipment 28
{5.02) Grades 1-5 playground equipment 28
(7) Warranty Samples: Play Equipment 28
(8} Landscape Structures ProSheild - Color Chart/Samples: 28
Play Equipiment

(13) Landscapes Structures Catalog 28
g:])oMfg Data; Outdoor basketball goals JayPro Adjustable TSP- 3
{4) Mfg Data: Soccer goal system Goal Sporiing Goods, ne., 3
SOG49RPP

(1.01) Mig Data: Bases Rogers Break Away System BBHB-1Y3 3
(511.22) Mfg Data: Pitchers Rubber Step Down Littie League PR- 3
{1.03) Mfg Data: Home Plate Home - HP-200 3
(2) Mg Data: Player berich - National Recreation Systems o

MoNo BE-PD21

622201 1-8M1 72011
6/22/2011-81/2011
6/22/2011-8/1/2011

1027720111 1/9/2011
10/2712011-11/9/2011
104271201 1-11/9/2011
10/27/2011-1119/2011
11H612010-11/29/2010
11/16/2010-11/29/2010
1116/2010-11/29/2010
1116/2010-11/29/2010
6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2014

6/4/204 1-6/16/2011
8/1/2011-6/1612011
6/1/2011-6/20/2011
6/1/2011-6/8/2011
6/4/2011-618/2011
61/2011-6/8/201+
6/1/2011-6/8/2011
6/1/2011-6/812011
6M112011-6/8/2011

6/1£2011-6/8/2011

BM1/2011-6/16/20%1
6/1/2011-6M16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011

6/1/2011-6/16/2011
6/4/2011-6/16/2011

61/2011-6/20/2011
6/1/2011-6/20/2011
B/1/2011-6/20/2011
B/1/2011-6/20/2011
6/1/2011-6/20/2011
6/1/2011-6/20/2011
41712011-5/3/2011

7H1/2011-7/28/2011
THR2011-7129/2011
T14/2011-7/29/2011
711/2011-7/28/2011

T12011-7729/2011
7/25/2011-7/28/2011

7125/2011-7/28/2011

7125/2011-7128/2011
1425/2011-7/28/2011

7/25/2011-7/28/2011
7I28/2011-7/28/2011

Reviewer

HSR/
HSR/
HSR/

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR

Status

Reviewed
Revise and Resubmit
Revise and Resubmit

Approved

Approved

Approved

Appraved as Comected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved

Appraved
Approved
Approved
Approved
Approved
Approved

Approved
Approved

Appraved
Approved

Reviewed
Approved, Reviewed
Approved
Approved
Approved

Approved
Approved

Reviewed
Approved
Approved
Approved

Approved
Approved

Not Approved
Approved

Approved

Reviewed

Approved as Corrected

Approved as Comected
Approved

Approved

Approved
Approved

Approved
Approved

Resubmittal
Expected?

No
Yes
Yes

No
No
No
Mo
Yes
Yes
Yes
Yes
No
No
No

No
Mo
No

No
No
No
No
No

No

No
No
No

No

No
No

o
Ne
No
No
No
No
Yes
Ho
No
No
No

No
No

No

No
No

No

Project Submittal Report

Page 25 of 42



Submittat £

121400 .
121400 .

121400 .
121400 .4
121400 .

122413 .

122413

122413 .

122413 .
122413 .
122413 .6

122413 .7
122413 .8
122443 .

122413

122413

122413
122413
122413
122413
122413
123200

0

N

.12
.13
.14

.

123200 .
123200 ,
123200 .

123200
123200
123200
123200

.

W~ O R W N

123200 .
123200 .
123200 .
123200 .
123200 .
1232006 .

123200 .
123200 .
123200 .

123200 .
124813 .
124816 .
124816 .
124816 .
124816 .
124816 .
424816 .
426600 .
126600 .
126600 .

15
16
1

- ok omk ek =k
oW N s o

= A e
-~ &

-k
[--]

RN = o AW N = -

Description

(1} Ravensforge #205DR2.8" Sofid Disc Skate Deterrent

{1.01) Concrete Colorant - Scofield Chromix Mfg Data w/Color
Chart

(2) Granite Bench Cap - Shop Drawing
{4) Deer Isle Flamed Finish Granite

(1R2) Resubmittal - Ravensforge #308D .5RAP Solid Dise
Anti-Skate Deterrent

{10} Affidavit and Statement of Compliance - Walker -
document date 7/27/2011

(1) Product Data: Rolter Window Shades - Clutch Roller
Shades {Rollease)

{2) Shop Drawings: Roller Window Shades - Sheets MS 01
thru MS 07

(9) Walker Clutch and Dual Shades - Sample Warranty
(12} Shade Wiring Diagram

{4.01) Mermet E Screen Fabric B505 - Samples for Initial
Selection

(4.02) Butier Fabric Swatch Gard - Samples for Initial Selection
{OR2) Resubmittaf - Roller Shades - MACHPS

{1R2) Resubmittat - Roller Window Shadss - Glutch Raller
Shades (Rollease)

(2R2) Resuibmittal - Roller Window Shades SD Sheets MS 01
thru MS 07

(10R2) Resubmittal - Affidavit and Statment of Compliance -
Walker - document date 7/27/2011

{11) Executed Warranty

{12R2) Shade Wiring Diagram

(13) Installer Qual. Data - Walker list of SMMA projects
{4.01R2) Resubmittal - Mermet E Screen Fabric 8505 Sample
{4.02R2) Resubmittal - Butler Fabric Swatch Card

(1) MA-CHPS Submittals - Certified Wood; Recycled Content;
Reglonal
(2) Campbell Rhea Shop Drawings. Sheels 1-7 6/20/2011

(9.07) Campbell Rhea Wood & Plam Cablnets

{9.08) Hardware; Deck Mtd Lav Faucet - 9500WSVRBH
{9.09) Potypropylene Sink Outlet Hardware: Sink Qutiet
{9.10) Epoxy Resin Sink 9708D

{9.11) Epoxy Resin Sink 97340

{9.12) EDP Grommet

(9.13) Hardware: Steel Brackef 9210L & R

(9.14) Specteam S2-P Pull

Casework Dwgs {rom subcontractor

Resubmittal - Missing Dwg #5 - Casework Dwg

Chain of Wilsonart Laminate Chips

Chain of Woodtape Edge-Band Samples (to match Wilsonart
colors)

Set of Mapla Finish Samples from Campbell Rhea
{11) Casework - LSl Phase 2 Shop Drawings

{12} Casework - Campbell Rhea Phase 2 Shop Drawings 3
Sheets

{16} Henkel Loctite Powergrab Construction Adhesive

(3) Samples for Initial Selection - Matsinc NaturTile "Ocean®

(1) CS Pedigrid MACHPS

(2) Enlrance Floor Grilles Product Data

(3) Entrance Fioor Grilles Shop Dwgs

{4) Base & Grid Sample

(5) Color Selection Sample Charis

(6} Instaltation Insteuctions - CS Pedigrid with Level Base

{1) MA-CHPS Submittal: Bleachers - Hussey Sealing Company
(2) Telescoping Stands Product Data - Hussey Maxam

(3) Telescoping Stands Shop Drawings - Hussey shop
drawings, sheet 1-4

Days
Out

1

25
8
22

15
15
15

15

15

15

o

h @, o0 9 o

38
a8
L]
38
38
38
38
38
3

o o o A O @

~N o~

13
43
43
43
43
43
43

[

Date In-Out

B/23/2011-8/24/2011
8/24/2011-8/30/12011

9/16/2011-10/11/2011
9/28/20% 1-10/8/2011
9/28/2011-10/20/2011

8/10/2011-8/25/2011
8/10/201 1-8/25/2011
8/10/2011-8/25/12011

8/10/2011-8/25/2011
8M10/2011-8/26/2011
B/10/2011-8/25/2011

8/1012041-8/25/2011
10/26/2011-11/4/2011
10/26/2011-11/4/201 4

10/2612011-11/4/2011
10/26/2011-11/4/2011

10/26/2011-11/4/2011
10/26/2011-11/4/2011
10/26/2011-1114/2011
11/412011-1119/2011
11/4/2011-11/9/2011
7151201 1-812/2011

7/5/2011-8/12/2011
7/6/2011-8/12/2011
7/5/2011-8/12/2011
7/512011-8M12/2011
7/5/2011-8/12/2011
7/52011-8/12/2011
71512011-812/2011
745/2011-8/12/12011
715/12011-8/12/2011
8/18/2011-8/18/2011
8/18/2011-8/22/2011
8/18/2011-B/18/2011
8/18/2011-8118/2011

a/18/2011-8/18/2011
10/26/2011-11/2/2011
10/26/2011-11/2/2011

12M12/2011-12115/2011
6/1/2011-6M14/2011
5/2/2011-6/14/2011
5/2/2011-8114/2011
5{2/2011-6/14/2011
5121201 1-6/14/2011
5212011-6114/2011
6/2/2011-6/14/2011
1/5/2011-11 120114
1/5/2011-1/11/2011
145£2011-111/2011

Reviewer

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
RLD
RLD
RLD
RLD

RLD
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

Stalus

Revise and Resubmit
Approved as Comrected

Approved
Approved
Revise and Resubmit

Mo Action
No Action
Ne Action

Na Aclion
Mo Action
No Action

No Action
Approved as Correcled
Revise and Resubmit

Approved as Corrected
Reviewed

Reviewed

Reviewed

Revise and Resubmit
Approved as Corrected
Apgproved as Comected

Approved as Corrected -

AAG, R&R

Approved

Approved as Comected
Approved

Approved

Approved

Approved

Revise and Resubmit
Approved

Approved as Corrected
Approved as Corrected
Approved as Gorrected
Approved as Corrected

Approved as Corracied
Approved as Corrected
Approved as Correcled

Approved

Approved

Reviewed

Approved

Approved as Corrected
Approved

Approved as Correcled
Approved

Not Approved

No Action:

No Aclion

Resubmittal
Expected?

Yes
No

No
No
Yes

Yes
Yes
Yes

Yes
Yes
Yes

Yes
No
Yes

No
No

No
No
Yes
No
No
No

Yes
No
No
No
No

No
Yes
No
No
No
Mo
Mo

No
No
No

No
No
Mo
Ho
Ho
No
No
No
Yes
Yes
Yes
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Submittal # Description

126600 .4  (10) FSC Certification - The Rainforest Alliance

126600 .5  {11) FSC Chain of Custody - Hussey 11/22/2010 letter

126600 .6 (12) Telescoping Stands Wiring Diagrams

126600 .7  (13) Telescoping Bleacherss - Hussey Seating O&M

126600 .8 (14) Instalier Qualifications - Michael Pinto

126600 .9 {15) Prod. Cerls - Fire Resistance Info. - Hussey Seating

126600 .10  (1R2) Resubmiftal - MA-CHPS Submittal: Bieachers Hussey
Seating Company

426600 .11  (2R2) Resubmittal - Tefescoping Stands Product Data Hussey
Maxam

126600 .12  (3R2) Resubmittal - Telescoping Stands Shop Drawings
Hussey shop drawings, sheet1- 4

126600 .13 (10R2) Resubmittal - FSG Cerlification The Rainforest Alllance

126600 .14  (11R2) Resubmittal - FSC Chain of Custody Hussey
11422/2010 letter

426600 .15  (12R2) Resubmitial - Telescoping Stands Wirlng Diagrams
See Electrical Specifications

126600 .16  {13R2) Resubmittal - O&M Data Telescoping Stands

126600 .17  (14R2) Resubmittal - installer Qualifications Michael Pinto

126600 .18  (15R?) Resubmittal - Prod, Cerls - Fire Reslstance Info Hussey
Seating

126600 .19  (3R3) Resubmittal - Tille: Telescoping Stands Shop Drawings -
Revised lo increase seating capacity

129300 .1 (3) Country Castral Pyramid 22in s¢ receptacle

429300 .2 (2) Bicycle Racks - Landscape Forms - "Ride”

129300 .3 (1) Kingsley Bate Dunbarton 6° Bench (DN60)

129300 .4 (4} Site entry signs Cassandra Shop Drawing

142400 .1 (1) Substitution Request Form - Canton Elevator

142400 .2 (1R2) Resubmitial - Subslitution Request Form - Trade
References, Warranty Sample; References

142400 .3  (tR2) Resubmittal Elevator Substitution Request Form -
Warranty

142400 .4 {2.1) Thyssen Krupp Dwg B8501, 88502, B8503, 8 B8504 Car
Enclosures

442400 .5 {2.2) Operation, Conirol, and Signal System

142400 .6  (3) Sfanley Elevator Shop Orawings

142400 .7  (4.2) Thyssen Krupp P. Lam. Selector

142400 .8 (10) Pit Drawing

142400 .9 {2.1R2) Resubmiittal - Thyssen Krupp Dwg BB501, Bas502,
B8503, & B8504 Car enclosures

142400 .10  {2.2R2) Resubmittal - Operation, conlrol, and signal syst - See
Stanley Elevator Shop Drawing dated 12-23-2010

142400 .41  (3R2) Stanley Elevator Dwg dated 12/23/2010

142400 .12  (11) Elevator Compliance Cerfificalion Stanley Elevator letter
3/2412011

211100 .1 {11} Sleeve Seals - Link Seal - Product Data

211400 . 2 (14) Storage Tank Initial Fill - Dalton Water Company

241200 .1 {3) 211200 Standpipe System Product Data

211313 .1 (1) 211313 Wet System Product Dafa

211313 .2 (1R2) Resubmittal - Wet System Product Data Catalog Cuis
Revised 1/3/2011

241313 .3 {12) Flex Heads Substitution Form Flexible Sprinkler Drop

211313 .4  (1.01) Tyco Sprinkler Guards

241313 .5 (1.02) Tyco Series RFIl Concealed Heads

211313 .6 {1.03) Tyco TYFRB Horiz. Sidewall Heads

214313 .7 (1.04) Tyco Brass Upright Heads

211313.8  {1.05) Tyco DS-1Dry Pendant Heads

211313 .9 (1.086) Tyco Flange Adapter

211313 .10 (1.07) Tyco Flex Coupling

211313 .11 {1.08) Tyco Flex Reducing Coupling

211313 .12 (1.09) Tyce Rigid Coupling

211313 .43 (1.10) Tyco Mechanical Tees

Days
Out

Date In-Qut

6 1/6/2011-1/11/2011

12

12
i2

12

12
12
12

33

12
10

6
10
16

16

16
16
16
5
28

29

29

-

o =~ =~ B e

NN NN NNRNRNS®

1i5/2011-1/41/2011
1/5/2011-1111/2011
1/5/2011-1/11/2011
1/52011-1/11/2011
1/5/2011-1/11/2011
5/6/12011-5/18/2011

5/6/2011-5/18/2011

6/6/2011-6/18/2011

5/6/2011-5/18/2011
5/6/2011-5/18/20%1

5/6/2011-5/16/2011

51612011-5/18/201 1
5/612011-5/18/2011
5/6/2011-5/18/2011

8/24/2011-9/26/2011

6/30/2011-TH2/2011
T/15/2011-7125/2011
719/2011-712612011

11117201 1-4411712011

8/11/2010-8/27/2010
8/31/2010-9/2/2010

9/9/2010-9/15/2010

1420/2011-214/2011

1/29/2011-211472011
1/29/2011-214/2011
1/28/2011-2114/2011
11297201 1-2114/2011
4/6/2011-5/6/2011

4/6/2011-5/5/2011

416/2011-5/5/2011
416/2011-5/6/2011

B8/11/2010-8/24/2010
3M1/2011-3M15/2011

12/13/2010-12/20/2010
12/13/2010-12/20/2010

2/812011-2117/2011

2/912041-2117/2011
5/4/2011-5/6/2011
5!412011-5/6/2011
5/4{2011-6/6/2011
6/4/2011-5/6/2011
5/4/2011-5/6/2011
6/412011-5/6/2011
5/4/2011-5/6/2011
6/4/2011-5/6/2011
£/4/2011-5/6/2011
5/412011-5/6/2011

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR

HSR
HSR

HSR

HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR

MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

Status Resubmittal
Expected?
Mo Action Yes
No Action Yes
No Aclion Yes
No Action Yes
No Action Yes
No Action Yes
Reviewed No
Approved Mo
Approved as Corrected No
Reviewed No
No Action Yes
Approved Ne
Approved No
Approved No
Approved No
Approved as Corrected No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Revise and Resubmit Yes
Not Approved Yos
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
No Action Yes
Approved as Comecled No
Approved as Comrecled No
Approved as Corrected No
Approved as Corrected Yes
Approved No
Approved No
Approved No
Approved MNo
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Approved No
Approved as Corrected No
Approved No
. Approved No
Approved No
Approved MNo
Approved Ne
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Submittal # Description Days  Date In-Qut Reviewer  Status Resubmittal
Qut Expected?
211343 .44 (1.11) Tyco Grooved Filting 2 5/4/2014-5/6/2011 MSA  Approved Mo
211343 .15 (1.12) Tyco Mode! BFV-N Buttertly Vaive 2 5/4/2011-5/6/2011 MSA Approved MNa
294313 .16 {1.13) Tyco Modal CV-1F Check Valve 2 5/4/2011-5/6/2011 MSA Approved No
241313 .17 (1.14) Tyco Model CV-1FR Riser Check Valve 2 5/4J2011-5/6/2011 MSA  Approved No
211313 .18 (i.15) Tyco 12 Spiinkler Cabinet 2 6/4/2011-5/6/12011 MSA  Approved No
211313 .19 (1.16) Tyco NPT Threaded Ductile iron 2 5/4/2011-5/612011 MSA Approved No
204313 .20 (2) Cogswell Sheefs FP-1 to FP-7 2 5/412011-5/6/2011 MSA  Approved as Comected No
211313 .21 (3) Wiing Diagrams 2 5/412011-5/6/2011 MSA  Approved No
214313 .27 (4} Hydraulic Calculations 2 5/4/2011-5/6/2011 MSA  Approved No
211316 .1 {1} 211316 Dry-Pipe Sprinkier Product Data 7 12/13/2010-12/20/2010 MSA  Approved as Corrected No
213213 .1 {1) 213213 Fire Pumps Product Data 7 12M¥2010-12/20/2010 MSA  Revise and Resubmit Yes
243213 .2  (1R2) Resubmitial - Fire Pumps Praoduct Data Catalog Cuts 26 2/9/2011-3)7i2011 MSA  Approved as Cormected No
Revised 1/3/2011
213243 .3 {2) Potter Electric 8ell and Strobe 18 10M17/2011-11/4/12011 iL/MJ  AAC, Reviewed No
213400 . 1 (4) Fire Pump Test Report 10 12/30/2011- L No
220500 ., ¢ (8} Plumbing Welding certificates. 19 10/20/2010-11/8/2010 MSA  Approved HNo
220523 .1 {1) Mfg Data: Bronze Ball Valves 14 8/9/2010-8/23/2010 MSA  Approved No
220523 .2  (1R2) - Resubmitial - Milwaukee BA-475B Bronze Ball Valves 6 1/26/2011-1/3172011 MSA  Revise and Resubmit Yes
220523 .3 {4) Milwaukee Butterfly ML Series kon, Single-Flangs Butte B 1/25/2011-4/31/2041 MSA  Approved No
220523 .4 {?)IMi!waukee Check 510T & 1510T Bronze Swing Check 6 1/25/2011-1/31/2011 MSA  Approved No
alves
220523 .5  (7) Milwaukee Gate 1140 Bronze Gate Valves 6 1/25/2011-1/31/2011 MSA  Approved No
220523 .6  (8) Milwaukee Globe 593A Bronze Globe Valves 8 1/252011-1/31/2011 MSA  Approved HNo
220523 .7 (9) Vitaulic Vic300 Butterfly Valves B8 125/2011-1/34/2011 MSA, Approved No
220529 .1 {1} Mtg Data: Hangers and Supports 14 8/9/2010-8/23/2010 MSA Revise and Resubmit Yes
2205829 .2 {1R1) Resubmittal Hangers and Supports 1 9/15/2010-9/16/2010 MSA, Approved No
220529.3  (3) Empire Industres Insul, Shields - Mfg Data 4 9/23/2010-9/27/2010 MSA  Approved No
220529 .4 (2) Plumbing Welding cerlificates. 19 10f20/2010-11/68/2010 MSA Approved No
220548 .1 (8) Plumbing Welding ceriificates. 19 10/20/2010-14/8/2010 MSA Approved No
220700 . 1 (2) Knauff Pipa Insulation - Product Data 4 9/23f2010-9/27/2010 MSA Approved No
220700 .2 {5) Prolo PVYC Corp Pipe Covers - Mig Data 4 9/23/2010-9/27/2010 MSA Approved No
221116 .1 {3) Mfg Data: Copper fittings - 2,02 Viega ProPress System 4 B6/32011-6/772011 MSA  Not Approved Yes
221119 .1 (T?O\GV;tef Hammer Arrgsters Dese: SA-1 thru 6 - Josam 5S 4 9/23/2010-9/2T12010 MSA  Approved No
224919.2 (7} Trap-Seal Primer Systems TP-1 - PPP Inc. 4 9/23/2010-9/27/2010 MSA  Approved No
221119.3 {8} Mfg Data: Backfiow Preventers Watts Industries, Inc 4 9/23/2010-9/27/12010 MSA  Approved No
221119 .4  {9) Beverage-Dispensing-Equipment Backflow Preventers - 4 9/23/2010-9/27/2010 MSA  Approved No
Zurn Plumbing Products
221119 .5  (10) Thermostatic, Water Mixing Valves Mv-1 & MV-2 - 4 9/23/2010-9/27/2010 MSA  Approved No
Leanard Valve Company
224119.6  {11) Trap Primer - TP-1 Precision Plumbing Products 28 19/21/2010-11/18/2010 MSA  Approved No
221119 .7 (12) Mixing Valve - MV-1; MV-2 Leonard 28 10/21/2010-11/18/2010 M5A  Approved No
221123 .1 (2) In Line Pumps CP-1 & CP-2 (Taco) Mig Data 5 B8/23/2010-9/28/2010 MSA  Approved No
2294123 .2 (3) Pump Shop Drawings - power, signal, and condrol wiring 5 9/23/2010-9/28/2010 MSA  Approved No
221128 .1 (2) Mfg Data: Booster Pump - Paco Pumps, Inc. 4 9/23/2010-9/27/2010 MSA Revise and Resubmit Yes
221126 .2 {3) Shop Dwgs: Design Galcifations ~ Booster Pump - Tigerflow 4 9232010-927/2010 MSA  Approved No
221125 .3 (5) Booster Pump Shop Dwgs: Wiring Diagrams 4 9/23/2010-9/27/2010 MSA Revise and Resubmit Yes
221126 .4 _(rf?) Orﬁeration and Mairtenance Data - Booster Pump - 4 9/23/2010-9/27/2010 MSA Approved No
erflow
221126 .8 (2??2} Resubmittat - Water Booster Resubmittal - 4 10/15{2010-10/19/2010 MSA  Approved No
Manufacluring Data - Booster Pump - Paco Pumps,Inc.
221125 .6 g}:gzai&;::ubmiﬂa! - Booster Pummp Shop Dwgs: Wiring 7 6/3/2011-6/10/2011 MSA  Approved No
221316 . 1 {001} Hub-and-spigot, cast-iron soil pipe - Charlotte Pipe - 28 7/27/2010-8/24/20G10 NMS  Approved No
Product Data
221316 .2 {002) Hubless cast-ron soll pipe and fit - Charlotte Pipe - 28 7/27/2010-8/24/20%0 MSA Approved No
. Product Data
221316 .3 (003) Steet pipe and fitlings - Wheatland & Anvil - Product Data 28 7/27/2010-8/24/2010 MSA  Approved No
221346 .4  (004) Copper tube and fittings - Nibco - Product Data 28 T7/27/2010-8/24/2010 MSA  Approved No
221319 .1 (1) Cast-Iron Fioor Drains -Josam Equipment - Shop Drawing 15 8/9/2010-B/24/2010 MSA  Revise and Resubmit No
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Submiittal #

221219 .
221349 .
221319 .
221319 .
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221423 .
223100,
223100 .
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223100 .
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223400 ,

Moo= b W kA A

223400

-]

224000 .
224000 .
224000 .
224000
224000 .
224000
224000
224000
224000 .
224000 .
224000 .11
224000 .
224000 , 13
224000 .14
224000 .
224000 .16
224009 .17
224000 .18

W O~ Dot W N e

224000 .
224000 .
224500 .1
224500 ,2

224500 .
224700 .
224700 .
224700 .

W N =W

230619 .
230523 .
230623 .
230523 .
230523 .

e o Ay = e

230623 .5

230523 .6
230523 .7
230523 .8
230523 .9

230523 .10

Description

(4) Backwater Valve -Josam Company - Shop Drawing
{5) Grease Interceptors - Josam Company - Shop Drawing
(6) Cleanout - Josam Company - Shop Drawing

(1R1) Resubmittal - Cast-Iran Floor Drains - Josam Equipment
FD-1 theu FD-5

{1) Solids Interceptor - Josam #61040A - Shop Drawing
(4) Mfg Data: Roof Drains - Josam Roof Drain #21500
{1) Substitution Request - Water Softener

(2) Water Softener - Blake Equipment - Product Data
{4) Water-Right Water Softeners - Shop Drawings

(1) Substitution Request - Water Softener

{2) Mfg Data: Gas Water Heater - Lochinvar Corporation

(3) Shop Dwys: Power, Signal, and Control - Lochinvar
Carposation

{3R2) Resubmitta! - Power, Signal, and Conlr. - Lochinvar
Corp, Wiring Diagram

(19) Meg Data: Can Washer Fixture CW-1 Aervoid MoNo 58
(2) Lavalory Faucets - LAV-1; LAV-2; LAV-4

(3) Shower Faucets - §H-1

(4) Sink Faucats - SK-1; 5K-2; SK-3; SK-4; SK-5; SK-6

(5) Flushometers - Sloan Optima

{6) Fixture Supports - WC-1,WC-2WGC-3; UR-1; UR-2

(7) Shower Receptors - SH-

(10) Water Closets - WC-1;WC-2;WC-3

{14} Urinals - UR-1; UR-2 (Sloan)

{12) Lavalories - LAV-1; LAV-2; LAV4

{13) Commercial Sinks - SK-1; 5K-2; 5K-3; SK-4; SK-5;
(14) Showers - SH-1

(15} Service Sinks

(18) Service Basins - SK-6; MR-1:

{20) Washer Box -~ Wi-1

{21) Urina! Substitution Request - UR1 & UR2

{5R2) Resubmittal - Mfg Data: Flushometers

(6R2) Resubmittal - Mfg Data: Fixture Supports WC-1;WGC-
2,WC-3; UR-1; UR-2

(10,1) Fixture WC-3 - Kohler K-4321

{£0.1R2) Resubmiital - Zurn 25675 Fixiure WC-3

{2) Mfg Data: Eyewash Equipment - EW-1 Gardian Equipment

(3) MFg Data: Water-Tempering Equipment - EW-1 Leonard TA-
300

(6) Mfg Data: Eyewash Equipment - EW-2 Guardlan

(2) Water Coofers - EWC-1; EWC-2 Halsey Taytor

{3) Fixture Supports - EWC-1; EWC-2 Halsey Taylor

{4) Power, signal, and control wiring - EWC-1; EWC-2 Halsey
Taylor

(1) Welss Instruments - Product Data

{1} Mig Data: Brass Ball Valves - BA-4758

(2) Mfg Data: Bronze Ball Valves - BA-150/1505

(3) Mfg Data; Single-Flange Butterfly - Gi- Series 2" - 12"

{4) Mig Dala: Grooved-End Butterfly - Victaulic Series 761 VIC-
300 Masterseal

{5) Mfg Data: Branze Lift Check Valves - Victaulic 716 Vic-
Chedk

(6) Mfg Data: Bronze Swing Check Valves - Milwaukee 1515
(7) Mfg Data: Bronze Gata Valves - Milwaukee 1140
(2R2) Resubmittal - Bronze ball vaives BA-150/1508

(4R2) Resubmittal - Grooved-end butterfly Victaulic Series 761
VIC-300 Mastesseal

{5R2) Resubrittal - Bronze liff check valves Victauic 716 Vic-
Check

Days
0wt

15
15
15

14

- e = NN RS

Y N S U U G S R T T

-
- ok o N

=

26
26
26

1
15
15
15
15

15
15
69
69

69

Date In-Out

8/9/2010-8/24/2010
8/9/2010-8/24/2010
B/9/2010-8/24/2010
9/15/2010-9/16/2010

8/9/2010-8/23/2010
8/9/2010-8/23/2010
10/27/2010-10/29/2010
10/27/2010-10/28/2010
10/27/2010-10/29/2010
41/18/2010-11/19/2010
9/23/2010-9/24/2010
9/23/2010-9/24/2010

10/20/20:10-10/25/2010

9/23/2010-9/24/2010

10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/24/2010-10/25/2010
10/21/2010-10/25/2010
$0/21/2010-10/26/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/20110-10/25/2010
10/21/2010-10/25/2010
$0/21/2010-10/25/2010
10/24/2010-10/25/2010
10/21/2010-10/25/2010
10/22/2010-10/25/2010
14/18/2010-14/19/2010
11/18/2010-11/19/2010

6/8/2011-6/10/2011
71112011-712/2011
9/23/2010-9/24/2010
9/23/2010-9/24/2010

9/23/2010-9/24/2010

10/21/2010-11116/2010
10/24/2010-11116/2010
10/24/2010-11/16/2010

9/13/2010-9/24/2010
9/13/2010-9/28/2010
©/13/2010-9/28/2010
9/13/2010-9/28/2010
9/13/2010-9/28/12010

9/13/2010-8/28/2010

9/13/2010-9/28/2010
9/13/2010-9/28/2010
2/8/2011-4/18/2011
2/8/2011-418/2011

2/8/2011-4/18/2011

Reviewer

MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA

SES
SES
SES
SES
5ES

SES

SES
SES
SES
SES

SES

Status

Approved
Approved

Approved
Approved as Corrected

Approved

Approved

Approved as Correcled
Approved

Approved

Approved as Comrected
Approved

Revise and Resubmit

Reviewed

Approved
Approved
Approved
Approved
Revise and Resubmit
Not Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Revise and Resubmit
Approved
Appraved
Approved

Approved
Approved

Approved
Reviewed

Approved
Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Not Approved

Revise and Resubmit
Approved
Mo Action
Mo Action

No Action

Resubmittal

Expected?
No
HNo
No
No

No
No
No
Nao
No
No
No
Yes

Na

No
No
No
Mo
Yes
Yes
No
No
No
No
No
No
No
No
No
MNo
Ne
No

No
No
No
No

No
No
No
No

No
No
Yes
Yes
Yes

Yes

Yes
No
No
Neo

No
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Submittal #

230623
230623
230523
230523
230529

230529 .

230529 .
230829 .
230529 ,
230529 ,

230529

230529 .

230548 .
230548 .
230548 .
2305485 .
2305648 .
230548 ,

230548 .
230548 .
230648 .

230548

230553 .
230563 .
230563 .

230663
230700

.

12
.13

14
.1

& oM bR W N L e N W N

o~

.10

230700 .2

230700 .

230700 .4

230700 .

230760 .

230700 .7
230700 .8

230700
230700
230700

230700

230700

230700

230700
230700
230700

230700

230700
230900
230300

.9
.10
1

2
13
.14

.15
A%
A7

.18

.19
.1
2

Description

{11) Nexus Manual Balancing Valves

(0} General Duty Valves

{0R2) Resubmittal - HVAC General Duly Valves
(OR3) Resubmittal - HVAC General Duty Valves

{1) Steel pipe hangers and supports - Carpenter & Paterson -
Product Data

(2) Thermal-hanger shicld inserts - Carpenter & Paterson -
Product Data

(3) Fastener systems - Carpenter & Paterson - Product Data
{tR2) Resubmittal - Steel pipe hangers and supporis

{2R2) Resubmittal - Thermal-hanger shield inserts

{3R2) Resubmittal - Fastener systems

{1R3) Resubmittal - Carpenter & Paterson - Steel Pipe
Hangers and Supports

{2R3) Resubmiltat - Carpenter & Paterson - Thermat-Hanger
Shield Inserts

(8) Shop Drawings & Design Calos - NAI Associates

(3) Mfg Data; Spring Hangers - SNH

{13) Mfg Data: Natural Rubber - NPW75

(2) Mfg Data;Reslrained Spring Isofator - RSM-D

(8) Mfg Data: Inertia Base - CIB-RSM

gﬁz) Resubmittal - Mfg Data:Restrained Spring Isolator RSM-

{3R2) Resubmittal - Mfg Data: Spring Hangers SNH

(6R2) Resubmittal - Mfg Data: inerlla Base CIB-RSM

{BR2) Resubmitial - Shop Drawings & Design Calcs PE NAI

Associates

{13R2) Resubmitial - Mfg Data: Natral Rubber NPW75

{1) Mfg Data; Plastic Labels for Equipm - Brimar

{2) Mfg Data: Pipe Labels - Brimar

{3) Mfg Data: Duct Labels - Brimar

{4) Mfg Data: Valve Tags - Brimar

{1} Interstate Insulation - Fiexible Elastomeric - Product Data

(3) Interstate Insulation - Mineral-Fiber Board - Product Data

g)lrnterslate Insulation - Preformed Pipe Insulation - Product
ata

(7) Interstata Insulation - Fire-Rated Blanket - Prodizct Data

{8) Interstate Insulation - Acoustical Duct Lagging - Product
Data

(17) Inferstate Insufation - Field-applied jackets - Praduct Data
{18} Inferstate Insulation - Tapes - Product Data

(BR2) Resubmittal - Interstate Insulation - Acoustical Duct
Lagging

{17R2) Resubmittal - Interstate Insulation - Fleld-applied jackets
{18R2) Resubmittat - Interstate insulation - Tapes

(2) Knauf Friendly Feel Duct Wrap Wilh Ecose Tech - Mineral-
Fiber Blanket

(3R2) Resubmittal - Knauf Insulation Board With Ecose Tech -
Mineral-Fiber Board

{4R2) Resubmittal - Knauf Earihwool 1000 Pipe insulation -
Preformed Pipe Insulation

{4.4) Proto Fitting Covers | Losmoke Jacketing - Preformed
Elbows

(4.2) Armstrong Armafiex Refiigerant Piping Insulation
(7R2) Resubmittal - 3m Fire Barrier - Fire-Rated Blanket
(8R3) Resubmittal - Indusirial Noise Control Acoustical
{agging - Acouslical Duct Lagging

(17R3) Resubmitial - Polyguard Alumaguard 60 - Field-applied
Jackets

(18R3) Resubmittat - Venture Tape 1625CW FSK - Tapes
(2) HVAC Controls MA-CHPS
{ 1) Controt System Technical Cutiine

Days
Out
14
12

-

@ R W W L e

o b A B B

Date In-Out

2812081-212212011
3/212011-3/14/2011
32212011-3/23/2011
3/25/2011-3/28/2011
8/9/2010-9/20/2010

9/9/2010-5/20/2010

9/8/2010-9/20/2010
12/13/2010-12/18/2010
12113/2010-12116/2010
12/13/2010-1216/2010
1/20/2011-1/28/2011

1420/2011-1/28/2011

3/24/2011-3/28/2011
3{24/2011-3/28/2011
3/24120%1-3/28/2011
3/2412011-3/28/2011
324f2011-3/28/2011
5M17/2011-6/25/2011

51 7/2011-5/25/2011

8 5/M7/2011-5/25/2011

L+

-~~~

-

1
1

it
1

11
11
11

11
"
7

5/M712011-5/25/2011

5/17/2011-5/26/2011
9713/2010-9/20/2010
9/13f2010-9/20/2010
9/13/2010-9/20/2010
9/13/2010-8/20/2010
9/0/2010-9/20/2010
9/9/2010-9/20/2010
942010-9/20/2010

8/9/2010-9/20/2010
9/8/2010-9/20/2010

9/8/2010-9/20/2010
9/9/2010-9/20/2010
2/18/2011-3/1/2011

2/18/2011-3/1/2011
2/18/2011-311/2011
414/12011-4/11/2011

4/4/2011-4/11/2011

4/4/2011-4111/2011

A/A12011-4711/2011

4/4/2011-4/1172011
4/4/2011-4/11/2011
4141201 1-4111/2011

4/4/2071-41112041

41412011-4M11/2011
113/2011-1/31/2011
1/13/2011-1/31/2011

Reviewer

SES
SES
SES
SES
SES

SES

SES
SES
SES
SES
SES

BES

SES
SES
SES
SES
SES
SES

SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES

S8ES
SES

SES
SES
SES

SES
SES
SES

SES

SES

SES

SES
SES
SES

SES

SES
SES
SES

Status

Approved as Corrected
Revise and Resubrit
Revise and Resubmit
Approved

Revise and Resubmit

Not Approved

Not Approved
Approved

Revise and Resubmit
Approved as Comrected
No Action

Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Comrected

Approved as Corrected
Approved as Corrected
Approved as Corrected

Approved as Corrected
Approved
Approved as Comected
Approved
Approved
Approved as Corrected
Approved
Approved as Corrected

Approved
Not Approved

Not Approved
Not Approved
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved as Correcled

Approved

Approved
Approved
Revise and Resubmit

Approved

Approved
Revise and Resubrnit
Revise and Resubmit

Resubmittal
Expected?

No
Yes
Yes

No
Yes

Yes

Yes
No
Yes
No
Yes

No

Yos
Yes
Yes
Yes
Yes

HNo

No
No
No

Na
No
No
No
No
No
HNo
No

No
Yes

Yes
Yes
Yes

Yes
Yes
Yes

Yes
No
No

No
No
Yes

No

Yes
Yes
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Subimittal # Description Days  Date In-Out Reviewer  Status Resubmittal
Out Expected?

230000 .3 {3) HYAC Controls Shop Drawings - Yankee Technology 18 1/13/2011-1/31/2011 SES Revise and Resubmit Yes
Sheets ATC-1 thru 55

230900 .4 (4) DDC system hardware 18 1M13/2011-1/3172011 SES Revise and Resubmit Yes

230900 .5 {7} Valve Schedule Yankee Technology VEV-1 (5 Sheets) 18 U201 1-1/31/20114 SES Revise and Resubmit Yes

230800 .6  (158) ATC Room Sensor Sample - Automated Logic Room 8 4/27/2011-5/5/2011 SES Approved as Corrected No
Sensor

230900 .7 (1R2) Resubmittal - Contre System Technicat Oulline 17 5/1712011-6/3{2011 SES Approved No

230900 .8 {2R2) Resubmittal - MA-CHPS Submittal 17 5/17/2041-6/3/2011 SES Reviewed No

230800 .9 (3R2) Resubmittal - HVAC Controls Shop Drawings Yankee 17 5M7/2011-6/3/2011 SES Revise and Resubmit Yes
Technology Sheets ATC-1 ihru 55 :

230000 .10 {4R2) Resubmittal - DDC system hardware 17 6M7/2011-6/312011 SES Revise and Resubmit Yes

230000 .11  (7R2) Resubmittal - Valve Schedule Yankee Technology VLV- 17 5/7/2011-6/3/2011 SES Revise and Resubmit Yes
1 (5 Sheets)

230900 .12  {3R3) Resubmitlal - HYAC Confrols Shop Drawings - Yankee 8 6/292011-7/68/2011 SES Approved as Corrected No
Technology Sheets ATC-1 thru 55

230900 .13 {4R3) Resubmittal - DDC system hardware 9 6/20/2011-7/812011 SES Approved as Corrected No

230900 .14  (TR3) Resubmittal - Valve Schedule - Yankee Technology VLV- 9 6/28/2011-7/8/2011 SES Approved as Gorrected No
1 {5 Sheels}

230900 .15  (15) Melink Shop Drawings 12 6/30/2011-7112/2011 SES Revise and Resubmit Mo

230900 .46  (17) ATC Panel Locations - AHU-1;Boiler Rm; CHW/DHW; 12 TH2011-7/25/2011 SES  Approved as Cormected No
Roof

230900 .17 (15R2)Resubmittal - ME Link Shop Drawings (2 pages) Rev 2 10/24/2011-10/26/2011 SES Approved No
10172011

232113 .1 {3) Patterson Alr Separators - Air control devices - Product Data 15 9/9/2010-9/24/2010 SES Mot Approved No

232113 .2 {12) Palterson Expansion Tank ET-1,2,3,&4 - Air control 15 9/9/2010-9/24/2010 SES Not Approved No
devices - Product Data

232113 .3 {13) Automalic Air Vent - Air control devices 15 9/9/2010-8/24/2010 SES Not Approved Mo

232113 .4  (3R2) Resubmitial - Alr control devices - Patierson Air 6 10/22/2010-10/27/2010 SES Approved No
Separalors

232143 .6  (12R2)Resubmittal - Alr conteol devices - Patterson Expansion 5 10/22/2010-10/27/2010 SES Approved No
Tank ET-1,2,3,84

232113 .6  {14) Copper Tube & Fittings - Product Data 6 11/18/2010-11/24/2010 SES Approved No

232113 .7 (15) Steel Pipe & Fitlings - Product Data B §1/18/2010-11/24/2010 SES No Action Yes

232413 .8 {16) Black Steel & Victaulic - Product Data 6 11/18/2010-11/24/2010 SES Approved No

232113.9  (17) Pump Ftex Connections PROCO 3 257201 1-1/28/2011 SES Approved No

232123 .1 (1) In-Line Centrifuga! Pumps P1; P2; P3; P4; P7, P8, P9 18 9/9/2010-9/27/2010 SES Not Approved Yes
Paltterson - Product Data

232423 ,2 (2) Base-Mounted End-Suction P5; P8; P10; P11 Patterson 18 9/9/2010-9/2¥/2010 SES Mot Approved Yes

232123 .3 {9) Pump Specialty Filtings Suction Diffuser & Triple-Duty 18 9/9/2010-9/27/2010 SES Not Approved Yes
Valve - Product Data

232123 .4 (1R1) Resubmittai - Mfg Data: In-Line Centrifugal Pumps P1; 3 £0/26/2010-10/29/2010 SES HNo Action Yes
P2; P3; P4; P7, PB; P9 Palterson

232123 .5 (2R1) Resubmitial - Mfg Data: Base-Mounted, End-Suction PS; 3 10/26/2010-10/29/2010 SES No Action Yes
P6; P10; P11 Patterson

232123 .6  (tR3) Resubmittal - Mg Data: In-Line Centrifugat Pumps - P1; 14 11/4/2010-11/18/2010 SES Revise and Resubmit Yes
P2; P3; P4, PY,; P8; P9 Palterson

232123 .7 (2R3) Resubmitial - Mfg Data: Base-Mounted, End-Suction - 4 11/4/2010-1118/2010 SES Revise and Resubmit Yes
P5; P&, P10; P11 Patterson

232423 .8 {8R2) Resubmittal - Suction Diffuser & Triple-Duty Valve 13 1/25/20%1-2/712011 SES Approved No

232123 ,9 (1R4) Resubmittat - Mfg Data: in-Line Cenlrifugal Pumps - P1; 11 3/24/2011-4/4/2011 SES Approved, Reviewed No
P2: P3: P4: PT; P8; PO Patterson

232123 .10  (2R4) Resubmittal - Mfg Data: Base-Mounted End-Suction - 11 3/24/2011-4/4/2041 SES Approved, Reviewed No
P5; Pe: P10; P11 Patierson

232500 .1 (1) HVAC Water Treaiment - Bypass feeders - Product Data 7 10/6/2010-10/13/2010 SES Revise and Resubmil Yes

232500 .2  (2) HVAC Water Treatment - Chemical test equipment - 7 10//2010-10/13/2010 SES Approved No
Product Data

232500 .3  (3) HVAC Water Trealment - Chemical MSDS's - Product Data 7 10/6/2010-10/13/2010 SES.  Approved No

232500 .4  {1R2) Resubmittal - Bypass Feeders Mfg Data 5 1119/2010-11/24/2010 MJ8 Approved No

233113 1 (10) Ductwork Standards - Product Data and Shop Drawings 7 10/15/2010-10/22/2010 SES Approved as Correcled No

233113 .2 (2) Butyl Gasket Material by Carfisle 7 1/20/2011-1/27/2011 SES Approved as Corrected No

23M13.3 (1) Dugct Liner Adhesive B $/27/2011-2/2/2011 SES Revise and Resubmit Yes

233113 .4 (2.1) Johas Mansville Sealant & Gasket 6 1/272011-2022011 SES Revise and Resubmit Yes

233113 .6  {2.2) Hardcast Duct Sealant 6 1/2¢2011-2/2i2011 SES Revise and Resubmit Yes

233113 .6  (2.2R2} Resubmittal - Miracle Kingco D-619 Water Based Duct 4 3/14/2011-3/18/2011 SES Approved No
Sealan

233113 .7 (1R2) Resubmittat - Duct Liner & Adhesive 53 3/24/2011-5/16/2011 SES Approved No
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Submitial #

233300 .
233300 .

233300 .3

233300

233300

233300 .
233300 .
233423 .

233423
232423

233423 .
233423 .
233423 .

233423 .

233600

233800 .
233800,
233600 .
233600 .
233600 .
233600 .

233600

233660 .
233600 .
23313,
233713 .
233713,
233743,

233113
2337113

235100

235100 .

235100
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236216 .
235216 .
235216 .
235216 .
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235216
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235216 .9

235216

235216

235216

236216
235216
236216

236313,

.10

Py

.12

13
.14
.15

Description

{1} Price Industries Puct Sitencers - Preduct Data

(2) Price Industries Duct Stencers - Product Data

{7} Fire Dampers - Buckley Associates - Product Data and
Shop Drawings

(8) Duct Accessory Mig Standards - Preduct Data and Shop
Drawings

{B} Air Duct Accessories - Product Data

{BR2) Resubmittal - Air Puct Accessories

(8R3) Resubmittal - Alr Duct Accessories

(1) Greenheck Mfg Data EF1 thru 19; EF22 thru 24

(2) Greenheck Shop Drawings EF1 thru 19; EF22 thru 24
{1R1) Resubmittal - EF1 thne 19; EF22 theu 24 - Greenheck
Mfg Data

{2R1) Resubmittal - EF1 thru 19; EF22 thru 24 - Greenheck
Shop Drawings

{1R3) Resubmittal - Greenheck Mfg Data - EF1 thru 19; EF22
thru 24

{2R3) Resubmittal - Greenheck Shop Dwg - EF1 thru 19; EF22

theu 24
(9) Revised EF-6 w\VFD

(1) Price Industries Air terminal units - Product Data

{2) Price Industries Liners and Adhesives - Product Data
(4} Price Industries Air terminal units - Shop Drawings
{1R2) Air terminal units - Price Indusfries

{2R2) Liners and adhesives - Price Industries

{4R2) Air terminal units - Price Industries

(4R3) Resubmittal - Air Terminal Units - Fan Power Boxes
Package includes VAV-D201

(1R3) Resubmittal - Fan Power Boxes

{1R4} Resubmittal - Fan Power Boxes

{1R5) Resubmiltal - Fan Power Boxes updated 3/16/2011
{1} Price Induslies - Data Sheets

(2) Price Industries - Diffuser, Register, and Grille Schedule
{1R2) Resubmittal - RGD Data Sheets - Price Induskies

{2R2) Resubmittal - Diffuser, Register, and Griie Schedule -
Price Industries

(1R3) Resubmitial - RGD Data Sheets - Price Industries

{2R3) Resubmittal - Diffuser, Register, and Grille Schedule -
Price Industries

(1) Matal-Fab Inc. B-Vent - Product Dala

(2) Metal-Fab Inc. CGIE Design Manual - Product Data
(3) Metal-Fab Inc. Com-Guard - Product Data

(1) Fulten Boger - Product Data

{2) Fulten Boier - Shop Drawings

(3} Fulton Boiter - Wiring Diagrams

{3R2) Resubmittal - Boiler Wirlng Diagrams - Fuiton
{1R2) Resubmiltal - Boller Product Data - Fulton
{2R2) Resubmittal - Boller Shop Drawings

(1R3) Resubmittal - Fulton Boiler Product Data
{2R3) Resubmittal - f}Fulton Boiler Shop Drawings
{3R3) Resubmittal - Fulton Boiler Wiring Diagrams

(1R4) Resubmittal - Boiler Product Data - Centauri Plus
Condensing Boilers

(2R4) Resubmitial - Shop Drawings - Gentausi Plus
Condensing Bailers

(3R4) Resubmittat - Boller Wiring Diagrams - Centauri Plus
Condensing Boilers

{9) Warranly Sample:

{3R5) Resubmittal - Centawri Plus Condensing Boilers
{8) Onicon Mass Flow Gas Meter - Boller BTU Meter
{1) Air-tooled condenser - CtJ-1 Trane - Product Data

Days
Out
it
1t

-~

&, o

13
13

-

-—

15

15

19

19

19
10

Date In-Out

9/9/2010-8/20/2010
9/9/2010-9/20/2010
10116/2010-10/22/2010

10/15/2010-10/22/2010

10/27/2010-11/4/2010
1/20/2011-1/26/2011
3/2/2011-3/8/2011
9/9/2010-9/22/2010
8/9/2010-8/22/2010
16/26/2010-10/27/2010

10/26/2010-10/27/2010
1212312010-1/772011
12/23/2010-1/7/2011

2116/2011-3/7/2011
9/9/2010-9/22/2010
919/2010-9/22/2010
9/9/2010-9/22/2010
11/17/12010-11/24/2010
14/1712010-11/24/2010
11/17/12010-11/24/2010
1/20/2011-1/24/2011

2/28{2011-3(712011
3/14/2011-3/18/2011
3/31/20%1-414/2011
919/2010-9/23/2010
9/9/2010-8/23/2010
11/19/2010-12/3/2010
11/19/2010-12/3/2010

4/28/2011-5/10/2011
4/28/2011-5/10/2011

9/9/2010-9/29/2010
9/9/2010-9/29/2010
$/9/2010-9/29/2010
9/9/2010-9/24/20%0
9/9/2010-9/24/2670
9/9/2010-9/24/2010
11/4/2040-41/19/2010
11/412010-11/19/2010
11£412010-11/19/2010
114/2011-1/31/2011
1H4i2011-1131/2011
11412011-1/31/2011
2/23/2011-3114/2011

2023/2011-3/14/2011
2i23/2011-3/14/20114

2/23/2011-3114/2011
4/1/2011-4M11/2011
5/25/2011-6/2112011
9/9/2010-9/22/2010

Reviewer

SES
SES
MJB

SES

SES
8SES
SES
SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES

Status

Approved as Corrected
Approved as Corrected
Approved as Corrected

Appraved

Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved as Corrected
Approved as Corrected

Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved

Revise and Resubmit
Revise and Resubmil
AAC, Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved as Corrected
Approved as Correcled

Approved as Corrected
Approved as Corrected
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Corrected
Approved as Corrected
Approved as Corrected
Approved as Comrected

Approved as Corrected
No Action

Approved as Corrected
Approved as Corrected
Approved

Revise and Resubmil

Resubmittal
Expected?

No
No
No

No

Yes
Yes

Ho
Yes
Yes
Yes

Yes

No

No

No
Yes
Yes
Yes
Yes

No

No

No

Yes
Yes

No
Yes
Yes
Yas
Yos

HNo
No

No
No
No
Yes
Yes
Yes
Yes
Yes
Yes
No
No
No
No

No

No

No
No
No
Yes

Project Submittal Report

Page 32 of 42



Submittal #
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237313

237343 .
237363 .
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Deseription

(1R1) Resubmitta! - Air-cooled condenser - CU-1

{t) CH-1 & CH-2 Trane - Product Data

(2) Chiller assemblies - Shop Brawings

{1} Venmar - Product Data

{2) Shop Dwys:Alr-te-alr recovery equip - ERU-, ERU-2, ERU-
3, ERU-4, ERU-5, ERU-6, ERU-7

{12) Venmar - Sample Warranty

{1R2) Resubmittal - Venmar Product Data

(2R2) Resubmittal - Shop Dwgs:Alr-to-air recovery equip Desc:
ERLY, ERU-2, ERU-3, ERU-4, ERU-5, ERU-6, ERU-7

{12R2) Resubmittal - Venmar Sample Warranty

{7) Venmar Color Samples

{1R3) Resubmittal - Venmar Product Data

{2R3) Resubmittal - Shop Dwgs:Air-to-air recovery equip - ERU-
1 thru ERU-7

{12R3) Resubmittal - Venmar Sample Warranty

{1) Product Data - Trane RTU-1 & 2; CU-1

(9) Climat Changer TAG AHU-1 - Product Data

{1R2) Resubmittal - Trane RTU-1 & 2; CU-1

(912} Resubmittal - Climat Changer TAG AHU-1

{9R3) Resubmittal - Climate Changer TAG AHU-1

(10} Atlantic Alr Products Lelter 7/14/2011

{1} MUA-1 Greenheck - Product Data

(2) Shop Dwgs: MAU's - MAU-1

(1R2) Resubmilial - MAU-1 Greenheck Product Data
{2R2) Resubmittal - MAU-1 Shop Drawings

{1R3) Resubmittal - MUA-1 Greenheck Product Data
(2R3) Resubmittal - MAU-1 Shop Dwgs

(1) Mitsubishi Wall Mounted AC System - Product Dala
{2) ACWACEC-1, 2, 5, 7 - Split Systems AC's - Shep Drawings

{1) ACU Submittals - Mitsubishi Wall Mounted AC System -
Product Data

{2) ACU Submittals - Split Systems AC's AGLIACC-1,2, 5,7
(1) Spiit System AC Tag ACU-ACC-3

(10) Spiit System AC - ACUACC-4

(12) Split System AC - ACU/ACC-6

{11} Spiit System AC - ACUIACC-8

{13) Spiit System AC - ACC-9IACC-10

(13R2) Resubmittal - Split System AC ACC-9/ACC-10
{1) Aero Tech - Radiant Ceiling Panels Product Data
(2) Aero Tech - Shop Dwgs:Radiant Ceiling Panels
{3} Aero Tech - Operation and Maintenance Data
{2R2) Resubmitfal - Aero Tech Radianf Ceiling Panels
(1) UV-1 Trane Unit Ventilators Product Dala

{2) UV-1 Trane Unit Ventilators Shop Drawings

(1) Varable Frequency Drives P-5; P-6; P-10; P-11 Product
Data

(2) Variable Frequency Drives P-5; P-6; P-10; P-11 Shop
Drawings

{1R2) Resubmitial - VFD Product Data - P-5; P-6; P-10; P-11
{2R2} Resubmitial - Shop Dwgs: Each VFD - P-5; P-6; P-10; P-
11

(1R3} Resubmittal - VFD's - Product Data

(2R3) Resubsmiftat - VFD's - Shop Drawings

(1) Fin Tube Radiation FTR-1 thru 4 - Product Data )
{2) Fin Tube Radiation FTR-1 thru 4 - Shop Drawings
{1R1) Resubmitial - FTR-1 through 6 Product Data
{2R1} Resubmittal - FTR-1 through 6 Shop Drawings
{3) Firmed Tube Radiatioa Color Chart - Rittiing

Days
Out

12
12
14
14

14
28
28

28
18

-t

o

- o & & o

L3 T = L = R« R e

18

3

19
19
15
18
17
17
15

bate In-Out

10/26/2010-10/27/2010
9/9/2010-9/21/2010
9/9/2010-9/21/2010
9/9/2010-8/23/2010
9/9/2010-8/23/2010

9/9/2010-9/23/2010
1118/2010-1216/2010
11H8/2010-12/16/2010

11/118/20106-12/16/2010
1122/2010-12/10/2010
3/7/2011-3/8/2011
3/7/20%1-3/8/2011

3/7/2011-3/8i2011
9/6/2010-9/24/2010
9/14/2010-9/22/12010
1118/2010-11/24/2010
1120/2011-2M172011
3/8/2011-3114/2011
10126/2011-10/28/2011
9/9/2010-9/20/2010
HO/2010-9/20/2010
1/27/2011-211/2011
1427/2011-2/1/2011
2118/2011-3/712011
2118/2011-3/7/2011
8/13/2010-9/20/2010
9/13/2010-9/20/2010
10/27/2010-11/4/2010

10/27/2010-11/4/2010
10127/2010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-11/4/2010
106/2712610-11/412010
10/27/2010-10/28/2010
1/20/2011-218/2011
1/5/2011-114/2011
1/5/2011-11472011
1/5/2011-1114/2011
1120/2011-1/24/2011
1127/2011-21172011
12772011-2M2011
9/9/2010-9/27/2010

0/9/2010-9/27/2010

12M13/2010-12/16/2010
12/13/2010-12/16/2010

8/10/2011-8/29/2011
8/10/2011-6/29/2011
9/9/2010-9/24/2010
9/9/2010-8/2412010C
10/26/2010-11/12/2010
10/26/2010-11/12/2010
10/28/2010-11/12/2010

Reviewer

SES
SES
SES
SES
SES

SES
SES
SES

SES
HSR
SES
SES

SES
SES
SES.
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES

SES
SES
SES
SES
SBES
SES
SES
SES
SES
SES
SES
MSA
MSA
SES

SES

SES
SES

SES
SES
SES
SES
SES
SES
HSR

Status

Approved
Approved
Approved
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Approved as Correctled
Approved as Comected

Approved
Revise and Resubmit
Approved

Approved

Approved

Revise and Resubmit
Revise and Resubmit
Approved as Corecled
Revise and Resubmit
Approved

Mo Action

Not Approved

Not Approved

Not Approved

Not Approved
Approved as Comected
Approved as Comected
Naot Approved

Not Approved
Approved as Corected

Approved

Approved as Corrected
Approved as Comected
Approved as Comected
Approved as Corrected
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Approved

Approved

Approved

Approved

Mot Approved

Not Approved

Reyise and Resubmit
Revise and Resubmit

Reviewed

Reviewed

Not Approved

Not Approved
Approved as Corrected
Approved as Corrected
Approved as Corected

Resubmittal
Expected?

No
No
No
Yes
Yes

Yes
No

No
No
No
No

No
Yes
Yes

No
Yes

Mo

Mo
Yes
Yes
Yes
Yoes

No

No
Yes
Yes

No

No

No
No
No
Yes
No
No
Yes
No
No
No
No
Yes

Yes

Yes
Yes

No
No
No
No
Neo
No
No
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Submittal #

238239
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260500,
260500 ,
260519 .
260519 .
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260519 .
260519 .
260619 .
260519 .

260519 .
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260519

260526 .
260626 .
260526 .
260526 .

260526 .
260529 .

260529 .

260529

260523

260533 .
260533 .
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Description

{1) CUH #1 thru © (Rittling) - Product Data
(2) CUH #1 thru 6 (Rittling) - Unit Heaters Shop Drawings
(8) UH-1 & UH-2 (Rittling} - Product Dala

{9) UH-1 & UH-2 (Rittling) - Hydronic Unit Heaters - Shop
Drawings
{1RZ) Resubmittat - CUH #1 thru € {Rittling) - Product Data

(2R2) Resubmittal - Unit Heaters - CUH #1 thwu G (Rittling)
Shop Drawings
{8R2) Resubmittal - UH-1 & UH-2 (Rittling} - Product Data

(9R2) Resubmittal - Unit Heaters - UH-1 & UH-2 (Rittling)
Hydronic Unit Heaters - Shop Drawings

{10) Electeic Uni¢ Heaters EUH-1 Product Dala

{11) CtiH Color Chart - Ritlling

(8R3) Resubmittal - Product Data UH-1 & UH-2 (Rittling}
(6R3) Resubmittal - Shop Dwgs: UH-1 & UH-2 {Ritting}

{12y UH-1 & UH-2 Wiring Diagrams

(1) Williams Brothers Corp WB GP 100 Series Access Panels -
Product Data

{2) Conduit Sleeves - Allled Tube - Product Data

{3) Unistrut Stee! Channets - Product Data

(4) Non Metalic Grout - Quickcrete #1585-00

{0) MA-CHPS Submittats

(1) Mfg Data: Feeder and branch circuit - THHN

(2) Mfg Data; MC Cable: AFC Cable Systems

(3) Mfg Data: 1,ow Tension Cable - General Cabla Industries
{4) Mfg Data; Lugs and Wire Connectors - Wire Nuts

(5) Mfg Data: Conductors and cables - SiMpull XHHW

{ﬁ) Mfg Data: Connectors and splices Wire Connector; Cable
ies

(17) Mig Data; CMP {Plenum) General Cable Industries

(18) Mig Data; CAT 3 CMR/CMP - Superior Essex

(18R2) Resubmittal - Superior Essex - CAT 3 CMR/CMP

(1) Burndy Ground Clamps - Product Data

(2) Bare CU Ground Conductors - Product Data

{3) Burndy Grounding Connectors - Product Data

g&) Erico Welded Connectors Grounding electrodes - Product

ata

(8) Thomas & Befts Corp Ground Electrodes - Product Data
(1) Elec. Hangers & Supporis Steel slotted support system
Unistret Seismic & Vibration Fittings - Preduct Data

{2 Elec. Hangers & Supports Steel slotted support system
Power Strut steel channel & supports - Product Data

{6) Efec. Hangers & Supports Concrete anchors Red Head
Anchoring System - Product Data

(7) Elec. Hangers & Supports Vibration mounts Necprene
Pads - Product Data

(1) Allied EZ Pull Metal conduit and tubing - Product Data

g) Wheatland EMT & RMC Metal conduit and iubing ~ Produet
ata

(3) Alfied Products Nonmetallic conduit - Product Data

{4} Fittings -~ Product Data

{5) Hoffman Metat wireways - Product Data

(8) Wiremold G3000 G4000 Surface raceways - Product Data

g)t.lunction Box Accessories Pull and junction boxes - Product
ata

(8) RacofHubbel device boxes Outlet and switch boxes -
Product Data

{10) Quickerete non stuink grout Sleeves for raceways -
Product Data

(14) Hofiman Pult Boxes Pull and junction boxes - Product Data

{15) Single gang Cast Device Boxes Pull and junction boxes -
Product Data

Days
Out
H

1
15
15

21
21

(%3]

- B << -~

Eo

a3
33
33
33
33
33
a3

33
a3

B B e

w2

w

4

Date In - Out

9/9/2010-9/20/2010
9/9/2010-9/20/2010
9/6/2010-9/24/2010
9/9/2010-9/24/2010

10/22/2010-11/12/2010
10/22/2010-11/12/2010

10/22/2010-10/27/2010
10/22/2010-10/27/2010

10/26/2010-10/27/2010
10/28/2010-1112/2010
1125/2011-2/3/2011
1425/2011-2/3/2011
1/25/2011-2/3/2011
9/27/2010-10/1/2010

9/27/2010-10M1/2010
9/27/2010-10/4/2010
9/27/2010-10/1/2010
8/4/2011-9/6/2011
B/4/2011-9/6/2011
8/4/2011-9/6/2011
8/4/2011-9/6/2011
8/4/12011-9/6/2011
8/472011-9/6/2011
B/4/2011-9/6/12011

8/4/2011-9/6/2011
8/4/2011-9/6/2011
9/9/2011-9/26/2011
8/27/2010-10/1/2010
9/2712010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/172010

827/2010-10/1/2010
9/27i2010-9/30/2010

9/27/2010-9/30/2010
9/27/2010-9/30/2010
9/27/2010-9/30/2010

9/2712010-10/1/20H0
9/27/2010-10/1/2010

/27/2010-10/1/2010
9/2712010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-10{1/2040
8/27/2010-10/1/2010

9/27/2010-10/1/2010
9/2712010-10/1/2010

Reviewer

SES
SES
SES
SES

SES
SES

SES
SES

SES
HSR
SES
SES
SES
MIB

MiB
MJB
MJB
miB
MJB
Mg
MJB
MJB
MJB
MJB

MJB
MiB
MIB
Mg
MJB
MJB
MJB

MJiB
MiB

MmJB
MiB
MJB

MIB
MB

MJB
MJB
MJB
MJB
MJB

Mg
MJB

MJB
MJB

Status Resubmittal
Expected?
Mot Approved Yes
Not Approved Yes
Not Approved No
Not Approved No
Approved as Corected No
Approved as Correcied No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved as Corrected No
Approved MNo
Approved HNo
Approved No
No Aclion Yes
Revise and Resubmit Yes
Approved No
Appraved No
Approved No
Approved Mo
Approved No
Approved No
Approved No
Approved Mo
Approved No
Approved No
Ravise and Resubmit Yes
Approved No
Approved No
Approved as Corrected No
Approved No
Approved No
Approved No
Revise and Resubmit No
Revise and Resubmit No
Revise and Resubmit No
Revise and Resubmit HNo
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved Mo
Approved No
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Submittal #

260533 .12

2605633 .13
260533 . 14
260533 .16

260533 .

-
-1

260543 ,
260543
260543 .
260643 .
260543 .
260543 ,
260643
260543 .
260573 .

2, N3k W N A

260573 .

[

260673 .
260913 .
260913 ,
260913
260923

' 260923 .
260933
260933 .
260933 .
260933 .
260933 .
260933 .

oM o bh N =S N AN =W

260933
260943
260943
260943
262200 .

s N =

262200
262200
262413 .
262413 .
262413 .
2624186,
262416 .
262416 ,
262726 .
262726 .
262813
262813 .
262816 .
263213 .1
263213 .2

- R sk N = W NSNS N

263213 .3

263213 .4
263213 .6

Description

(16) Reclangular Foor Boxes Pull and junction boxes - Product
Data

{17} Pull and junction boxes Exferior boxes - Product Data
{18) Sealant Steeves for raceways - Product Data

(16R2) Resubmittal - Pull and junclion boxes Rectangular Floor
Boxes

(16R3) Resubmittal - Pull and junction boxes - Rectangular
Floor Boxes

{1) 2.02.A Rigid Steel Conduit - Wheatland Tube Company
(2) 2.02.B Rigid Plastic Conduit - Gafors

{3) 2.05A Duct Supports - Carlon

(4) Non Rigid Fittings & Accessories - Carlon

(5) PVC Cement - Carlon

(8) Grounding Bushing - Bridgeport

{7} 2.05.G Grounding Rods - Eritech

{8) Handhole & Boxes - Strongwell

260573-01 (#14 Pg147) Overcurrent Protective Device Coord -
MA-CHPS Submittals

260573-08 (#13 Pg144) Overcurrent Protective Device
Coordination Study Report
{6R2) Resubmittal - Overcurrent Protective Device Coord Study

(1) Access Power Monitering - MA-CHPS

(2) Access Power Menitoring - Siemens

(2R2) Resubmittal - Slemens Access Power Monitoring

(1) MA-CHPS Submittals

(2) Lighting Control Devices

(1) MA-CHPS Submittals

{2) Mfg Data: Dimming controls - Crestron

(5) Mfg Data: Ballasts and lamp combos - Barbizon Lighting
(8) Shop Drawings - Crestron

{2R2) Resubmitlal - Dimming conlrols - Cresfron

{5R2) Resubmittal - Baltasts and lamp combos - Barbizon
Lighting

{8R2) Resubmittal - Crestron Shop Drawings

(1) Lighting Control - Watt Stopper / Legrand MA-CHPS

{2) Watt Stopper / Legrand Lighting Control System Mfg Data
(3) Lightiag Contro! Wiring diagrams

262200-01 (£12 Pg128) Low-Voltage Transformers - MA-
CHPS Submittals

262200-02 {#11 Pg118) Ea Trans. Type & Size - PD - Siemens
262200-03 (10 Pg133) Wiring Diagrams - Siemens
262413-02 (#9 Pg6) Switchboards PD - Siemens
262413-03 (#8 Pgb) Switchboards Dwgs - Slemens

(6} Field Quatity-Control Reports Switchgear Test Results
262416-01 (#6 Pgao) Panelbeards - MA-CHPS Submittals
262416-02 (#5 Pg15) Panelboards PD - Siemens
262416-03 (#7 Pg16) Panetboards Dwgs - Siemens

(1) MA-CHPS Submittals

{2) Product Data: Wiring Devices

26281301 (#3 Pg184) Fuses - MA-CHPS Submitials
262813-02 (#4 Pg182) Fuses Product Data

262816-02 (#15 Pg101) Encl Switches Product Data:

{1) Diesel Generator - MACHPS Submitlals

(2) Diesel Generator - Caterpillar C15 Packaged
Engine/Generalor Assembly - Product Data

(3) Diesel Generator - Caterpillar C15 Packaged
Engine/Generator Assembly - Shop Drawings

{1R2) Resubmilial - MA-CHPS Submittals Diesel Generator

(2R2) Resubmitial - Diesel Generator Product Data Caterpillar
C15 Packaged Engine/Generator Assembly

Days
Out

o o oo oo

-
N

i
N

2%

22
a2
32
14
14
14
14

[i=3

22
22
22
12

12
12
i2
12

12
12
12
17
i7
12
12
12
11
"

11

19
19

Date In-Out

9/2712010-10/1/2010

9/27/2010-101/2010
9/27{2010-10/1/2010
11/30/2010-12/6/2010

12(40/2010-12113/2010

T18/2010-7114/2010
7/8/2010-7/14/2010
7/8/2010-7114/2010
7/8/2010-T114/2010
7/8/2010-714/26%0
7/8/2010-714/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
12/24/2010-1/5/2011

12/2412010-1/5/2011

6/27/2011-7/26/2011
11/18/2010-11/24/2010
11/18/2010-11/24/2010
4/6/2011-4/2712011
8/26/2011-9/27/2011
8/26/2011-9/27/2011
5f27/2011-6{10/2011
5{27/2011-6/10/2011
§/27/2011-6/10/2011
5/2712011-6/10/2011
6/2712011-7/6/2011
61271201 1-7/6/2041

6/27/2011-7/6/2011
2(9/2011-3/3/2011
219/2011-3/3/2011
2/9/2011-33120 11
121241201 0-1/5/2011

12/24/2040-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
1211 2/2011-12115/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
8/8/2011-8/25/2011
8/6/2011-8/25/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
11/18/2010-11/28/2010
11/18/2010-11/29/2010

11/18/2010-11/29/2010

1/26/2011-2M4/2011
1/2612011-2/1412011

Reviewer

MiB

MJB
MeB
MIB

MJB

RG
RG
RG
RG
RG
RG
RG
RG
MiB

MJB

MJB
M8
M8
MiB
MJB
MiB
MJB
MJjB
MsB
MIB

MJB

MJB
MJe
MJB
MJB
MJB

MJB
MJB
MIB
MIB
Mig
MJB
MiB
MJB
MJa
MJE
MéB
MJB
MJB
MJB
MJB

MIB

MiB
MJB

Stalus

Not Approved

Approved
No Action
Ravise and Resubmit

Approved

Approved as Comected
Approved as Correcled
Approved
Approved as Corrected
Approved
Approved
Approved
Approved as Corected
Reviewed

Not Approved

Approved as Corrected
Reviewed

Revise and Resubmit
Approved as Corrected
Approved

Approved as Corrected
Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved
Reviewed
Approved

Approved
Reviewed

Approved as Corrected
Reviewed

Approved as Corrected
Approved as Corrected
Reviewed

Reviewed

Approved as Corrected
Approved as Corrected
Approved

Approved

Reviewad

Approved

Approved as Corrected
Reviewed

Revise and Resubmit

Revise and Resubmit

Approved
Approved as Cotrected

Resubmittal
Expected?

Yes

No
HNo
Yes

No

Yes

Mo
No
Yes

No
No
No
Yes
Yes
Yes
No
Ne

Mo
No
Mo
No
No

Yes

No
No
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Submittal #

263213

263213
263213
263213

264313 .

264313 .
265100 .
266100 .
266100 .

265100
265100
265100

265100 .
265100 .

265100 .

265100
265100
265100
265100
265100

265100 .

265600

265600 .

265600

265600 .

265600 .
265600 .
265600 .

274100

271100 .
271100

271100

271300 .
271300 .
271300 .
271300 .
274000 .
274000 .
274000 .

274000 .

6

T
.8
.9

-t

o o~ Do W N =N

.10
4
.42
13
14

ey

WON A R W N = AW N

N

274000 .6

274000
274133

274133
274133
274133
274133
276116
276116
275116

.6
.1

W2
.3
.4
.6
.14
.2
.3

Deseription

(3R2) Resubmiltel - Diesel Generator Shop Drawings
Caterpillar C15 Packaged Engine/Generator Assembly

{9) Diesel Generator Enclosure Calor Chast
(9R2) Resubmittal - Diesel Generator Color Chip
{4) Diesel Generator Set - Factory Testing Reports

264313-01 (#1 Pg170} Surge Protective Devices - MA-CHPS
Submittals

264313-02 (#2 Pg167) Surge Protective Devices Mig Data
(1) Intesior Lighting - MA-CHPS - Product Data

(2) Interior Lighting - Fixtures - Product Data

(3} Interior Lighting - Emergency Lighting - Product Data
(4} interior Lighting - Ballasts - Product Data

{5) Interior Lighting - Energy-Efficiency Data - Product Data
{6) Interlor Lighting - Photometrc Data - Product Data

(7) Interior Lighting - Shop Drawings

{3R2,2.01-2.49) Partial Resubmittat - Interfor Lighting Product
Data

(5R2} Resubmitiat - ICLS CONTROLS FIXTURE TYPES FP1
& FP2 Energy-efficiency data

(2.01R2) Resubmitta! - Fixture FR1

(2.02R2) Resubmittal - Fixture FR1A
(2.03R2) Resubmittal - Fixture FR18

(2.04R2) Resubmittal - Fixdure FR1C

(2.44R2) Resubmittal - Fixture IR1

{2.49R2) Resubmittal - Fixlure X426

(2) Omnilite Submittat Package - Product Data

(2R2,2.01-2.08) Resubmitial - Exterior Lighting Product Data
Submital Package

(4} Samples for Verification (Ext} - Type DD, GG, CC1, AA,BB
& Poles

(4R2) Resubmittal - Type DD, CC, CC1, AABB & Poles
Colos/Finish Samples

(2.03R2) Resubmittal - Fixiure CC
(2.04R2) Resubmnittal - Fixture CC1

(4R3) Resubmittal - Samptles for Verification (Exi) Type CC,
CC1 Color Chip "Beta”

(4) Comm. Equipment Rm Fitlings - instafier Qualifications
{1) Communication Room Figs MA-CHPS Submittals

{2) Communication Room Figs Product Data

(2R2) Resubmittal - Communication Room Fittings

(9) Communications Cabling - Installer Qualifications

(1) Communications Cabling MA-CHPS Submittals

{2) Communications Cabling Product Data

{2R2) Resubmittal - Cable Product Data

(1) MA-CHPS Submiltals - Local Sound System

(2) Local Sound System - Product Data

{3) Shop Dwgs: Detall equipment assemblies - AV Connection
Plates Page AVI.O

{6) Shop Dwgs: Rack arrangements - AV Equipment Racks
Pages AVlia-Avil b

{8) Shop Dwys: Witing Diagrams - AV Funclionals Page AV1.3
{4} Console layeuls

(2-4) Community Antenna TV Sys Product Data w/ Wiring
Diagrams
(1) Community Antenna TV MA CHPS

(2R2) Resubmittal - Community Antenna TV Product Data
{3R2) Resubmittal - Community Antenna TV Whing cagrams
{4R2) Resubmittat - Community Antenna TV Equipment List
(1} MA-CHPS Submittals

{2) See Vaice Systems TOC - Product Data

{3) Class Connection lnstalation Manual Shop Drawings

Days
Out

18

74

12

12
13
i3
i3
13
13
13
13
21

32
32
3z
32
32
3z
12
21

17

32
32
i2

17
17
17
13
17
17
17
12
26
26
26

26

26
14
21

24

(3%

43
43
43

Date In-0ut

1/26/2011-2114/2011

2{18/2011-5/3/12011
5/17/20%1-6/24/2011
12/112/2011-1212/2011
12/2412010-1/6/2011

12/24/2010-1/5f2011
11/118/2010-12/1/2010
1118/2010-12/1/2010
11/18/2010-12/4/2010
11/18/2010-1212010
11/18/2010-12/1/2010
11/18/2010-12/1/2010
14118/2010-1211/2010
2/10/20%1-3/3/2011

2M10/2011-2/15/2011

8/25/2011-9/26/2011
B8/25/2011-9/26/2011
8/25/2011-8/26/2011
B/25/2011-9/26/2011
8/25/2011-9/26/2011
8/25/2011-9/26/2011
12/1/2010-12/13/2010
2/10/2011-3/3/2011

416/2011-8/1/12011
8/23/2011-8/26/2011

8/25/2011-9/26/2011
8/25/2011-9/26/2011
10/19/2011-10/31/2011

51212011-5/19/20%1
5/17/2011-6/3/2011
5M17/2011-6/3/2011
6/29/2011-711212011
5/2/2011-5/19/2011
5/17/2011-6/3/12011
5(17/2011-6/3/2011
7128/20%1-8/9/2011
3/23/2011-4/18/2011
3/23/2011-4/18/2011
3/23/2011-416/2011

3/23/2011-4118/2011

3/23/2011-4/18/2011
6/2812011-7/12/2011
411/2011-6/2/2611

4/11/2011-5/22011
6/8/2011-6/10/2011
618/2041-6M10/2011
6/8/2011-6/10/2011
3/23/2011-5/5/2011
3/23/2011-5/5/2011
3237201 1-5/5/2011

Reviewer

MJB

HSR
MB
MsB
MJB

MiB
MIB
MJB
MJ8
MJB
MiB
MIB
MB
MB

MJB

LN ]
M8
MJB
Mie
MsB
MiB
MB
MJB

HSR
HSR

MiB
MiB
HSR

MJB
MJB
MIB
Mg
MIB
MB
MiB
MiB
MJB
MJB
MJB

MJB

MIB
MJB/
PW

PW

MJs
M8
MIB
MJB
MJB
MIB

Status

Approved as Cofrected

Revise and Resubmit
Approved
Reviewed
Reviewed

Approved
Mo Action
No Aclion
Ho Aclion
No Aglion
No Action
No Aclion
No Action
Approved as Correcled

Approved as Corrected

Revise and Resubrnit
Ravise and Resubmit
Revise and Resubrnit
Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Approved as Corrected

Approved as Corrected
Approved as Corrected

Appraoved as Corrected
Approved as Corected
Revise and Resubrait

Approved

Reviewed

Revise and Resubmit
Approved

Approved

Reviewed

Revise and Resubmit
Approved

Reviewed

Approved as Cozrected
Approved as Corrected

Approved as Corrected

Approved
Appraved, Reviewed
Approved as Cotracted

Approved as Corrected
Agpproved, Reviewed
Approved, Reviewed
AAC, Reviewed
Reviewed

Revise and Resubmit
Revise and Resubmit

Resubmiltal
Expected?

No

Yes
No
ko
No

No
Yes
Yes
Yes
Yes
Yes
Yes
Yes

No

No

Yes
Yes
Yes
Yes
Yes
No
HNo
No

No
No

No
No
Yes

No
No
Yes
No
No
No
Yes
No
No
No
No

No

No
No
No

No
No
No
No
No
Yes
Yes
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Submittat #

275116 . 4
276116 .5

276116 .

276313,
275313 .

276313 .3

275313 .

275313 .

275313

276313 .
275313 .
276313 .

276313 .

276343
275313

276313
276313

281300 ,
281300 .

281300 .
281200 .

281300 .
281300 .

281300 .

281600
281600

281600 .

281600

281600 .

281600 .

281600 .

282300

282300 .

282300 ,

.M
2

.13
A4

282300 .4

282300

282300 .

283111

283111

283111 .

283111,

283111 .

263111 .6
282111 .7

Description

{8) Voice Systems [nstaller Qualifications

{2R2) Resubmitial - Voite Systems TOC Product Data

(3R2) Resubmittal - Glass Connection Instalation Manuat Shop
Drawings

(1) MA-CHPS Submittals

{2.01) VSVSER-| Clock Card Product Data: Master unit

{2.02) V5VA2412-1 12" Round Clock, Black, Surface Mount
Product Data: Indicating clocks

{2.03) VSVDCH-! 2-Wire Head End Clock Driver Package (2U)
Product Data: Signal equipment :

(2.05) VSVWGA16-1 16" Wire Guard for Gymaasium Clock
Product Data: Accessory components.

{3) Shop Drawings: Wiring Diagrams

{0) Clock System Substitution Request

(2.0tR2) Resubmittat - Master Unit - VSVSER-| Clock Card
(2.02R2) Resubmittal - Indicating Clocks - VSVA2412-1 12°
Round Clock, Black, Surface Mount

{2.03R2) Resubmittal - Signal Equipment - VSVDCH-| 2-Wire
Heat End Clock Driver Package (2UF)

{2.01R3)} Resubmitial - VSVSER-| Clock Card Master unit
(2.03R3) Resubmittal - VSVDCH- 2-Wire Head End Clack
Driver Package (2U)

(3R2) Resubmittal - Wiing Diagrams

{3R3) Resubmittal - Clack System Wiring Diagrams

{1) MA-CHPS Submittals

(2) CGL Electronic Security Ine Submittal Package Product
Data: Access Contral

(3) Riser Drawing - Access Control

{2R2) Resubmittal - CGL Electronic Security Inc Submittal
Packags

(3R2) Resubmittal - Access Control Riser Drawing

{2R3) Resubmittat - CGL Electronic Security inc Submittal
Package

{3R3) Resubmittal - Access Control Riser Drawing

{1) MA-CHPS Submitals

{2) CGL Electronic Security Inc Submittat Package Intrusion
Detection

{3) Riser Drawing - Equipient and System Operation
(2R2) Resubmittal - Intrusion Detection - CGL. Electronic
Security inc Submittal Package

(3R2) Resubmittal - Equipment and Syslem Cperation -Riser
Drawing

{2R3) Resubmitial - Intrusion Detection Motion Sensor
Resubmission Only

{17} Motion Detector - Bosch DS9370 Substitution Request
(1} MA-CHPS Submittals

(2) CGL Electronic Security Inc Submittal Package Froduct
Data: Video Surveillance

(3) Riser Diagrams Video Suveillance

{2R2) Resubrmittat - CGL Electronic Security Inc Submittal
Package - Video Surveiflance

(2R3) Resubmittal - Video Surveillance

(2R4} Resubmittal - Video Surveillance - CGL Electronic
Security Inc

(2) Addressable FA System - Notifier by Honeywell - Shop
Drawings

{3) Addressable FA Syslem - Notifier by Honeywell - Product
Dala

(2R2) Resubmittat - Addressable Fire Alarm ~ Notifier by
Honeywedl - Shop Drawings

(3R2) Resubmittal - Addressable Fire Alarm - Notifier by
Hopeywell - Product Data

(4) Addressable Firs Alarm - Instalter Qualifications -

(2R3} Resubmittal - Notifier by Honeywell - Shops
{3R3) Resubmittal - Notifier by Honeywell - Product Data

Days
Out
43
38
39

22
22
22

22
22

22
13
13
13

13

(3%

14
36
36

36

28
26

26
14

14

40
40

40

24
19

-~

i2

12

12

13

Pate In-Out

3/23/2011-5/5/2011
8/8/2011-9/162011
8/8{2011-9/16/2011

3/23/2011-414/2014
3/23/2011-4714/2011
3/231201 1-4/14/2011

3/23/2011-4/14/2011
3/23/2011-4/14/2011

3/23/2011-4/14/2011
412712011-6M072011
4{27/2011-5/10/2011
4/27/12011-510/2011

4/2H2011-6/10/2011

6/8/2011-6/10/2011
6/8/2011-6/10/2011

6/68/2011-68/10/2011

6/28/2011-71H2/2014
3/24/2011-412912011
3/24/2011-4/2912011

3/24/2011-4/29/2011
6/28/2011-7/6/2011

6/28/2011-7/6/2011
9/6/2011-9/12/2011

9/68/2011-9M2/20114
31241201 1-4/19/2011
3/24/2011-4/18/2011

3/24/2011-4M19/2011
5/412011-5/18/2011

5/4/2011-6/18/2011
6/28/201 1-7/6/2011

11/23/2011-11/2072011
3/2412011-5/3/2011
3/24/2011-5/3/2011

3/24/2011-5/3/2011
6/28/2011-7/6/2011

8/26/2011-9/19/2011
10/19/2011- 111712011

11/1/2010-11/8/2610
11/1/2010-11/8/2010
12/9/2010-12/21/2010
12/9/2010-12/21/2010

12/8/2010-12/21/2010
2/18/2011-3/3/2011
2(18/2011-3/3/2011

Reviewer

MJB
M8
MJB

MIB
MJB
MJB

MiB
MJB

M
PLW
PLW
PLW

PLW

MeB
MJiB

MJB
MJB/
PW
PW

PW
MJB/

MJB/
PLW

PLW
PW
PW

PW
MJB

MJB
MJB/

M/
PW
PW

PW
MIB/

M8
MIB

MJB

Status

Approved
Revise and Resubmit
Revise and Resubmit

Reviewed
Revise and Resubmil
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved as Correcled
Revise and Resubmit
Approved

Revise and Resubmit

Approved, Reviewed
Approved, Reviewed

Not Approved, Reviewed

Approved, Reviewed
Reviewed
Revise and' Resubmit

Approved
R&R, Reviewed

R&R, Reviewed
Appraved

Approved
Reviewed
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved
Approved, Reviewed

Approved
Reviewed
Revise and Resubmit

Approved
R&R, Reviewed

Revise and Resubmit
Approved, Reviewed

Approved as Corrected
Approved as Comected
Approved as Correcled
Approved as Corrected

Approved as Corrected

Approved
Approved as Corrected

Resubmittal
Expected?

ho
Yes
Yes

No
Yes
Yes

Yes
Yes
Yes
No
No
Yes

No
No

No
Mo
HNo
No

No
Yes

Yes
No

No
No
Yes

Yes
Yes

No
No

Mo
No
Yes

No
Yes

Yes
No

No
Mo

No

No
No
No
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Submittal # Description Days  Date In-Qut Reviewer Status Resubmittal
Out Expected?
283111 .8 (4R2) Resubmittal - Training Certifications - Instalier 13 2/18/2011-3/3/2011% MJB Approved No
Qualificalions
312000.1  {3) Mfg Data: Geotextile Mirafi 140 Product Data 9 7/19/2010-7/28/2050 JW Approved No
312000 ,2 {10} Crushed Stone M2.01.4 Mula Materials - 3/4" Product Data 9 7HM9/2010-7/28/2010 JW Approved No
312006 .3 {11} Drainage Sfone Mula Materials - 3/8” Product Data 9 7/19/2010-7/28/2010 JW Approved No
312000 .4  (14) Sand Fili Precision EMC Product Pata S 7/19/2010-7/26/2010 JW Approved No
312000 .5 (15} Title V Sand Fél Precision EMC Preduct Data 9 7/49/2010-7/28/2010 JW Appioved Mo
312000 .6  (17) Impervious FilE SM Lorusso Product Data 9 7/M9/2010-7/28/2010 Jw Approved No
312000 .7  {13) Granuiar Fil - On Site Reuse - UTS Tast Repod #1 1 7/28/2010-7/29/2010 HSR Not Approved Yes
dated 7/21/2010 - Test Results
312000 .8  (i2) Common Fill - On Site Reuse - UTS Test Report #1 - 3 7130/2010-8/2/2010 JW Approved No
dated 7/21/2010
312000 .9 (12) Gommon Fill - On Site Reuse - UTS Test Report #5 and 3 8/3/2010-8/6/2010 JW Approved Mo
#6 dated B/3/2010
312000 .10 ga gsﬁ\{':'el & Granular Fill UTS Testing Report #10 dated 1 B/11/2010-8/12/2010 Jw Approved No
212000 .41 (5.2) Gravel Fill (Onsite processed) UTS Sample Report #18, 4 9/24/2010-9/26/2010 Jw Approved as Corrected No
dated 9/24/10, Sample #620
312000 .12 (13.3) Gravel Fill (Onsite processed) UTS Sample Report #18, 4 9/24/2010-9/26/2010 JW Approved as Comected No
dated 9/2410, Sample #620 .
312000 .13 {13.2) Gravel Fill {1 /2" Dense Graded) American Eng. & 4 ©/24/2010-9/28/2010 JW Approved as Cormrected No
Testing Lorusse {1 1/27)
312000 . 14 (1%1?1)5?2?‘1.';' Fill (Periadic Test Resuit) - UTS Report #25 dated 3 10/22/2010-10425/2010 JW Approved No
342000 .15 500',3;44) Gr;vel Fig (Periodic Test Result}UTS Report #31 dated 2 11/9/2010-11/11/2010 JW Approved No
17044201
312000 .16  (8) Base Course for Pavement SM Lotusso 1 1/2* DG; Muta 1 1110/2010-1111/2010 Jw Approved No
Materials 1 1/2" DG
312000 .17 83.4) Gravel Fill and Granufar Fitl - Muta NEW Materials 1 1/2" 12 11112/2010-11/24/2010 JW Approved as Comected No
342000 . 18 (ng.:.j ) :;it!e X Sand Fill - Pit A - UTS Rpt #36 - Powder Mill 3 3/25/2011-3/28/2011 Jw Approved No
oad, Pit "A"
312000 .49 (15.2) Title V Sand Fill - Pit B - Powder Milk Road, Pit "B" 3 3/25/2011-3/28/2011 JW Approved No
442000 .20 (23) Granular & Grave! Fill - D&R Paving - Reclaimed B 5MB2011-6/27/2011 Jw Not Approved Yes
Pavement Borrow Selve Test
312000 .21 (16) Recirculating Sand Filter Media - Halliston: Sand 5 ©/15/2011-6/20/2011 JW Approved No
Company, Inc
312000 .22 ({15.3) Title VV Sand Fill - Westminster Pit Yankee Engineering 7 6/20/2011-7/6/2011 JW Approved No
& Testing L.-1B8BA
312000 .23  (24) 1 1/2" Double Washed Stone 0 8M/20114-B/4/2011 JW Approved No
312000 .24  (25) 3/8" Double Washed Stone 0 B/1/2011-8/1/2011 Jw Approved No
312000 .26  {15.4) Yankee Engineering Test Report L-19361A 0 8M/2011-8/1/2011 JW Approved Mo
342000 .26 (26) Sedimentation Fence 14 10/6/2011-10/20/2011 JW Approved No
312000 .27  (26) Straw Wallle 14 10/6/2041-10/20/2011 JW Not Approved Yes
312000 .28  (26) Welland Seed 14 10/6/20%1-10/20/2011 Jw Approved No
312000 .29  (26) Wetland Plant Soutce 14 10/6{2011-10/20/2011 JwW Approved No
312000 .30  {26) Relaining Wall Block 14 10/6/2011-10/20/2011 Jw No Action No
312000 .31  (26) Filter Fabric i4 10/6/2011-10/20/2011 JW Approved No
312000 .32 (26} 4" ADS Pipe 14 10/6/2011-10/20/2011 W Approved No
312000 .33  (9.5) Grave! Fill - Aggregate Industries - 3/4° Dense Graded 4 10/24/2011-10/28/2011 Jw Approved No
312000 .34 (10.02) Crushed Stone - Aggregate indusies - 3/4" Stone 4 10/24/2011-10/28/2011 Jw Approved No
312000 ,35  {11,02) Drainage Stone - Aggregate Industres - 3/8" Stone 4 10/24/2011-10/28/2011 JW Approved No
212000 .36 (17.2) Impervious Fill - Aggregate Industries - Soft Sand 4 10/24/201 1-10/28/2011 JW Approved No
312000 .37  (18) Choke Stane - Aggregate industries - 3/4" Stone 4 10/24/2011-10/28/2011 JW Approved Mo
312000 .38  {19) Choker Course - Aggregata indusiries - 3/4" Stone 4 10/24/2011-10/28/2011 JW Approved No
312000 .33  (20) Filter Gourse - Aggregate Industries - 378" Stone 4 10/24/2011-10/28/2011 JW Revise and Resubmit Yes
342000 .40  (21) Resevoir Course - SM Larusso & Sons 2.5 Ballast 2 10/24/2011-10/26/2011 Jw Approved No
312000 . 41 (9;‘20!'\;2} Resubmiltal - Aggregate Industries - Washed Stone 2 10/26/2011-10/28/2011 JW Revise and Resubrmit Yes
an
312000 .42  (21R2) Resubmittal - Resevoir Gourse - SM Lorusso & Sons 3" 2 11r7f2011-44/9/2011 JW Approved Mo
Crushed Stone :
312000 .43 (i16R2) Resubmittal - Recirculating Sand Filter Media - Central 4 12M72011-12/872011 Jw Approved No
Mass Sand & Gravel ‘
312010 . 1 {3) 1.05.C Pre-Blast Survey: Penttinen Associates 5 {1712010-7112/2010 HSR Not Approved Yes
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312010

312010
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312010

321216
321216
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.1
2
.3

o
ot
2
3
1
.2
.3
4

321800 . 1

321600 .
321600 .

321600 .
321600 .
321723 .
21723 .
2.

321818
321816
3218186
321816

321816

az21s1é.

321816 .
321824 .
322000 .
322000 .
322000 .
322000 .
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323126 .
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323223 ,
323223 ,
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323223,

323223,

w
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Description

{004} Qualification Data: PreBlast Survey - Panttinen
Associales

{001} Blasting Plan Information - Details; Blast Analysis;
License

{005} Permits - Use of Explosives; Stow Blasting
Permit

{3) Resubmittal 1.05.C Pre-Blast Survey - Penttinen
Assoclates, Dated 8/3/2010

{1} Mix Design - Regular Binder & Top - Pandolf Perkins
{2) Mix Design - Pourous Paving - PJ Kealing

(2R2) Resubmittal - Mix Design - Pourous Paving, Aggregate
Industries Chelmsford Plant

(2) ADA Solutions Inc Detectable Waming Panef Mfg Data

{1) Integral Concrete Color - Scofield Chromix Mfg Data

{2} Color Chart for Inifial Selection - Scofield Chromix

{2.02) Chromix Samples: C-32; 0288; 5059; 5238;C-15:C-31
{1) ldeal Gonc Block - Boston Colarial Unit Paver Mig Data
(6) Ideal Cone Block - Boston Colonfal Paver Sample

{2} Polymeric Sand - GATOR MAXX SAND; Quickcrete Mortar

{9} Boston Colonial Pavers - Beacon Hill Blead - Golor
Verification

(1) Curbing Shop Drawing Details Transition, Straight & Comner
{2} Grarit Curb Layout Drawings Williams Slone

(2R 1) Resubmittal Granit Curb Layout Drawings - Wiliams
Stone - Shop Drawings

(4) Precast Speclalties - Precast Curb MAGHPS Form
{3) Pracast Specialties - Precast Curb Shop Drawings
(1) Franklin Paint - Thermoplastic Pavement Markings
{2} Franklin Paint - Pavement-Marking Paint

(3} Franklin Paint - Pourous Pvmt Marking Paint

{1} MA-CHPS Submiltals

(3) Poured in Place Suface Mfg Data

(4) Play Surface Shop dwg detall

{7) O&M Dala
Desc: O&M Data

(3R2) Resubmittal -Poured in Place Surface Mfg Data

(4R2} Resubmitial - Roherlson Industries Play Surface Shop
dwy delail

{9) Play Surface Sample

(1} Skinned Infield Mix - Sample (1 1b of mix}
{1} HC Signs - Visl Flash Rendals

{2) Stop Signs - Visi Flash Rentals

" (1) HC Signs Visi Flash Rentals Praduct Data

(2) Stop Signs Visi Flash Rentals Product Data

(3) Remaining Site Signs

(1) AntiCrash; CLF Fabric; CLF Pipe MA CHPS

(2) Shop Drawings - Backstop

(2) Shop Drawings - Barrier Gate

(2) Shop Drawings - 4'x6' Biack Vinyl CL Fence

(2) Shop Drawings - 48" Anti-Crash Fence

(2) Shop Drawings - Basketball Goal Footing

(1R2) Resubmittal - CLF - MACHPS Documentation -
AntiCrash; CLF Fabric; CLF Pipe

{2R2) Resubmittal - CL.F SD

{1} Standard Unit; Pinning; Drain Froduct Data

{7} Reinforced Wall Section Detail - Versa Lock of New Engtand
{8} Un-reinforced Wall Section Detalt - Versa Lock of New
Engfand

{4} Wall Design Dwgs w/PE Stamp - Engineerd Drawing by
Versa-lok Sheet 1 & 2

(5) Segmental Wall Engineer Calculations - Eric Merluzzi, PE

Days
Out

Date In-Qut

712712010-7/30/2010
7128/2010-7/36/2010
7/28/2010-7/30/2010
8/4/2010-8/6/2010

11/9/2010-11/11/2010
1178201 0-11/11/2010
112172011-1421/2011

TI32011-THA2011
B22/2011-8/30/2011
8/22{2011-B/30/2011
10/6/2011-10/24/2011
T/18/2011-7/2512011
TH8/2011-7125/2011
B8/24/2011-8/26/2011
B/29/2011-8/29/2011

7119/2010-7/28/2010
7119/2010-7/28/2010
B/24/2010-9/3/2010

2 9/6/2011-9/8/2011
2 9/6/2011-9/8/2011

15
15
15
29
29
29
29

L
Ny

[0« T - T - - = T < N = Y TR = B - - B - B o |

-

Y
Lo B = R o RS |

6/29/2011-7/14/2011
612912011-7M4/2011
612912011-7/14/2011
8/2872011-9/27/2011
8/29/2011-9/2772014
B/29/201 1-9/27/2011
8/29/2011-9/2712011

9/12/2011-915/2011
9/12/2011-9/15/2011

9/19/2011-9/22/2011
7/21/2011-8/12/2011
719/2010-7/19/2010
7M9/2010-7/19/2010
719/2010-7/27/2010
TN9/2010-7/21/12010
12/6/2011-12/8/2011
7119/20%1-7/25/2011
719/2011-7/25/2011
7119/2011-7/126/2011
7/19/20%1-7/126/2011
7119/2011-7125/2011
7/19/2011-7/26/2011
8/24/2011-9/8/12011

8/24/2011-9/8/2011

7/19/2010-7/28/2010
7H1912010-7/28/2010
7119/2010-7/28/2010

12197201 1-12/21/2011

1219201 1-12/242011

Reviewer

LBF
LBF
LBF
JW

JW
Jw
Jw

Jw
JW
Jw
JwW
JW
JW
Jw
Jw

JwW
Ry
JW

JW
Jw
Jw
Jw
JW
Jw
JW
Jw
JW

JW
JW

JwW
Jw
JwW
JW
Jw
Jw
Jw
JWIC
JWIC
JWIC
JWIC
JWIC
JWIC
HSR

HSR
Jw
W
Jw

JW

Jw

Stalus Resubmittal
Expected?
Mo Action No
Mo Action No
No Action: No
Reviewed No
Approved as Corrected No
Appraved No
Approved No
Approved as Corrected No
Approved No
Approved as Corrected No
Approved as Comected No
Approved No
Approved Ho
Approved as Corrected No
Approved No
Approved No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Approved No
Approved as Corrected No
Approved as Corrected No
Approved as Comected No
Revise and Resubmit Yes
Revise and Resubmit Yas
Revise and Resubmit Yas
Reviewed No
Approved No
Approved No
Revise and Resubmit Yes
Approved Mo
Void-Dup No
Void-Dup No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Revise and Resubmit Yes
Revisa and Resubmit Yes
Reviewed No
Reviewed Na
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329200 .1
320200 .2
329200 .3
329200 . 4

329200 .6

329200 .6
320200 .7
329200 .8
329200 .9
329200 . 10
329200 .11

329200 .12

329200 .13
329200 .14

329300 .1
329300 .2
328300 .3
329300 .4
329300 .8
329300 .6
320300 .7
329300 .8

320300.9
329300 .10
329300 . 11
331100 .1

331100 .2
331100.3
331100 .4
331100 .5
331100 .6

334100 .7

331100 .8
331100 ,9
334100 .10
331100 . 11
331100 .12

331619 .1
331619 .2
331619 .3
331618 .4
331619 .5
331619 .6
331619 .7
331619 .8

332100 .1
332100 .2
332100 .3
332100 .4
332100.5

Description

(2) Soil Test Report - UMASS Lab #5110531-132 Test results
{1.01) Pro Lawn Supply Grass Seed
(1.02) Kingston Turf Farms Sod Blend

{1.03) Solu-Cal Enhansced Calcitic Lime Inorganie Soil
Ammend

(1.04) Peat Moss; Agway Dehydrated Manure Organic Soil
Ammend

(1.05) Healthy Start 3-4-3; Bone Meal,2-5-4 Tree tone Ferlilizers
{1.06) North Country Mulch - Bark Pine

(3) installer Qualificalions References

{4) Pro Lawn Supply Grass seed cerlifications

(5) Labadini Maintenance Manuat

{+.01R2) Resubmittal - Pro Lawn Supply: Roadside and Cool
Season Mixes Grass Seed

(2R2) Resubmittal - Labadini 8/17/2011 Scil amendment Test
Report
{5R2) Resubmittal - Labadini Maintenance Manuat O&M Data

{6) Aluminum Landscape Edging - Pennaloc Clean Line
3/16/4” Mt Finish
{1.01) Plant List Phase 1 & Phase 2

(1.02) Roo! Barrier BeepRoot UB 24-2

{2) Samples: Mulch, Root Barrer

(3) PJS Soil Test Reports 3/21; 3/22; 3123

(4) Installer Quatifications References

{5) Labadini Maintenance Manual

{7) Sample Warrany Labadinl June 7,2011 lefter

{1.01R2) Resubmiital - Product Data: Plant List Phase 1 &
Phase 2

{6R2) Resubmitial - Pianting Schedule
{41) AM Lecnard Wood Tree Stakes
(12) Leonard Tree tie webbing

{1) Ductile iron Pipe & Fittings Push-on-Joint Pipe & Ftgs
Product Data
(2) Gate Valve Clow RW Valve Product Data

{3) Valva Box Cl Valve Box Product Data
{4) Fire Hydrant American Darling Product Data
(5) Flange Pipe Product Dala

{8) Mechanical Joint Restraint EBAA fron Mega Lug Kit Product
pata

(001 REVOG1) Ductile Iron Pipe & Fittings - Push-on-Joint Pipe
& Ftgs - Product Data

(002REV001) Gate Valve - Clow RW Valve - Product Data
{0D3REV001) Valve Box - Gi Valve Box - Shop Drawings
{0D4REV001) Fire Hydrant - American Darling ~ Product Data
(005REVO01) Flange Pipe - Product Data

(DDSREVO01) Mechanical Joint Restraint - EBAA lron Mega
Lug Kit - Product Data

(1) Tank Mfg Data Gonlalnment Soulutions Product Data

{2) Shop Drawings Contalnment Sclutions

{3) Buoyancy Calculations CSt Product Data

{4) MA-CHPS Fire Tank - Regional Materials

(1) Tank Mfg Data - Containment Soulutions

{5) HR Prescott & Sons Inc Moided Expansion Joint Coupling
(6) S.M. Lorusso Inc Backfil Material Per CSt

{5R2) Resubmittat - S8 Braided flex connector Expansion Jaint
Coupling

{1) Goulds 4" submersable Pump

(2) CentriPro Single Phase 3 wire 2 hp motor

{3) Campbell Mg Pitless Adapter

{4) Flomatic Check Valve

{5) Endot Mfg Water Pipe & Conduit

Days

QOut

- NN

- s

25

25

W oLy L L W W

12
12
i2

M Wy o o O

o th B M

15
i5

2
16

o O @

29
20
28
29
29

Date In-Out

B6/17/201 1-6/23/2011
TH82011-T/26/2011
T7/18/2011-7/26/2011
7/18/2011-7/25/2011

7/18/2011-7125/2011

7118/2011-7/25/12011
TH8R2011-7/2612011
71812011-7125/2011
7H18/2011-7/26/2011
7118/2011-7/25/2011
8125/2011-9/19/2011

8/25/2011-8/19/2011

6/25/2011-9M8/2011

10112201 1-10/24/2011

Ti252011-7/28/2011
7125(2011-7/28/2011
7125/2011-7/28/2011
7/2512011-7/28/2011
7125/2011-7/28/2011
Ti26/2011-7/28/2011
7/25/2011-7/28/2011
8/26{2011-8/6/2011

8/25/2011-9/6/2011
B/25/2011-9/6/2011
8/25/2011-9/6/2011
7/20{2010-7/25/2010

712042010-7/25/2010
T120/2010-7/26/2010
7120/2010-7/26/2010
T20/2010-7/25/2010
7/202010-7/25/2010

7128/2010-8/3/2010

7/28/2010-8/3/2010
7128/2010-8/3/2010
7/26/2010-8/3/2010
7/268/2010-8/3/2010
7/28/2010-8/3/2010

7120/2010-8/4/2010
7120/2010-8/4/2010
T120/2010-8/4/2010
8/10/2010-8M12/2010
8/ 1/2010-8/27/2010
2123/2011-3/1/2011
2{23/2011-31/201 1
3/8/2011-3/14/2011

6/29/2011-7/28/2011
6/29{2011-7/28/2011
6/29/2011-7/128/2011
6/2812011-7/28/2011
6120/2011-1/126/20%1

Reviewer

JW
Jw
JwW
Jw

JW

Jw
Jw
Jw
Jw
Jw
Jw

JW

JW
Jw

Jw
Jw
Jw
Jw
JW
W
Jw
Jw

Jw
JW
Jw
JW

JW
Jw
Jw
MW
JW

LBF

LBF
LBF
LBF
LBF
LBF

Jw
Jw
Jw
JW
JW
Jw
Jw
JwW

JwW
JW
JW
Jw
Jw

Status Resubmitial
Expected?
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved HNo
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved Mo
Reviewed No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved HNo
No Action No
Approved No
Revise and Resubmit Yes
Approved No
Approved Ho
Approved as Corrected Na
Reviewed No
Reviewed No
Reviewed No
Approved No
Approved No
Approved No
Approved No
o Action Yes
No Acticn Yes
No Action Yes
No Action Yes
No Action Yes
Ho Action Yes
Approved HNo
Approved No
Approved No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Reviewed No
Approved as Cormrected No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Approved No
Approved No
Approvedt as Corrected No
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332100 .6
332100 .7

332100
332100
332100

332100
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.10

.
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333100 .
333100 .
333100 .
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333100 .
333100.
333100 .
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333100

333100
333100
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333110
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333110 .
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333110

334100.
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334100

334100 .
334100 .
324100 .
334100 .
334100 .
334100 .
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Description

(6) Campbelt Mig Well Controls

(7) Campbel Mfg Pressure Switch

{8) Elec Power wiring Shop Dwgs

(9) Water Level Wiring Diag Shop Dwgs

(7R2) Resubmiltal - Pressure Switch MIg Data - Pressure
gauge is Sguare D modet GSG2. Page 10

(8R2) Resubmittal - Elec Power wiring Shop Dwgs - CenliPro
Page 25

(1) 4ft Sewer Manhole CSt Group Product Data

{2) Manhole Step CSi Group Product Data

{3) Post and Chain Kit CSI Group Product Data

(4) ConSeal CSl Group Product Data

(5} Damproofing CSI Group Product Data

(6} Single Leaf Hatch CS1 Group Product Data

{7) 6,000 Gallon Grease Trap CSI Group Product Data
{8} 14,000 Gallon Retircutation Trap S Group PD

19} 19,000 Gallon Septic Tank CSI Group Product Data
{10) Sewer Manhole Cover East Jordan iron Works PD
{11) Cl Pipe HR Prescott Product Data

{12} Force Main HR Prescott Product Data

{13} PVC Pipe HR Prescett Product Data

{8R2) Resubmital - 14,000 Gaflon Recirculation Trap - CSi
Group Revised 8/16/2010

{BR3) Resubmitial - 14,000 Gatlon Recirculation Trap - CS1
Group Revised 11/24/2010

(18) Synthetic Membrane Liner GSE 40Mil

(19) Leaching Field As-Built Survey - Bottom of Excavation
Survay (D.O'Brien 8/5/2011)

{21-8001) Leaching Field As-Built - Final
{14} Force Main Test Results
(1) Precast Pump Chamber CSI Inc - 4500 gallon Procuct Data

(2) Pump Syslem Mfg Data - Crane Pumps & Systems Serles
AXSHM

(3) Pump System Layout Shop Drawing
(4) Wiring Diagrams - Crane Pumps & Systems Series 4XSHM
{8) Risers & Accessories - Orenco Systems

{1R1) Precast Pump Chamber CSI Inc - 4500 gailon - Shop
Drawing

(9) Pump Station Control Panel Submittals - Williams Eleclric
Motor Corp

(8R2) Resubmitial - Risers & Accessozies - Saneco Memo of
10/27/2010

(BR3) Resubmitial - Riser & Aceess: 19K, 14K & recirc sand
fiter

(10) Sand Filter Instatter Qualifications - Geeleher Enterprises,
Inc.

{BR4) Resubmittal - Pump Sfation Riser

{11} Effluent Discharge Conc. Limils Warranty parameters
{1) ADS N-12 Pipe Spec - HR Prescolt & Sons
(2} ADS Peri Patterns - HR Prescott & Sons

{3) ADS Flared End Section - HR Prescott & Sons
{4) ADS -In Line Toe Drain - HR. Prescolt & Sons
{5) 4it Catch Basin - CS! Group Inc

(8) 4ft Drain Manhole - CS1 Group Inc

{7} 6 Drain Manhole - CSI Group Inc

{8) 8ft Drain Manhole - CSI Group Inc

{9) 30 In Access Riser - CSl Group Inc

(10} 30 In Base Detail - CSt Group lac

(11} F Manhale Step - CS| Group Inc

(12} NPC Bidco Sealant - CSI Group inc

(13).J Hoods / Traps - EJIW

Days
Qut
29
29
29
29

21
21
21
21
21
21
21
21
21
21
21
21
21
13

-

12

15

-

14
15

15
15
28

19

35

=

v

[, B B ) B+ I <> T <> B o> B - B =) T = B < I = (= B o]

Date In - Qut

6/20/2011-7/28/2011
6/29/2011-7/2812011
8/29/2011-7/28/2011
6/29/2011-7/28/2011
12/13/2011-12/22/2011

12/13/2011-12/22/2011

7/20/2010-8/10/2010
7720/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-810/2010
7/20/2010-810/2010
7/20/2010-810/2010
7/20/2010-8/10/2010
7i20/2010-8/10/2010
7/20/2010-8/40/2010
7/20/2010-8110/2010
720/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-810/2010
9/47/2010-9/30/2010

1/6/2011-1/712011

3/3/2011-3/15/2011
8/12/2041-8/18/2011

11/23/2011-12/8/2011
H412012-1/5/2012
7/20/2010-8/3/2010
9/13/2010-9/28/2010

9113/2010-9/28/2010
©/13/2010-8/28/2010
8/17/2010-10/15/2010
10/7/2010-10/14/2010

10271201 0-11/15/2010

11/4/2010-12/9/2010

121/2010-12/9/2010

6/1/2011-6/8/2011

61211201 1-1/6/2011
THI2041-TH212014
T/8/2010-7/14/2010
7/8/2010-T14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
718/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7114/2016
7/8/2010-714/2010
7/8/2010-7114/2010
7/8/2010-7/14/2040
7/8/2010-7114/2010
7/8/2010-714/20:40
718/2010-714/2010

Reviewer

JW
JwW
Jw
Jw
JW

JW

JW
JW
JW
JW
Jw
JW
JW
Jw
Jw
Jw
Jw
Jw
Jw
Jw

JW

Jw
Jw

JW
JW
JW
JW

JW
Jw
Jw
Jw

Jw
Jw
Jw
Jw

W
JwW
JW
JW
Jw
Jw
Jw
Jw
Jw
JW
JW
Jw
Jw

W

Status Resubmittal
Expected?
Approved No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved as Correcled No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Appraved No
Approved No
Approved No
Approved as Corrected No
Approved No
Approved No
Reviewed No
Reviewed No
Reviewed No
Approved No
Revise and Resubmit Yes
Approved as Comected Ne
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved HNo
Appraved No
Reviewad No
Revise and Resubmit Yes
Approved No
Approved No
Reviewed No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Approved as Corrected No
Approved as Corrected No
Approved Ne
Approved No
Approved No
Approved No
Approved No
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Submittal #

334100 .14
334100 .15
334100 , 16
334100 .17
334100 .18
334100 .19

334100 .20
334100 . 21
334100 , 22
334100 .23
334100 . 24
334100 . 26

334100 .28
334100 . 27
334100 .28

334100 .29
334100 .30
334100 . N

Description

{14} Stormceptor 450i - Rinker Malerials
{15) Stormeceptor 1200 - Rinker Materials
(16} Stormceptor 1800 - Rinker Malerals
{17} E Marnkole Frame & Cover - EJIW
(18) E Catch Basin Frame & Cover - EJIW

(19) Infiltration Tank System Breatwood Infifration Tank
Product Data

{21) Precast Headwalf Shea Concrele Product Data

(22) Title: Manhole - 30" Shea Products Mini Catch Basin
(23) Title: Frame & Grate Neenah R-4441-1 Product Data
(24) Cleanout Zurn Z1440 Product Data

(025} MA-CHPS Formn - Precast Concrete Manholes
{D04REVEO1) ADS -In Line Tos Drain - HR Prescott & Sons -
Shop Drawings

(014)REVO01) Stormeeptor 4501 - Rinker Materials - Shop
Prawings

(015)REVO01) Stormceptor 1200 - Rinker Materials - Shop
Drawings

(018REV001) Stormeeptor 1800 - Rinker Matesials - Shop
Drawings

(28} Grout for Headwali Speed Crete Red Line

(27) East Jordan lron Works - 2410A;2114Z Bolted Cover

(28) Wier Grates JDM Welding Shop Drawing

Date In-Out

7/8/2010-7114/2010
TI8/2010-7/14/2010
7I812010-7114/2010
7/812010-7/14/2010
718/2010-7/14/2010
7/20/2010-7/2712010

Ti20/2010-T/27/12010
7420/2010-7/2712010
T/20/2010-7/2712010
712072010-7/2712010
7/23/2010-8/6/2010
7/28/2010-8/2/2010

7/28/2010-8/2/2010
7128/2010.8/22010
7/28/2010-8/2/2010

10/6/2010-10/25/2010
11/21/2011-11/23/12011
12/9/2011-12112/2011

Reviewer

Jw
JwW
Jw
JwW
JwW
Jw

Jw
Jw
Jw
JW
LBF
LBF

LBF
LBF
LBF

Jw
Jw
S

Status

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved as Corrected

Approved
Approved

Approved
Approved
Reviewed

Approved
Approved
Approved
Appraved

Appraved
Approved
Approved

Resubmittal
Expected?
Yes
Yes
Yes
Na
No
Mo

No
No
No

No
No
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