
History of School Building Committee Appropriations and Transfers 

REMAINING 
BALANCES 

• 5/13/02, Art. 28 
• Feas. Study 
• 125,000 
• Spent:  75,682.37 

• 1/13/03, Art. 4 
• Design/Water/Septic
• 60,000 
• Spent:  38,386.47 

TRANSFERS

5/18/04: 
• 35,000 to Art. 30 
• 35,000 to Art. 34 
As of 2/22/05, spent 4,569.36 
leaving balance of 65,430.64.

931.16 

• 5/13/03, Art. 26 
• Pompo/Center 

Health/Safety Issues
• 595,000 
• Spent:  385,931.40 

209,068.60 

211,540.34 

• 5/18/04, Art. 35 
• Amphitheaters 
• 100,000 
• Spent:  97,528.26 

2,471.74 

2/22/05:  SBC asks Selectmen for 150K to 
complete eight specific projects; funds to come 
from pooling balances in Arts. 26 & 35 
(211,540.34), 30 & 34 (65,430.64).  Use all of 
30/34 and take rest from 26/35 (84,569.36) 

Remaining bal. 
Arts.26/35:  
126,970.98 

5/16/05:  ATM approves SBC 
request to transfer 30K from 
balances in Arts. 26/35 for Fut. 
Elect. & other work not included 
in the eight projects. 

96,970.98 30,000 to Art. 36

Returned to town for 
NRSD capital items. 


