



# **Stow Elementary School Building Committee (ESBC)**

*Update to Town Meeting*

**Ellen S. Sturgis (897-6831)  
Co-Chairman, ESBC**

May 5, 2008



# Members of ESBC

- ◆ Ellen Sturgis, Selectman; Co-Chair
- ◆ Amy Finkel Hastings, architect; Co-Chair
- ◆ Lynn Colletti, School Committee
- ◆ Michael Wood, Superintendent
- ◆ Craig Martin, Building Inspector
- ◆ Steve Quinn, Planning Board
- ◆ Gary Bernklow, Finance Committee

## *Associates:*

- ◆ Lisa D'Alessio, outreach
- ◆ Greta Morgan, fundraising
- ◆ David Korn, green design



# What Happened: 2007

- ◆ ATM Approved up to \$2.2million for design
- ◆ Selectmen formed new Elementary School Building Committee September 2007
- ◆ MSBA posted 95 schools to be considered in first year
  - **Stow put on “Regional Assessment” list**
- ◆ ESBC posted for Owner’s Project Mgr (OPM) November 2007



# What's Happened 2008

- ◆ MSBA advised ESBC to put OPM hire on hold
- ◆ First grant submitted to Intel/OAR March '08
  - **Greta Morgan convened a fundraising committee**
- ◆ Met with MSBA on March 12
  - **Our goal was to get off the Regional Assessment list**
  - **April 2: MSBA voted to move us forward to “Feasibility Study” category**
  - **Our reimbursement rate will be minimum 46%**



# WHAT'S NEXT

- ◆ Collaborating with MSBA on ICC, Owner's Project Manager (OPM) RFQ, Committee
- ◆ Post for OPM
- ◆ Revised Schedule: estimate FY2011 vote (5/2010)
  - **\$33 million (with escalation)**
  - **Start construction Summer 2010**
  - **Occupancy: Goal of Fall 2012**