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Monthly Status Report

Pompositticut / Center Elementary School

Stow, MA
October, 2010
Size: 98,050 SF
Enrollment: 660 Students
Reimbursement Rate: 52.11%
Project Team:
Owner’s Project Manager: Construction Monitoring Services, Inc.
Paul Griffin {617) 429-5100
Neil Joyce (508) 808-1601
Architect: Symmes, Maini & McKee
Phil Poinelli — {617) 547-5400
Lorraine Finnigan — (617) 547-5400
Project Budget: $37,829,870 Status; Construction — 14% Complete

Project Status Overview — Work Completed through September, 2010 (OPIV 8.1.3.01)

Project activities previously completed included commencement of building foundations and on-going
sitework and related infrastructure activity.

Project Status Summuary — Work Complete through Qctober 30, 2010 {GPM 8.1.3.02

During the month of September, major construction activities completed by PJ Stella and their
subcontractors included:

+ Extensive sitework, including extensive cut / fill of site and processing of on-site
materials to produce grave! fill, crushed stone and other reusable materials. infiltration
System #1 was installed.

. Comp]etion of footing, frost wall and grade beam construction on the proposed addition
is approximately 95% complete, with the balance of foundation work forecast for '
completion during early November.



e Commencement of under-slab utilities (plumbing, electrical) within the buiiding
footprint

s« Commencement of application of waterproofing materials to foundation walis

Administrative Oversight: The following is a summary of non-construction related progress {(work
performed by the OPM / Architect & Design Team) during the month of October, 2010, as well as a
forecast of the current administrative schedule through the anticipated end date of the project:

Contract Administration: The management team has been continuously involved in project
and contract administration including but not limited to submittal review, RFI response and
investigation, controlled construction oversight, change order review and overall project
controls.

Future Work Forecast: A preliminary construction schedule prepared by the contractor has been
- provided for information. it is anticipated the following major construction items will be completed
during the forthcoming three-month period (November, 2010 - January, 2011):

¢ Site Access Road from east site limits (Hartley Road), complete with associated project
infrastructure.

s Utility construction, including site drainage and infiltration systems
e Completion of Cut / Fill at proposed access road
s Completion of under-slab utilities, and subsequent placement of slabs on grade

¢ Steel erection has been revised o begin in mid-November, 2010.

Schedule Update (OPM 8.1.3.03)

PJ Stella Construction Company has presented a preliminary construction schedule for the project.
Progress is largely consistent with activities forecasted on the schedule. The project team is currently
working with PJ Stella to complete the review and approval of the overall construction schedule.

Financial Update (OPM 8.1.3.04 / 8.1.3.05 /8.1.3.06)

Change Order #1 (zero cost — administrative changes) and Change Order #2 ( in the amount of $14,085)
have heen executed by the Project. Change Order #3 is currently being finalized for execution by the

Project. Pending Changes in the estimated amount of $175,000 have been submitted to the project for
consideration, and are under review and negotiation with the Project Team {SMMA, CMS and PJ Stella).

Contractor’s Safety Performance (OPM 8.1.3.07)

With regard to the construction operations underway at the site, CMS is not aware of any lost-time
accidents or incidents occurring at the site. CMS will provide updates on these items as soon as they
are available.



Designer’s QA/QC (OPM 8.1.3.08)

Construction Monitoring Services has maintained a constructive working relationship with Symmes
Maini & McKee throughout the duration of our involvement with the project. We will continue to work
in cooperation with SMMA to identify potential issues in the construction documents, and address them
prior to their impacting construction operations or progress.

Contractor’s Environmental Compliance (OPM 8.1.3.09)

With regard to environmental compliance of the current construction operations, no report of any
environmental abnormalities has been received. Minor site infractions {damaged hay bales,
groundwater pumping, etc.) have been remedied by P) Stella and their site contractor without delay.

Community Issues (OPM 8.1.3.10)

CMS continues to be proactive with the Town, Building Committee and community in addressing any '
issues. No community issues are known at this time.

Designer & Contractor MBE/WBE Activity (OPM 8.1.3.11)
CMS has provided updated SOMWBA Participation Reports from PJ Stella.

Project Issues and Concerns (OPM 8.1.3.10/8.1.3.11)

The Project Team {SMMA and CMS) have identified deficiencies in the foundation work and concrete
work completed to date, believed to be partially attributable to poor subcontractor performance. The
impact of the deficiencies and associated repairs has impacted the progress of the work by an estimated
2-3 weeks. The Project Team (CMS, SMMA and PJ Stella) is currently working toward constructive
solutions to these deficiencies, and a swift resolution to these matters is anticipated. The project team
will continue to look at schedule mitigation measures to minimize these impacts.

Should any further issues arise, CMS will notify the ciienf and the MSBA as soon as practical.
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P.J, Stella Consiruction Corp.
August 2010 Update
Sorted by Area

" Pompo/Center Elementary School
Stow, MA

Forwarded fo Architect/Owner:

September 23, 2010
Page 1A of 20A

Act Rem Early Early Late Late Total %
D BRescription Daar Start Finish . Start Finish Float | Compl
Cntraci Cha ge
~GontractChanges : b e
CCCIC2A CIC #2 issued - Electric Panel at Exst 12JUL10 A 124ULT0 A
i g Cooiczs CCD #1R issued - Etectric Panel at Exst 0 12JUl10 A 26JUL10 A 12JU1L10 A 2610 A 100
CCCIC2C - {Procure and Complete CCD #1R Work 0 2TJULI0A | S0AUGTOA | 27JULI0A | tOAUGIOA 100
CONOC3A  |NOC #3 Issued - Topsoil Removal 0 11AUGT0 A T1AUGT0 A 100
CCCiczD Remobilize Demolition 0 1TAUGIC A | 12AUGI0 A 11AUG10 A | 12AUGI0 A 400
_ CONGQC38  |NOC #3 - Topsoil Removal Direction issued a T1AUGTO A | 1TAUGI0OA | T1AUGTOA | 17AUGI0A 100
# ccoicsa CIC #6 Issued - Rock Removal G 128UG10 A 12AUGI0 A 160
CCCICTA CIC #7 lgsued - ACM Pipe 0 12AUGI0 A 12AUGH0 A 100
CCCICYB CCD #3 issued ~ ACM Pipe 0 12AUG10 A | 26AUGITC A | 12AUGI0 A | 26AUGI0A 400
: coeiCes CIC #6 - Additional Rock Removal 20 18AUGIC A | 010CT10 1BAUGI0 A 178EP10 -16d 0
CCCICTC CCD #3 - Remove ACM Pipe 10 26AUGTO A 17SEP10 26AUG10 A 228EP10 3d g

General Conditions/Start-up/Owner/AE
“Genieral ConditionsiStartup/Owne /AL

0 07JUNTO A ‘%5.}UN1 A

GC300

GC100 Bid - Award - NTP O?JU1 1 5JU1 ” 100
W GC110 Commence Construction 0 18JUNTD A 15JUN10 A 100
GC120 Obtain CADD Files, Prepare Layocut 0 16JUNTO A 23JUNTO A 18JUNTO A 23JUNI0 A 100
GC140 Procure Abatement, Demo, Sitewark Subs G 16JUNTO A 25JUNAD A 16JUNT0 A 25JUNTO A 100
o GC130 Obtain Building Permit 0 16JUN1T0 A C2JUL10 A A6JUNID A 0Z5ULI0 A 100
G180 Mob#ize, éet—up 0 18JUN10 A 23JULT0 A 15J[}N10 A 23JULT0 A 100
! GC150 Commence Submittals 0 24JUNT0 A 21JUNT0 A 100
j GC180 Indtial Site Layout, Engineering ¢l 294UN10 A 19JUL10 A 28JUN1TD A 19JULTO A 100

GC170 File Abatement Notices ¢ B0JUNTO A 12JULT0 A 30JUNIC A 12310 A 100

GC400 Exterior Building Motk-up Panei 5 C4NOV1G 1ONCV10 06DEC10 10DEC10 22d 0
| GC410 Exterior Building Mock-up Commissioning 15 TINOVI0 01DEC10 13CECH0 31DECI0 22d o
E GCS00 School Qut for 2011 Summer 0 22jUN11 Y 22JUNT o] Q

GC510 Sehool Summer Break 2011 48 22JUN11 26AUG11 2235UN11 26AUG1 G 0

GC520 Schoot Summer Break 2011 Ends Q 26AUGT 26AUGTT " 0 0
Iritiat Sttework Prep - Phase 1 _

General Condilions/Start-up/Owner/AE I B . R ; S
GG1i90 Set Office Trailers {Temporary) 0 01JUL1G A 01JULAC A O1JULI0 A 01JULI0 A 100
GC200 Meeting with Conservation Commission 0 02JUL10 A Q2JULIG A Q2JUL10 A 02JUL1G A 100
50210 Temporary Construction Fencing ] 02AUGTI0A | 2TAUGTOA | 02AUGI0A | RTAUGIOA 100
GC220 Prepare Trailer, Staging Areas [+ 16AUGIO A | 16AUGIO A | 1BAUGI0A | 1BAUGI0A 100

Initiat Siteork ~ Phase 1A I

General Condilions/Stan-up/Owner/AE & - : ; SRR :

Owner Relocate Blacksmith Shop Q 28JUL1G A 1CAUGICA | 28JULICA 10AUGI0 A 100




General Conditions/Stait-

“ 23AUGI0 A | 23AUGH0 A

isting Building - Phase 1A
Abatemnent, Demolition =

. Forwarded to Architect/Ownen
ia’é‘f’s‘t@;g 1%°G;E‘;f;’f’“ Corp, PompolCenter Elementary School September 23, 2010
Sorted by Area Stow, MA Page 2A of 204
Act Activity Rem Early Early Late Late Total %
] Pescription Dur Start Finish Start Finish Float | Compl
GC250 Relocate Office Trailers 0 17TAUGI0A | 19AUGT0A | 17AUGI0A | 19AUGI0A 100
B GC240 Vacate Existing School Area 0 Z0AUGI0 A | 23AUGI0A | 20AUGTOA | 23AUGICA 100
Existing Building - Phase 1A

23AUGTO A | 23AUGT0 A -l

Initiaé Sitework Prep - Phase 1
SHework! Preparation

0BJULI0 A | 13JUL10 A

DMI100 Asbestos Abatement 0 20JULTO A 30JUL10 A 20JULT0 A 30U§w1 CA 100
B HVI0TA Cu/Cap MEP 0 30JULIOA 304UL1I0 A 304ULT0 A 3GJULTO A 100
DM120 Building Demolition ¢ 1ZAUGI0 A | 19AUGI0A | 12AUGI0A | 19AUGI0A 100

SW1120 Erpsion Contrl, Protection ] . 0BJULI0 A 13JULI0 A 100
SW1130 Clear and Grub B ] 12JUL10 A 1SMULI0 A 12JUL10 A 19JUL10 A 100
j SW1140 Strip, Stockpile Topseit - Q 2JULI0 A 28JULI0 A 124ULI0 A 2BJUL10 A 106G
BW1510 Cut-ln Initial Site Ac;cess 0 12JUL1C A 304UL10 A 12J0L10 A | 30JULIG A 100
BSW1i160 Haul Out Excess Topseil 8 19AUG10 A 158EP10 18ALUGID A 248EP10 Td 20
g SWi1 15{) Existing Utility Relocations 0 24ALIGI0 A | 27AUGI0A | 24AUGICA | ZTAUGTOA 100

initial Sitework - Phase 1A
Sitework: - Preparation =

16AUGTD 19AUG10 A .

16AUGI0A QQAG‘IO A 100

Sitework: Utiities, Roadways, Paving - . T SR
Gas Service to Phase 23AUG10 A | 24AUGIC A

SW1210 CutfPrep Utgity Trenching
j EL101A Power & Communications Service to Phase 1 0 10AUGI0 A | 26AUGI0A | 18AUGICA | 2BAUGI0A 100
Bl SW1220 Paich Utility Trenching STAUGI0 A | 27AUGIOA | 2TAUGTI0 A | 2TAUGIC A 100

23ALGT0

24AUGI0 A

Sitework - Bullding Area
Silework: Freparation. ...

T 280UL10A | 13AUGT0 A

2BJULTOA | 13AUGTOA

Sitework: Utilities, Roadways, Paving - ©

SWI310 Buitding Culs & Fills, est 100
§ SW1320 New 30" Drain Line at West o 02AUGI0 A | 13AUGT0A | 02AUGI0 A | 13AUGH0A 100
: 8wW1340 Building Cuts & Fills, East 0 1BAUGIOA | 27TAUGIDA | 1BAUGIDA | ZTAUGI0A 160
BW1330 Remove Existing Drainage 4 26AUG10 A ATSER0 26AUG10 A 228EP10 3d 20
SW1350 Sewer Temporary Force Main 0 30AUGIO A | 31AUGIDA | 30AUGI0A | B1AUGIDA 100
ELIOSW UG Site Electric to Bidg & 280CT10 03NOV10 250CT10 260CT10 -3d 0
SW1360 Rough Grade Around Building 5 04NOV10 10NOVIC O1NOVI0 OBNOVIG -3 0
FNS00 Concrete Banch Wall 5 TEMAY 11 25MAY 11 0GJUNT1 15JUN11 15d G
ELSOSW Set Transformer 4] JOMAY11 033UN11 18.JUL1 % 22JUL11 36d 0
ELE1SW Set Fmergency Gengrator 5 30MAY 11 03JUN1Y 030CTH O7TOCTH 90d 0
ELSOSW Test and Inspect Emergency Génarator 5 27JUN11 g1JuL 100CT 11 140CTH 754 ¢}




) Forwarded to Architect/Owner:
iﬁgﬁf ggz%olrj;g:gon cor Pompol/Center Elementary School September 23, 2010
Sorted by Area Stow, MA Page 3A of 20A

Act Activity Rem Early Early Late Late Totat Yo

D Bescription Dur Start Finish Start Finish Float | Compl

SW2310 Set DMH1-5, DMH1-6 at South, Building 5 085EP10 108EP1G Q7SER0 135ER10 1d 0
| Sw2312 New Drain Line at South, Buiiding 3 13SEP10 158ER10 010CT10 050CT10 144 0
: SW2314 Temporary Drain Line at South, Buliding 3 168EP10 208EP10 06CCTI0 080CT10 14d 4]
j sw2316 Drainage at Buiiding Area 20 168EP10 130CT10 138EP10 080CTI0 -3d 0
f§ w2318 infiltration Area 1 10 235EP10 060CT10 27SEP1G 080CT10 2d 0
Sw23zs Infiltration Area 2 G G70CTH0 200CT10 250CT10 OBNOV0 12d ]
SW2320 Site Roof Drain Plping 5 310CT10 150CT10 280CT10 290CT10 10d 0
SW2322 Waler Mains at Building Area, Partial 19 140CT10 27TGCTI0 110CT10 220CT40 -3d 4]
| SW2326 Excavate Site UG Electric to Building 5 210CT10 270CT10 180CT10 220CT10 -3¢ 0
SW2330 Backfili UG Site Blectric to Building Z G2NOV10 03NOV10 260CT10 200CT10 -3d G
§ SW2332 Ex/SeyBckfl Fire Suppression Tanks 5 ZODECH0 24DEC10 07FER1 11FEB11 35d 0
8 Sw2334 Water/Fire Piping at Fire Supp Tanks 8 27DECI0 31DEG10 14FEBR11 18FEB14 3654 0
SW2336 Well Water Piping 5 G3JAN1T1 Q73ANT1 18APR11 22APIRTY 75d ¢]
3 SW2338 Test & Chiorinate Water System 5 T0JANTY 14JANT1 25APR11 20APR11 75d 4]
B SW2340 Compiete Gas Service o Building 5 O2MAY1 05MAY 11 23MAY 11 2TMAY 11 15d Q
f Sw2342 Excavale/Prep Transf, Gen, Gas Pads 5 COMAY 11 13MAY 11 30MAY11 D3JUN11 15d 0
§ SW2344 FormAPourfStrip Cong Tranf, Gen, Gas Pads S 16MAY 11 20MAY 11 06JUN1A 10JUNTY 15d ¢
SWa2346 Backfill Transf, Gen, Gas Pads 5 23MAYH 27TMAY 1 13JUNT1 17JUNT1 15d 0
S5W2348 Grade Fire Lane/Service, Building 10 30MAY 11 10JUNT1 20JUN1T1 01JUL1S 18d 0
SW2350 E/B Site Lighting, Building 1C 30MAY 11 10JUN%1 1HUL 1 22JUL41 30d 0
B EL13SW UG Site Lighiing, Building 10 30MAY11 10JUNT 18JUL T 294UL 11 35d ¢
SwW2352 Under Drain at Fire Lane, Building 5 13JUNTY 17JUNT1 25JUL11 29JU1.11 3040 0
SW2354 Complete Rims, Inverts, Misc. Utiities, Bidg 10 13JUNY1 24JUNTY HAUGET1 26AUGT 45d 0
SWz324 infiltration Area 3 10 04 UL 15JUL11 OBAUGH 18AUGH1 25d 4]
SW2366 Prep and FG Fire Lane/Service at Building 10 OTAUGH 12AUG 01AUGTH 12AUG1 0 0
SW2358 Finish Pave Fire Lane/Service at Building ‘5 20AUGH C28EP11 ZeALGH 025EP11 ¢ 0
Silework: Walks, Finishes, Landscaping 7 S _ : = : :
SW4310 Excavaie Concrete Bench Wall 3 16MAY 11 18MAY 11 084UN1T1 08JUN1T1
SWa312 Backfili Bench Wail 2 28MAY 11 2TMAY 11 16JUN11 17JUNTY 15d G
SW5310 Granite Top & Edging at Bench Wall 5 30MAY 11 03JUN11 D4JULT 08JULT1 25¢ Q
SW4314 Segmental Retaining Wall, Building 5 13JUN14 17JUNT 20JUN1T1 24JUN11 5d 0
SW4316 Prep/Grade Concrete Walkways, Building 20 04JULT 28JULT1 27 UNT 22JULi -5¢ c
; 5w4318 Traffic Signage, Building & 11JULTA 18JUL11 254UL11 293UL11 10d Q
51400 Concrete Walkways, Building 20 1811 128UG11 11JULT GBAUGTT -8d 4]
§ 1400 Site Bollards 5 01AUGTY 08ALIGH 25JUL11 204UL11 -5d 0
SwWs312 Barricade Gates, Building 5 C1AUGT 05AUGT1 15AUG 11 19AUG11 10d ¢
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[I#] Description Dur Start Finish Start Finish Float | Compl
SW4320 Paving Binder at Senvice, Building 5 15A.UG1 1 TOALG Y 15AUGT1 19AUGT1 ¢} 4]
: HW4324 Mow Strip, Stone Pit, Building 10 15ALG1 26AUG 11 GBAUGT 19ALGY1 -54 0
SwW432z Bit Berm, Building 5 22AUG11 28AUGT1 220G 26AUG1Y 0 0
N SwW4326 Spread Topsoil, Suilding 15 20AUG11 16S5EP11 2ZAUGT 02SEP11 -6d ¢]
SwW5314 Plantings, Building 10 058P 1868ERP11 128ER11 235EP11 5d 0
SWE316 Waste Receptacies, Wood Benches, Budiding 10 188EF11 308EPI P7OCT1 2800711 20d 0
SW5318 FG and Lawns, Buiiding 10 Q30CTH 140CT11 265EPH 070CT11 -5d 8]
.' SW4328 Pavement Markings 5 310CT14 Q4NOV 11 240CT11 280CT11 -8d 0
IRoadway.'Parking
Sitework: Preparation . - [ I ; o
SW1410 Initial Rough Grade Entry Road 0 16AUGI0A | 1TAUGI0A | 18AUG1I0A | 17TAUGI0A
B Swi420 Cuts and Fills Roadway 10 0BSEP10 17SEP10 | O0BSEP10 17SEP10 0 0
. SW1430 Cuts and Fills, Northeast Parking 5 Z08EP10 248EP10 208EP10 245EP10 0 3]
EL11SW Electric UG under Roadway 5 SINOV0 GSNOVIG 180CT10 2200CT10 ~$0d 0
SWi440 Prepare Storage Staging Area 5 22NCVI0 26NOV10 20DECH0 24DEC10 20d 0
‘Sitework:-Ulilities; Roadways, Paviig™ e P
} SW2412 Grade Northeast Parking & 2TSEP10 010GCT0 278EP10 010CTI0 0 o]
S5W2410 Drainage at Roadway 10 040QCT10 150CT10 205EP10 10CTH0 -40d ¢]
. Swz416 Under [rain at Northeast Parking 5 180CT10 22().CT1{) 040CT10 08GCTIO -10d 0
BW2414 Force Ma’:ﬁ at Roadway 10 180CT40 29CCT10 04CCT10 180CT10 -1od o}
& SwW2418 Water Mains at Roadway 10 1800110 280CT10 0400710 150CTi0 -10d o]
._ SW2430 New Sanitary System 25 180QCT10 TONOVIH0 15NOV10 1TDECA0 204 o]
| SwW2420 Gravet and Finish Grade, NE Parking 5 250CT10 290CT10 110CT10 180CT10 -10d 0
_. SW2424 Excavate Electric under Roadway 3 OTNOV10 03NCV10 180CT10 200CTH0 -10d Q
R SW2422 Rough Grade Roadway - Partial 5 OINOVID OANOVAG 1800710 2200710 -10d ¥
SW2426 Backfili Electric under Roadway 2 04NGOV10 05NOV1D 210CT10 220CT10 -10d 0
BW2428 Gravel and Finish Grade Roadway - Partial 5 OBNOVID 12NOV10 26G0T10 290CT10 -10d 0
SW2432 Paving Binder, NE Parking and Partizl Road 5 15NOV10 18NCV10 OINCOVID GENOVIO ~10d ¢
SW2434 Rough Grade Roadway - Complete 5 22N0VI0 2BNOV10 200EC10 240[:;&010 20d 0
BW2436 Test, inspect, Approve New Sanitary ) 22ZNOV10 2BNOVIO 294UN11 CHRL T 157d 0
SW2440 Gravel and FG Roadway - Complete 5 13JUNTI 17JUNTE CAdUL11 08JULT1 15d 0
SW2442 Paving Binder Compiete, Roadway L] 20JUN11 24JUN1 F1JULY 15JUL11 15d G
SW2438 Remove Existing Sanitary System 8 22 JUNT1 0114 064UL11 15 UL 11 16d 0
‘B swa444 Light Pole Bases 10 27JUN1Y GBJUL 1 18JULYT 29.§UL?%1 154 0
EL145W UG Site Lighii-ng, Parking and Roadway 10 04J4UL1 184UL%1 255UL 1 GBALGTY 15d 0
I swW2446 | E/B Site Lighting, Parking and Roadway 10 04JUL TS 15JUL11 265JUL11 | 0BAUGI1 | 15d | ©
Curbing, Parking and Roadway 15 18JUL1 O5ALIG11 GBALIGT 2B8AUGTS i8d ¢l

SW2448
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SW2450 Complete Rims, Inverts, Misc, Utilities, Roadway 10 08ALIGTS 18AUGTY 030CTN 140CT 11 40d 0
SW2452 Prep and Finish Paving, Roadway/Parking 5 24OCT11 280CT11 170CT11 210CT11 -Bd 0
a andscap
SwWa410 PrepfGrade Congrete Walkways, Roadway 10 G8AUGT 1 18AUG 11 29AUGT 0OSEP1Y 15d 0
SWa412 Traffic Signage, Roadway 5 15AUGTY ‘ 19AUGT1 058EP11 0aSEPT1 18 Q
3208 Site Schoot Sign 5 22AU66G11 26AUG11 70T 2100714 40d 0
SL8cO Concete Walkways, Roadway 16 058EP11 16SEP11 05SEP11Y 168EP11 0 0
SW4414 Spread Topsod, Roadway 10 19SEP11 J0BEP1Y 188EP11 3GBEPNM 0 ¢
EL15SW Site Lighting 0 195EP11 308EPH 030CT14 140CTH 104¢ 8]
SW5410 Plantings, Roadway 5 G30CT1 070OCT 1 030CTH G?OOT‘I} o] o]
w412 Chain Link Fence at Turnaround, Roadway 5 030CT41 GrOCT 100CT 11 1400CTH1 ) ¢}
SwWa414 FG and Lawns, Roadway 5 170CT11 210CTH 00T 140CT91 * -5d ¢
Storage Bmldmg I
. Foundations.and Structare - b0 T L e e e T T
e SW3318B Excavate Found, Storage 3idg 5 070CTI10 130CT10 0BDECI0 10DEC10 42d | O
‘ FN1CSEB Foun.éations, Storage Bldg 10 140CT10 2?00?1_0 130ECTHD 24DEC10 4a2d 0
SW332388 Backfill, Grade, Storage Bldg 5 280CT10 03NOVI0 27DECT0 31DECHO 42d ¢
| 511058 Prep, Pour SOG, Storage Bldg 5 04NOV1Q 1ONOVO 03JAN1T1 07JAN 42d c
 vic108B CMU at Storage Bldg 10 11INOVi0 24MN0OVI0 10JAN11 21JANT1 42d 0
. RCA0SB Ro Carpentry/Trusses/Framing, Storage Bldg ] 13DEC0 17BECI0 24JAN11 28JANT1 30d 0
ExterorClosing:in. T T R
RC208B Wmdows, Storage Bldg 2 20DECH0 21DECI0 03FEB11 04FEBH1 33d 0
| RF10SEB Raoofing, Storage Bidg 5 20DEC10 24DECH0 J1JANTY C4FER1 30d ¢}
RC3088 Siding and Trim, Storage Bldg 10 27DEC10 07JANT O7TFEB14 A8FEB11 30d o
§ OH1058 OH Door, Storage Bldg S 01FEB11 O7FEB11 21FERY 28FEB1 14 4]

EL12SB Electric Roug%ﬂ Storage sldg - 1INOVI0 | 17NOV10 17JAN11 21 JANT1 -“!

Intericr Finishes

f MM10SB Bo#ards, Storage Bldg 5 08FEB11 14FEB11 268EP11 308%P11 1644 0
| PA105B fainting, Storage Bldg 5 TJULTE 18JUL1T1 030CT1H 07CCT11 80d G
EL268B Electric Finish, Inspect, Storage Bidg < 18JUL1 22J0L11 10CCTH 140CT11 60¢ 0
Completion e )
ENDSB Complete Storage Building ] 254UL41 29JULT1 170CT1 20CTH 80d i}
Sitework - Leaching Field Area
0 Preparatio
SW1i510 Excavate Site Conc. Retaining Wall 10 305EP10 130CTH0 GENOV1O 12NOV10 22d o
FNBOS Site Concrete Retaining Wall 10 07TOCTi0 200CT10 08NOVI0 TONOVES 22d ¢
SW1520 Backfill Site Conc. Refaining Wall 5 2105710 270CTI0 22NOV10 2BNOVIC 226 0
)} & Qag A i
SW2510 Leaching Field - Partial 10 280CT10 10NOV10 20NOVIC 10DEC10 22d 0
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escription ur art inis tart inis oa omp
I¥] 2 ipti D St Finish 8 Finish Float | C 1
SwW2512 Grade l.eaching Area - Partial 5 T1NOV10 17NOVIO 13DEC10 17DEC10 22d 0
SW2514 Remove Existing l.eaching Field 10 04JUL1H 15JUL11 18JUL1H 28JUL11 10d 0
SW2516 lLeaching Figld - Compiete 15 184UL11 05AUGT 01AUGY 19ALGTH 10d 0
2 = &} a G
BSW4510 Complete Grading at Leaching 5 0BALGTY 12AUG11 22AUG11 26AUGT1 104 0
SWEB10 Chain Link Fence, Leathing 10 22AUG11 028EP11 29AG11 095ERM1 &d ¢
SW4512 Spread Topsoil, L.eaching . 5 055EP11 COSEP11 128EP11 168EP11 5d 0
SWE512 FG and Lawns, Leaching 5 125EP11 168EP11 195ERP11 238EP11 5d ]

Sitework - Playfieids Area

Prep and Rough Grade, Fiald 23MAY11 | OBJUNTT | 23MAY11 | O3JUNAT

SW4616 Removel/Distribute L.oam Pile ) g 06JUNTY 10JUN11 06JUNTE 104UN11 o] 0
: SW4618 Prep and Grade Playground/BB 5 13JUNT1 17JUNTY 13JUNIT 17JUNTY 0 0
f S\W4620 Curbing at Playground/BB 5 200UN11 24JUN1T1 20JUNT1 24JUNT1 0 G
: Swi4622 Prep/Fine Grade BB/MWalk 5 27 JUN11 G14ULT1 caduL11 08JUL11 8d 0
SW4518 1-8 Playground Equipment 15 27JUN1Y 18JUL T 27J4UNHI 15JUL11 0 0
: Swas24 Pave Baskethait Court and Walk 5 04JUL11 08411 11Ut 154UL 11 &d G
swss1e Baskethall Court Striping 5 11JULE 15JUL11 240CT11 280CT41 75d 0
. BW5618 Resilient Play Surface 10 184UL11 294UL11 184UL11 294UL11 0 ]
SW5620 Chain Link Fencing, Field 15 01AUG11 18AUG11 08ALUGI 26AUG T 5d 0
] SW5610 Players Benches, Field 5 22AUGT1 26AUGT 058EP11 0eSER11 10d G
SwWas 14 Stone Dust Path, Field 5 29AUGT 02SEP11 125611 168EP11 10d 0
SW4612 Spread Topsoil, Field 10 055EP11 168ER11 29AUGH Q9BEP1 -5d 0
f Swie12 Skinned infield, Fieid 5 198EP11 238EP11 128EP11 165EP11 -5d 0
“: SWse14 FG and Lawns, Fleld 5 268EP11 308EP11 198EP11 238EP11 -5d o
SW5624 Piayfield Equipment (Bases, etc.) 5 268EP11 3GSEP11 240CT11 280CT1H1 206 0
Phase 1
0 0
ENDSW Complete Finish Sitework 10 07NOV1H 18NOV11 310CT11 TINOVI1 ™ -5d 0
New Addition - Area B and C
oundatio d
SW3340C Excavate Foundations, Area B/C ) 10 1SAUGI0 A 178EPI0 16AUGI0 A 148EP10 -3d 50
FNIDC Foundations Area BIC 29 26AUGI0 A 040CT10 26ALGI0 A 298EP10 -3d 30
PL10C Plumbing Undersiab Storm Drain at B 2 138EP10 148Ef£‘10 148EP10 158EM1G 1d 0
FN20C interior Foolings, Plers, Area BIC ‘ 10 165EP10 288EP10 20SEP1C 010CTI0 2d 4]
8W3320C Perim Insul/Backiill Foundations, Area B/C 15 183EP10 060CT10 20SEP10 080QCT10 2d 0
PLEIC Underslab Piumbing, Area B/C 15 235EP10 130CT10 2TSEP10 160CT10 24 0
SW3330C E/B for US Utilities, Area BIC 15 23SEP1G 130CT10 275EP10 180CT10 24 0
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Act Activity Rem Earty Early Late Late Total %

1D Description Bur Start Finish Start Finish Float | Compl
B WP1GC Waterproofing, Area B/C 15 23SEP10 130CT10 27TSEP10 “150CT10 2d 0
P EL10C Underslab Electric, Area BIC 10 30SEP10 130CT10 110CT10 220CT10 7d ¢
FN3OG Grout Basepiates, Area B/C 16 30SEP10 130CT10 110CT10 2200710 7d 0
SW3340C BF, Grade 50G, Area BIC 10 140CT10 270CT10 180CT10 280CT10 2d 0
SL10C Prep & Pour Slab-on-Grade, Area B/C 10 210CT10 O3NOV10 2680CT10 05NOV10 2d ]
j ST10C Steel Erection - Area B/C 40 22N0OVI0 14JANT1 GBNOV10 JMDEC10 -10d 0
MM3GC Tube Steel Supoort, Area B/C [+ 17JANY1 21JAN 17JANTY 21JAN 0 0
j MiM20C Angle at Roof Qverhang, Arga B/C 10 1TJANTY 284ANTT FLIANTA F1FEB11 10d 0'
MM1QC Deliver Loose Lintels 10 17JANT 2BJANT1 Z1FEB1 04MARTY 25d [+
f RCE805 Set HM Frames at CMU, Area B_!C 20 O7TMART1 C1APR11 2BFEB1 25MAR11 -5d 0
MC100 MU Back-up, Area B/C 135 14MART1 (_)1 APRT1 OTMARTY 25MART1 -Bd 0
MCz07 CMU at Boilet/Mech/Receiving Area 20 04APR11 29APRTY 28MART 22APR11 -5d 0
: MM 107 Seismic Clips at CMU, Area B/C 15 02MAY 11 20MAY 1 25APR11 13MAY 11 -5d - 0
'; MC205 CMU at Arf Area, Area B/C 10 OSMAY 11 201\11{5‘\\’1 1 02MAY 11 3MAY 41 -5d 0
MC308 CMU at B, Near Existing, Area 8/C 16 COMAY11 ZOMAY 11 O2MAY 11 13MAY 11 B O

G

PL20C Roof Drains, Area B/C 10 03JAN1T1 14JANT1 174ANYT 28JAN1T1
e RGA0C Roof Blocking at High Roofs, Area B/C 10 03JANT1 14JANT 17JANT 28JAN11 10d¢ 0
g RF10C High Roof System, Area B/C 10 17JANTS 28JAN14 31JANT 11FEB11 10d 0
DW10C Ext. Studs.fS?eaihlBlkg Above Roofs, Area B/C 20 1TIANH 11FEBY 03JANTY 28JAN1Y -1od 0
RF20C Deliver Thru-Wall Flashings, Area BIC 5 24JAN11 285ANT1 31JANTT 04FEB11 5¢ G
RG200 Roof Blacking at Low Roofs, Area B/IC 10 31JANTY TFEB11 14FEBI 2BFEBT 106 0
DWi1C Complete Ext Studs/Sheath/Blkg, Area BIC 25 Q7FEB14 1IMART1 24JAN11 25FER11 -10d 0
HY10C Set Roof Curbs, ete., Area 8/C <3 14FEBH 18FEB41 2BFEBRT G4MARTT 10d 0
AB10C Alr Barrier at Walls Above Low Roofs, Area BIC 10 14FEB11 Z5FEB11 OTFEB14 18FER1Y -Bd G
MV10C Masonry Veneer at Reofé, Area B/IC 15 28FEBY1 18MAR 1 21FEB1 11MAR11 -5d 0
| I RF11C Low Roof above Laobby, Area B/C 10 07MAR1T1 18MAR11 07MAR 1 18MAR 1 0 4]
: RF12C Low Roof above Mech/Kitch, Area B/C 10 14MAR11 25MART1 Q7MAR11 18MART1 -5d 0
AB20C Alr Membrang Barriers, Area B/C 25 14MAR11 15APR11 28FEB1Y 01APR11 -104d 0
RC56C Temp. Access Doors EX-C156, Area B/C 8 Z21MAR11 26MART1 02MAY 114 OBMAY11 30d o]
WN30C Sioped Giazing Assembly, Area B/C 16 2IMAR11 01APR11 2Z1MAR 1 01APRT1 o 0
MVi1C Masonry Veneer, Arga B/C 30 21MARY 20APR11 G7MAR1 15APRT1 -10d 0
RF30C Roof Hatch, Area B/C 3 28MARTY 01ARPR 11 18APR11 22APR11 16d 0
MMS0OC Roof Ladder, Area 8/C 5 28MAR11 01APR14 04JULTY 08JULEY 70d o
HV11C Set Roof Top Equip., Area BIC 10 28MAR11 0BAPRI1 11APR11 22APR 104 0
WN10C Wind/CW/SF at Gyrm/Cafe, Area B/IC 20 T1APRT 06MAY11 28MARYTY 22APR1 -10d 0




":'UJQ' e %°8§g;f;i°“ Corp. Pompol/Center Elementary School Fomamgggﬁgﬁ%‘fggf c
Scrted by Area Stow, MA Page bA of 204
Act Activity Rem Early Early Late Late Total Ya
1D Description Dur Starl Finish Start Finish Float | Compl
) MP1GC Composite Wall Panels, Area B/IC 30 02MAY11 F0JUN1Y OSMAY 11 17JUN1 5d 0
WNT1C Wind/CW/SF ai Media, Area BIC 10 ‘ 0aMAY 11 20MAY 11 25APR 1Y GEMAY 11 -10d 0
WN12C Wind/CW/SF at Lobby West, Area B/C 10 COMAY11 20MAY 11 08MAY 11 20MAYI1 o] 0
@ WN13C Wind/CW/SF at AdminfLobb East, Area B/C 15 23MAY 1 10JUNTE 23MAY11 TOJUNTY o 0
MP11C Comp. Wall Panet at Slope Glazing, Area B/C 10 13JUNT1 24.JUN11 27JUN%1 0BJUL11 10d 0
: MP20C Acoustic Equip Screen (Roof), Area B/C ¢ 13JUN 243UN11 27JUNT1 08JUL114 16d 4]
RF40C Complete Fascia and Roof Metal, Area B/C 15 13JUNT1 013U 20JUNTH G8JLILY 5d 0
WNZ0C Complete Alum, Entrances, Area 8/C 15 13JUN11 0130111 04JUL11 220111 15d 0
WPR30C Exterior Sealants, Area BIC 28 13JUNT 15JUL11 20JUN1T1 224UL114 5d 0
RFS0C Misc. Roofing, Area 8/C 10 04JULT1 15JULT1 LENEIR R 22Ul 6d 0
| RCE0C Remove Temp Access ~ [Joor EX-C156, Area BIC 5 268611 308EP11 100CT41 140CT11 10d o]
Gymnsiu - Caferi Area
Roaghingn oL i s e e e e e
Hv203 Rough Ductwork Mains, Gym/Café 20 31JANT1 25FEB1Y 21FEBT 18MART1 15d o]
Plumbing - Rough & Tesf, Gym/Café 20 31JANT1 ZEFEBH O7TMAR1T1 01AFR1 25d ¢}
Efectric - Rough Mains, Risers, Gym/Café -25 31JANTY 04MAR11 14FEB11 18MAR 11 10d 0
Rough HVAC Piping, Gym/Café 20 14FEB14 1IMART 14MARTA 08APR 11 20d 0
Plumbing - Rough Inspect, Gym/Cafe 5 28FEBM O4MAR1 G4APR11 08APR11 25d a
Fire Protection - Rough & Test, Gym/Café 25 2BFEB11 01APR1Y 04APR11 OBMAY 41 26d ¢
owz203 snterior Metal Stud Framing, Gym/Café 20 07MART1 G1APRT 21MAR 1 15APRT1 10d 0
£1.303 Electric - Rough Ptns & Compiete, Gym/Café 20 14MARTY 08APR11 28MAR1T1 22APR14 0d 0
RC403 Interior Rough Carpentry, Gym/Café 20 ZTMAR 15APR11 TAPRT 0BMAY 11 16d g
HVa13 Controis - Roughing-in, Gym/Café 25 21MAR11 2ZAPR11 Q4APRI 1 OBMAY 1Y 16d 4]
§ TC303 Telecommunications Rough, Gym/Café 25 21MART1 22APR11 04APR11 06MAY11 10d 0
HY213 Compleie Rough Ductwork, Gym/Café 15 28MART1 15APRT 18APR11 GBMAY 11 15d o]
HVEG3 HVAC Pipe Insulation, Gym/Café 20 28MARTY 22APR1 T1APR11 0BMAY 11 10d¢ 0
PL403 Plumbing - Pipe Covering, Gym/Café 20 28MART 22APR11 1T1APR 1 o6MAY 11T 10d 0
. EL403 Electric - Inspect Rough-in, Gym/Cafe 10 11APR14 22APR1 25APR11 OBMAY 11 10d [
Interior Finishes S : : R c :
DW303 Drywah, Tape & Sand, Gym/Café 25 09MAY 11 10JUNTH GOMAY 11 10JUNTY o 0
PAT03 Prime Paint, Gym/Café 15 30MAY 14 17JUNT 30MAY 11 TTJUNT 0 o]
AP103 Sourk! Wall Panels, Gym/Cafe 10 13JUNTT 24JUN1I 15JUNTY 24JUN1T1 0 ¢]
FS103 Firestopping, Gym/Café 10 13JUN1 24JUN1T1 25JUL.91 G5AG1Y 30d o
MW103 Unistrut Proj. Support, Gym/Cafe 5 20JUN11 243UNH 18JUL1 22JUL.11 20d 0
DW403 Touch-up Drywall, Gym/Café 1¢ 20JUN1% 01dULH 20UN11 CiJuUL 0 0
WP203 interior Caulking, Gym/Café 10 20JUNT 01JULTI 2540111 05AUGI1 25d o]
CL163 Ceiling Grid, Gym/Café 15 20JUN11 08U 04JUL 11 224Ul 10d G
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W V703 HVAC Radiation, Gym/Café 15 20JUNT1 08JULYHY 04JUL1Y 22JUL11 16d 0

FC103 Finish Miliwork, Panefing, Gym/Cafe 30 27JUN11 05AUG11 27JUNT 05AUG11 ] G

f FA303 Finish Paint Exposed Struct, Gym 10 04JUL11 154UL 11 G4JuUL11 154UL1H1 0 0

- FC203 Hang Interior Doors, Gym/Café 5 11JUL11 15JUL11 268EP11 308EP11 55d 0

| HVB03 ATC Controls - Finish, Gym/Café 10 T1JULTT 22JUL1% 25JULT 05AUGTY 10d a

FP403 Eire Protection - Finish Heads, Gym/Café 15 F1JUL11 PENIS RN 05SEP11 235EP11 4064 0

HVT23 Reg, Grilles, Fans, Finishes, Gym/Café 15 THIULT 283UL11 O5SEP11 23SEPT1 40d 0

_: ELT03 Lighting Fixtures, Gym/Café 20 114U 05AUGT1 2BALIG 4 235EP11 35d 0

MS503 Projection Screens, Gym/Cale 3 JA8JUL 22JUL11 G1AUGT 05AUGTT 10d ¢

GE103 Gym Backboards, Gym/Café 10 . 184UL11 25JuUL11 18JUL11 28JUL1 0 0

j DW503 Misc. Interior Drywall, Gym/Cafe 10 18JULT 204UL%1 253UL11 08ALIGT1 5d 0

EL803 Scoreboard, Gym/iCaié 5 01AUGT 08ALUGTY 01AUG1Y OBAUGTY 0 [¢]

PAZ0O3 Complete Finish Paint Walls & Ceilings, Gym/Cefé 15 01AUGH 19AUGT 1 G8ALGT 26AJGT1 5d 0

MM203 Metal Rails, Gym/Cafe 10 G8AUGT1 18AUGH 198EPH 308EP11 30d o

WF103 Wood Floor & Base, GynwCafé 20 08ALGT 028EP11 08AUGT 028EP11 o] 0

EL813 Efeotric Finishes, Gym/Café 15 2280611 09SEP11 28ALG 163EP1 5d ]

. MS3103 Miscellaneous Specialties, Gym/iCafé 15 22AUGH DOSEP1Y 268EP114 140CTH 254d 0

‘ TC803 Telecommunications Finish, GymiCafé 15 28AUGT1 16SEP11 GB5EP 1 238EP11 5d 0

FCi13 Complele Finish Millwork, Gym/Cafe 10 058EP11 165EP11 198EP11 308EP1 10d o

| Oé1 03 Cperabie Partition, GymiCafe 10 08SEP1Y 16SEP11 198EP11 308EP11 10d G

E WF203 Wood Fioor at Stage, Gym/Café 10 058EP11 168EP11 188EP11 BGSERTH 10d 0

. CT103 | Porcelzin Tie, Gym/Café 15 O8SEP1 238EP1Y OESEP11 238EP11 0 0

. } BL103 Gym Bleachers & Equipment 16 085EP11 238EP11 265EP11 140CT1 15d ¢

GE113 Gym Wall Pads, Divider, & Equipment 20 058EP1 308EP11 198EP11 140CT 1 10d 0

. EP103 Resincus Floor, Gym/Cafe 10 128EP14 238EP11 268EP14 070CT11 104 a

15103 VCT, GymiCafe 5 198EP 11 238EP11 030CCTH 070CT11 10d 0

QLZ% Ceiling Tile, Gym/Café 15 198EP11 07OCT11 268EP1 140CT11 5d 0

PLTO3 Piambing Finish, GymiCafé 5 265EP 1 30SEP11 265EP 11 30SEP11 ¢l .0

FC213 Complete Finish Hardware, Gym/Café 5 PESEP11 I0SEP1Y HOCT1 140CT1 16d 0

PABO3 Paint at Corridors, Gym/Café ] 268EP11 30SERPY 100CT11 140CTN 10d 0

RS403 Vinyl Base, Gym/Café 5 265EP11 308EP11 1000714 140CT11 10d o]

PAS03 Misc. Pairting, Gym/Café 10 030CTN 140CT41 G30CTH 140CT 11 Q 0
Completion' N P . ) P, S L .

ENDG Complete Gym/Café 5 17OCTH 2108711 17CCT11 210CTH 0 0

Kitchen




£.J. Steia Construction Corp.
August 2010 Update

Pompol/Center Elementary School

Forwarded 10 Architect/Owner:
September 23, 2010

Sorted by Arsa Stow, MA Page 10A of 20A
Act Activity Rem Early Early Late Late Total %

I Description Bur Start Finish Start Finish Fioat | Compl
HV204 Rough Ductwork, Kitch 15 28MAR Y1 15APR11 2IMAR 08APR11 -5d Q
- EL204 Electric - Rough Mains, Risers; Kitch 15 28MAR1T1 15APR11 ZSAF’R;I1 13MAY 11 20d 4
: HV304 Rough HVAC Piping, Kitch 15 11APR1Y Z9APR11 G4APR11 22ARRY -Gd 0
FR204 Fire Protection - Rough & Test, Kitch: 15 T1APRT 29APR1? 1' 23MAY 10JUNT1 30d 0
HVE04 HVAC Pipe Insulation, Kifch 15 02ZMAY 11 20MAY11 23MAY 1 1GJUNE1 15d G
P304 Plumbing - Rough & Test, Kitch 20 O2MAY 11 27TMAY 11 25APR11 ZO0MAY 11 -Gd Q
DWW 204 Interior Metal Stug Framing, Kitch 15 08MAY 11 ATMAY COMAY 11 27TMAY 1 0 0
£1.304 £isctric - Rough Pins & Complete, Kitch 18 16MAY 11 03JUNT 18MAY 11 C3JUN11 0 [+
HV404 Controls - Roughing-in, Kitch 10 23MAY 11 Q3JUNTE J0MAYH 0SUNT1 &d 0
RC404 Interior Rough Carpentry, Kitch 10 23MAY 11 03JUN11 BOMAY 11 10JUNT 5d 0
TC304 Telecommunications Rough, Kiich 10 23MAY 11 03JUN11 30MAY 11 TOJUNTY 5d ¢
- PL314 Plumbing ~ Rough Inspect, Kiich 5 3OMANY11 03JUNT1 23MAY 11 27TMAY 11 -5d 0
EL4G4 Flectric - Inspect Rough-in, Kitch 5 06JUN11 10JUN1Y 0BJUN1Y FOJUN1T1 0 0
. PLAO4 Plumbing - Pipe Covering, Kitch 10 08JUNT1 17JUNTT 30MAY11 10JUNT -5d 0
| PL324 Pumbing - Gas Piping, Kitch 5 25J4UL.114 26JUL 11 GIAGT OEAUGT 5d G

InterorFinishe

20MAY11

10JUN1Y

10.JUN11

K104 Set Cooler/Freezer, Kiich 10 3CMAY 114 4] a
DW304 Drywall, Tape & Sand, Kitch 10 2CJUNT O1JuL 13JUNT 24JUNT -5d 0
_ PA114 Prime Paint, Kitch 5 04JUL 1Y 08.JUL1A 27JUN11 01JUL1 -5d R
F$104 Firestopping, Kitch 10 GaJULT 15JUL11 144UL11 22Ul - &d 4]
. CLi04 Ceiting Grid, Kitch 10 114UL41 22JUL11 04JUL11 15U -5d 0
DWaos Touch-up Drywail, Kitch 10 11JUL1 22Ul 11 04JUL11% 18JULEY -5d o]
j WPZ04 interior Cauiking, Kithch 10 T1JULTT 22JUl 11 11JUL 11 22JUL11 G 0
'. HV704 HVAC Radiation, Kilch 15 114Ul 293UL#1 04UL11 22JULT -5d 0
DWEGG Misc. interior Drywall, Kitch 10 25JUL11 05ALIGT1 18JUL11 284UL1H1 -5d 0
CTi04 Ceramic Tile, Kitch 10 25JUL114 GSAUé1 1 28JUL11 OSAUGT 0 G
HVT14 Set/Connect CUM's, misc., Kitch 10 25JUL11 05AUGT1 128EP11 235EP11 38d 0
MS104 FRP Walls, Kitch 15 254U 12AUGT 8JULT1 08AUGTH -5 Q
ELT04 Lighting Fixtures, Kitch 15 25JULA1 12ALGTY 28JUL11 12AUG113 0 0
FP404 Fire Protection - Finish Heads, Kitch 15 26JUL.11 12AUGH 26JUL 11 12AUG1 0 G
HV724 Reg, Grilles, Fans, Finishes, Kitch 15 25JUL 11 12AUG1H 28JUL1Y 12AUGT1 G 0
PAZ04 Finish Paint Walls & Ceilings, Kitch 10 01AUGT 12ALGT1 254UL71 05ALG11 -5¢ 0
HV804 ATC Controls - Finish, Kilch 15 C1AUGTT 18AUGT1 O85EP11 238EP11 25d 0
| CT204 Porcelain Floor/Base, Kitch 5 45ALG11 19ALIGT 1 08ALIGTT 12AUG1 -6d ¢
f FC204 Hang interior Doors, Kitch 10 15AUG 1] 26AUG 11 268EP11 070CTH 30d 0
RS104 VCT and Base, Kitch 10 15AUGT1 26AUGT 030CT11 35d 0

140CT11
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[s] Description Dur Start Finish Start Finish Fioat j Compl
EL814 Electric Finishes, Kitch 15 18AUGT1 025EP11 1956 070CTi 25¢ Q
W CL204 Ceiling Tile, Kitch 10 2RAUGTY 028EP11 268EP14 070CT11 25d 0
EP104 Resincus Floor at Kitchen 15 22AUGT1 09SEP11 15AUGI1 028EP11 -6d 0
B T804 Telecommunications Finish, Kitch 10 28AUG1 08SER11 030CTH 140CT11 25d v
FC214 Complete Finish Hardware, Kitch 5 128EP11 168EP11 F0CT 11 140CTH 20¢ Q
K204 Set Kitchen Equipment, Kitch 10 1288P11 238EP11 058EP11 188EP11 -5¢ 0
EL804 Kitchen Equipment - Eleciric Connections 20 198EP11 1400CT11 125EP41 070CT11 5l 0
j FLT04 Kitchen Equipment - Plumbing Connections 20 185EP11 140CT 11 128EP11 07OCT 1 -5d ¢
LK104 Lockers, Kitch 5 265EP11 B0SEP11 100CT 140CT114 10d 0
PABC4 Misc. Painting, Kitch 5 288EP11 30SEM11 100CT 1 140CTH 104 0
) N304 Start-up at Kitchen 10 170CT 14 280CTH 1000111 210071 -5d 0
- COMPIRIO - i i B
ENDIK Complete Kitchen B 2400711 280CT11 17OCT1 210CT1 ¢
Media Center, Art Rooms
§ HV205 Rough Ductwork Mains, Media/Arnt ¢ 21MAR T G1APRT1 21MAR11 01APR%1 Q o}
PL30S Plumbing - Rough & Test, Media/Art kE) 28MART 1 15APR11 28MAR11 15APRT1 0 0
N CL205 Electric - Rough Mains, Risers;, Media/Art 15 04APR11 22APR11 04APR 22APR11 Q &
HV305 Rough HVAC Piping, Media/Art 15 04APR11 2ZAPR11 Q4APR1Y 22APRT ¢ 0
HVZ15 Complete Rough Ductwork, Media/Art 15 Q4APR11 Z2APR11 28APR11 T3MAY 11 18d 0
= W05 Interior Metal Stud Framing, MediafArt 20 TMAPRT1 06MAY11 T1APRT 06MAY 11 o 0
: F208 Fire Protection - Rough & Test, Media/Art 20 T1APR11 OBMAY 11 1BAPRTY 13MAY 11 5d 0
PL316 Plumbing - Rough inspect, Media/Art G 18APR14 22APR1Y 18APRT1 22APR11 3] ¢}
EL3GE Electric ~ Rough #tns & Complete, Media/Art 15 18APR11 08MAY 11 18APR11 CEMAY 11 0 o}
HV405 Controls - Reughing-in, MedialArt 15 25APR1Y 13MAY11 25APR11 13MAY 11 ¢ 0
| HVE05 HVAC Pipe Insulation, Media/Art 16 25APR11 13MAY 11 25APR11 T13MAY11 0 0
PL405 Plumbing - Pipe Covering, Media/An 15 25APR11 13MAY 11 25APR11 13MAY11 0 0
RC415 Interior Rough Carpentry, Media/Art 15 25APR14 13MAY 1S 25APR11 13MAY 11 0 G
TC305 Telecornmunications Rough, Media/Art 15 25APR11 13MAY 11 25APR11 13MAY 11 0 ¢
EL405 Electric - inspect Rough-in, Media/Art 5 DOMAY 11 13MAY11 OBMAY 11 E3MAY 11 4] 0
tnterior Finishes - - . ool el o
DW305 Drywall, Tape & Sand, Media/Art 20 ZIMAY 1Y 17N 16MAY 11 10JUN11 -5 0
PA10S Prime Paint, Media/Art 15 T3JUNTY 01JULT1 13JUNT 01JULT T 0 0
FS108 Firestopping, Media/Ast 15 204UNT1 08JULM 01AUGH 18AUG 11 30d o
OWw405 Touch-up Drywall, Media/Art 10 04.JUL1 18JULH 08ALIGT1 19AUGT 25d G
Celling Grid, MediatArg 15 044U 11 22JUL1T1T 04JUL 11 22JUL11 o 0
HVAC Radiation, Media/Art 18 04JUL11 22411 18JUL11 GBAUGT 10d 2
Ceramic THe Toilets, Media/Ad 15 O4JUL11 224Ul 01ALGT4 19AUG1 20d 0
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WP205 interior Caulking, Media/Art 18 04.JUL11 22JUL1 O1AUGT1 18AUGT 20d 0
DWS05 Misc. interior Drywall, Media/Art 10 254UL11 05AUGT1 22AUG1 028EP11 20d G
FC405 Finish Mitiwork, Media/Art 15 25JUL11 12AUGT1 28U 12AUGT1 0 Q
FCZ08 Hang interior Doors, Media/Art 5 25JUL11 12AUGH 1 0BAUGH 26ALGT1 10d 0
HYBOS ATC Controls - Finish, Media/Art 15 28JUL 1 12AUG1 08AUG11 26AUG1Y 10d [¢]
PLT05 Plumbing Finish, Media/Art 15 254UL.11 12AUG14 22M0G11 09SEP11 20d o]
CW105 Fixed Casework, Media/Arn 15 28JUL11 12AUGH CESEP1T1 238EP11 aod 0
EL705 Lighting Fixtures, MedialArt 15 2541114 12AUGT1 05SERP11 238EP11 30d 0
FP405 Fire Protection - Finish Heads, Media/Art 15 25JUL11 1283611 058EP11 238EP1 30d G
HV715 Reg, Gritles, Finishes, Media/Ant 15 254UL41 12AUG11 058EP11 238EP11 30a 0
CR108 MB/TB, Medialirl 5] 15AUGT 19AUGH] 15AUGT1 19AUG 11 0 0
TR105 Tollet Compariments, Media/Art 0 15AUGT Z26AUGTH 128EP 11 2358EPY1 20d 0
CL205 Celling Tile, Media/Art 10 15AUGTY 26ALG11 265EP11 G7TOCTH 30d G
R5105 VCT, MedialArt ' 15 15ALGT1 028EP11 20AUG1T1 168EP11 10c 0
PA20S Finish Paint Walis & Ceilings, Media/Art 15 ‘ 2280511 08SEPTT 228G GeSEP1s 0 4]
TA105 Toilet Agcessories, MedialArt 10 29AUGT1 098EPT1 265EPI1 070CT1% 20d 0
CP105 Carpet, Media/frd 5 058EP11 0S8EP11 198EP11 238£P11 10d o
FC2158 Complete Finish Hardware, Media/Art 15 058EP11 238EP11 1985EP11 o7OCT 1cd Q
AP105 Sound Wall Panels, Media. 10 128EP11 235EPH1 2ESEP11 Q70CTH 10d 0
MS105 Miscelianeous Specialties, Media/Art 10 128EP1Y 23SEP11 268EP11 07OCT11 10d 0
PABDS Misc. Painting, Media/Art ) 10 128EP11 2ISEP11 2B6SEP11 G70CTH 10¢ o]
R$405 Vinyl Base, MediarArt 10 125EP 11 23SEP11 268EP11 070CT11 16d Q
EL8OS Electric Finishes, Media/Art ) 15 128EP11 308EP11 128EP11 308EP11 0 0
TC805 Telecommunications Finish, Medig/Art 15 198EP 1M 070CT11 198ER11 O70OCT14 Q 0
ompletic
ENDM Complete Media/Art . 5 1000TH 4+40CT1 100CTH1 140CTH 4 0
Main Entrance, Lobby, Administration
Ro
HV206 Rough Ductwork, Lobby/Admin 15 O4APR11 220PR11 CAAPR11 22APR11 0 0
HV308 Rough RVAC Piping, Lobby/Admin ] 11APRT1 20APR11 TIAPRT 29APR11 0 o]
FP206 Fire Protection - Rough & Test, i.obéylAdmin 15 11APR11 29APRY1 éSMAYM 10JUNTY 30d 0
EL206 Elactdc ~ Rough Mains, Risers, Lobby/Admin 15 25APRT1 ' 13IMAY11 28APR 11 13MAY11 Q 0
PIL308 Plumbing - Rough & Test, Lobby/Admin 15 O2MAY 11 20MAY 11 02MAY11 20MAY 11 4] 0
HVE06 HvAC Pipe insulation, LobbylAdmin 15 O2MAYT1 20MAY 114 23MAY 14 10JUN1Y 15d [¢]
DW20s Interior Metal Stud Framing, Lobby/Admin 15 ooMAY11 2TMAY 11 OOMAY 11 27TMAY 11 o] Q
PL316 Piumbing - Rough Inspect, Lobby/Admin 5 23MAY 11 27MAY 11 23MAY 11 27TMAY 1 0 0
HV406 Controls - Roughing-in, Lobby.fAdmin 1¢ 23MAY 11 O3JUNTY 30MAY11 H0JUNTY &d 0
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N RCaos Interior Rough Carpertry, Lobby/Admin 10 23MAYT1 03JUN1 3OMAY 11 0JUNT Y &d 0
EL306 Electric - Rough Pins & Complete, Lobby/Admin 15 ZAMAY N HOJUNT 16MAY 11 G3JUNT -5d 0
TC306 Telecommurications Rough, LobbyfAdmin 15 23MAY 1Y 10JUNT1 23MAY 11 F0JUN11 G 0
7 PL40B Plumbing - Pipe Covering, Lobby/Admin 10 30MAY 1 0JUNS SOMAY 1Y 10JUNTY 0 G
EL406 Electic - Inspect Rough-in, Lobby/Admin 5 13JUNT 17JUNT 084LIN11 TOJUN -5d 0
- interior Finishes | - U T e B
DW306 Drywall, Tape & Sand, Lobby/Admin 18 20JUN1Y o8JUL11 13JUNTY GrdUL -5 0
| PA106 Prime Paint, Lobby/Admin 10 HJUL1T 22JUE11 C44UL11 18JUL11 -5d 0
CW1086 Fixed Casework, Lobby/Admin 5 25JUL11 204UL1 08AUGTA 12ALGTY 10d [+]
| cLios Ceiling Grid, l.obby/Admin 10 26JUL41 A5AUGT1 25J4UL11 05AUGT1 ¢ 0
CT106 Wall Tile, LobbyiAdmin 20 254UL11 19AUG T 184UL11 12AUG 11 -5d 0
: FC1i06 Finish Millwork, Lobby/Admin 25 25JUL1Y 26ALUGT Z5J4UL 1 28AUG11 0 0
f cB106 MB/TB, Dispiay Cases, Lobby/Admin 5 08AUG11 12AUGT1 0B8AUGT1 12AUGTS o o
W L6056 Lighting Fixtures, Lobby/Admin 10 08AUGT1 19AUG 11 22AUG11 028EP1 10d 0
Fr4oe Fire Protection - Finish, Lobby/Admin 10 0BALIGT 19AUG11 22AUG1 G2SEP11 10d 0
HV706 HVYAC Finish, Lobby/Admin 15 08AUGT 2BALIGT1 15AUGT 028EF11 &d ¢]
MM108 Metai Handralls, Lobby/Admin 1¢ 22AUG1 025EPT 058EP114 16SEP11 10d o]
CT2086 Porgelain Floor, Lobby/Admin 8 22AUGT1 0OSEP11 15AUG 11 GRSEP11 -5d 0
ELT06 Electric Finish, Lobby/Admin 15 22ALG1 08SEP11 15AUGT1 025EF11 -5d 0
B TC808 Telecommunications Finish, Lobby/Adrin 15 22AUGT 1 09SEP11 16AUGT1 02SEP 11 -5d G
CP106 Carpet, Lobby/Adim 1¢ $25EP11 238EP11 058EP 14 185EP11 -5d 0
- RS408 Vinyl Base, Lobby/Admin 5 28SEP11 305EP1 100CTH 140CTH 10d 0
PA206 Complete Finish Paint, Lobby/Admin 10 263EP1H 070CT11 198EP11 BOSEPi1 -5d a
E CL203 Ceiling Tie, Lobby/Admin 10 100CT11 Z10CT14 030CTH 140CTH -5d 0
Completiony FRRIEE: S ; e e i L B . .
ENDL Complete Lobby/Admin 5 240CT11 280CT11 F7OCT11 H0CTH | -Bd 0

Mechanical and Electrical Rooms
Founclations and Structure -

81107 Cancrate Equnpment?ads - OZVIAY11 | OBMAY11 | O2MAY1 | OBMAY#1 nn

Roughing-in

FP407 Fire ?rotction - Set Pum in Pit 5 CZMAY11 06MAY 11 O2MAY 1 06MAY 11 ] 0
LV1G7 Louver, Mechfi:'.!éct. 5 02MAY 11 CEMAY 11 114U 154UL11 50d 0
EL507 Switchgear - Set & Connect ' T 20 O2MAY 11 27TMAY 11 27JUNT 22JUL 11 40d G
HV807 HYAC Boiler Room & Mechasical Room 40 02MAY 11 24 JUN1T1 26APR 17JUNTY -5d 0
PL50T Plumbing - at Fire Pump Pit 15 OShMAY 11 27TMAYT1 08MAY 11 27MAY 11 ] 0

. FP217 Fire Profection - at Fire Pump Pit 15 OOMAY 11 ZTMAY 11 30MAY 11 17JUNT 15d 0
§ PLEOT Piumbing - Boiler Room Plging 25 0BJUN 08JULT 30MAY 11 O1JULAT e ¢}
FR207 Fire Protection, Mech/Elect 20 133UN1T1 08JuUL1Y 26JUN11 15JUL11 5d 0
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PLB1T Plumbing - Set & Connect Water Heater 15 204UN11 08JLL11Y 13JUN11 014011 -5d 0
HVE17 Breaching and Chimney Fiue 10 27 JUN 08JUL11 GIAUGTT | 12AUG1H 25d o]
EL517 Electric Connections at Mech Equipment 15 27JUN 15JUl11 27IUN 18401114 ¢} 4]

: PLERT Plumbing - Gas Piping, Mech/Eect 10 THJULT 225UL11 044UL 11 18JUL1 1 -6d 0
PL309 Fumbing - Gas Piping fo Roof Units 5 28JULM 28011 01AUGTY 05AUGT1 5d 0
HV&27 Complete HVAC at Boiler & Mech Room 26 28JUL14 18AUGTT 18JULTY 12AUG11 -5d ¢l

Interior Finishes . L L e e T R e SRR
MM207 Roof Access Treads, Mech 5 02MAY 11 06MAY11 THULT 18JUL11 50d 0
B cLso7 Agtivate Permanent Power 15 08JUNTT 24JUNT1 25JUL11 12AUGH 35d 0
""" PA1GT Prime Paint, Mech/Elect 10 . 04JULTHY 18JUL1Y OdJUL1 153UL 11 o 0
FPS507 Fire Protection - Compli, Test, inspect Fire Pump 5 11011 15JUL1M 030CTH1 O70CTH 60d o
W ~AZ0T7 Finish Paint, Mech/Elect 0 22AUG 11 028EP41 19S8EP11 B08EP11 20d 0
HVSG7 HVAC Start-up & Test 20 Z2AGT 16SERP11 15AUGT 1 COSEP11 -5 0
PASOY Sealed Concrete Fioor, Mech/Elect 5 CESEP11 098EP11 030CT11 070OCT14 20d 0

§ £1807 Eiectric Finishes, Mech/Elect 10 128ER11 2B8EP1 100CTH1 210CTH1 20d G
HV17 Permanent Systems Operational 5 198EPH1 23BEP11 198EP11 238EP11 0 0
Hvez7 HVAC Balancing . 20 030CTH 28CGCTH 265EP11 210CTH -B¢ Q

" Foundations.and Structure LR B _ T ST : RN S
SW3310D Excavate Foundations, Area D C6SEF10 ¢10CTI0 0BSEP10 010OCTH0

f FN10D Foundations - Area D 5 138EP10 010CT10 135EP10 010CT10 ¢ 0
B SW3320D Footing Drain, Area [ 10 20SEP10 010CT10 208EP10 01GCT10 0 Q
FN20D Interior Footings, Piers, Area D 15 20SEP10 080CTI0 208EP10 a80CT10 0 0
 EL10D Undersigh E%ect{ic";, AreaD 10 2TSEP0 480CT10 278EP10 080CTI0 0 0
j PL10D Undersiab Plumbing, Area D 10 278EFP10 080OCTI0 278EP10 080CTH0 0 G
Sw3azoh £/8 for US tilities, Area D 10 27SEP0 OéOCT'ID Z7SEP1D 080CT10 ¢ 0
SW3340D Perim Insul/Backiil Foundations, Area D 15 2rSEP10 150CT10 278ER10 15QCT10 0 0
WP1GLH Waterproofing, Area D 15 278EP10 180CT10 278EP10 1680CT10 0 0
FN30D Grout Baseplates, Area D 10 040CT10 150CTH0 110CT1I0 2200710 5d ¢
SW3350D BF, Partial Grade 5006, Area D 10 110CT10 220CT10 110CTH 220CT10 a G
SLieD Prep & Pour Stab-on-Grade, Area D 10 280QCT10 05NOV10 250CT10 05NOV10 o 0
ST10D Steel Erection - Area D 30 10JANTT 18FEB11 27DEC10 04FER11 -10d 0
SL20D Slabg-on-Deck, Area D ' 15 G7FEB M 26FEBI1 31JANTT 18FEB11 5 0
ExteriorfClosing-in . ... Lt R S
DW10D Ext, Studs/Sheath/Blkg Above Roofs, Part D 10 21FER11 04MAR 11 OTFER1M 18FEB1 -10d c
PL20D Roof Drains, Area D G 21FEB11 C4MART1 H4FEB11 25FEB11 -6d ¢
RC1GD Roof Blocking at High Roofs, Area D 10 21FER1Y OAMAR1 14FEB 25FEB11 ~5d 0
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13} Description Dur Stari Finish Start Finish Float | Compl
HVI0D Set Roof Curbs, etc, Area D 5 26FEBA1 04MARTY 21FER 11 25FEB11 -5 0
: RF30D Deliver Thre-Wall Flashings, Area 5 ZBFEB14 04MAR 1 07MART 11MART 1 Ba o]
ABHOD Air Barser at Walls Above Low Roofs, Area D 16 OTMART1 18MART1 2BFEB11 T1MAR Y -5d 0
B RC200 Roof Blocking at Low Roofs, Area D 10 07MART 18MAR 11 2BMARTY CBAPR11 184 0
E RF16D High Roof System, AreaD 16 07MAR 26MAR Z8FER11 18MART1 -5d ¢]
DW11D Complete Ext Studs/Sheath/Blkg, Area D 25 GTMART1 GBAPR11 21FEB11 25MARTA -10d o]
Mv1GD Masonry Veneer at Roofs, Area D 10 21MAR 11 01APR11 TAMART] 25MART1 -5d 0
RFE200 Roof Haich, Area 5 28MAR1.‘E O1APR1 11APR1Y 15APR11 10d 0
______ §K10D Unit Skylight, Area D 5 2BMAR 01APR11 TAPRY1 15APR11 | 10d 0
RFF22D Elevator Vent, Area D 5 28MAR11 O1APR11 0z2MAY11 OBMAY 11 25d 4]
RF21D Roof Davit, Area D 5 28MARTY 01APR11 25JU1.11 28JUL11 86d 0
f ARZ200D Air Membrane Barriers, Arga D 25 28MART1 28APR 1 14MART1 15APR1 -10d G
| Resop Temp Access Doors EX-D184, Area D 5 G4APR11 GBAPR1Y OOMAY 11 13MAY 11 25d a
RF11D . Low Roof System, Area D 10 04APRT1 15APR 11APR11 22APR 11 5d 0
& \VivV11D Masonry Veneer, Area D 30 11APRIY 20MAY 11 . 28MAR1T1 OBMAY 11 ~-10d 4]
: Hv11D Set Roof Top Bquip., Area D 10 18APRT1 28APR 11 O2MAY 1 13MAY 11 10d 0
WN10D Wind/CWISF, Area D 20 0ZMAY11 27MAY 1 18APR11 13MAY 11 -‘.iOd 0
WAT1D Wing/CW/SF at Stair C128, Area D 5 23MAY 11 ZTMAY 11 OOMAY 11 TAMAY 1 -10d 0
MP10D Composite Wail Paneis, Area D 30 23MAY 11 01JUL1Y HBMAY11 24.JUN11 ~5d 0
MP3GD Metal Wall Panets (Roof}, Area DD 15 04JLL14 22JUL11 1AJUL1S 29JUL11Y 5d ¢l
i RF40D Complete Fascia and Roof Metal, Area D 15 04Jul.11 224Ul 11811 294UL11 &d 0
. WP30D Exterior Seaiants, Area D 15 18JULT1 05AUGT1 25JUL1H 12A0UG 11 5d o]
! RF50D Misc. Roofing, Area D 0 25JuUL11 GHALGT G1AUGTY 12AUG1 5d 0
. RCBOD Remove Temp Access - Door EX-D184, Area D 5 12SER11 16SEP114 19SEP 11 238EP11 5d 0
. WN20D . Complete Alum Entr D184, Area D 5 198EP11 235EP11 268EP11 305EP11 5d 0
Clagsroom Wing - irst Ioor
| Roughingein.. ..t i S S : R
Hv201 Rough Ductwork Mains, st Class 20 28MART1 22ZAPR1 2AMAR F5APR11 -5d 0
EL201 Electric - Rough Mains, Risers; 1st Class 20 04APR11 2OAPR11 28MART 1 22APR11 -5d 0
Hv301 Rough HVAC Piping, 1st Class 20 OAAPR11 29APRT1 2BMAR 2ZAPRTY -5d 0
PL3GT Plumbing - Rough & Test, 1st Class 20 04APR11 20APR11 i 28MART S Z2APR11 «5d o]
DW201 Interior Metal Stud Framing, 1st Class 20 1APR 0BMAY 11 04APR 1 2OAPF11 -5d 0
EL301 Elecitic - Rough Ptns & Complete, 1stClass 20 18APR11 13IMAY 11 11APR 1 06MAY11 -84 0
FP201 Fire Protection - Rough & Test, 1st Class 20 18APR11 13MAY 14 18APR11 13MAYH 0 0
f HV211 Complete Rough Ductwork, 1st Class 15 25APR11 13MAY 11 25APR1Y 13MAY 1Y 0 4]
HV401 Controls - Roughing-in, st Class 15 26APRT1 13MAY 11 25APRY1 13MAY 11 0 0
RC401 interior Rough Carpentry, 1st Class 18 25APR11 13MAY 1Y 25APR11 13MAY 11 0 0
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) Description - Dur Start Finish Start Finish, Float | Compl
TC301 Telecommunications Rough, 1st Class 20 25APR11 20MAY 11 18APR11 13MAY11 -5d 0
. PL311 Plumbing - Rough inspect, 1st Class B 02MAY11 OBMAY 11 25APR 11 29APR11 -5d 0
. HVEC HVAC Pipe Insulation, 1s1 Class 15 G2MAY 20MAY 11 25APRY 13MAY 11 -5d G
FL401 Plumbing - Pipe Covaring, 1st Class 10 OMAY 11 Z0MAY 11 Q2MAY 11 13MAY 1 -5d 0

-I E1401 Etactric - Inspect Rough-in, 1st Class 5 16MAYT1 20MAY 1 COMAY 11 13MAY 11

§ CW301 Deywall, Tape & Sand, 15t Class 30MAY 11 24JUN14 16MAY 11 10JUNT1 -10d [¢]
FS101 Firestopping, 1st Class 15 13JUNA OTJULT 044U1.11 2aJulit 15d 0
: PATG Prime Paint, 15t Class 18 20JUN11 G8JUL11 27JUN 15JULTH 8¢ G
R c2101 MB/TB, 1st Class 10 11JULT 22UL.41 01AUGT1 12AUG 11 156 0
D41 Touch-up Drywali, 1st Class 10 11JUL11 22JUL11 01AUGH 12AUGT1 15d 0
B Fc101 Finish Millwork, 15t Class 10 11JUL11 22JUL11 a1AUG1 12AUG1Y | 15d G
f CT101 Ceramic Tile Toilets, 1st Class 15 H+15UL1 294ul.11 18JULTY 05AUGT1 5d 0
WP201 Interior Caulking, 1st Class 15 1HIULT 20JUL11 254UL.11 12AUGH 10d 0
R CL10d Celling Grid, 1st Class 20 T1JULTE 05AUGTE 25JUL1A1 18AUGT1 10d [+
I RS101 VOT Rooms, 15t Class 10 25JuUl.11 05AUGT1 22AUGT1 028EP11 20d 4]
FC201 Hang Interior Doors, 1st Class 15 25JUL%1 12AUGT 45ALGT1 028EF ¢ 15d 0
PLYOA Plumbing Finish, 1st Class 15 01AUGTS 19AUGT1 220061 DOSERPT 15d 4]
] CT201 Wall Tile af Corridors, 1st Class 20 01AUGT1 26ALUGTH CBAUGT1 028EPM 5d ’ 0
_____ CP431 Carpet, 1st Class 5 08AUGT1 12AUG11 125EP 11 168EP11 25d "]
i PAZ01 Finish Paint Wails & Ceilings, 1st Class 15 OBAUGTY 26AUG11 15AUGH G2SEPH1 5d ¢l
. HV701 HVAC Radiation, 1st Class 15 0BAUGT1 28A0UGT1 22AUG1 095EP11 10d 0
| HV711 Reg, Grilles, Fans, Finishes, 1st Class 15 08AUG T 26AUG 05SEP11 238EP1 26d 0
I Fo21d Complete Finish Hardware, st Class 15 08AUGTY 26AUGTT 198EP 11 070CT 11 30d o]
i CW101 Fixed Casework, 1st Class 20 08ALIGT1 02SEPH 22AUG1 H#B5EP1 10d o]
ELT01 Lighting Fixtures, 1st Glass 20 0BAUGHY 028EP11 29AUG1 238EP11 16d 0
FP401 Fire Protection - Finish Heads, 1st Class 20 08AUG11 028EP11 ZOALIGT1 238EP11 15d 0
TP101 Toilet Compartments, st Class 10 Z2ALGH 025eP1Y 125EP1 238EP{1 15d ¢
FCit1 Finish Millwork at Cotridor, 1st Class 5 29AUG 11 025EP11 26SEP11 308811 20d 0
RS301 Uinoleum Corridors, 15t Class 10 29AUG 11 GaSER11 058EP11 165EP11 5d 0
HV801 ATC Condrols - Finish, 1st Class 16 28AUGTY 09S8EP11 125EP14 238EP11 1od 0
MS10% Miscelianeous Specialties, 15t Class - 10 29AUG1 09SEP11 268EP11 070CT1Y 20d G
EL8O01 Eiectric Finishes, 1st Class 20 29AUG11 238EP11 O88EP11 EQSQF"I‘? &d Q
DW5S0§ Misc. Interior Drywall, 1st Class 10 0BSER11 1BSERP11 188EP11 30SEP11 10d 0
TA101 Toilet Accessories, 15t Class 10 05SEP11 168EP11 268EP11 O70CT 15d o]
PL7%1 Plumbing Fidures Classrooms, 1st Class 15 G58ERP11 238EP11 195EP11 070CT11 10d o




P.4. Stella Construction Corp.
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PompolCenter Elementary School

Forwarded %o Architect/Owner
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Sorted by Area Stow, MA Page 17A of 20A
Act Activity Rem Early Early Late Late Total %
ja) Description Dur Start Finish Start Finish Float | Compi
) CL201 Ceiling Tile, 15t Class 10 128EP 11 23BEP1Y 265EP114 QroCT1 10d 0
__ R5401 Vinyl Base, 1st Class 15 1258P11 30SEP11 198EP11 070CT 1 5d 0
TC801 Telecommunications Finish, 1st Class 18 §25EP411 30SEP11 195EP11 070CT 1 5d ¢
& PAsO1 Misc, Painting, tst Class 5 198EP11 238EPM 630CTH CToOCTi 10d¢ 0
EM101 Entrance Mats, 1st Class 5 268EP11 308EP1Y 030CT11 O7TOCTH 5d O
Completion . BT DRSS RR AR R
| ENDH Compiete 1st Class 10 030CT1 140CT11 100CT 114 2100711 Gd 0
CIassroomWi ecn;ndz:lor .
ROUGRINGA o s o s R e e e e
Hv202 Rough Ductwork Mains, 2nd Class 20 11APRYY 05MAY 11 04APR11 29APF11 -G o
El202 Electric - Rough Mains, Riser; 2nd Class .20 18APR11 13MAY 11 18APR 13MAY1 4 Q 0
j HV302 Rough HVAC Piping, 2nd Class 20 18APR11 T3MAY T 1BAPR11 13MAYH a o
g PL302 Plumbing - Rough & Test, 2nd Class 20 1BAPR11 13MAYTV1 18APRT1 13MAY 11 Q 0
bowWz02 Interior Metat Stud Framing, 2nd Class 20 25APR11 20MAY 11 1BAPR11 13MAYH -Bd 0
o EL302 Eleciric - Rough Pins & Complete, 2nd Class 20 D2MAY 11 2TMAY 11 02MAY 11 2TMAY 1Y 0 o
FP202 Fire Protection - Rough & Test, 2nd Class 20 0ZMAY 11 2TMAY 11 COMAY 11 03.JUN1 5d 0
: Hv212 Complete Rough Dustwork, 2nd Class 15 COMAY 11 27MAY 1 T8MAY 11 03JUNT1 &d "]
§ HV402 Controls - Roughing-in, 2nd Class 15 O9MAY 11 2TMAY11 16MAY 11 03JUNT1 5d 0
: RC402 interior Rough Carpentry, 2nd Class 15 DOMAY 11 2TMAY 11 16MAY 11 03JUNTY 6d 0
. TC302 Telecommunications Rough, 2nd Ciass 20 09MAYT1 03JLIN1 GSMAY 11 O3JUNTT 0 G
Pi312 Ptumbing - Rough inspect, 2nd Class 5 16MAY 11 20MAY 11 16MAY 11 20MAY 11 0 0
HV502 HVAC Pipe Insulation, 2nd Class 18 16MAY 11 03JUNH TEMAY 1 03JUN11 o 0
PL402 Plumbing - Pipe Covering, 2nd Class 10 23MAY 03JUNT 23MAY 11 03JUNT 0 0
EL402 Electric ~ Inspect Rough-in, 2nd Class 5 30MAY 1 . D3JUNTI 30MAY 11 03JUN11 0 0
Interior Finishes - T I s
DwWs02 Drywall, Tape & Sand, 2nd Class 20 20JUNT1 15JUL11 08JUNT1 01JUL1
F5402 Firesiopping, 2nd Class 135 044Ul 11 Z2JULii 044UL11 22JUL41 0 0
PATOZ Prime Paint, 2nd Class 15 1 1JU§:1 1 29JUL11 27JUN1 15JUl11 -10d 0
CB102 MB/T8, 2nd Class 10 01ALGT 12AUGT1 O1AUGTH 12AUGT 0 0
Dw402 Touch-up Drywall, 2nd Class 10 01AUGT1 12AUG11 01AUGTY 12ALGTT G 0
FC162 Fingsh Millwork, 2nd Class 10 01AUGH 12AUGT GTAUGTS 12AUG 1T 0 0
CT102 Ceramic Tile Tollets, 2nd Class 15 G1AUGT 18AUGT 18JUL11 05AUG 11 ~10d 0
WP202 Interior Caulking, 2nd Class 15 01AUGTHY 19AUGH1 25JUL 11 120G ~Bd 0
CcL102 Ceiling Grid, 2nd Class 20 01AUGH1 26AUGT1 25JULT 19ALGTH ~5d o
I RS102 VCT Rooms, 2nd Class 10 15AUG 26AG1 22AUG11 025eP11 5d 0
FG202 Hang interior Doors, 2nd Class 15 16AUGTT 025EP 11 15AUGT1 028EP11 0 0
PAZ02 Finish Paint Walis & Ceilings, 2nd Class 15 22AUG11 0OSEP11 15AUG 11 025EP 1 ~5d 0
PL702 Plumbing Finish, 2nd Class 15 22AUG1Y GO5EP11 22AUGH COSERTY 0 0
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Act Activity Rem Early Eariy Late Late Total %
v} Pescription Bur Start- Finish Start Finish Float | Compl
Cra02 Wall Tile at Corridors, 2nd Class 20 22AUGH 188EP11 08AUGTY 028EP1 «10d ¢}
o Cr102 Carpet, 2nd Class 5 28AUGT 028ER11 128EP14 16SEP11 | 10d 0
. HVT02 HVAC Radiation, 2nd Class 15 28AUG1 16SEP1 22AUG 1 09SEP11 <5 0
VT2 Regq, Grilles, Fans, Finishes, 2nd Class 15 29ALG1H 168EP 11 0553EP11 23SEP11 5d ¢l
FCc212 Complete Finish Hardware, 2nd Class 15 20AUGT1 165EP1t 198ER11 O7TOCTH 15 0
cw102 Fixed Casework, 2nd Class 20 20AUG11 238EP11 22AUGH 168ERP11 -5d Q
EL702 Lighting Fixtures, 2nd Class 20 29AUGT1 238EP11 29AUG11 Z38EP11 0 a
. FP402 Fire Protection - Finish Heads, 2nd Class 20 29AUG 238EP11 ZRALG 235EP11 ¢ 0
______ TP102 Toilet Compariments, 2nd Class 10 125EP11 238EP11 12SEP11 238EPTH 0 0
MS102 Miscellaneous Specialties, 2nd Class 10 128EP11 23S5EP11 2B5EP11 070QCTY4 10d 0
EL802 Electric Finishes, 2nd Class 20 128EP11 070CT11 058EP11 308EP -5d o
H FC112 Finisﬁ Miliwork at Corridor, 2nd Class B 1895EP 11 235EPY 265EFP1Y 30SEP1Y 5d 0
RS302 Linoteum Corridors, 2nd Class 10 198EP11 308EP1 055EP11 185EFPI1 -10d 0
T? HV802 ATC Gontrols - Finish, 2nd Class 10 165EP 11 308EP11 128EP11 238EP11 -6d G
& DWEC2 Misc. intarior Drywall, 2nd Class 10 263EPH1 O7ToCT 188EP11 J0BEPTY -5d 0
& TA102 Tollet Accessories, 2nd Class 10 265EP11 D?OCTﬂ 265EP11 07OCTi 0 0
PLT12 Plumbing Fixtures Classrooms, 2nd Class 15 26SEP11 140CTH1 198EP11 070CTHM -5d G
. TC8G2 Telecommunications Finish, 2nd Class 15 268EP11 4+40CT11 19SER11 o7oCT! -5 0
CL202 Ceiling Tie, 2nd Class 10 " 030071 140CTH 288EP11 O7TOCTH -5d 0
} RS402 Vinyl Base, 2nd Class 18 030CT11 210CT11 1935911. 070CT41 -104 0
| PABO2 Misc. Painting, 2nd Class 5 100CTH 140CTH, 030CTH oTOCT1 -5d ¢
LB Compieton _ e SR T P
I END2 Complete 2nd Class 10 2400711 04NOV 1Y 10CCTH 210071 -10d 0
Stairs andElevtor I
Foundations and Structurg U ; i s . e
| M08 Stairs & Rails C122, Area D 10 21FEBY 0aMAR1 14MAR T 26MARTY 15d 4]
SL108 Concrete Pan Stairs C122, Area D g OTMART1 14MARTY 2BMART G1APR14 15d Q
B hM118 Stairs & Rails D178, Area D 0 OTMARTY 18MAR 04APRT1 1BAPRT 20d 0
S5L418 Concrete Pan Stairs D178, Area D ] 21MAR 25MAR1T S 1B8APR1Y 22APRYY 20d 0
SF105 Spray FP, Stairs, Area D 10 18APR11 28APER11 25APR1 0BMAY 11 5d 0
ReughingHin . P ) :
EL208 Electric Rough, Stairs, Area D 10 OOMAY11 2OMAY 14 G2MAY 11 13MAY 14 -5d o]
FPi18 Fire Protection Rough, Stairs, Area D 10 O8MAY 11 20MAY 11 G2MAY 11 13MAY 11 -Gd ¢
HVH18 HYAC Rough, Stairs, Area D 10 0OMAY11 20MAY 11 O2MAY 11 13MAY 14 -5d 0
[W208 Shaft Walls, Elevator & Stairs, Area D 10 TBMAY 11 27MAY 1 09MAY 11 ZOMAY 11 «5ad 0
Interior Fitishes & ..ol o, L e b e s e L N
Mh128 . hilsc. Metals &t Eievator 5 30MAYH1 03JUN11 08AUG11 12ALGT ':50d o]
DWE0s Complete Sheetrock, Stairs 10 18JUL11 29JUL11 18JUL11 20JUL 11 S0 4]




Miscellanecus

“yntérior Finishes .0 i

Exterior Expansion Control

10

23MAY 11

O3JUNTY

iiﬁéussff 335"53‘52&1“’“ core: Pomgo/Center Elementary School F”“”a”e‘é;‘;{;’,‘:fg';?;%?ggfg

Sorted by Area Stow, MA Page 19A of 204
Act Activity Remn Early Early Late Late Totat %

D Description Dur Start Finish Start Finish Float | Compl
| pa108 Prime Paint, Stairs 5 G1AUGTY 05AUGTT 01AUGH 05AUGH 0 0
N EVi08 Elevator 30 01AUGT1 DOSEP11 18AUG14 2356P11 10d 0
: CL108 Ceiling Grid, Stairs 10 08AUGH1 F9ALGH 0BAUGT FOAUGTT ¢ 7 G
M 1808 Electric Finish, Stairs 10 22A06G11 028EP11 22AUGH1 028EPH 0 0
: FP408 Fire Protection Finish, Stairs 16 22A/JG11 Q25EP11 22AUG1H 028EP14 0 o]
HV708 HVACG Equip & Finishes, Stairs 10 22MUG 11 C28EFP1 22AUG11 025EP 14 G 0
CT208 Wall Tile, Stairs 15 22AUG1 085EP1Y A2ZALIGT 09SEP11 0 0
. CL208 Ceiling THe, Stairs 16 055EP11 188EP 11 08SEP1Y 165ER11 0 G
MM208 Complete Metal Rails, Stairs 10 085SEP1Y 163EP11 G58EP11 168EP11 0 0
CT218 Porcelain Floor, Elevator 5 128EP11 168EP 1 2B5EPT1 308EP11 10d 0
- FC108 Finish Millwork, Stairs 5 125EP14 16SEP11 265EP11 308EP11 10d ¢
‘ M308 Roof Access Treads, Stalrs 5 125EP11 16SER1 268EP11 308EP11 104d 0
. PAB0S Seai Concrete Floor, Machine Room 5 128EP11 168EP11 265EP 11 30SEP11 10d 0
RS5208 Resilient Treads/Flooring/Base, Stairs 10 19SEP14 30SERTH 198EP1 30SEP11 | O 0
EMI108 Foot Grilles, Stairs <) 030CT11 O7CCTI 030CTH 070CT 11 4] o
PAZ08 Finish Paint, Stairs 10 030CT41 14007114 030CT11 1400711 0 ]
| EM208 Entrance Mats, Stairs 5 100CT11 140CTH 100CT11 140CT1 G 0

Completion. ...l o o S R T :

o E19G8 Fire Alarm Test, Eievator & 195EP11 235EP11 030CT11 O7OCT 104 0
$ EV208 Elevator Final inspection 5 2B8SEP11 308EP11 100CTH 1400CTH 10d [+
ENDS Complete Stairs, Elevator 5 170OCTH 210CT11 FTOCT1 2100714 l 4] 4]

29AUG1

0S3EPT1 704 0

R U209
EJ109 Interior Expansion Control 50 20JUN11 01JUL1 125ERP11 235EP11 80d 0
Ms229 Exterior Building Letters 5 15AUGT1 18AUGT Y 0SSEPH D9SEP1Y 15d o}
MS409 Residential Appliances 5 20AUGH1 028EPY1 A7TOCT1 210CT14 35d 0
EL&CD Electric Finishes, Extericr Building 10 058P 11 1BSEP11 12SEP1 238EPH &d 0
GL109 Interior Glazing 10 085EP11 16SERP11 265EP11 G7OCTH 15d o
MES309 Fire Ext. & Cabinets 10 128EFP11 238EP14 HOCTI 21081 200 Q
MS209 Interior Signage 15 1258P11 303ER1 03CCTN 210CTH 15d 0
MS709 Window Trealments 20 128EPH 0TOCTH 263EP11 210CT11 10d ¢
PASO9 Misc, Painting 10 198EP11 308EP11 100CT1 210CT1H 15d 0
MS219 Dedication Plaque 5 030CT11 O70CTH 28NOVI1 02DECH 40d Q
TA1GS Complete Toilet Accessories, Misc. 5 100CTH 140CT11 170CT11 210071 5d G

Completion SR o : C b :
_ PLBOT Plumbing - Gas Inspection 5 01ALGH 05AUGT1 08AUGT1 ‘5 2AUGT1 "Bd 0




Forwarded to Architect/Owner:

za’éf;f‘zig 1%"3;‘5:?3“” Corp: Pompo/Center Elementary School September 23, 2010
Sorled by Area Stow, MA Page 20A of 20A
Act Activity Rem Early Early Late l.ate Total %
i} Pescription Bur Start Finish Start Finish Float | Compl
EL809 Fire Alarm - Final inspection 5 170CT11 210CT14 H0OCT1 140CT 41 -5d o
W PL80g Plumbing - Finai Inspection 5 17QCT 4 2100711 17GCTH 210CT11 ¢ 0
Etectric - Final Inspection 5 240CT11 280CT11 1700CT11 210CTN -5d 0

L
Initial SHework - Phase 18,
Compietion : ERE
END1A

0 2TALGIOA o 27TAUGH0 A . 100

Compiete Pase 1A

Completion -, . o Lt i b R L R R AR e
Building Commissicning - Phase 1 22AUG11 280CT11 15AUG 11 2100711

ENDP1 Complete - Phase 1 15 O7TNOV Z26NOV1 2400711 TINCVT -10d 0

ENFPY Owner's Floal - Phase 1 15 28NOV11 18DEC11 14NOVT1 G2DECH1 -10d 0

o ENSPY Substantial Completion - Phase 1 0 16DECTH 0ZDEC11 ™ -10d 0

# Gosoo Owner - Teachers/Staff Move-in Phase 4 ) 18 1ODECTT 09JAN12 05DECT1 26DECTY -16d 0

2TDEC1

-10d

Owner Vacaie Exisfing Bullding 10JANTZ

} GCT00 Phase 2 ‘ i21 10JANTZ 26JUN1Z 27DECYY 12JUN12 -10d 0

| ENDPZ Substantial Completion - Phase 2 0 26JUN1TZ 12JUNT2 -$0d 0




i’roiect Open Submittals

09020.00

Stow Pompositticut Elementary School

G1-Nov-10
P.J. Stella
in  Submittal Number Type Date in Date Due Review Description Comments
26- 12800, 14 Product Data 1046/2010 10/21/2010  HSR (1R5) - Resubmittal - Schedule of Vai
18 51200. 22 Shop Drawings 10/14/20610 106/28/2010 CK (26} Primers Mfg Data - UPC Inc, Fast
[ 238233. 3 Product Data 10/26/2010 11/10/2010  SES {1R1) Resubmittal - FTR-1 through 6 P
6 238233. 4 Shop Drawings 10/26/2010 11/10/2010  SES {211} Resubmittal - F1R-1 through 6
6 86200, B Product Data 10/26/2010 TIMG2010 HBR {1R3) Naturalite Produst Data
§ B&200. 9 Product Data 10/26/2070 11/10/2010 HER {8R2) Unit Skylights MACHPS Submit
12 220500. 1 Test Resuits 10/20/2010 1142010 MSA 18) Plumbing Welding certificates.
12 220529, 4 Tast Resuits 19/20/2010 1H/4/2010  MBSA {2} Plumbing Welding certificates.
12 220548, 1. Test Results 10/26/2010 11/4/201G  MSA (8) Plumbing Weiding certificates.
12 15000. 4 Product Data: 10/20/2610 11/4/2610  HSR (8) Temporary Heating Plan - Weathe
1" 224700, 1 Product Data 10/21/2010 1152010 MSA {2} Water Coolers - EWC-1; EWC-2 Hal
11 224700, 2 Product Data 10/21/2010 11/5/2010  MSA {3} Fixture Supports - EWC-1; EWC-2
11 224700, 3 Product Data 10/21/2010 11/8/2010 MSA {4) Power, signzal, and control wiring -
11 221119, 6 Produgt Data 106/21/20%0 11/6/2010 MSA {11) Trap Primer - TP.1 Precision Plu
71 221119, 7 Proddct Data 10/21/2010 11/56/2010  MSA (12} Mixing Vaive - MV1; MV.2 Leona
5 51208, 25 Shop Drawings 10/27/2010 141120610 CK {13,14,23.97) Framing Plan Area B Lo
5 238126, 3 Product Data 10/27/2010 11/11/2010 SES (1) ACU Submittals - Mitsubishi Wali
5 238128. 4 Shop Drawings 10/27/2010 11/11/2010  SES {2} ACY Submittals - Split Systems A
5 238126. 5 PD/ED 10/27/2010 1114200  SES {1} Sptit System AC Tag ACU-ACC-3
8 238126. 6 PD/SD 16/27/2010 $1/11/2010 SES {10) Split System AC - ACU/ACC-4
<) 23B126. 7 PDYSD 10/27/2010 11/11/201¢ 8ES 112} Split System AC - ACU/ALC-S
5 238126. & PD/SD 1002772010 1H11/2010  SES {11) Split System AC - ACLU/ACC-8
5 233118, 7 PDSD 10/27/2010 141172000 JW {8) Pump Station Control Panel Subm
5 233300. 5 Product Data J0/27/2010 11/11/2010  SES {8) Ajr Duct Accessories - Product Dat
4 238233. 5 Samples 10/28/2010 11/12/2030  HSR {3) Finned Tubke Radiation Color Char
4 238239. 10 Samples . 10/28/2010 11/12/2070  HSR {11} CUH Color Chart - Rittling
10 238238. 5 Product Data 10/22/2010 11/8/2010  SES (1R2} Resubmittal - CUH #1 thru 6 (Rit
10 238239. 6 Shop Drawings 10/22/2010 11/6/2010  SES {2R2) Resubmittal - Unit Heaters - CU
G 283111, 1t Shop Drawings 11172010 19/16/2010  MJB (2} Addressabie FA System - Notifier
1] 283111, 2 Product Data 1112010 11/16/2010  MJB {3} Addressable FA System - Notifier
0 72726. 1 Product Data 11/1/2010 T1/18/2010  HSR {2) Fiuid Applied Membrane - Product
o] 127286, 2 Product Data 14/1/2010 11/16/2010  HSR {3} Fluid Applied Membrane - MA-CH
7 51200. 24 Praduct Data 10/26/2010) CK (9} Primer Mfg Data - Marcus Paints

14/9/2010

Project Open Submittal Report
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