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Monthly Status Report

Pompositticut / Center Elementary School

Stow, MA
May, 2011
Size: 98,050 SF
Enrollment: 660 Students
Reimbursement Rate: 52.11%
Project Team:
Owner’s Project Manager: Construction Monitoring Services, Inc.

Paul Griffin {617) 429-5100
Neil Joyce {508) 808-1601

Architect: Symmes, Maini & McKee
Phil Poinelli — (617) 547-5400
Lorraine Finnigan — (617} 547-5400
Henry Riccuitti — {617) 547-5700

Project Budget: $37,829,870 Status: Construction — 34% Complete

Project Status Overview — Work Completed through April, 2011 (OPM 8.1.3.01)

Project activities previously completed included continuation of the structural steel erection, and
ongoing construction operations for under slab utility installation and preparation for slabs on grade and
elevated slabs on metal deck.

Project Status Summary — Work Complete through May, 2011 (OPIM 8.1.3.02)

During the month of May, major construction activities completed by PJ Stella and their subcontractors
included:

e Completion of construction mock-up panel construction, including window installation,
with metal panel installation pending.

e Continuation of structural stee! erection and steel decking installation (Area B/C). This
area has been held up by design issues, and further has been complicated by the default
of the stee! erection subcontractor



Continuation of exterior wall construction, including metal stud instaliation, gypsum
sheathing and air / vapor barrier.

Continuation of roofing installation, at high roof elevations

Commencement of MEP rough-ins at roof elevations {(roof curbs) and first floor locations
(boiler room corridor, electrical room and gymnasium)

Completion / placement of slabs on grade {first floor Area D} and elevated slabs on
metal deck (second fioor and roof / Area D)

Commencement of interior metal framing

Site work associated with the fire suppression tanks has been completed, including
placement and backfili of the underground fire storage tanks. Surplus fill and topsoil
relocation for off-site disposal has commenced and is on-going.

Administrative Oversight: The following is a summary of non-construction related progress (worl

performed by the OPM / Architect & Design Team) during the month of May, 2010, as well as a forecast
of the current administrative schedule through the anticipated end date of the project:

Contract Administration: The management team has been continuously invelved in project
and contract administration including but not limited to submittal review, RFl response and
investigation, contralled construction oversight, change order review and overali project
controls.

Future Work Forecast: It is anticipated the following major construction items will be completed during
the forthcoming three-month period (June — August 2011):

Completion of structural steel erection and metal decking installation (Area B)
Completion of under-stab utilities, and subsequent placement of slabs on grade {Area B}

Continuation of building envelope instailations, including metal framing at building
perimeter, air / vapor barrier, masonry veneer, miscellaneous exterior finish elements
and roof construction.

Continuation of Interior Metal studs & framing
MEP Rough-ins at interior locations.

Commencement of site worlk planned for summer of 2011, including completion of site
drainage, water services, septic system and related tanks / structures and disposal field
construction,




Schedule Update (0PI 8.1.3.03)

The project team is currently working with PJ Stella to complete the review and approval of the overall
construction schedule. During recent meetings, P stella has indicated the overall schedule impacts are
estimated at approximately five-six weeks. The May, 2011 schedule update identifies a five week
impact {39 days) to the overall construction schedule, due in part to differing site conditions previously
documented. CMS is currently working collaboratively with SMMA and PJ Stella to mitigate the
reported schedule impacts. No extensions of time have been approved by the project to date.

Financial Update (OPM 8.1.3.04 / 8.1.3.05 / 8.1.3.06}

The base contract amount for this project is $23,640,900. Change Orders #1 through #10, amounting to
$211,821 have been issued by the Project. Pending Changes in the estimated amount of $210,000
have been submitted to the project for consideration, and are under review and negotiation with the
Project Team (SMMA, CMS and PJ Stella). The total amount of changes enumerated by PJ Stella to date
{(both pending and approved) is estimated at $422,000 or approximately 1.78% of the overall project
budget.

Contractor’s Safety Performance (OPM 8.1.3.07)

with regard to the construction operations underway at the site, CMS is not aware of any lost-time
accidents or incidents occurring at the site.  CMS will provide updates on these items as soon as they
are available.

Designer’s QA/QC (OPM 8.1.3.08)

Construction Monitoring Services has maintained a constructive working relationship with Symmes
Maini & McKee throughout the duration of our involvement with the project.  CMS continues to work
with SMMA and the contractor to flush-out design elements on the exterior envelope. We will continue
to work in cooperation with SMMA to identify potential issues in the construction documents, and
address them prior to their impacting construction cperations or progress.

Contractor’s Environmental Compliance (OPM 8.1.3.09)

With regard to environmental compliance of current construction operations, a recent inspection of the
site performed by the Conservation Commission identified several deficient conditions at the site,
including hay bale replacement, stockpile stabilization and sediment discharge concerns stemming from
groundwater pumping operations. PJ Stella, along with Cincotta {site subcontractor), were responsive to
the Commission’s requests, and were prompt in addressing the Committee’s concerns. Both PJ Stella
and Cincotta are continuing to work in conjunction with the CMS Site representative to maintain the site
in a manner consistent with the Conservation Commission’s requests.



Community Issues {OPM 8.1.3.10)

No new community issues are known at this time.

Designer & Contrgctor MBE/WBE Activity (OPM 8.1.3.11)

CMS has provided updated SOMWBA Participation Reports from PJ Stella.

Project Issues and Concerns (OPM 8.1.3.10 / 8.1.3.11)

The Project Team {CMS, SMMA and PJ Stella) continue to look at schedule mitigation measures to
minimize the schedule impacts, currently enumerated by PJ Stella at 39 days.

In addition to the on-site issues affecting the project, PJ Stella is continuing to manage the default of the
steel erection subcontractor, which has impacted completion of the structural steel in Area B {only} of
the project. All additional areas have been completed.

Should any further issues arise, CMS will notify the client and the MSBA as soon as practical.
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SCHEDULE

NOT APPLICABLE




Project Submittals

08020.00

Stow Pompositticut Elementary School

09-Jun-11
P.J. Stella
Submittal # Description Date 1n - Qut Reviswer Status Resubmittal
Expected?
12900 .1 {23} List of Subcontractors - PJS Contact List 7/2312010-7/27/2010 HSR Approved as Corrected No
12900 . 2 (25) List of Contractors Staff assignements 7/26/2010-7/27/2010 HSR Approved No
12900 .3 {42) Emergency Phene Numbers 7/26/2010-7/27/2010 HSR Approved as Comacted No
12900 .4  (31) Copies of authorizations & licenses - Construction 7i2872010-7/30/2010 HSR No Action No
Supervisor Licenses:
Tony Voci; Jeff
12900 .6 (1) Schedule of Values 7/30/2010-8/9/2010 HSR Revise and Resubmit Yes
12800 . 6 (34) Site WHilization Plan - Sheet C2.01 with edits 8/2/2010 8/2/2010-8/1/2010 HSR Approved as Corecled No
12800 .7 (24) List of GC's principal consultants PJS Principal 8/9/2010-8/9/2010 HSR Revise and Resubmit Yos
Consultants
12900 .8 (43) Survey Sign OFf 8/9/2010-8/9/2010 HSR Approved No
12900 .9 (40) Waste Management Plan - E.L. Harvey & Sans, Inc. 8/9/2010-8/9/2010 HSR Revise and Resubmit Yas
Recycling procedures
12900 .40  (1R2) Resubmittal - Schedule of Values 8/9/2010-8/24/2010 HSR Reviewed No
12900 .11 {22) Cash Flow Projection 7120/2010-9/21/2010 HSR Reviewed No
42900 .12 (30) Copies of Building Permits 1, 1A, &2 Ti20/2010-8/27/2010 HSR Reviewed No
12000 .13  (1R3) Resubmittal - Schedule of Values 8/31/2010-911/2010 SES!  Revise and Resubmit Yes
12900 .14  (1R5)- Resubmittal - Schedule of Values - Updated 10/5/10 10/6/2640-11/9/2010 HSR Revise and Resubmit Yes
12900 .16 {34R2) Resubmittal - Site Utilization Plan - 11/2210 11/22/2010-121/2010 HSR  Agproved No
12800 .16  (40R2) Waste Management Pian - £JS Overall Waste 11H2010-12/2/2010 CEH Approved as Comrected No
Management Pian - EL. Harvey Waste
Management Plan - Kidder Building & Wrecking, Inc. disposal
Sites
13200 .1 {3) PJS Daily Reports thne 7/30/10 8/9/2010-8/27/2010 HSR Mo Action No
13200 .2  (5)Baseline CPM Schedule; Tabular Report - Soried by Area, 9/21/2010-10/15/2010 HSR Revise and Resubmit Yeos
‘Tabular Report - Sorted by Division, Trade
13200 .3 (1) CPM Baseline Schedule - Data Files 37/2011-3/6/2011 HSR Revise and Resubmit Yes
13300 .1 (001) Submitta) Schedule - Prefiminary (7/26/2010) 7/26/2010-8/9/2010 LBF Revise and Resubmit Yes
13300 .2 (1R1) Resubmitta - Submittal Schedule 9/10/2010 9M3/2010-10/28/2010 HSR Revise and Resubmit Yes
13300 .3 {2) Baseline Submittal Schedule 9/23/2010-10/29/2010 HSR Reviewed No
14000 .1 (001} Quality Coniro! Flan 7/26/2010-7/30/2010 LBF No Action No
16000 .1 {1} Site Fence Materials - Temp Const Fencing Spec and Detail B/30/2010-7/7/2010 JW Not Approved Yes
15000 .2 (2) Laptop Computer - Lenovo Thinkpad T510 4349 713/2010-7/2212010 HSR Revise and Resubmit Yes
16000 .3 (1R2) Resubmitta!l - Site Fence Materials - Temp Const 7/16/2010-7120/2010 JW Approved as Comected No
Fencing Spec and Detall
15000 . 4 (6) Temporary Heating Plan - Weather Protection & Heating 10/20/2010-11/9/2010 HSR Revise and Resubmit Yes
Pan - PJS Winter conditionsiTemprary
Heating Plan
16000 .5  Past Conteol Interim Ensp. Rpt - Hudson Pest letter 4/6/2011 41172011-4/11/2011 HSR No
16713 .1 (1) Hayhales with Silt Fence - Propex Fabrics Data Sheets & 6/29/2010-6/30/2010 JW Approved No
Silt Fence Detait
15713 .2 (5) Silt Sack HR Prescott & Sons Shop Drawings THe2010-7/22/2010 JW Approved No
17300 .1 (1) L.and Surveyor Qualification Data -Dennis O'Brien Resume 7/49/2010-7/22/2010 Jw Reviewed No
and License
17300 .2 {4) Resubmittal - Certified Survey of Foundation Prepared by 3M1/2011-3/28/2011 HSR Reviewed No
Dennis O'Brien, P.L.S.
17418 .1 (1) E.L. Harvey & Sons Waste Mgmt Plan B/19/2010-8/27/2010 HSR Revise and Resubmit Yes
17419 .2 {3) EL Harvey Report thru 11/12/2010 12/8/2010-12/9/2010 HSR Revise and Resubmit Yes
17419 .3 {4) EL Harvey Report thru 12/07/2010 Waste Reduct. Rpt 1/17/2011-1/18/2011 HSR No Action Yes
17419 .4  (5) Monthly Waste Reduct. Progress Rpt - Jan. 2011 Waste 2/10/2011-2/18/2011 HSR Reviewad Yes
Reduct. Rpt
417419 .6 (6) Feb. 2011 Waste Reduct. Rpt EL Harvey Report thru 3/14/2011-3/24/2011 HSR Raviewed Mo
02/23/2011
174198 .6 (7) Mar, 2011 Waste Reduct. Rpt - EL Harvey Report thru A/6/2041-4/11/2011 HSR  Reviewed No
03/24/2011
17419 .7 {8) Apr. 2011 Waste Reduct. Rpt - Monthly Waste Reduct, 5/16/2011-6/3/2011 HSR Reviewed No
Progress Rpt
18113 .1 (3) EL Harvey Waste Management Plan - MACHPS 9/23/2010-10/13/2010 MSR Revise and Resubmit Yes
18113 .2 (2) MC3 Spreadsheet dated 9/22/2010 - Project Materials Cost 9/232010-10M 2010 HSR Revise and Resubmit Yes

Data
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Submittal #

18113 .

18113 .

181143

18113 .
18413 .
18113 .
18113 .

22533
22633

22533 .
22633 .

22833 .

22533 .
22533 .
22533 .
22633 .
22533 .
22533 .

22533
22533

22633

22833

22533
22533

22633
22633
22533
22533
22633
225633
22533

.12
A3

14

.16

.16
.17

.18
19
.20
.2
.22
.23
.24

24116 .

24116

24116 .
24116 .
24416 .
33000 .
33000 .
33000 .

33000

33000 .
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .

nN =

o NS M oE W N W AW

- ok =k
N =- O

Deseription

(4) MC3 Spreadsheet dated 9/22/2010 - Materlal Attributes
Calculations

(5} Construction Indoor Air Quality Management Pian - IAQ
Management Plan

(31) ME CHPS Monthly Update - MC3 Monthly Update
{Cctober 2011)

{32) MC3 Monthly Update {November 2010}
{33) MC3 Monthly Update (December 2010)
(35) MC3 Monthly Update (February 2011)
(36) MC3 Monthly Update (March 2011)

{1) Disposal Site & Trucking Permits

{2) Licences and Certification - Commiononwealth of
Massachusetts Asbestos Contractor

(3) Respiratory Protection Program

(4) Vacuum Cleaner Certification - Norkan Inc.
Data/Certification

(5} Work Procedure Plan - A & J D. Services Work Procadure
Plan

(6} Security and Safety Log - Containment Log Form

{7} Decontamination Enclosire Systems

(8) DetailedSchedule - A & J Demolition Services Schedule
(9) Supervisor Qualifications

{1R2) Resubmittal - Disposal Site & Trucking Permits

{2R2) Resubmittal - Licences and Certification -
Commonwealth of Massachusetts Asbestos Contractor

(3R2) Resubmiltal - Respiratory Protection Program

(4R2) Resubmitial - Vacuum Cleaner Certification - Norkan Inc.
Data/Certification

{5R2) Resubmittal - Work Procedure Pian - A & £ D. Services
Work

(62} Resubmittal - Secusity and Safety Log - Containment Log
Form

(7R2) Resubmittal - Decontamination Enclosure Systems

(8R2) Resubmittal - Detailed Schedule - A & J Demolition
Services Schedule

{9R2) Resubmittal - Supervisor Qualifications

{10) Mass DEP Asbestos Notification - Form ANF-001

{11) Notification Letters: £D - Stow Fire Department

{12) Naotification Letters: Hospital - Emmerson Hospital
{13) Training Cerlificates & Licenses0

(14) Testing Laboratory Information - Asbestos Consulants

(15) ACM Waste Removal Manifests #21676, 21577, 21578,
24374

{2) Protection Measures - Sequence & Demolition Plan

{3) Schedule of Demolition Activities - Kidder Building &
Wrecking i.tr - datad 8/11/2010

{4) Salvage List - Kidder List of Demo debsis disposal sites

(8) Phase 1 Landfill records

(2) Phase 1 Landfill Records

{331 Reinforcing Steel Area C - RC 1 thru RCY

(35) Reinforcing Steel Site Barker Drawings RS2, RS3, & RS54
{37) Rebar: Storage Garage Barker Sheet RS1 Shop Drawings
{1) MA-CHPS Submittals MacLefian Concrete PD

{2} Design Mix - 3000 PSI PD

{3) Deslgn Mix - 3500 PSI No air PD

{4} Dasign Mix - 4000 PSI PD

(5) Design Mix - 4000 PSI (.40 w/c) PD

(10) 2.04.A Cementitious Material PD

(11) 2.04.B Aggregates PD

(12) 2.05.A Air Entraining Admix Darex 1l AEA PD

{14) 2.05.C Water Reducing Adrmixture WRDA with Hycol
{Grace } PD

Date In - OQut

9/23/2010-10/13/2010

9/23/2010-10/13/2010

114/11/2010-11/17/2010

12/13/2010-12/20/2010

17/2011-1/18/2011
3/14/2011-411/2011
4/6/2011-4/11/2011
T1212010-7/8/2010
712/2010-7/8/2010

TI212010-7/8/2010
T12/2010-7/8/2010

7/2/2010-7/8/2010

71212010-7/8/2010
712/2010-7/8/2010
71212010-7/6/2010
7/212010-7/8/2010
7/12/2010-7/14/2010
7H2/2010-7/14/2010

712/2010-7/14/2010
THM22010-7/14/2010

7M2/2010-7114/2010

712/2010-7114/2010

712/2010-7/14/2010
TH2/2010-7/14/2040

7112/2010-7/14/2010
7/112/2010-7/14/2010
711212010-7/14/2010
7112/2010-7/14/2010
7112/2010-7114/2010
7/112/2010-7/14/2010

11/22/2010-12/17/2010

8/11/2010-8/27/2010
8/11/2010-8/27/2010

8M11/2010-8/27/12010
1177201 111812011
21417201 1-2118/2011
TI5/2010-7/20/2010
1121/2010-8/6/2010
¥121/2010-8/12/2010
7/21/2010-8/2/2010
7/21/2010-8/212010
7/21/2010-8/2/2010
7121/2010-8/2/2010
7/21/2010-8/2/2010
7/24/2010-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010

Reviewer

HSR
HSR
HSR

HSR
HSR
HER
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
KC @

HSR
HSR

HSR
HSR
HSR
CK
Jw
CK
CK
CK
CK
CK
CK
CK
CK
CK
CK

Status

Revise and Resubmit
Revise and Resubmit
Approved

Reviewed
Revise and Resubmit
Raviewed
Reviewed
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revisae and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved as Comeclad
No Action

No Action

Revise and Resubmit
Revise and Resubmit
Approved as Corected
Approved as Corected
Approved as Comected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved

Approved

Resubmittal
Expected?

Yes
Yes
No

No
Yes
No
No
Yes
Yes

Yes
Yes

Yes

Yes
Yes
Yes
Yas
No
No

No
No

No
No

No
No

No
No
No
No
No
Ne
No

No
No

No
Yes
Yes

No

No

No
Yes
Yes
Yes
Yes
Yes

No

No

No

No
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Submittaf #

33000
33000

33006
33000

33000

33000
33000
32000
33000
32000
33000
33000
33000
33000

33000

33000
33000
33000

33000

33000

33000

33000

33000
33000
33000
33000
33000

33000
33000

42000 .

42000

42000 .
42000 .
42000 .

42000 .
42000 .

42000 .

42000 .

42000

42000

42000

42000

42000

A2000

.13
.14

.18
.18

A7

.18
.19
.20
.21
.22
.23
.24
.25
.26

27

.28
.29
.30

.3

.32

.33

.34

.36
.36
.37
.38
.39

.40
.41

m WM

-2

.10

.1

.12

.13

.14

.18

Description

(17) 2.05.F Mii Range Water Reducing aracem 55 (Grace) PD
(18) 2.05.G High Range Water Reducing ADVA 180 (Grace)
PD

{23) Vapor Retarder - Stego Wrap 15-mil Class A & Tape
{32) Relnforcing Steel Area (B) - Barker Steel Sheets RB1 &
RB2

(38) MA-CHPS Submittals - Vapor Retarder Stego 15 - Stego
Leads Documerttation

(34) Reinforcing Steel Area (D) - Barker Drawings RD1 to RD4
{1} MA-CHPS Submittals OUT Desc: Macieflan Concrete

(2) Design Mix - 3000 PSI

(3} Design Mix - 3500 PS! No air

(4) Design Mix - 4000 PSi

(5 Design Mix - 4000 PSI (.40 wic)

(36) Site Retaining Wall Reinforment - Sheet RS5 & RS6

(22) Waterstops - Volclay Waterstop - RX - Product Data

(25) Joint Filler Strips - W.R. Meadows SealTight Control

Joint - Product Data

{31) Reinforcing Stee! Area (A) - Barker Sheet RA1 - Product
Data

{40} MACHPS Rebar

{39} Reinforcing Steel Area (D) SOD Barker Sheet RDS
(1R2) Resubmittal - MA-CHPS Submittals - Macleftan
Concrete; 30004, 3500# no air; A000#

(5R2) Resubmittat - Design Mix - 4000 PS! (.40 wic) - Product
Data

{41} Corrocion inhibitor - Grace Conerete Products DCI -
Product Data

{ tR4) Resubmittal MA-CHPS Submittals Desc: Mact eflan
Concrete; 3000#, 3500# no air; 4000#

{36R2) Resubmittal - Retaining Wall Rebar - Site Retaining
Wall Reinforment-Sheet RS5 & RS6

(24) Curing Materials - KUREZ DR VOX

{42) Contraction Joints Layout Plan - SOG B, C, & D; SODD
{21) Non Chloride Accelerator - Grace - Polarset

(44) Concrets Finish Coating - Silpro

{42R2) Resubmittal - Contraction Joints Layout Plan - SOG C
Only (Remainder to follow)

{40R2) Resubmittal - MA-CHPS Submittals - Rebar

{42R3) Resubmittal - Contraction Joints Layout Plan - SOG B,
&D;80DD

({3) Masonry Rebar Reinforcing Stest Shop Dwgs Barker
Sheets R01; R0Z; RO3

(1) MA-CHPS Submittal - Masonry Materials

(8) Modar Color Additive Mfg Data - Solomon Mortar Color
(9) Weep Holes & Vents - HB Quadro Vent Weeps

{12) Mortar Design Mix - Quikrete Type S Bulk Mortar Mix
w/Test Report

{13) Grout Design Mix - Quikrete Fine Core Fil Masonry Grout
(18} CMU: Normal Wt - Hi-Way Concrete Certificate of
Compliance, Leed in

{19) Concrete Brick - Hi-Way Concrete Certificate of
Compliance, Leed In

(2t) Face Brick: Field - McAvoy Cabset (no blacks} Smoeth
Brick

(22) Face Brick: Accent Color A - Taylor #1118 Cream Smooth
Brick

{23) Face Brick: Accent Color B - McAvoy Valley Forge
Smooth Brick

{26) Ties & Anchors: Anchor - HB SBRA Anchor wiVee Tie
and Tek Screw

(27) Ties & Anchors: Channel - HB #360 Gripstay Channel w/
#363 Anchor

(28) Embeded Flashing Mtl: Thru Wall - CCW-705 Thru Wall
Ftashing

(29) Embeded Flashing Mil: EPDM - HB EPDM Flashing

Date In-Out
7/21/2010-8/2/2010
7/2112010-8/2/2010

7/23/2010-812/2010
7/23{2010-812/2010

7/29/2010-8/12/2010

7/30/2010-8/12/2010
8/10/2010-8/18/2010
8/10/2010-8/16/2010
8/10/2010-8/16/2010
B/10/2010-816/2010
8/10/2010-8/16/2010
8/10/2010-8/31/2010
8/10/2010-8/31/2010
8/10/2010-8/31/2010

8M10/2010-8/13/2010

8/11/2010-10/11/2010
8/12/2010-8/18/2010
8/23/2010-8/24/2010

8/24/2010-8/31/2010
8/24/2010-8/31/2010
8/31/2010-10/11/2010
10/4/2010-10/19/2010

19/2012010-10/25/2010
10/20/2010-10/25/2010
11/3/2010-1112/2010
11/6/2010-11/22/2010
11/156/2010-11/29/2010

11116/2010-11/19/2010
BAT12011-3/29/2011

9/29/2010-10/15/2010

11/3/2010-11/12/2010
114/3/2010-11/12/2010
14/3/12010-11112/2010
11/3/2010-11/12/2010

14372010-1111 272010
1320104112210

11/3/2010-1112/2010
11/3/2040-11/122010
11/3/2010-11/12/2010
11/3/2010-11/12/2010
11/3/2010-11/12/2010
14/3/2010-11112/2010
11/3/2010-11112/2010

11/3/2010-11/12/2010

Reviewer

CK
CK

CK
CK

HSR

CK
CK
CK
CK
CK
CK
CK
CK
CK

CK

CK
CK
CK

CK

CK

CK

CK

CK
CK
CK
CK
CK

CK
CK

HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR

HSR

HSR

HSR

HSR

HSR

HSR

Status

Approved
Approved

Approved
Approved as Comrecled

Reviewed

Approved

Revise and Resubmit
Not Approved

Not Approved

Not Approved

Revise and Resubmit
Revise and Resubmit
Approved

Approved as Corrected

Approved as Comrected

Revise and Resubmit
Approved as Corrected
Revise and Resubmit

Approved as Corected
Approved

Approved as Corrected
Approved as Comracted

Approved as Comrected

Resubmittal
Expected?

No
No

No
Ne

No

No
Yes
Yes
Yes
Yes
Yes
Yes

No

No

No

Yes
No
Yes

No
No
No
No

No

Not Approved Revise & Res Yes

Approved
Approvaed as Corrected
Approved as Comected

Revise and Resubmit
Approved as Corrected

Approved as Correcled

Revisa and Resubhmit
Approved as Cormrected
Revise and Resubmit
Revise and Resubmit

Approved as Cormrected
Approved as Corrected

Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

No
No
No

Yes
No

No

Yes

No
Yes
Yes

Mo
Na

Mo

Yes

Yes

Yes

Yes

Yes

Yes

Yes
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Submittal #

42000
42000
42000
42000

42000
42000

42000
42000

42000

42000

42000
42000

42000

42000

42000
42000

42000
42000
42000

42000

A2000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

.16
A7
.18
.19

.20
.21

.22
.23

.24

.25

.26
.27

.28

.29

.30
.31

.32
.33
.34

.36

.36

.37

.38

.38

. 40

4

.42

43

a4

.45

.46

AT

.48

.49

.60

.51

. B2

.63

.54

Description

{30) Embeded Flashing Mil: Adhesive - COW-702 Adhesive
{3t) Embeded Flashing Mil: Mastic - COW-704 Mastic

{32) Cavity Wall Insulation - Foamular 250 Rigid Insulation
{(33) Misc. Masonry Materials - Closed Cell Neoprene
Compressible Filler

{34) Misc. Masonry Materials - HB #RS Rubber Control Joint
{37) Misc. Masonry Materials - Mortar Break Cavity Drainage
Material

(38) Misc, Masonry Materials - HB #RB Rebar Posilioners

{39) Masonsy Cleaners - Eaco Chem NMD 80 Masonry
Detergent

(6} Colored Mortar Sefection Samples - Quickrete/Boston Color
Kit

(3R2) Resubmittal - Reinforcing Steel Shop Dwgs - Barker
Sheets RO1; R02; RO3, R04

{1) MA-CHPS Submittal - Face Brick

{21) McAvoy Cobset {no blacks) Smooth Brick - Face Brick:
Field

{22) Taylor #1118 Cream Smooth Brick - Face Brick: Accent
Cotor A

(23) McAvoy Valley Forge Smooth Brick - Face Brick: Accent
Color B

(9R2} HB Quadro Vent Weeps Color Samples

(2) Special Masonry Shape Shop Dwgs - Condition at 2/A4.11
& 1/A3.15

{40) Reinforcing Steel Shop Dwgs - Barker Sheet R04

{1R3) Resubmittal - Face Brick MA-CHPS Submittal

(9R3) Resubmittal - Weep Holes & Vents HB Quadro Vent
Weeps (MACHPS Data)

{12R2) Resubmittal - Mortar Design Mix Quikrete Type S Bulk
Mortar Mix w/Test Repor

{13R2) Resubmittal - Grout Design Mix Quikrete Fine Core Fil
Masonry Grout {MACHPS Data}

{21R3) Resubmittal - Face Brick: Field McAvoy Cobset Smooth
Brick {MACH#®S Data)

(22R3) Resubmittal - Face Brick: Accent Color A Taylor #1118
Cream Smooth Brick (MACHPS Data)

(23R 3} Resubmittal - Face Brick: Accent Color B McAvoy
Valley Farge Smooth Brick (MACHPS Dalta)

{26R2) Resubmittal - Ties & Anchors: Anchor HB SBRA
Anchor wNee Tla and Tek Screw

(27R2) Resubmittal - Ties & Anchors: Channel HB #360
Gripstay Channel w/ #363 Anchor

{28R2) Resubmittal - Embeded Flashing Mtl: Thru Wall CCW-
705 Thru Wall Flashing

(29R2) Resubmitial - Embeded Flashing Mtl: EPDM HB EPDM
Flashing

{30R2) Resubmiltal - Embeded Flashing Mi: Adhesive CCW-
702 Adhesive (MACHPS Data)

(31R2) Resubmiltal - Embeded Flashing Mt: Mastic CCW-T04
Mastic (MACHPS Data)

{32R2) Resubmittal - Cavity Wall Insulation Foamular 250
Rigid Insulation {MACHPS Data)

{33R2) Resubmittal - Masonry Materlals Closed Cell Necprene
Comp. Filler (MACHPS Data)

{34R2) Resubmiltal - Misc. Masonry Materials HB #RS Rubber
Caontrol Joint (MACHPS Data)

{37R2) Resubmittal - Misc. Masonry Materials Mortar Break
Cavity Drainage Mti (MACHPS Dala}

(38R 2) Resubmitial - Misc. Masonry Materials HB #RB Rebar
Positioners (MACHPS Data)

{39R2) Resubmittal - Masonry Cleaners £aco Chem NMD 80
Masonry Detergent (MACHPS Data)

{8R4) Resubmittal - Weep Holes & Vents - HB Quadro Vent
Waeps (MACHPS Data)

(12R3) Resubmittal - Mortar Design Mix - Quikrete Type S Bulk
Mortar Mix w/Test Report

(13R3) Resubmittal - Grout Design Mix - Quikrete Fine Core Fi
Masonry Grout (MACHPS Data}

Date In-Qut

14/3/12010-11/12/2010
11/3/2010-11/12/2010
11/3/2010-11/12/2010
11/3/2010-11/12/2010

11/3/2010-11/12/2010
11/3/20%0-11122010

11/3/2010-11112/2010
11£3/2010-11/122010

11/6/2010-11112/2010
12/14/2010-12/23/2010

12/14/2010-1/3/2011
12147201 0-1/3/2011

12/14/2010-1/3/2011
12/14/2010-1/3/72011%

12/17/2010-1/3/2011
1/26/2011-2/2/2011

2/3/2011-2/7/2011
214/2011-3/7/2011
2114/2011-3/7/2011

2/1412011-3/7/2011
211472011-3/712011
2141201 1-3/712011
21141201 1-3/7/2011
2114/2011-3/712011
2/14/2011-3/712011
2114/2011-3/7/2011
2114/2011-31712011
2/1412011-3/712011
214/2011-3712011
2/1412011-3/712011
2114/2011-3/7/2011
2014/2011-3/712011
2/14/2011-3/712011
2/114/2011-3/7/2011
2114/2011-3/7/2011
2/14/2011-3/7/2011
3/14/2011-3/25/2011
3M4/2011-3/26/2011

314/2011-3/2512011

Reviewer

HSR
H8R
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HER

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

Status

Approved as Corrected
Approved as Comecled
Approved as Comected
Revise and Resubrnit

Approved as Comrected
Revise and Resubmit

Approved as Corected
Approved as Comrecled

Approved as Corected
Approved as Corrected

Approved as Corrected
Nao Action

No Action
Not Approved

Approved as Corected
Revise and Resubmit

Appraved as Conecled
No Action
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Reviewed

Reviewed

Reviewed

Approved as Corrected
Revise and Resubmit
Approved as Corected
Revise and Resubmit
Reviewed

Revise and Resubmit
Reviewed

Revise and Resubmit

Revise and Resubmit

Resubmitial
Expecled?

No
No
No
Yes

Na
Yes

Mo
Mo

No
No

No
Yes

Yes
Yes

No
Yes

Mo
Yes
Yes

Yes
Yes
Yes
No
Yes
Yes
Yes
No
Ne
No
No
No
Yes
No
Yes
No
Yes
No
Yes

Yes
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Submittal #

42000 . 6§
42000 .56
42000 . 67
42000 .68
42000 . 59
42000 . 60
42000 .61

42000 .62
42000 .63

42000 .64

42000 .65
42000 .66
42000 .67
42000 . 68

42000 .69
42000 . 70

42000 .71
47200 .1
47200 .2

47200 .3
47200 .

S

47200 .
47200 .
47200 .
47200 .
AT200 .

w W~ oM,

AT200 .10
47200 . 11

47200 .12
47200 .13

47200 .14
47200 .18
47200 .16

47200 . 17
47200 .18
47200 .18
47200 .20

51200 .1
51200 . 2

51200 .3
51200 . 4

61200 .6

61200 .86

Description

{21R4) Resubmittal - Face Brick: Field - McAvoy Gobset
Smooth Brick (MACHPS Data)

(23R4} Resubmittal - Face Brick: Accent Color B - McAvoy
Valley Forge Smooth Brick (MACHPS Data)

(268R3) Resubmitial - Ties & Anchors: Anchor - HB SBRA
Anchor wiVee Tie and Tek Screw

(27R3) Resubmitial - Ties & Anchors: Channel HB #3560
Gripstay Channel w/ #363 Anchor

(33R3) Rasubmittal - Misc. Masenry Materdals - Closed Cell
Meoprene Comp. Filler (MACHPS Datla)

(37R3) Resubmittat - Misc. Masonry Materials - Mortar Break
Cavity Dralnage Mil (MACHPS Data)

{39R3) Resubmitial - Masonry Cleaners - Eaco Chem NMD B0
Masonry Detargent (MACHPS Data)

(4} Marmeio CMU CJ Layout Drawing

(12R4) Resubmittal - Quikrete Type S Bulk Mortar Mix w/Test
Report

(13R4) Resubmittal - Quikrete Fine Core Fit Masonry Growt
{MACHPS Data)}

{25) Masonry Joint Reinforcement - HB-#220 Ladder Mesh
{14} Cold & Hot Weather Pracedures

(15) Adhesion Tests for CCW-705 & CCW705TWF

{12R5) Resubmittal - Mortar Design Mix Quikrete Type S Bulk
Mortar Mix wi{MACHPS Data

(13R5) Resubmittal - Grout Design Mix Quikeete Fine Core Fil
Masonry Grout (MACHPS Data

(25.1) Masonry Joint Relnforcement - #220 Ladder Walt
Reinforcement

{16R2) Resubmittaf - Masonry Work at Mock-up

(2} Cas! Stone - Shop Drawings Logville Precast Sheats 1 & 2
(3) Cast Stone - Color Samples Logville Precast Color Sample
Board

(8) Cast Stone - Precast Schedule Excell Spreadsheet

{3R2) Resubmittal - Cast Stone Color Samples - B148-VL
{Dari}, B151-VL, & B152-VL (Light)

(7) Verification Samples - Brick Samples Field; Tyipo A & B

(3) Cast Stone Color Samples B162-VL {light) & B163-VL (light)
(7R3) Resubmittal - Cast Stone Sample - B43-VL Dark

{1) Cast Stone Masonry MA-CHPS Submitta!

(2R2) Resubmittal - Cast Stone Shop Drawings Logviie
Pracast Sheets 1 & 2

{6R2) Resubmitial - Precast Schedule

{3R4) Resubmittal - Cast Stone Color Samples - Bi71L &
B172.L

{1R2) Resubmittal - Cast Stone Masenry - MA-CHPS Submittal
(2R3) Resubmittal - Cast Stone Shop Drawings - Logvilie
Precast Sheets 1 8 2

{6R3) Resubmittal - Precast Schedule - Excell Spreadsheet

{4} Verification sample {Mockup) B163 VL {light)

{7R4) Resubmittal - Cast Stone Color Samples Color Samples:
B189 & B190-VL (dark)

{5} Logvilte pre-cast Mfg Data

{7R5) Resubmitial - Cast Stone Color Sampiles: B-222-VL. Light
(2.001) Amendment to Cast Stone - Roof Trellis Cap Shop Dwg
{7R6) Resubmittal - Cast Stone Color Samples B-213, 214,
215, & 216-VL Dark

{10} Anchor Bolt Layout Drawings - Area C, Sturo Drawing A1 -
Shop Drawings

(30) Anchor Bol Details - Shop Drawings A1, A2, AS, LP1-
L.Pg, LP10-LP21, M1, AB1, & AB2

(15} Framing Plan Area C Low Roof Block 1 - Dwgs E1, E4, ES
(23.1) Piece Drawings Area C {Block t) See Sturo Transmittal
for Sheat #'s

(15.2) Framing Pian Area C Low Roof Block 2 - Dwgs
Et(revi), E2, E5(revi), EG(rav1}

{23.2) Pisce Drawings Area C (Block 2) See Sturo Transmiltal
#6 Dated 8731/2010

Date in-Out

3/14/2011-3/25/2011
3/14/2011-3/25/2011
3/14/2011-3/25/2011
3/14/2011-3/25/2011
3/14/2011-3/26/2011
3/14/20114-3i25/2011
3/14/2011-3/25/2011

415/2011-414/2011
4/6/2011-4/11/2011

4/5/2011-4/11/2011

4/14/2011-4/20/2011
4118/2011-4/29/2011
4118/2011-4/29/2011
5/4/2011-5/18/2011

5/4/2011-5/18/2011
5/8/2011-

6/6/2011-
9/28/2010-10/12/2010
9/28/2010-10/12/2010

9/29/2010-10/12/2010
11/5/2010-1112/2010

11/5{2010-11/12/2010
1/5/2011-112172011
212712011-2/8/2011
2/28/2011-311/2011
2/28/2011-31/2011

2/28/2011-3/1/2011
3/1/2011-3/24/2011

3/10/2011-3/24/2011
3/10/2011-3/2412011

3/10/2011-3/24/2011
A/12/2011-4/13/2011
4/12/2011-413/2011

4/18/2011-4/29/2011
6/1/2011-6/3/2011
6/1/2011-

6/6/2011-

7/28/2010-7/28/2010
8/3/2010-8/1212010

9/1/2010-9/14/2010
9/1/2010-8/14/2010

9/1/2010-9/14/2010

9/112010-9/14/2010

Raviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR

H3R
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

CK
CK

cK
CK

CK

CK

Status

Reviewed
Reviewed
Approved
Approved
Reviewed
Approved as Comrected
Reviewead

Approved
Revise and Resubmit

Revise and Resubmit

Approved
Approved
Appraved
Reviewed

Reviewed

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved
Approved
Revise and Resubmit
Revise and Resubmit
No Action

No Action
Revise and Resubmit

Approved as Comected
Approved as Corecled

Approved as Corected
Not Approved
Mot Approved

Approved
Approved

No Action
Approved as Comected

Approved as Corrected
Approved as Corrected

Approved as Comrected

Approved as Comrected

Resubmittal
Expected?

No
No
No
No
No

No

No
No

Yes

Na
No
No
No

Yes
Yes

Yes
Yos

o
No
Yes
Yes
Yes

Yes
Yes

No
No

Ne
Yes
Yes

No
No
No
No

Mo
No

No
No

No

No
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Submittal #

651200 .7
51200 .8
61200 . 9
.10

51200

51200
§1200

51200
51200

51200
51200
651200

51200
51200

51200

61200
51200
51200

51200
51200

51200
61200
51200
51200

51200

51200
51200
61200

51200

51200

51200
51200
51200

.11
.12

.13
.14

.16
.16
A7

.18
.19

.20

21
.22
.23

.24
.28

.28
AT
.28
.29

.30

|
.32
.33

.34

.36

.36
.37
.38

51200 .
52100 .

52100

52100 .
52100 .

62100 .
53100 .
53100 .

53100

53100 .
53100 .
53100 .
£§3100 .7
£§3100 .8
53100 .9
54000 .1

=W N =

oo bW N =g

Description

(31) Shear Stud Drawings - Sheets ST1 and ST2
{15} - Framing Plan Area C Low Roof Block 1 Dwgs E1, E4,ES
{23.1)Piece Drawings Area C (Block 1)

(15.2) - Framing Plan Area C Low Roof Block 2 Dwgs E1{R1),
E2, E5{R1), E6(R1)
{23.2) Piece Drawings Area G (Block 2)

{15R2) Framing Plan Area C Low Roof - Block 3 - Dwgs -
E4(r2),E2(ri),E3(r1),E5(r2),E6(r2)
(23.3) Plece Drawings Area C {Block 3)

(16} Framing Plan Area C Mid Roof - E1 rev.3, E4 rev.1, E5
rev.3

(23.4) Piece Drawings Area C (Block 4)
(27} Grout Mfg Data - Dayton Supetor 1107 Mfg Data

{16R1) Framing Plan Area C Mid Roof - Framing Plans El
rev.d. E4 rav.2. £Ebrevd

(23.5) Piece Drawings Area C (Block 5)

(28} Anchor Bolt Layout Dwgs {Area B) - Sheets A3; A5 R2;
AB1R3; LP1R2; LP2R2;

{16R2) Framing Plan Area C Mid Roof - Framing Plans £l
rev.5. E2 rev.2. ES rev.5

(23.6) Piece Drawings Area C (Block 6)
(26) Primers Mig Data - UPC Inc. Fast Dry Primer Grey

{23.8 & 23.12) Piece Drawings Area C (Block & & Block 12)
See Sturo Transmittal #12 Dated 9/27/2010

{8) Primer Mfg Data - Marcus Paints

(13, 14, 23.07) Framing Plan Area B Low and Mid Roof (E2R3,
E11, £12} & Piece Drawings, Area B (Block 7)

(23.09, 23.13) Piece Drawings Area [ (Block 9,13)
{2310, 23.11, 23.14) Piece Drawings Area D {Block 10, 11, 14)
(23,16} Piece Drawings Area D (Block 15)

(4} Paint Compatabiiity Certificates - Grey Acrviic Water based
Primer 5893

{26R1) Resubmittal Primers Mfg Data - UCP Inc. 5893 Grey
Acrylic Primer
(32) High Performance Epoxy Primer - Amerlock 2

(7) Sturo Quality Control Manual

(26R3) Primers Mfg Data - Sturo Letter of 11/19/2010 & Devoe
Mig Data

(26R4) Primers Mfg Data - UCP / Solignum Paint tnc. Water
Base Alkyd #0F3-12

{4R2) Resubmittal - Paint Compatability Certificates - Emalf
from SW (mfg rep)} accepling primer

(26R6) Resubmittal - Primers Mfg Pata - lsolatek
(26R6) Resubmittat - Primers Mfg Data MACHPS - UCP Primer

(32R2) Resubmittat - High Performance Epoxy Primer Sherwin
Williams

{1.01) MA-CHPS Submittals - Structural Steel

{2} Layout Shop Dwgs: High Reof C&D - Drawing J1
{3} Layout Shop Drawings: Gym Roof - Drawing J2
{5} Detaii Drawings - Drawings JS1 & JS2

(9R2) Resubmittal - Primer Mfg Data - Marcus Paints SP-
11492-4

{1) MA-CHPS Submittals - Steel Joist Framing

{5) Low Roof B & G - Sheet D1

{6} Low Rooff2nd FI Deck B & C - Sheet D2

{7) 20 Floor D - Sheet D3

{B) Mid Roof B & C - Sheet D4

{11) Details - Sheet DS1

{8) High Roof B & C - Sheet D5

(10} Gym Roof C & D - Sheet D&

(12) Acoustic Deck NRC Rating - Nucor letter 10/25/2010
(1) MA-CHPS Submittals - Steel Decking

(1.1) Exterior Non-L.oad-Bearing Wall Framing & Accessories

Date In-Out

9/8/2010-9/27/2010
9/1/2010-9/14/2010
8/1/2010-9/14/2010
9/1/2010-8/14/2010

8/1/2010-9/14/2010
9/44/2010-09/28/2010

9/14/2010-0/28/2010
9114/2010-9/30/2010

9/14/2010-2/30/2010
9/14/2010-8/23/2010
9/15/2010-10/4/2010

9/15/2010-10/4/2010
9/17/2010-9/23/2010

9/20/2010-10/7/2010

9/20/2010-10/7/2010
10/14/2010-10/27/2010
10/14/2010-10/25/2010

10/25/2010-11112/2010
10/2712010-1113/2010

11/4/2010-11/19/2040
11/4/2010-11/24/2010
11/4/2010-11/124/2010
11/5/2010-11/412/2010

11/6/2010-11/12/12010

14/10/2010-11/22/2010
11/10/2010-11/29/201C
11/19/2010-11/30/2010

11/29/2010-12/3/2010
12/812010-12/92010

12/23/2010-1/3/2011
3122/2011-3124/2011
3/22/2011-3/24/2011

3/25/2011-3/24/2011
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
12/13/2010-12117/2010

3/23/2011-411/2011
9/8/2010-8/27/2010
9/8/2010-8/27/2010
9/8/2010-9/27/2010
9/8/2010-8/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
10/27/2010-10/29/2010
3/23/2011-3124/2011
1/31/2011-2114/2611

Reviewer

CK
CK
CK
CK

CK
CK

CK
CK

CK
CK
CK

CK
CK

CK

CcK
CK
CK

CK
CK

CK
CK
CK
CK

CK

CK
HSR

CK
CEH
CEH

CEH
CK
CK
CK
CK

CEH
CK
CK
CK
CK
CK
CK
CK

CEH
HSR

Stalus

Approved as Corrected
VOIiD
Voo
VoIb

VoID
Approved as Corrected

Approved as Corected
Approved as Comected

Approved as Corrected
Approved
Approved as Comrected

Approved as Comedted
Approved as Conecied

Approved as Comected

Approved as Corrected
Revise and Resubmit
Approved as Coracted

Not Approved
Approved as Comected

Approved as Corrected
Approved as Corrected
Approved

Revise and Resubmit

Revise and Resubmit

Not Approved
Reviewed
Revise and Resubmit

Revise and Resubmit
Approved as Corrected

Revise and Resubmit
Reviewed
Reviewad

Revise and Resubmit

Approved as Comrected
Approved as Comected
Approved as Comected
Approved s Corracted

Revise and Resubmit
Approved as Corrected
Approved as Corrected
Approved as Comrectad
Approved as Corrected
Approved as Corrected
Approved as Comrected
Approved as Corrected
Not Approved

Revise and Resubmit
Approved

Resubmittal
Expected?

No
No
No
No

No
No

No
No

No
Yes
No

No
No

No

No
Yes
No

Yas
No

No
No
Yes

Yes

Yos
No
Yes

Yes
No

Yes
No
No

Yes
No
No
No
No

Yes
No
No
No
No
No
No
No

Yes

Yes
No
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Submittal # Description Date in-Qut Reviewer  Stalus Resuhmitial
Expected?
54000 . 2 {1.2) Anchors, Clips, and Fasteners 1/31/2011-2/11/2011 HSR Approved No
54000 .3  (1.3) Miscellansous Materials 1/31/2011-2H1/2011 HSR Approved No
54000 .4 (7.01) Shop Drawing C-1 1/31/2011-218/2011 HSR Approved Na
54000 .5  (7.02) Shop Drawing D-1 1/31/2011-2/18/2011 HSR  Approved No
54000 .6  {7.03) Shop Drawing E-1 1/31/2011-2/18/2011 HSR  Approved No
54000 .7  {7.04) Shop Drawing E-2 1/31/2011-2/18/201% HSR  Approved No
E4000 .8 (7.05) Shop Drawing E-3 1/31/2011-2/18/2011 HSR  Approved No
54000 .9 (7.08) Shop Drawing E~¢ 1/31/2011-2/118/2011 HSR Approved No
E4000 .10 (7.07) Shop Drawing E-5 1/31/2011-2118/2011 MSR  Approved No
54000 .41 (7.08) Shop Drawing E-6 1/31/2011-218/2011 HSR Approved No
B4000 .12  (7.09) Shop Drawing E-7 1/31/2011-2M18/2011 HSR Approved No
64000 .13 (7.10) Shop Drawing 5-1 1/31/2011-2/18/2011 HSR Approved No
84000 .14 (7.11) Shop Drawing 5-2 1/31/2011-2118/2011 HSR Approved as Gomected No
54000 .16  {7.12) Shop Drawing 3-3 11317201 121872011 HSR Approved as Comacted Mo
54000 .16  (7.13) Shop Drawing 54 1/31/2011-218/2011 HSR  Approved No
54000 .17  (7.14) Shop Drawing 5-5 1/31/2011-2/118/2011 HSR Approved as Corrected No
54000 .18  (7.15) Shop Drawing S-6 1131/2091-2/18/2011 HSR  Approved as Comected No
4000 .19 {7.16) Shop Drawing 5-7 134201 1-218/2011 HSR Approved as Comected Na
54000 .20  (7.17) Shop Drawing 5-8 1/3112011-2/18/2011 HSR  Approved No
B4000 .21 (7.18) Shop Drawing 59 1/31/2011-2/18/2011 HSR Approved as Comacted No
84000 .22 (7.19) Shop Drawing $-10 1/31/2011-2/18/2011 HSR Approved No
54000 .23  (8) Structural Calculations CSC Engineering Corp. (1/21/2011) 1/31/2011-2/18/2011 HSR Approved as Correcled Mo
54000 .24 ga)hSi;o;l: Drawing E-1 Supplement - Alternate Framing 37237201 1411472011 HSR Approved No
chedule
54000 .26  (7.17R2) Resubmittal - LGM Sheet $-8, details 1 & 2 Modified 4/5/2011-4/8/2011 HSR Approved No
54000 .26 (10} Wall Section through X8 - X9 along W 4/5/2011-4/8/2011 HSR Revise and Resubmit Yes
54000 .27  (10R2) Resubmittal - Wall Section through X8 - X9 along W 4/48/20611-4/18/2011 HSR Reviewed No
55000 . 1 (16) Shop Dwgs: Framing for OH Doors Desc: V& G Sheet M10- 11/5/2010-11117/2010 HSR No Action Yes
86000 .2  (18) Loose Lintels Shop Drawing VG Iron Sheet MES-1 12/17/2010-1/20/2014 HSR  Approved as Corected No
55000 .3 (112) Alternating Tread Devices Shop Dwgs VG Iron Sheet ME1- 12/17/2010-11H 12011 HSR Approved as Comrected No
55000 .4  (17)Beam Lintels Shop Dwgs VG lron Sheet ME17-1 12/17/2010-1/20/2011 HSR Approved as Comected No
55000 .6 (h':g)ig’r“Sup. Plan @ Sterefront Shop Dwgs VG Iron Shest 1217/2010-118/2011 HSR Approved as Comrected Mo
56000 .6 (1) MA-CHPS - ALT Thread Stalr 12/21/2010-1/3/2011 HSR Revise and Resubmit Yes
55000 .7 1(\:; I1E 2‘ E?lal Ladders, VG lron Shesets M6-1, M15-1, MEB-1, 12/24/2010-1/20/2011 HSR Approved as Corrected No
56000 .8 {19} Rails - VG Iron Dwgs M2-1, 2-2, 3-1; ME2-1,3-1,7-1 12{24/2010-1/3/2011 HSR Revise and Resubmit Yes
55000 .9 (22) Bent Plate at Lobby Bench 12/21/2010-1/20/2011 HSR  Approved as Comected No
65000 .10  (20) Boiards @ Storage Garage VG Iron Dwg MES-1 12/21/2010-3/21/2011 HSR Approved as Corrected No
55000 ,11  (21) Shop Dwgs: Sill angle at Sundial VG Iron Dwg ME20-1 12/24/2010-§2/23/2010 HSR  Approved No
66000 .12  {7) Shop Dwgs: Countertop Supports VG iron Dwg ME21-1 12/21/2010-12/23/2010 HSR Not Approved Yes
56000 .13 (19) Rails; VG Iron Drawings 12/21/2010-4/7/2011 HSR Revise and Resubrit Yes
55000 . 14 (3) Sherwin Williams Pro-Ceyl Primer 1/5/2011-1/20/2011 HSR  Approved as Comected No
£5000 .16 (10} Elevator Lintsl VG lron Bwg M17-1 12/214/2011-2/3/2011 HSR Revise and Resubmit Yes
655100 .1 (1} VG Iron Stairs - MA-CHPS Submittals 11/5/2040-11/23/2010 HSR Revise and Resubmit Yes
66100 .2 (2} V&G Drawing ME14-1 - Shop Dwgs: Stair C 11/5/2010-11/23/2010 HSR Revise and Resubmit Yes
58100 . 3 {3} V&G Drawings ME13-1 & ME13-2 - Shop Dwgs: Stair D 1145/2010-11/23/2010 HSR Revise and Resubmit Yes
56100 .4 {2R2) Shop Dwys: Stair C V&G Drawing ME14-1 1/5/2044-1/20/2011 HSR No Action Yes
65100 .§  (14) Design Calculations - Stair C Gelinas Structural 1/5/2011-1/20/2011 HSR Na Action Yes
Engineering 12-4-2010
65100 .6  {1R2) VG Iron Stairs C122 & D178 MA-CHPS Submittals 2/912011-2/18/2011 HSR  Approved as Corrected No
55100 .7 (12R3) Resubmittal - Shop Dwgs: Stair C - V&G Drawing ME14- 3/9/2011-314/2011 HSR Approved No
55100 .8 (14R2) Resubmitial - Design Calculations - Stair C - Gelinas 3/9/2011-3M14/2011 HSR Approved No
Structural Eng. Calcs
66100 .9 (1::!22:")'| I_E!1e:is_|;bmittal - Shop Dwgs: Stair B V&G Drawings ME13- 3/23/2011-3/24/2011 HSR  Approved as Comected No
56100 .10  (15) Design Calculations - Stalr D Galinas Structural Eng 3/23/2011-3/2412011 HSR  Approved as Corected No
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Submittal #

55213 .
55213 .
61000 .

61000 .

61000 .
61000 .

61000 .

61000 .6

61000 .
61000 .
61000 .

61000
61000

61000
61000

61000 .

61000 .
61600 ,
61600 .
64600 .
61600 .
61753 .
61783 .
61753 .
61763 .
81763 .

BITE3 .
B1763 .
61753 .

61753 .
61753
81753
66400 .
66400 .

66400 ,

10
11

.12
.13

m-bﬁl\)-\‘hwn-\a

o

.10
.1

66400 . 4

66400 .

66400 .

66400 .7
66400 .8

71326 .

71326
71326

71326 ,

71326 .

2
.3

4

Description

(1) MA-CHPS Submittals - Roof Rails VG Iron E1-1

{(2) Shop Drawings: Roof Rails VG kon Sheet EQ1-1 Roof Rails
(5) Rough Carpentry - Arch Wood Protection, Ing. -
Miscellaneous lumber

{8) Rough Carpentry - Arch Wood Protection, Inc. -
Miscellanecus lumber

{7) Rough Carpentry - Arch Wood Protection, Inc. - FT Lumber
(8) Rough Carpentry - Arch Wood Protection, knc. - Plywood
Backing Panels

(9) Rough Casmpentey - Star Sales / Hiltt, Inc - Fasteners
(52} Resubmittaf - Arch Wood Protection, Enc. -
Miscellansous lumber

{6R2) Resubmitial - Arch Wood Protection, inc. - PT Lumber
(7R2) Resubmittal - Arch Wood Protection, Inc. - FT Lumber
{8R2) Resubmittal - Arch Wood Protection, Inc. - Plywood
Backing Panels

(SR2) Resubmittal - Star Sales / Hiltl, Inc. - Fasteners

(5R3) Resubmittal - Mfg Data: Miscellaneous Lumber -
Viance, LLC - D-Blaze

(6R3) Resubmittal - Mfg Data: PT Lumber - Phibro Wood
{7R3) Resubmittal - Mfg Data: FT Lumber - Viance, LLC - D-
Blaze

{6R3) Resubmittal - Mfg Data: Plywood Backing Panels - D-
Blaze Fire-Retardant Treated Waood

{9.1) Stantey Bostitch - Fasteners - Nails

{3) National Gypsum Gold Bond e2xp - Gypsum Wall Sheathing
{8) Grabber Bugte head fasteners - Fasteners

(3R2) Resubmittal - National Gypsum Gold Bond e2xp

(11} MACHPS Gypsum Wall Sheathing

(2} Connectors, Accessories - Product Data

(3) Reliable Truss Shop Drawings

(4} Delegated-Design Submittal: PE

{2R2) Resubmittal - Connectaors, Accessories - Product Data

{3R2) Resubmittal - Reliable Truss Shop Drawings Rey
11/16/2010

(4R2) Resubmittal - Delegated-Design Submittal: PE
{4R3) Resubmittal - Delegated-Design Submittal: PE
{3R3) Resubmittal - Reliable Triss Shop Drawings Rev
i1116/2010

(2R3) Resubmittal - Mfg Data: connectors, accessories
(3R4) Resubmittal - Reliable Truss Shop Drawings
(4R4) Resubmitial - Delegated-Design Submittal

{1) TFitebond Fasigrab FRP (Mfg reccomendation) MA-CHPS
{3) Crane Composites: Glassbord #85 White Mfg Data:
Reinforced plastic panels

(4} Mtg Data: Trim Accessories

(7) Titebond Fastgrab FRP Mfg Data: Adhesive
reccomendation)

(1R2) Resubmittal - MA-CHPS Submittals: adhesive - Titebond
Fastgrab FRP (Mfg reccomendation)

(3R2) Resubmittal - Mfg Data: Reinforced plastic panels -
Crane Composites: Glasshbord #85 White

(4R2) Resubmiltal - Mg Data: Trim Accessories
{7TR2) Resubmiital - Mfg Data: Adhesive - Titebond Fastgrab
FRF (Mig reccomendation)

(3) Adhesive Coated HDPE Mfg Data - Grace Preprufe 300R &
180R

{2) Mod. Bit. Sheet Waterp'g Mfg Data - Bituthene 3000

{4) Aux. Materials Mig Data - Bituthene Primer B2; Liguid
Membrane

{8) MA-CHPS Submitials - Bitsthene 3000, Primer B2; Liquid
Membrane, & Grace Preprufe 300R & 160R

(7) Walerproofing Preinstallation Conference - Minutes from
Meeting Held 8/16M10

Date I - Out

3/22/2011-3/31/2011
3/22/2011-3/31/2011
12/15/2010-1/26/2011

12/15/2010-1/26/2011

12/15/2010-1/26/2011
12/15/2010-1/26/2011

12115/2010-1/126/2011
2M15/2011-2/24/2011

2/15/2011-2/24/2011
2/15/2011-2f24/2011
2/15/2011-2/24/2011

2/15/2011-2/124/2011
3/1/12011-3/3/2011

3/1/2011-3/3/2011
3M1/2011-3/3/2011

3/1/2011-3/3/2011

4/6/2013-4/11/2011

12/15/2010-12/21/2010
12/15/2010-12/21/2010

1/24/2011-1/2772011
H2412011-1/2712011
10/6/2010-10/20/2010
10/5/2010-10/29/2010
10/5/2010-10/20/2010

11/22/2010-12/20/2010
11/22/2010-12/20/2010

11/22/2010-12/20/2010

3/29/2011-4/14/2011
3/28/2011-4/14/2011

3/29/2011-4/14/2011
5131201 1-
5/31/2011-
4112201 1-4/13/2011
41127201 1-4/13/2011

A71212011-4/13/2011
4112/2011-413/2011

5/412011-6/20/2011

6/4/2011-5/20/2011

614/2011-5/20/2011%
6/4/2011-5/20/2011

7122/2010-8/12/2010

7/222010-8/12/2010
7/2212010-8/12/2010

7/30/2010-8/12/2010

8/24/2010-8/27/2010

Revlewer

HSR
HSR
HSR

HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR

HER
HSR

HSR
HSR

HSR

HS8R
HSR

HSR

HSR

Status

Reviewed
Approved
Approved as Comected

Approved as Corrected

Approved as Cemrected
Approved as Corrected

Approved as Comected
Revise and Resubmit

Reviss and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved

Approved
Approved

Approved

Approved

Revise and Resubmit
Approved as Comrected
Approved

Approved

Revise and Resubrmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubrmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved

Not Approved
No Action

No Action
Not Approved

Reviewed
Approved

Approved
Approved

Approved

Approved
Approved

reviewed

No Action

Resubmittal
Expected?

No
MNo
Mo

No

No
Mo

No
Yes

Yes
Yes
Yes

No
No

No
No

No

No
Yes
No
No
No
Yes
Yes
Yes
Yes
Yes

Yes
Yes
Yeos

No
No
No
Yes
Yes

Yes
Yes

No
No

Mo
No

No

No
No

No

No
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Submittal #

74326 .

71326 .
71326 .
71326 .

72100 .

72100 |

72100 ,

72100 .

72100 .
72100 .
72100 .
72100 .

72900 .

72100
72100
72160
72100

72100

72100

72726 .

72726 .
72726 .
72726 .
72726 .
72726 .
72726 .
72726 .
T2T26 .
T2726 .

727726 .

2776 .
72726 .
73113 .

7313,
T3N3

73H3.
73113 .

e~ O o,

.10
.1
12
A3

14

.46

LT- SR B I I S S

R . S S
@ N o O

73113 .6

13113 .7
73113 .8
73113 .9

73113
73113

73113
73113
73113,
72113 .

.10
.1

.12
.13

14
16

Description

{9} Insul Tech Expanded Polystyrene - WP Protection Board -
Product Data

{10) Bituthene Waterproafing Membrane - Sample Warranty
{11y MACHPS Form - WP Protection OUT Board

{8R2) Resubmittal - WP Protection Board - Grace Consiruction
Products Letter

{1) Extruded Polystyrene Mfg Data - Dow Scoreboard &
Square-edge

(5) MA-CHPS Submittal - Extruded Polystyrene Dow Hi-load
40 - DOW - Leeds Documentation

(5) MA-CHPS Submittat Extruded Polystyrene Dow Hi-foad 40 -
Product Data
Desc: Extruded Polystyrene Dow Hi-load 40

(1) Extruded Polystyrene Mfg Data Dow Hi-Load 40 Insulation
Mg Data

{6} MACHPS - Dow Sg. Edgs
(3) Glass Fiber Insul Mfg Data - fohnsManville Sound Control
(10) MA-CHPS Submittal Glass Fiber Insul - JohnsManville

{11} Extruded-Polystyrene Board Insul - Owens Coming
Foamular 260 XPS

{12) Dow Extruded-Polystyrene Board Insulation - Metal Panel
System

{8) MA-CHPS Submittal Glass Fiber Insulation
(10} JohnsManvilie Unfaced Glass-Fiber Blanket insulation
{13) MA-CHPS Extruded-Polystyrene Board insulation

{11) Owens Coming Foamular 250 XPS - Extruded-
Polystyrene Board [nsufation

{12R2) Resubmittal - Metal Panel System - Dow Extruded-
Polystyrene Board Insulation

(10R3) Resubmittal - Glass Flber Insul - JohnsManvilte
Unfaced Glass-Fiber Blanket Insufation Indoor Advantage Gold

(2) Fiuid Applied Membrane - Product Data - Tremco Catalog
Cuts

{3} Fiuld Applied Membrane - MA-CHPS Submiltals

{3R3) Resubmitts] - MA-CHPS Subntittals

{4R2) Resubmittal - Alr-barrier Assemblies Shop Drawings
(2R3) Resubmittal - Tremco Catalog Cuts & Cerlifications
{5} AVB Mockup

(8) ABAA Member Certificate - Installer Qualifications
(2R4) Tremco Catalog Cuts & Certifications - VOID Dup.
(3R4} EXO Alr 120; Primer 10; Mastic MA-CHPS - VOID Dup.
{4R3) Alr-Barrier Assemblies Shop Drawings - VOID Dup.
{2R4) Tremco Catalog Cuts & Certifications Product Data
(3R4) EXO Air 120; Primer 10; Mastic

(4R3) Shop Drawings For air-barrier assemblies

{8} Centaintead Woodscape "Georgetown Gray™ Asphalt
Shingles

{1) MA-CHPS Forms - Asphalt Shingles

{2} Certainteed Woodscape Premium Shingles "Georgetown”
Glass-Fiber Asphalt Shingles

(3) Underlayment Matarials - Tamko 15# roofing felt
{4) Accessories - Henry Eaveguard

(7) Titan Roofing Inc. Warranty Information Sheet - Warranties:
Sample Titan

(12) Accessories - Karnak 19AF Flashing Cement
{13) Accessorles - Maze glav. ring barb nails

{14) Accessories - Roofing Tins

(15) Certainteed Approved Applicator Letter

(16} Certainteed Warranty Specifications - Warranties: Sample
Certainteed

(7R2) Resubmitiat - Titan Roofing Inc. Warranty Sample
(13R2) Resubmiltal - Accessories - ring barb nails
{14R2) Resubmittal - Accessories - Roofing Tins

{1R2) Resubmiltal - MA-CHPS Forms - Asphalt Shingles

Date In - Cut

B8/30/2010-9/3/2010

8/30/2010-9/3/2010
8/30/2010-9/3/2010
2/4/2011-2115/2011

7/23/2010-8/12/2010
7/29/2010-8/2/12020

8/6/2010-8/12/2010

8/6/2010-8/12/2010

8/16/2010-8/24/2010

12/15/2010-12/21/2010
12/15/2010-12/21/2010
12/15/2010-12/21/2010

1114/2011-1/18/2011

1/14/2011-1/26/2011
11147201 1-1/26/2011
1H4/2011-1/26/2011
11147201 1-1/26/2011

2041201 1-2/8/2011
2/11/2011-2115/2011
11/1/2010-11/12/2010

11/1/2010-11112/2010
12/13/2010-1/3/2011
12/13/2010-1/3/2011
12/13/2010-1/3/2011
12/13/2010-1/3/2011
12/2372010-1113/2011
2M11/2011-211172011
211/201 1-211172011
21447201 1-2111/2011
2i11/2011-3M172011
2M172011-3/172011
2111/2011-3172011
1/512011-1147/2011

1/26/2011-2/2/2011
1/26/2011-2/2/2011

1/26/2011-2/2/2011
1/26/2011-2/2/2011
1/26/2011-2/2/2011

17267201 1-2/2/2011
1/26/2011-2/2/2011
1/26/2011-2/2/12011
1/26/2011-2212011
1/26/2011-2/2/2011

3/22/2011-4/1/2011
3f2212011-4/1/2011
3/222011-41/2011
4/6/2011-413/2011

Reviewer

HSR

HSR
HSR
HSR

HSR
HSR

HSR

HSR

HSR
HSR
HSR
HSR

MSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

Status

Revise and Resubmit

Approved as Corrected
Reviewed
Approved

No Action
Revise and Resubmit

Approved

Approved

Revise and Resubmit
No Action
Revise and Resubmit
No Action

Revise and Resubmit

Approved
Revise and Resubmit
Approved
Approved

Revise and Resubimit
Approved
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
No Action

No Action

No Action

Approved as Corrected
vOoID

VvOoIp

VOID

No Action

Revise and Resubmit
No Action

Approved

Revise and Resubmit
Approved as Comected

Approved as Corrected
Approved as Conected
Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Approved as Corected

Approved
Revise and Resubmit
Approved
Revise and Resubmit

Resubmittat
Expecled?

Yes

No
No
No

No
Yes

No

No

Yes
Yes
Yes
Yes

Yes

No
Yes

No
Yes
No
Yes

Yos
Yos
Yes
Yos
Yes

Yeas
No

No
No
No

Yes
Yes
Yes
No
No

No
Yes
No
Yes

Project Submittal Report

Page 9 of 32




Submitial #

73143 .16
74213 .1
74213 .

n

74213 .
74213 .
74213 .
74213 .

[ - I

74213 .7

74213 .8

74213 .9

74213 .10
74213 .
TA243 .
74243 .
74243 .
74243 .
74243 .

-

[ N

74243 .

(=]

74243 .7

74243 .

o

75419 .
75419 .
76419 .
76419 .
75419 .

L I I L

75419 .6

75418 .7
76419 .8

76419 .9

76419 .10
76419 .11

76419 .12

75419 .13
76419 .14
76419 .15

76419 .16
76419 .47

76419 .18

76419 .19

76419 .20

76419 . 21
76419 .22

76419 .23
76200 .1
76200 .2

Description

(12R2} Resubmittal « Karnak 19AF Ftashing Cement

(1) Metal Wall Panels MA-CHPS Submittals

(2) Fabral Metal Wall & Roof Panels - Metal Wall Pansls

Product Data

{4) Fabral Color Chart - Samples for Initial Selection

{12) Metal Walt Panels Fabral Substitution Reguest

{1R2) Resubmittal - Matal Wall Panels - MA CHPS

gR2) Resutbmittal - Fabral Metal Wall & Roof Panels - Product
ata

{4R2) Resubmittal - Fabral Color Chart Samples for Initial
Selection

(12R2) Resubmittal - Metal Walt Panels Fabral Substitution
Request

(3) Shop Drawings: Metat Walt Panels - Bass Assoc. 1,A1-

A3:81- B9;C1-022; D1-D10

{4R3) Resubmittal - Fabrat Color Chart

{B) Metal Wall Panels Mockup

(1) Composite Wall Panels - MA-CHPS Submittals

(2) Alucobond Composite Wall Panels Mfg Data

(4) Alucobond Finish Systems Samples for Initial Seltection

(1R2) Resubmittal - Composite Wall Panels - MA CHP3S

gF}Z) Resubmitial - Alucohond Gomposite Wall Panels Mig
ata

(4R2} Resubmittal - Alucobond Finish Systems Samples for
Initial Selection

{3} Composite Wall Panels Shop Drawings: BASS Assoc.
Sheets {, RP-1 &2, E1 &2, D1

(5} Samples for Verification: Alucabond Matched “Lily White"
Color Chip

{3) PVC Membrane Roofing 45 mil FiberTite-SM

{8) Substrate Boards Georgia Pacific 1/2" Dens-Deck

(7) A&VB Poly America 6 mil Poly (20'x100"-clear)

(8) Roof Insul Fibertite FTR-Value

{10.1) Insul Accessories Fibertite Insulation Fasteners & Stress
Plates

{10.2) insul Accessories Fibertite Magnum Fasteners & Stress
Plates

(11} Wallkways Fibertite Tuff-Trac

(13) Tapered Insul Fibertite tapered Insulation layout plan
dated 8-6

SJ fa) Insul Fastening Fibertite insulation fastening pattern (8 per
{22) Warranties {(Sample) Fibertite; Titan

l(2::) Qualification Data {Installer) Fibertite approved applicatos
etter

(28) Roofing Assembly Narrative Fibertite assembly letter
dated 2.1-11

{29} Membrane Adhesive Fiberiite FTR-190¢

{30) Membrane Sealant Fibertite FTR-101

{31) Flashing Accassories Fibertite Flashing Accessories
{cornars, pipe flashing)

(32) Termination Bar Fiberite FTR-Termination Bar (caulk 1ip)
{12) Shop Dwgs: Roof Plan and Details - Shesets A, B, & C; Det
shis 1-20 {less 4)

{13R2) Resubmitial - Fiberlite tapered insulation layout dated
3/04/11

(28R2) Resubmittal - Roofing Assembly Narrative - Fibertite
assembly letter dated 3/14/2011

(7R2) Resubmitial - Mfg Data: A&VR - Sopravap'r 16
(Saprema) WiIMACHPS

(33) AVB Primer - ELASTOCOL 800¢ (Soprema} w/MACHPS

(6R2) Resubmittal - Mig Data: Substrate Boards - Georgla
Pacific 1/2" Dens-Deck Prime w/MACHPS

{2} Polyvinyl-Chloride (PVC) Roofing - MA-CHPS Submittals
{8) Shop Dwgs: Roof to Wall E Cover Titan Detail #16
{8) Shop Dwgs: Drip Edges Titan Detail #15

Date In-Out

4/6/2011-4/13/2011
1/14/20%1-1/20/2011
1/114/2011-1/20/2011

1/14/2011-1/20/2011
114/2011-1/20/2011
2/912011-31712011
2/9/2011-3/7/2011

2187201 1-3/7/2011
2/9/2011-3/7/2011
4/112011-4/12/2011

3/29/201 1-4/8/2011
6/6{2011-
1H14/2011-1/18/2011
1H4/2011-1/18/2011
1/114/2011-118/20%1
2/9/2011-3/T/12011
2/8/2011-3/712011

2/02011-3/712011
4125/2011-6/3/2011
4/29/2011-6/3/2011

2{14/2011-2/26/2011
204/2011-2/25/2011
2/4/2011-2/2512011
2/4/2011-2/252011
2/4/2011-2/25/2011

2/4{2011-2/26/2011

20412011-2/25/2011
2/472011-2/25/2011

2041201 1-2/25/2011

2/412011-2/26/2011
2/4/2011-2/25/2011

2/472011-2/25/2011

2{4/2011-2/26i2011
2/4/2011-2/25/2011
2/4/2011-2/26/2011

2/4/2011-2/125/2011
2/18/2011-2/25/2011

3/22/2011-3/24/20114
3/23/2011-4/1/2011
3237201 14112011

3/23/2011-4172011
3/23/2011-4112011

4/8/2011-4/11/2011
2/58/2011-4/19/2011
2/18/2011-4119/2011

Reviewer

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR

HSR

HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR

CEH
HSR
HSR

Status

Agpproved
Revise and Resubmit
No Action

No Action
No Action
Revise and Resubmit
Approved

Approved

Approved

Approved as Corrected
Approved as Comrected
Revise and Resubmit
No Action

No Action

Reviswed
Approved

Approved
Approved as Corrected
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubrmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Approved

Approved

Approved
Approved

Approved

Revise and Resubmit
Approved
Revise and Resubmit

Revise and Resubmit
Approved as Corrected

Approved
Approved
Approved

Approved
Revise and Resubmit

Revise and Resubmit
Approved as Corrected
Approved as Correcled

Resubmittal
Expected?

No
Yas
Yes

Yes
Yaes
Yas

No

No
No
No

No
No
Yes
Yes
Yes
No
No

No
Mo
No

No
Yes
No
Yes
Yes

Yes

Yes
No

No

No
No

No

Yes
Mo
Yes

Yes
No

No
No
No

No
Yes

Yes
No
No

Project Submittal Report

Page 10 of 32




Submittal #

76200 .

w

76200 .
78100 .
78100 .
78100 .
78100 .
78100 .
78123 .
78123 .
78123 .
78123 .
78123 .
78446 .
78446 .
78446 .
78446 .
79500 .
79500 .

[ S LI I S LT T L B

79500 .
81113 .
81113 .
81113 .

WM =

81113 .
81113 .

- I

81113 .
81113 .
81443 .
81416 .

i -

81416 .
81416 .
81416 .
81418 .
81416 .
81416 .
81416 .
84423 ,

- o = ot B W N

83113 .

-

83113 .
83113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113
84113 .
84113 .
84113 .
84113 .10
84113 .11
84113 .12

o =~ A W N = W N

Description

{10} Shop Dwgs: Thru-walt Flashing Titan Detall #10, 18, 19 &
20

{27) Shop Dwgs: Equipment Support Flshg Tian Detadl #7
(2} Cafco Blaze Shield H - Praduct Data

(7) Cafco Blaze Shield i - MACHPS

(2R2) Resubmitial - Cafco Blaze Shield 300 Product Data
{7R2) Resubmittal - Cafco Blaze Shisld 300 MACHPS Form
{7R3) Resubmittal - Cafco Blaze Shield 300 MACHPS Form
(2) Cafco Spray Film (Credit IEQC 2.1) - MACHPS

(6) Cafco Spray Fllm - Product Data

{2R2) Resubmittal - Intumescent Paint - MA CHPS

(6R2) Resubmittaf - Cafco Spray Film - Product Data

{2R3) Resubmitta! - Intumescent Paint MA-CHPS Submittals
{1) Fire-Resistive Joint Sys - MA-CHPS Submittals

(2) Fire-Resistive Jt. Sys. Prod. Data

{1R2) Resubmittal - Fire-Resistive Joint Sys. MACHPS
{2R2) Resubmittal - Fire-Resistive Jt. Sys. Prod. Data

(1) Expansion Controf Shop Drawings - InPro Drawings 1-7

(5} Expansion Control Product Schedule - InPro Shop Drawing
Sheetgof 7

{6) Fire Barrier Mg Data - UltraBlock
{1) Substitution Request - LIF Door - dated 9/14/2010
Hollow Metat Frame Sampls - Substitution Request

(20) Fasteners for Holtow Metal Frames - Hilti Kwik-Con i
Concrete & Masonry Fasteners

(2) Hollow Metal Door and Frame Schedule

(0R3) Resubmittat - Primer Confirmation Letter - Substitution
Request (Hollow Metal Doors and Framas)

{1) Hollow Metat Door and Frames - MA-CHPS
(2R2) Resubmittal - Hollow Metal Door and Frame Schedule
{21) Hollow Metal Technical Data - LIF Door

(4} VT Industries - Wood Doors Veneer Samples Cofor Sampte
Box

{3) Wood Doar Schedule

{3R2) Resubmittal - Wood Door Schedule

{1) VT Industries - MA-CHPS Submiltals

(2) VT Industries - Flush Wood Doors Product Data
(B) Sample of special warranty

(5} Plain Sliced White Maple

(9} Wood Door Core Samples

{1) Woaodtech Architectural Stile & Ralt Doors - Substitution
Request Form

{1) Product Data: Access Doors B-NW Series - Non-Rated
Flush

{2) Shop Drawings: Access Doors 1@24"x24"; 1@18"x18"
(4) Product Schedule: Access Doors

(5) EFCO D518 Door Fabrication Sample

(1) MA-CHPS Submittal

{10) Warranties: Sample

{17) EFCO Series 403-1 & 402 Mig Data

(18) EFCO Series 403-1 & 402 Product Test Reports
(19) EFCO Series 403-1 & 402 Thermal Test Reporis
(5) EFGO Series 402 Fabrication Sample

(5} EFCO Series 403t Fabrication Sample

(7) Entrance Door Hardware Schedule

{20} Door Hardware Catalog Cuts

{084113-2} R&R Window Shop Drawings - Storefront

(21) Operator Finish Color Sample - Linetec/Besam Color
Board

Date In-Qut

2/18/2011-4/19/2011

2/18/2011-4/19/2011
9/8/2010-8/14/2010
9/8/2010-9/14/2010
3/2/2011-3/3/12011
3/2/12011-3/3/2011
3/872011-4112/2011
9/8/2010-8/14/2010
9/8/2010-9/14/2010
4/8/2011-4/14/2011
4/6/2011-4/14/2011
5MY/2011-6/3/2011
12/15/2010-12/24/2010
12M15/2010-12/21/2010
1/24/2011-2/712011
1/24/2011-2/7/2011
3/212011-3/2212011
3/2/2011-3/2212011

3/2/2011-3/22/2011
9/16/2010-9/21/2010
11/23/2010-11/30/2010
12/16/2010-1/13/2011

113/2011-1/21/2011
1/2512011-2/2/2011

2/24/2011-3/30/2011
2124/2011-3/30/2011
2124/2011-3/30/2011
1/512011-1/20/2011

1/13/2011-2/21/2011
272472071 1-3/30/2011
3M0/2011-3/21/2011
3M0/2011-3/21/2011
3M0/2011-3/21/2011
3/14/2011-3/24/2011
3/14/2011-3/24/2011
93/2010-9/14/2010

592011~

5i9/2011-

5/9/2011-
11/23/2010-11/30/2010
14/18/2010-11/30/2010
11/18/2010-11/30/2010
14/168/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/23/2010-11/30/2010
11423/2010-11/30/2010
12/20/2010-1/31/2011
12/20/2010-1/31/2011
1/4112011-1/26/2011
1/5/2011-1147/2011

Reviewer

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
CEH
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
H5R
H5R
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HER
HER
HSR

Status

Approved as Corrected

Approved as Comrected
No Aclion

No Action

Approved

Revise and Resubntit
Approved as Comecied
Revise and Resubrt
Revise and Resubmit
Revise and Resubmit
Approved

Not Approved
Approved as Corrected
Mo Action

Approved

Approved

Ravise and Resubmit
Approved

Approved

Revise and Resubmit
Revise and Resubmit
Approved as Correcled

Revise and Resubmit
Approved

Reviewed
Approved as Comrected
Approved
Approved as Corrected

Revise and Resubmit
Approved as Comrected
Approved as Comected
Approved

Approved

Approved

Approved

Revise and Resubmit

Approved as Corrected
Mot Approved
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Correcled
Approved as Cormrecled
Revise and Resubmit
Revise and Resubmit
No Action

Approved

Resubmittal
Expectad?

No

No
No
No
No
Yes

Yes
No
Yes
No
No
Yes
Yes

Yes
Yes
No
No

Yes
Yes

No
No
N
No

Yes

No

No
No
No
No
MNo
Yes
No
No
No
Mo
Yes
Yes
Yes
No
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Submittal #

84113
84113

84113
84113

84113

84113

84113

84113
84113
84113
84113

84113
84143

84113

84113
84113
84131
84131
84131

84131 .
84131 .
84131 .
84131 .
84431 .
84131 .
84131 .
84131 .
84133 .
B4133 .
84133 .
84133 .

84133 .
84133 .
84413 .
B4413 .

84413

BA413 .
84413 .

84413 .

84413

84413 .
84413 .

84413

84413

84413

84433 .
84433 .

.13
14

.15
.16

A7

.18

.19

.20
.21
.22
.23

.24
.26

.26

.27
. 28
.1
.2
.3

w o N hH b

-

B W N =S

R W N = o

-]

10

.1

.12

Description

(1R2) Resubmittal - 08 41 13 & 08 44 13 MACHPS

(2R2) Resubmittal - EFCO Series 5500 & 5600 with 325 Mfg
Data

{17R2) Resubmitial - EFCO Series 403-1 & 402 Mig Data

{18R2) Resubmittal - EFCO Serles 403-1 & 402 Product Test
Reports

(19R2} Resubmittal - EFCO Series 403-1 & 402 Thermal Test
Reporis

{22) Resubmittal - Efco series 5500, 5600 & 325 windows
Thermal Test Reporls

{9) Delegated-Design Submittal Structural Calces: Salcone
Enginears 1/20/2010

{1R3) Restubmittal - MA-CHPS Submittal 08 41 13 & 08 44 13
{2R2) Resubmittal - R&R Window Shop drawings - Storefront
(17R3) Resubmitial - EFCO Series 403-1 & 402 Mfg Data

{19R3) Resubmittal - EFCO Series 403-1 & 402 Thermat Test
Reports

{17.1} EFCO HD D518 Mrg Data

(7R2) Resubmitital - Entrance Door Hardware Schedule -
Kelley Bros. of New England, LLC

(7.1R2) Resubmitttat - Mg Data - EFCO - EFCO HD D518 Mfg
Data

{20R2} Resubmitital - Door Hardware Catalog Cuts

{2R3) Resubmittal - Storafrant Shop Drawings - R&R Window
{1) Fire-Rated Exterior Entrance - MA-CHPS Submittal

(2 Fire-Rated Exterior Entrance - TGP Heat Barrier Series

(3) Fire-Rated Exterior Entrance ~ Technical Glass Products
Sheet 1 of 1

(7) Fire-Rated Exterior Entrance - Mfg Qualification Data

{8) Underwritars Lab GSXZ.R19207 Product Certificates

(9) UL. Assembly BXUV.U533 UL263 Product Test Reports
{10) TGP Warranty Sample

(4} Color Samples - Lily White 203-823-IF$S Coatings

{18) Door and Frame Comer Section Sample - TGP Products
{17} Door Glass Samples - Pyrostop (Filkington)

(8) Fire-Rated Exterior Entrance

(1) Glazed Aluminum Curlain Wall - MA-CHPS Submittal

(2) EFCO Series 5500 & 5600 with 325 Product Data

(9) EFCO Serles 5500 & 5600 with 325 Product Test Reports

{10) EFCO Series 5500 & 5600 with 325 - Thermal
Performance Simuation Test

(11) EFCO Warranties; Sample

{084133-3) R&R Window Shop Drawings ~ Curtain Wall
(084113-1) MA-CHPS Submittal

{19) EFCO Series 5800 - Fabrication Sample

{19) EFCO Series 5500 Fabrication Sample

(19) EFCO D518 Door - Series 402: Series 4031

{4) Color Samples - EFCO - Lily White, Green, Biue, Akzo
Yellow Spray

(5) Fabrication Sample - EFCO Serles 325 Window Vent

{8) Delegated-Design Submittal Structural Cales: Salcone
Enginears 1/20/2010

{3R2) Resubmittal - R&R Window Shop drawings - Curtain Wadl
(2R3} Resubmittal - EFCO Series 5500 & 5600 with 325
Product Data

(9R2) Resubmittal - EFCO Series 5500 & 5600 with 325 Test
Repois

{10E2) Resubmitial - EFCO Series 5500 & 5600 with 325
Thermal Performance Simulation Test

{3R3) Resubmittal - Curtain Wall Shop Drawings - R&R
Window

(13) Sloped Glazing - Wasco - w/ Substitution Request Form

{1R2}) Resubmittal - Waseo Produets, Inc - MACHPS

Date In-Out

1/26/2011-2/8/2011
1/2612011-2/8/2011

1/26/2011-2/8/2011
1/26/20%1-2i8/2011

1/26/2011-2/8/2011
1/26/2011-2/8/2011
21712011-4/12/2011

2112011-3121/2011
2072011-3121/2011
2/712011-312142011
21712011-3/2112011

314201 1-3M112011
5/18/2011-

5182011~

5{18/2011-
5/19/2011-
2/8/2011-2/15/2011
2/812011-215/2011
2/8/2011-215/2011

2/82011-2/15/2011
2/8/2011-215/2011
2/8/2011-2/15/2011
218/2011-2115/2011
3M112011-3/2412011
3/112011-3/24/2011
3/1/2011-3/24/2011
3H2/2011-3/4/2011
11/18/2010-11/30/2010
4$1/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010

11/18/2010-11/30/2010
1/41/2011-1/26/2011
11/118/2010-11/30/2010
11/23/2010-14/30/2010
11/23/2010-11/30/2010
11/23/2010-11/30/{20110
148/2011-117/2011

1/5/2011-1/27/2011
2/7i2011-4M2/2011

2171204 1-3121/2011
2172011-3i21/2011

2(712011-3/21/2011
2/7/2011-3/21/2011
5/19/2011-

10/18/2010-10/29/2010
12/22/2010-1/3/2011

Reviewer

HSR
HSR

HER
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HMSR
HSR

Status Rasubmittal
Fxpected?
Approved as Comected No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Reviewed No
Revise and Resubmit Yes
Approved No
Approved No
No Action Yes
No
No
No
No
Reviewed No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved Mo
Approved No
Approved No
Approved No
Approved No
Mot Approved No
Revise and Reasubmit No
Revise and Resubmit No
Revise and Resubmit No
Approved No
No Action Yes
Not Approved No
Agpprioved as Corrected No
Approved as Corracled No
Approved as Corrected No
Approved No
No Action Yes
Approved No
Revise and Resubmit Yes
Approved No
Approved Ne
Approved No
No
Approved No
Not Approved Yes
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Submittal #

84433 .3

84433 . 4
84433 .5

84433 .6
84433 .7

84433 .8
84433 .9
84433 .10
84433 .11
84433 .12

84433 .13
84433 . 14
B4433 .16

84433 .16
84433 . 17

84433 .18
84433 .19

84433 .20

84433 .21
84433 . 22

84433 .23
84433 .24

84433 .25

84433 .
85113
85113 .
85113 .
85113
85113
85113 .
85113 .
85113
85113

(%)
»

- R I - R N O

85113 .10
85113 .11

85113 .12
85113 .13

86113 .14

85113 .15
85113 .16
85113 .17
85113 .18

85113 .19
85113 .20
86113 .21
86113 .22
85113 .23

Description

{2R2) Resubmittal - Wasco Products Inc - Sloped Glazing
Assem. Product Data

{3R2) Resubmittal - Wasco Shop Dwgs, sheets 1 - 10

{6R2) Resubmittal - Wasco ETC-06-080-17940,0 - Wasco
ETC-06-060-17940.0

{7R2) Resubmitial - Wasco Products, Inc - Maintenance Data

(8R2) Resubmittal - Sloped Glazing Assembiies - Sample
Warranty

{4) Sloped Glazing Color Samples Lily White AC7084

{14) Alum Extrusion Samples

{tR2) Resubmittal - Wasco Products, Inc MA-CHPS Submittal
{2R2) Resubmittal - MA-CHPS Submittal Product Data

(2R2) Resubmittal - Wasco Products Inc Sloped Glazing
Assem. Product Data

(3R2) Resubmittal - Wasco Shop Dwgs, sheets 1 - 10
(5) Delegated-Design Submittal: PE

(6R2) Resubmittal - Wasco ETC-06-060-17940.0
Preconstruction Test Reports

{7R2) Resubmittal - Wasco Products, Inc Maintenance Data
{8R2) Resubmittal - Sloped Glazing Assemblies Warranties:
Sample

(1R3) Resubmittal - Wasco Products, Inc - MA-CHPS

(2R3) Resubmittal - Wasco Producis Inc - Stoped Glazing
Assem. Product Data

(3R3) Resubmittal - Wasco Products inc - Shop Drawings
Sheets 1-10

{5R2) Resubmittat - Delegated-Design Submitial:PE

(BR3) Resubmiltal - Wasco ETC-06-060-17340.0 -
Preconstruction Test Reports

(7R3) Resubmittal - Wasco Produets, Inc - Maintenance Data

(8R3) Resubmittal - Sloped Glazing Assemblies - Warranties:
Sample

(15) Sloped Glazing System Sample - Frosted Glass -
Oldcastle 839653

(18) Sloped Glazing System Sample SG

(8) Glazing Certifications

{14) Glass Types CA&CT; CP; CF; TARTT - Product Data
{3) Serles 3006 - Product Data

() Series 30061 Thermal Test Data

{7) Product Test Reports

(10} Series 30061 Warranties Sample

(1} Aluminum Windows MA-CHPS Submittat

(4) Architectural Window Shops

(5) PPG Color Samples - Lily White, Nile Green, Yellow
Sundancs, Big Country Blug

(15) Glazing Samples - Types CA, CT, CF, CP, TA&TT, TP

(6) Architecturat Window Mfg Sample 25" x 42" Qperable
Window

{1R3) Resubmittal - Architectural Window MA-CHPS Submittat

(3R2) Resubmitial - Series 30061 Alum. Window Mfg Product
Data

{9R2) Resubmitta! - Serles 30061 Thermal Test Data Themnal
Performance Simulation Test

{102) Resubmittal - Serias 30061 Warranties: Sample
{18) Alum Windows Product Schedule
(8R2) Resubmiltal - Glazing Certifications - Product Certificates

{14R2) Resubmitial - Glass Types CA&CT; CP; CF; TA&TT,
TP ; CS Product Data

(1R4) Resubmittal - Architectural Window MACHPS

(3R3) Resubmittal - Series 30061 Alum. Window Product Data
{9R3) Resubmittal - Series 3006 Thermal Test Data

{10R3) Resubmitta] - Series 3006i - Sample Warranty

{16R2) Resubmittal - Atum Windows Product Schedule

Date In-Out

12/2212010-1/3/2011

12/22/2010-1/3/2011
$212212040-173/2011

12/22/2010-1/3/2011
12/22/2010-1/3/2011

1161201 1-1/26/2011
1/6/2011-1/26/2011
1/26/2011-2/212011
1/26/2011-2/2{2011
1/26/2011-2/2/12011

17261201 1-2/2/2011
1/26/2011-212/2011
1/26/2011-2/212011

1/26/2011-2/2/2011
1/26{2011-2/2/2011

2/812011-2M15/2011
2181201 1-2118/201 1

2/8i2014-215/2011

2/8/2011-2115/2011
2/8/2011-2/15/2011

2/8/2011-2/15/2011
2/8/2011-2M1512011%

3147201 1-4M1472011

31412011-4/14/2011
1118/2010-12/8/2010
11/18/2010-12/8/2010
11/18/2010-12/20/2010
1118/2010-12/20/2010
$118/2010-12/20/2010
11/48/2010-12/20/2010
12/412010-1110/2011
121712010-1/10/2011
1/512011-114712011

1612011-2111/2011
1/62011-1/27/12011

1/14/2011-1/18/2011
1/14/2011-1/18/2011

1/14/2011-1/18/2011

11472011-118/2011
114/2011-1/18/2011
1/14/2011-211/2011
114/2011-2/1/2011

1/25/2001-21212041
1425/2011-2/2/2011
1/25/2011-2/2/2011
1/26/2011-2/2/2011
1/2512011-212/12011

Reviewer

HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HER
HER

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
KCH
KCH
HSR

HSR
HSR

HSR
HER

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

Status

No Action

No Agtion
No Action

No Action
Mo Action

Approved
Approved
Revise and Resubmit
No Action
No Action

No Action
No Action
Mo Action

No Action
No Action

Reviewad
Approved

Approved as Corecled

Approved
Approved

Approved
Approved

Approved

Mot Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Revisa and Resubmit
Revise and Resubmit
No Action

Approved

Approved
Mo Action

Revise and Resubmit
Mo Action

No Action

No Action
No Action
Reviewed
Revise and Resubmit

Revise and Resubmit
No Action
Mo Action
Mo Action
No Action

Resubmiital
Expectod?

Yes

Yes
Yes

Yes
Yes

Mo
No
Yes
Yes
Yes

Yes
Yes

Yes
Yes

No
No

No

heo
No

No
No

No

No
Yes
Yes
Yes
Yes

No
Yes
Yes
Yes

Mo

Yas
Yes

Yes
Yes

Yes

Yes
Yes

No
Yes

Yes
Yes
Yes
Yes
Yes
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Submitial #

86113 .24

85113
85113

86113
86113
85113
85113
85113
85113
86113

.26
.26

.27
.28
.29
.30
W31
.32
.33

88113 .

86200

*

85200 .
85200 .
86200 .

86200
86200

4

86200 .
86200 .
86200 .
£6200 .

86200 .
86200 .

86200 .
86200 .
86200 .
86200 .

87100 .
87100 .
87100 .
87100 .
B71400 .

88000 .

88000 .
88000 .
88000 .
BBOOO .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .

88000

868000 .

88000

Ly
™

;m bW N = AW RN =S

o

L I T

-

- - T - B T ]

P e N -
L O N

-
~

.18

Description

(6R1) Resubmittal - Architectural Window Mfg Sample 25 x 42
Operable Window

(8R3) Resubmittal - Product Certificates Glazing Certifications

{14R3) Resubmilial - Glass Types CA&CT, CP; CF; TA&TT;
TP.CS
{1R5) Resubmittal - Architectural Window MA-CHPS

{3R4) Resubmittal - Serdes 3006 Alum. Window Product Data
(4R2) Resubmittal - Architecturat Window Shop Drawings
{9R4) Resubmittal - Series 3006 Thermal Test Data

{10R4) Resubmittat - Series 3006l Warranties: Sample
(16R3) Resubmittal - Alum Windows Product Schedule

(6R2) Resubmiltal - Architectural Window Mfg Sample 25 x 42
Operable Window

{473 Aluminum Window Mockup

(1} Wood Windows - MA-CHP

{2) Anderson WDH210310E - Mfg Data

(4) Special warranty sample

(1R2) Resubmitial - Wood Windows - MACHPS

{2R2) Resubmittal - Anderson WDH210310E - Mfg Data

{1} Naturalite - Product Data

(2) Naturatite Models NTLAG0E0 & NTLASS898 - Shop Drawings
(6} Naturalite Catcut Pg#4 - Warranty Sample

(1R2) Resubmittal - Unit Skylights - Naturatite Mfg Data

(BR2) Resubmittal - Unit Skylights - Naturalite Catcut Pg#4 -
Warranty Sample

(8} Unit Skylights - MA-CHPS Submittals

(2R2) Resubmittal - Naturalite Models NTLAS0S0 & NTLA9898
Shop Drawings

{1R3) Naturalite Product Data

(9R2) Unit Skylights MACHPS Submittals

(1R4) Resubmitta! - Acrylic Test Data

(2R3) Naluralite Models PNTLAB0E0 & PNTLA9838 - Shop
Drawings

(1) LIF DOOR Hardware schedule 11/2/2010

{2) Hardware Catalog Cuts

{1R2) Resubmittal - LIF DOOR Hardware schedule for record.
{4.1) Keying Schedule - LIFD Key Schedule 4/6/2011

(4.1R2) Resubmittal - LIFD Key Schedule 4/26/2011: .
Schematic . Schedule by Door Number . Key Schedule Key
Set Symbol

{14) R&R Substitwlion Request - #1 - Spandrel Glass - wilh
Substitution Request Form

(1) Storefront and Ceitlain Wali Frames Glazing - MA-CHPS
(2) Storefront & Curtain Wali Frames Glazing - Oldcaste
(7) Oldcastie Product Cerlificates Samples

{9) Oldcastle Glass Sample of speciai warranties

{16) Glass Samples - Type CAICT (2 Boxes)

(22) Glass Smaples - Type CS/Blue (2 Boxes)

(17) Glass Samples - Type CS/Grey (2 Boxes)

(5) Glass Samples Types T & L (2 Boxes)

{4) Glass Samples - Types TS & TP/TF (3 Boxes)

{20} Glass Samples Type TS/Grey {2 Boxes)

(21) Glass Sample Type CS/White (2 Boxes)

(15) Gtass Samples Type TA/TT (1 Box)

(18) Gtass Samples Type CS/Green {2 Boxes)

{19) Glass Samples Type CS/Yellow (2 Boxes)

{1R2) Resubmitial - Storefront and Curtain Wall Frames
Glazing - MA-CHPS

{2R2) Resubmittal - Glass Types: CATA-TT,TP-
TF,CS;TS;T;&L - Product Data

(7R2) Resubmitial - Oideastle - Product Cerlificate

Pate In-Out

1/28/2011-2/772011

2/712011-2115/2011
2/72011-2115/2011

2/7/2011-3/9/2011
217/2011-3/9/2011
2/712011-3/9/2011
21712011-3/9/2011
2f12014-3/9/2014
211201 1-319/2011
3/3/20141-3/24/2011

6/6/2011-
5/28/2010-10/4/2010
9/28/2010-10/4/2010
9/28/2010-10/4/2010
12/2212010-1/3/2011
12/22/2010-1/3/2011
9/1/2010-9M13/2010
9/1/2010-6/13/2010
9/t/2010-9/13/2010
9/27/2010-10/4/2010
8/27/2010-10/4/2010

9/27/2010-10/4/2010
9/27/2010-10/4/2010

10/26/2010-11/4/2010
10/26/2010-11/4/2010
11/22/2050-12/9/2010
12/16/2010-12/21/2010

1114/2011-1/31/2011
1/14/2011-1/31/2011
2/24/2011-5/14/2011
4712011

51412041~

10/45/2010-10/29/2010

11/18/2010-12/9/2010
11118/2010-12/9/2010
11/18/2010-12/9/2010
11/18/2010-12/9/2010
176/2011-1117/2011
1/5/2011-111712011
1/6/2011-1117/2011
16/2011-1/17/2011
116/2014-1/17/2011
1151204 %-117/2011
115/2011-117/2011
1/5/2011-117/2011
1/5/2011-1/17/2011
115/2011-1/17/2011
2/8/2011-2/115/2011

2/812011-2115/2011

2/8/2011-2M15/2011

Raviewer

HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

H8R
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR

HSR

HSR

Status

No Action

Approved
Revise and Resubmit

Reviewed
Approved
Approved as Comected
Approved
Approved
Approved
Approved

Revise and Resubmit
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Not Approved

Not Approved

Mot Approved

Revise and Resubmit
Approved

Revise and Resubmit
Approvad as Corrected

Revise and Resubmii
Approved
Revise and Resubmit
Approved

Approved as Corrected
Approved as Corrected
Reviewed

Approved as Corrected

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved
Approved
Revise and Resubmit
Approved
Approved
Approved
Approved
Approved
Reviewed

Approved

Approved

Resubmittal
Expacted?

Yes

Na
Yes

No
No
No

Mo
No
No

No
Yes
Yes

No

No
Yes
Yes
Yes
Yes
Yes

No

Yes
No

Yes
No
Yes
No

No
No
No
No
No

No

Yes
Yes
Yes
Yes
No
No
No
No
Yes
No
Na
No
No
No
Mo

MNo

No
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Submittal #

88013 .
88013 .

88013

88013 .
88013 .
B8B013 .

88013

86300 .
88300 .
88300 .

88300
88300
89000

89000 .

89000
89000

85000 .
89000 .
89000 .
89000 .
89000 .
92119 .

92119 .

82119 .
92119 .
92119 .

92119 .
92119 ,
92118 .
921199 .

92119 .
92119 .
92119 .
92118 .
92119 .

92119 .

9211¢ .

DD O~ o AW N s R W N Ao B W N

[

92216 . 1

92216

82216

92216 .4

92216 .

92216

92216 .

92900 .1

92900

92800 .

92800 .4

92800 .

Description

(1) Tempered, Laminate, & FirelitePlus Mfg Data - MACHPS
{2) Tempered, Laminate, & FiselitePlus Mfg Data - Product Data
(1R2) Resubmittal - Gfass Type T

(1R2) Resubmittal - Giass Type L

(1R2) Resubmittal - Glass Type F

{7} GlazingTape

(6) Sample Warranty.pdf

(1) Mirrors - MACHPS

(2) Mirrors - Product Data

(1R2) Resubmittal - Mirrors - MA-CHPS

{2R2) Resubmittal - Mirrors - Product Data

(11) Misror Mastic - Product Data

(1) Airclite Types K6774 & T6482 - Product Data

(2} Lowvers 1; L2; & L3 - Shop Drawings

(3} Crystal Finishing System - Samples

{4) Airolite - Coatings Charts

{5) MA-CHPS Submittals

(5} Louver - MA-CHPS

{2) Louver L1; £2; & L3 Shop Drawings

(1) Louver Airolite Types K6774 & T6482 Product Data
{4) Louver Coatings Charts - Airolite

(1) MA-CHPS Submittals - Gypsum Board Shaft Wall
Assemblies

(2) Mg Data: Gypsum panel praducts - Gold Bond Fire-Shisltd
Gypsum Board

{3) Mfg Data: Steel Framing - Mfg Data: Steel Framing

{4) Mfg Data: Auxliary Materials - Fasteners

(1R2) Resubmittal - Gypsum Board Shaft Wall Assemblies
MACHPS

{2R2) Resubmittal - Gol¢ Bond Fire-Shield Gypsum Board
{3R2) Resubmittal - Clark Western Steel Shaft Wall System
(4R2} Resubmtittal - Fasteners

(1R3) Resubmittal - MA-CHPS Submittals - Gypsum Board
Shaft Wall Assemblies

(2R3) Resubmittal - Goid Bond Fire-Shield Gypsum Board
{3R3) Resubmitta! - Clark Western Steel Shaft Wall System
(4R3) Resubmittal - Auxitiary Matedals - Fasteners

{1R4) Resubmittal - MA-CHPS Submittats

(2R4) Resubmittal - Lafarge North America Inc Gypsum panel
products

{3R4) Resubmittal - Clark Western Steel Shaft Wall
System Steel Framing

(4R4) Resubmittal - Auxiliary Materials - Fasteners

(1) Non-Structural Metal Framing - MA-CHPS Submiittals
{4) Mfg Data: Framing Members - See USD covers sheet
1119/2010

{5) Mfg Data: Auxiliary materials - Fasteners

{AR2) Resubmittal - Framing Members - See USD covers
sheet 11/19/2010

(5R2) Resubmittal - Auxiliary materials - Fastaners

(6) Suspenslon System - Chicago Metalic 650(Hook)/670
(Stab) FR Drywall

{7 Hilti, Inc. - Track Fasteners

(11) Hilti CP506 Smoke and Acoustic Sealant - Substitution
Request

{12) Vinyl tear-away L-Bead in lieu of metal edge trim -
Substitution Request

(1) Gypsum Board - MA-CHPS Submittals

{3) Goid Bond Fire-Shield Gypsum Board - Mfg Data: Gypsum
Board, Type X

{4) Fiberack Abuse-Resistant Panels - Mfg Data: Impact-
Reasistant Gypsum

Date In- Qut

9/212010-9/13/2010
9/2/2010-9/13/2010
4181201 1-4/13/2011
4/8/2011-4/113/2011
4/8/2011-4M13/2011
418/2011-4/13/2011
4/8/2011-4/13/2011
9/2/2010-9/13/2010
9/2/2010-8/13/2010
4/8/2011-

4/8/2011-

4/8/2011-
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
11/9/2010-11/22/12010
11/9/2010-14/22/2010
11/9/2010-11/22/2010
11/972010-14/22/2010
12/46/2010-1/3/2011

12/16/2010-1/3/2011

12/16/2010-1/3/2011
12/16/2010-1/3/2011
1/24/2011-1/26/2011

1/24/2011-1/26/2011
1/24/2011-1/26/2011
1/24/2011-1/26/2041
2116/2011-2/24/2011

2/16/2011-2/24/2011
2/116/2011-2/24/2011
2116/2011-2124/2011
3/25/2011-41142011
3/25/2011-4/1/2011

3/25/2011-4/1/2011

3/25/2011-41112011
12/16/2010-1/20/2011
12/16/2010-1/20/2011

12/16/2010-1/20/2011
2116/2011-2/24/2011

2116/2011-2/24/2011
2/16/2011-2/24/2011

4/6/2011-411112011
12/16/2010-12/22/2010

12/16/2010-12/22/2010

12/16/2010-12/22/2010
12/16/2010-12122/2010

12/16/2010-12/22/2010

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HER

HER

HSR
HSR
HSR

HSR
HSR

HMSR
HSR

HSR
HSR

HER

HSR
HSR

HSR

Status

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved
Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
No Action

Approved as Comected
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

No Action

Mo Action
No Action
Not Approved

Not Approved

Mo Action

Na Action

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revlewed
Approved

Approved

Approved
Approved
Revise and Resubmit

Revise and Resubmit
Approved

Approved
Approved

Approved
No Action

No Action

Revise and Resubmit
No Action

No Action

Resubmittal
Expected?
Yes
Yes
Yes
No
No
No
No
Yes
Yes
No
No
No
Yes
Yes
Mo
Mo
Yes
No
Yes
Yes
Yes
Yes

Yes

Yes
Yes
Yes

Yes
Yes
Yes
Yes

Yes
Yes
Yes
No
No

Mo

No
No
Yes

Yes
No

No
No

No
Yes

Yes

Yes
Yes

Yes
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Submittal #

92800 .
929900 .

92900 .

92900 .9

92900
92900
92500

92900

92900

92900

92900

92900
92900
92900

92800

92900

92900
92900

92900

82000

92800

92900 .

93000 .
93000 .
93000 .
93000 .
93000 .

93000 .
93000 .

93000
83000
93000
93000
93000
93000

93000

93000
93000
93000
23000
93000
93000
93000
93000
93000

93000 .

10
.1
.12

.13

.14

.8

.16

A7
.18
.19

.20

21

.22
.23

.24

.25

.26

.8
9
.10
.1
.12
.13

14

.15
.16
A7
.18
.19
.20
21
.22
.23
24

Description

{5) Goid Bond Hi-Abuse XP Gypsum Board - Mfg Data: Abuse-
Resistant Gypsum

(8) Gold Bond XP Fire-Shisld Gypsum Board - Mfg Data:
Moisture- and Mald-Resist

{7} Gold Bond - Mfg Data: Tite Backing Panels

(8) National Gypsum -~ Mfg Data: Joint Treatment Materials
{9) Fasteners Mg Data: Auxiliary Materials

{1R2) Resubmittal - Gypsum Board MACHPS

(3R2) Resubmittal - Gold Bond Fire-Shield Gypsum Board
Type X

(4R2) Resubmittal - Gold Bond Hi-Abuse XP Gypsum Board
Impact-Reslstant Gypsum

(5R2) Resubmittal - USG Fiberock Abuse-Resistant Panels
Abuse-Resistant Gypsum

{6R2) Resubmitial - Gold Bond XP Fire-Shield Gypsum Board
Moisture- and Mold-Resist

(7R2) Resubmittal - Gold Bond HI-ABUSE XP GYPSUM
BOARD Tile Backing Pansls

{8R2) Resubmittal - National Gypsum National Gypsum
(9R2) Resubmittal - Fasteners

{10R2) Resubmittal - Corner Bead; L. Bead; Exp Contiol;
Curved edge

(11R2) Resubmittal - Hilti CP508 Smoke and Acoustic Seafant
Substilution Request

(12R2) Resubmiittal - Vinyl tear-away L-Bead in lieu of matal
edge lim Substitution Request

{13) Resubmittal - Hil;, Inc. Acoustical Joint Seatant

{14) Johns Manville Sound Control Batts Sound Attenuation
Blankets

(4R3) Resubmittal - Fiberock Abuse-Resistant Panels - impact-
Reslistant Gypsum

{5R3) Resubmittal - Gold Bond Hi-Abuse XP - Abuse-Resistant
Gypsum

(7R3) Resubmilial - Gold Bond HI-ABUSE XP GYPSUM (TR3)
Resubmittal - Gold Bond HI-ABUSE XP GYPSUM BOARD -
Tie Backing Panels

{11R3) Resubmittal - Hilti CP506 & CP572 Smoke and
Acoustic Sealant - Substitution Request

(4) Ceramic Tile Samples

{1} MA-CHPS Submittals - Ceramic Tile Materials
(20) Dal Keystones Mosaics Mfg Data

{21} Dal Semi-Gloss Wall T Mfg Data

{22) Casagrande Padana-Piefre - Native "Meteor Series” Mfg
Data

(23} Laticrete-Blue 92 Anti-Fr - Fracture Membrans Mfg Data
(24) Laticrete-253 Gold Mfg Data:

{25) Laticrete-265 Mig Data

(26) 1500 Sanded Floor Grout Mfg Data

{27) 1600 Unsanded Wall Grout Mfg Data

{20R2) Resubmittal - Dattile Keystones Mosaics - 2.02A
(21R2} Resubmittat - Daftile Semi-Gloss Wall Tile - 2.028

(22R2) Resubmittal - Casagrande Padana-Pietre Native
"Metaor Serdes” 2.02.C&D

(23R2) Resubmittal - Laticrete-Blue 92 Anti-Fracture
Membrane - 2.02B

(24R2) Resubmittal - Laticrete-253 Gold - 2.05C

(25R2) Resubmittal - Laticrete-256 - 2.05D

(26R2) Resubmittal - 1500 Sanded Floor Grout - 2.06B

(27R2) Resubmittal - 1800 Unsanded Wall Grout - 2.068
(1R3) Resubmittal - Ceramic Tile MA CHPS

(20R3) Resubmittal - Mig Data: Dal Keystones Mosaics 2.02.A
{5) Laticrete Grout Channel Kt Samples

{6) Marble Threshold Samples

(3) Shop Drawings:Tile Patterns See West Memo of 4/11/2011
(7} Samples for Verification See West Memo of 4/11/2011

Date In-Qut

12/16/2010-12/22/2010
12/16/2010-12/2212010

12/16/2010-12/2212010
12/16/2010-12/2212010
12/16/2010-12/22/2010
1/24/2011-2/2/2011
1/24/2011-2/2/2011

1/24/2011-2/2/2011
1/24/2011-2/212011
1/24/2011-2/2/2011
1/24/12011-2/2/2011

/241204 1-2/212011
1/24120114-2/272011
1124/2011-2/2/20%1

1/2472011-2/2/2011
1/24/2011-212/2011

1/24/2011-212/2011
1/24/2011-2/2/2011

2/16/2011-2/17/2011
2161201 1-21772011

2/16/2011-2M172011

2/16/2011-2/47/2011

1162011-1/24/12011
1172011-1/26/2011
1/7/20114-1/26/2011
1/7/2011-1/26/2011
1/7£2011-1/126/2011

1/712011-1/26/2011
11712011-1/26/2011
1712011-1/26/2011
1/112011-1/26/2011
1/1/2011-1/26/2011
3/10/2011-4/5/2011
3/10/2011-415/2011
310/2011-415/2011

3/10/2011-4/52011

3/10/2011-4/5/2011
3/10/201 1-4/5/2011
3/10/201 1-4/5/2011
310/2011-4/5/2011
41417201 1-4/13/2011
4111/2011-413/12011
5/8/2011-5/18/2011
5/6/2011-5/18/2011
516/2011-8/20/2011
5{6/2011-5/20{2011

Raviewer

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR

HSR
HSR
HER
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HE8R
HSR
HSR
HSR
HSR
HSR
MR
HSR
HSR
HSR

Status

No Action
HNo Action

No Action
Not Approved
No Action
Approved
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit

Approved as Cormrected
Approved as Corrected
Approved as Corrected

Revise and Resubmit
Approved as Comected

Approved as Comected
Revise and Resubmit

Approved
Approved

Approved

Approved

Approved as Comrected
Revise and Resubmit
No Action

No Action

No Action

Revise and Resubmit
No Action

No Action

No Action

No Action

Revise and Resubmit
Approved as Comected
Approved as Comected

Approved

Approved as Cormrected
Approved as Corrected
Approved as Corrected
Approved as Corrected
Revise and Resubmit
Ne Action

Approved

Approved

Approved as Comrecled
Approved as Comected

Resubmitta!
Expacted?

Yas
Yes

Yes
Yes
No
No
No

No
Yes
No
Yes

Mo
No
No

Yes
No

No
Yes

No
No

No

No

No
Yes
Yes
Yes
Yes

Yes
Yes
Yes
Yes
Yes
Yes

No

No

No

No
No
No
No
Yes
Yes
No
No
No
No
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Submittal #

93000

93000

93000 .
85113 .
85113 .
95113 .
95113 .
95113 .
95113 .

95113 .

95113 .

96113 .
.16
95113 .

96113

95113

95113

96113

95113

95113

95113

95113

.26

.26

[ T I

11

2

.13

.14

.16

.16

7

.18

96400 . 1

96400 .

96466 .
964686 .

26466 .
96466 .

96466 .
96466 .
96466 .
96613 .
96613 .
96513 .

96613 .

96613 .

96613
26617

86617 .
896517 .
96617 .
96517 .

96519
96619

965619 .

96619 .

[ - -

F-

Description

{8) nstaller Qualifications West Floor Covering Letter of
471112011

{11) Material Test Rpts: Mastic & Grout See West Memo of
4112011

{1R4) Resubmittal - Ceramic Tile Materials MA-CHPS

(3.1) Acoustical Cellings - ACP 1 USG Mars 86985

(3.2} Acoustical Ceftings - ACP 2 USG Halcyon $8223

(3.3} Acoustical Cellings - ACP 3 USG Mars Healthcare 86185
(3.4) Acoustical Ceilings - ACP 4 USG Olympia 4750

(3.5) Acousticat Ceilings - ACP 5 Pyramidal Ditfuser

(3.6) Acoustical Cellings - Suspension 1200 Chicago Metailic
1200 15/16 Suspension System

(3.7} Acoustical Cellings - Suspension 1260 Chicago Metallic
1260 15/16 Aluminurm Capper

{3.8) Acoustical Cellings - Susgension Infinity Chicago Metallic
12" Infinity Trim

{4) Acoustical Panel Celling Samples

(1R2) Resubmittal - MA-CHPS Subnittals

(3.1R2) Resubmitta! - Product Data: ACP 1 Amstrong Ultima
1911

{3,2R2) Resubmittal - Product Data: ACP 2 Armstrong Optima
3250

(3.3R2) Resubmittal - Product Data: ACP 3 Amistrong Ultima
1935

(3.4R2) Resubmittal - Product Data: ACP 4 Amstrong Mesa
680

{3.6R2) Resubmittal - Suspension for AGP 1, 2, 4 Armstrong
7300 15/16 (Prelude XL)

(3.7R2) Resubmitial - Suspension for ACP-3 Armstrong 7301
15/16 Alum. Capped (Prelude XL}

(3.8R2) Resubmittal - Suspension tim ACP 1,2, 3, 4
Arrastrong Axiom Teim

{4R2) Resubmittal - Acoustical Panef Ceilings Samples See
K&K Transmittal dated 4/14/20114

{1) MA-CHPS Submittals: Wood Flooring - Action Cush I

(3) Shop Drawings: Stage Floor Action Cush |l - Stage Floor
Systemn

(1) MA-CHPS Documentation ProActionFlex

(2) Product Data: Wd Athletic Flooring Action Woods Sweels
Catcut

(3) ProActionFiex Section Shops

{7} Sherwin Williams Industrial Enamel 100 Gameline Paint
100

{8) Bona Sport - Sport Poly 350 Floor Finish

(9) Johnsonite Vent Cove Walt Base Resilient Wall Base
(10) Henry 440 Walt Base Adhesive

{11} Rubber Floor Covering Color - Norament 825

{4} Johnsonite - Resilient Base Color Samples

(1R2) Resubmitial - Johnsonite Rubber Wall Base MACHPS
Form

(2R2) Resubmittal - Johnsonite Rubber Wall Base - Product
Data

(3) Shop Drawings - See West Memo of 4/11/2011

{6) Installer Qualifications - See West Letter of 4/11/2011
(4} Linoteum Color Sampies - Forbo Marmoleum "Real”
{1R2) Resubmitta - Forbo Marmoleum MACHPS Form
(2R2) Resubmitta] - Forbo Marmoleum Product Data
{1R3) Resubmittal - Forbo Marmoleum MACHPS Form

(7) Linoleum Installer Qualifications See West Memo of
45142011

{1) Resllient Tile Flooring - MA-CHPS Submittals
(2) Reslfient Tile Flooring - VCT Armstrong Standard Excellon

(3} Resllient Tile Flooring - Rubber Flooring Noraplan
Environcare

(4) Resilient Tie Flooring - Adhesives Article 410 & ECO 611

Date In-Qut

5/6/2011-5/20/2011
5/6/2011-5/20/2011

5/17/2011-6/3/2011
1/2712011-2/8/2011
+/2712011-2/8/2011
1/27/2011-2/8/2011
11277201 1-2/8/2011
17277201 1-2/8/2011
17277201 1-2/812011

1/2712011-2/812011
1/27/2011-2/8/2011

1128/2011-2/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011

5/4/2011-6/8/2011
5/4/2011-6/8/20114
5/4/2011-6/8/2011
5/4/2011-6/8/2011
514/2011-6/8/2011
5/4i2011-6/8/2011
£/4/2011-6/8/12011

&/17/2011-8/3/2011
SM712011-8/3/2011

5171201 1-6/6/2011
5/1772011-6/6/2011

8177201 1-6/6/2011
5/17/2011-6/6/2011

5/1712011-6/6/2011
5/17/2011-6/6/2011
6M17/2011-6/6/2011
1/5/2011-1/20/2011
1/5/2011-1/20/2011
3/10/2011-4/5/2041

310/2011-415/2011

6/6/2011-5/20/2011
5/6/2011-5/20/2011
1/5/2011-1/20/2011
3110/2011-3/28/2011
3/10/2011-3/28/2011
4/11/2011-5/3/2011
6/6/2011-5/20/2011

11/10/2010-11/24/2010
11/10/2010-11/24/2010
11/10/2010-11/24/2010

11/10/2040-11/24/2010

Reviewer

HSR
HSR

CEH
HSR
HSR
HSR
HSR
HSR
HSR

HMSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

Status

Reviewed
No Action

Reviewed

Revise and Resubmit
Not Approved

Revise and Resubmit
Not Approved

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Reviewed
Approved

Approved
Approved
Approved
Approved
Approved
Approved as Corrected
Approved

Reviewed
Approved

Revise and Resubmit
Approved

Approved
Approved

Approved

Approved

Revise and Resubmit
Approved as Corrected
Approved as Comected
Revise and Resubmit

Approved as Corected

Approved as Corrected
Reviowed

Approved as Correcled
Revise and Resubmit
Approved

Reviewed

Approved

Revise and Resubinit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Resubmittal
Expected?

MNo
Yes

No
Yes
Yes
Yes
Yes
Yes
Yas

Yes
Yes

Yes
Neo
No

No
No
Mo
No
No
No
No

No
No

Yes
No

No
No

No
Yes
No

No
Yes

Mo

Yes
Yes
Yes

Yas

Project Submittal Report
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Submittal #

896619 .6

96519 .
96519 .
96519 .
96519 .

L-T I -

965619 .10

96619 .11

96519 .12

965619 .13
96619 . 14

96519 .16
96619 , 16
96619 .17
96723 .1

96723 .

[

96723 .
96723 .
966813 .
96613 .
96813 ,
86813 .

bW N S b

96813 .

96813

96813 .
89100 .
99100 .
102113 .
102113 .
102113 .
102113 .
102226 .

wob W N a R o= ]

102226 .2
102226 .3
102226 .4

402226 .6

102226 .6
102800 .

wh

102800 .
102800 .
104413 .
104416 .
104416 .
106113 .
105113 .2
105113 . 3
106113 .4
108243 .1
108243 .2

- N e = N

Description

{7y Restient Tile Flooring - Color $amples Armstrong Standard
Excellon; Noraplan Environcare

{16) Rubber Floor Tile Color Samples - Noraplan £nvirocare
(7R2) Resubmittal - Armstrong Standard Excellon Sample Box
{17} Floor Polish - Hardtop

(18) Trowelable Leveling & Patching Materials - Ardex Feather
Finish

{10) Resllient Tée Installer Qualifications See West Letter of
411172011

(096513-1R3) Resubmitial - Johnsonite Rubber Wall Base
MACHPS Form

(3R2) Resubmittaf - Noraplan Environcare Product Data:
Rubber Fiooring

{4R2) Resubmittal - Articte 410 Product Data: Adhesives

{2R2) Resubmittal - Armstrong Standard Excelion Product
Data: VCT

{8) ECO 611 Adhesive Product Data: Adhesives
(#R2) Resubmittal -MA-CHPS Submittals

{5R2) Resubmittal - Armstrong S5-515 Adhesive
{0} MACHPS Resinous Flooring

{1) Product Data: Key Resin Quartz Sys - B-195;#815, #510;
#502

(4) Broadcast Quartz Colors - Color Chart for initial Sefection
(2) Resinous Floor Samples

(2} MA-CHPS Submittals:Credit IEQC QUT 2.1 - Carpet

(3} Tandus Endhar 2 color Indigo #00462 CARPET TH.E CPT-1
(4} Tandus Aura color Vaporize #19508 CARPET TILE CPT-2

{5) Cpl-3 Milliken Theory P/6387 calor lndigo #6501 CARPET
TILE CPT-3

{8) Tandus Box Study color Pavement #3601 CARPET TILE
CPT-4

(7) Tandus Menial Blocks color Focus #22005 CARPET TILE
CPT-5

{9) CPT1 theu 5 Samples

(1) King Painting MA-CHPS

(2) Sherwin Williams Product Data

{1} MA-CHPS Tuilet Compartments

(2) Toilet Contpartments - Global Partitions
(3} Globat Partitions Sheets 1 - 8 - Shops
{4} Globat HOPE Color Chart

(2) Operable Partition - Hufcor Shop Drawings Sheets 1 -5 -
Shop Drawings

(1) Operable Partition - Hufcor Series 600 Product Data
{10) Operable Partition - Sample of special waranty

(7} Operable Partition - Hufcor Hanger Rod Layout Setting
Drawings

(3) Operable Partition - Metat Trim Cotor Charl; Viny) Color &
Patters Chart

{13) Operable Partition - MA-CHPS Submittals

(0) The Northem Corp.; Bradley Cormp - Toilet Accessories
MACHPS Form

(1} Bradley Products Product Data

(3) Toilet Accessory Schedute

(1) Larsen's Mo, No, C2409-5R Fire Extinguisher Cab

(1) Larsen's MP10 & WC2 1/2 Fire Extinguishers

(2) Product Schedule

{0) Metal Lockers MACHPS

(1) Metat Lockers Product Data - Republic Storage

{2) Metat Lockers Shop Drawings - Norhem Corp Dwg 11-1
{3) Samples for Initial Selection - Color Chart

{1) Acoustic Equipment Screen - MA-CHPS Submiltals

(2) Koch Acoustical Barriers Product Literature - Acoustic
Equipment Screen Mfg Data

Dats In-Qut

11/10/2010-11/24/2010

1/6/2011-1/20/2011
175/2014-1/20/2011
3107201 1-3/28/2011
3/10/2011-3/28/2011

5/6/2011-5/20/2011
5/6/2011-5/20/2011
5/6/2011-5/20/2011

§/62011-5/20/2011
5/6/2011-5/20/2011

5/6/2011-8/20/2011
513172011
5/31/2011-6/3/2011
4/1/2011-5/3/2011
41/2011-5/3/2011

A471/2011-5/3/2011
4725/2011-4/29/2011
11/18/2010-11/24/2010
11/18/2010-11/24/2010
$1/18/2010-11/24/2010
11/18/2010-11/24/2010

11/118/2010-11/24/2010
1118/2010-11/24/2010

1119/2010-11/29/2010
21 1/2011-2123/2011
2111/2011-2/23/2011
3/11/2011-3/25/2011
3/11/2011-3/25/2011
3/11/2011-3/25/2011
3M11/2011-3/25/2011
10/6/2010-10/21/2010

10/5/2010-10/21/2010
10/5/2010-10/21/2010
10/5/2010-10/21/2010

10/5/2010-10/21/2010

10/5/2010-10/21/2010
3/8/2011-3/24/2011

3/8/2011-3/24/2011
5/16/2011-
203/2011-3/712011
2/312011-2/15/2011
2031201 1-2/15/2011
3M0/2011-3/25/2011
310/2011-3/25/2011
3110/2011-3/25/2011
3/10/2011-3/25/2011
1H472011-112712011
1/14/2011-1/27/2011

Reviewer

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HER
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

HSR
HSR

HSR
HER
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

Status

Revise and Resubmit

Approved

Approved as Corrected
Revise and Resubmit
Revise and Resubmit

Approved as Comected
Revise and Resubmit
Approved

Approved
Approved

Not Approved

Revise and Resubmit
Reviewed
Approved

Approved

Approved as Comected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved

Approved as Corrected
Approved

Reviewsd

Approved

Approved as Corrected
Approved

Revise and Resubmit

Revise and Resubmit
Approved
Approved as Correcled

Revise and Resubmit

Revise and Resubmit
Approved as Corrected

Approved as Comected

Approved

Approved

Approved

Approved as Comacted
Approved

Approved

Approved

Approved

Revise and Resubmit

Resubmittal
Expected?

Yes

No
No
Yes
Yes

No
Yes
No

No
No

No
MNo
Yes
No
No

No
No
Yes
Yes
Yes
Yes

Yeos
Yes

No
No
No
No
No
No
No
Yas

Yes
No
No

Yes

Yas
No

Mo
No
No
No
No
No
No
No
No
No
Yes

Project Submittal Report
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Submittal #

108243
108243

108243
108243

108243 .
108243 .

108243 .

108243

108243 .
114000 .
114000 .

144000

114000 .
414000 .
114008 .

.3
4

.5
-6

A0

o ;AW N e

114000 .7

114000 .

--1

114000 .9

114000 .

144000

114000

114000

114000

114000

116623 .
116623 .
116623 .
116623 .
116623 .
116623 .
116623 .

116623 .
116622 .

116623
116623
116623
116623
116623
116623
116623

116623

116623
116623
116623
1168623
116623

116623

10

A1

.12

.13

.14

.15

~N o o bk N A

L]

.40
Ak
2
13
.14
Al
.16

A7

.18
.18
20
.21
.22

.23

Description

(4) Ral Colors Color Chart

{8) Koch Acoustical Barrler Standard Warranty - Sample
Warranty

{10} Engineering Information

{2R2) Resubmitial - Koch Acoustical Barriers Product
Literature - Acoustic Eguipment Screen Mfg Data

{4R2) Resubmital - Ral Colors Color Chart

(8R2) Resubmittal - Koch Acoustical Barrier Standard
Warranty - Sample

{10R2} Resubmittal - Engineering Information

{3) Koch Acoustical Sheet PA1 - Shop Drawings

(4R 3) Resubmittal - Rat Color Chart

(1} BSC Cutbook - Product Data

(2} Drawing EL-100 - Layout Shop Drawings

{4) Drawing EL-100P - Piping Diagrams

(3) Drawing EL100E - Wiring Diagrams

{14) IMC Teddy Food Service - ltem #21 & 81 Shop Drawings

(15) IMC Teddy Food Service - MA-CHPS Submilials: Hem #21
& 61

{16) BSC Cuthook - MA-CHPS Submittals
{17) Masterbullt Walkin Cooler - MA-CHPS Submittals

(18) Aquamatic Pompossitticut - Exhaust Hood - MA-CHPS
Submittals

(19} Foodservice Equipment - Select Staintess - item #'s 13,
27, 34, 43, 57, 65, 68

{19) Foodservice Equipment - MACHPS - Select Stainless -
Itarn #'s 13, 27, 34, 43, 57, 65, 68

(20) Foodservice Equipmerd - Duke - ltem #s: 2, 4, 43, 5, 6,
6a,7.1,7.2

(20} Foodservice Equipment - MACHPS - Duke - lem #'s: 2, 4,
4a,5,6,6a,7.1,7.2

(20R2) Resubmittal - Kitchen Equipment - item #'s: 2, 4, 4a, 5,
B, 6a, 1.1, 7.2 WIMACHPS

{18R2) Resubmittal - Kitchen Equipment - ltem #'s 13, 27, 34,
43, 57, 65, 68 w/ MACHPS

{4) Volleyball Equipment - Porter

(7} Interior Scoreboards - Daktronics BB-2114

{8} Shot Clocks - Daktronics

{13) Operation and Maintenance Data - All Sport 5000
(1.01) Safety Pads MA-CHPS Decumentation

(6) Mig Data: Safety Pads Promats Athletics

(9.01) Wall and Safety Pad Layout Promatics Wall Pad Shop
Drawing
{10.01) Wall Pad Vinyl Color Chart Samples for Initiat Selection

(12.01) Promats Athletics Warranty Sample - Wall & Safely Pad
(13.01) Maintenance Data - Wall Pads

(4R2) Resubmitta! - Porter Mfg Data: Volteyball Equipment

{5} Porter - Chinning Bar & CEmbing Rope

{7R2) Resubmittal - Interior Scoreboards Daktronics BB-2114
{8R2) Resubmittal - Shot Clocks Daktronics

{10.03) Samples for Initial Selection - Volleyball Padding

{10.04) Samples for initiat Selection - Daktronics Scoreboard
Finishes

(13R2) Resubmittal - All Sport 5000 Operation and
Maintenance Data

(1.02) MA-CHPS Documentation {Porter)

(2) Mfg Data: Gym Equipment Conlro! Sys

{3) Porter Equipment Mfg Data: Basketball Equipment
{9.02) Porter Shop Drawings Shop Drawings - Batkstops

(10.02) Samples for Initial Selection - Porter Backboard
Padding Color Chart

(12.02) Warranty Sample - Backstops Porter

Date In - Out

1714£2011-1/27/2011
1714/20%1-1/27/12011

11472011-1/27/2011
2/9/2011-2/14/2011

2/912011-2/14/2011
2/912011-214/2011

2/9/2011-2/14/2011
3M417/2011-5M712014
3/29/2011-41872011
9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/9/2010
9/13/2010-10/19/2010

9/13/2010-1019/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010

9/20/2010-10/19/2010
9/20/2010-10/19/2010
8/20/2010-10M9/2010
9/20/2010-10/19/2010
3/23/201 147172011
3/23/2011-4/1/2011

11/16/2010-11/29/2010
11/16/2010-11/29/2010
11/16/2010-11/29/2010
11/16/2010-11/29/2010
6/1/2011-
6/1/2011-
6/1/2011-

6/1/2011-
6/1/2011-
6/1/2011-
6/1/2011-6/8/2011
6/1/2011-6/8/2011
6/1/201 1-6/8/2011
6/1/2011-6/8/2011
6/1/2011-6/8/2011
6/1/2011-6/8/2011

6/1/12011-6/8/2011

6/1/2011-
6/1/2011-
6/1/2011-
6/4/2011-
6/4/2011-

/12011~

Reviewer

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

HSR

HSR

HSR

HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

MSR
HMSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HER

HSR

Status

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved

Approved
Approved

Approved

Approved

Approved

No Action

Approved as Corrected
Approved as Corrected
Approved as Comrected
No Action

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

No Action
Revise and Resubmit
No Action
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved
Approved
Approved
Approved
Approved

Approved

Resubmittal
Expecled?

Yes
Yes

Yos
No

No
No

Mo
Mo
HNo
No
HNo
No
No
No
Yes

Yes
Yes
Yes

No

Yes

No

Yes

Yes

Yes

Yes
Yes
Yes
Yes
No
No
No

No
No
No
No

No
No
No
No

No

N
No
No
No
No

No
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Submittal #

116622

116663
116653

116653 .

116653

116653 .
116683 .
116800 .
124813 .
124816 .
124816 .
124816 .

124818
124816

124816 .
126600 .
126600 .
126600 .

126600 .

126600

126600 .

126600
126600
126600
126600

126600
126600

126600
126600

126600

126600
126600
126600

24

N
.2

W N S R W N 2 a s s W

10

AL

2

A3
A4

.16

.16
A7
.18

142400 .1

142400 .

142400 .

142400

142400 .
142400 .
142400 .
142400 .
142400 .

142400 .

142400 .
142400 .

211100 .
211100 .
211200 .

Description

(13.02) Maintenance Data - Backboards Porter Basketball
Backstops

{1} Porter Equipment MACHPS Documentation

(2} Gymnashem Dividers Prodiect Data

(3} Gymnaskem Dividers Shop Drawings

(4) Samples for Initial Selection - Divider Curtain Swatches
(6} Warranty Sample For gymnasium dividers

{7} Gymnasium Dividers O&M Data

{0} Play Field Equipment & Stauctures - Substitution Request
(3) Samples for Initial Sefection - Matsine NaturTite "Ocean”
(1) CS Pedigrid MACHPS

(2) Entrance Floor Grilles Protuct Data

(3} Entrance Floor Grilles Shop Dwgs

(4) Base & Grid Sample

(5) Color Selection Sample Charts

(8} Installation Insteuctions - CS Pedigsid with Level Base

(1) MA-CHPS Submittal: Bleachers - Hussey Seating Company
(2) Telescoping Stands Product Data - Hussey Maxam

(3) Telescoplng Stands Shop Prawings - Hussey shop
drawings, shest { -4

{10) FSC Cenlification - The Ralnforest Alliance

{11) FSC Chain of Custody - Hussey 11/22/2010 letter

(12) Telescoping Stands Wiring Diagrams

{13) Telescaping Bleachers - Hussay Seating Q&M

(14) Instalter Qualifications - Michaal Pinto

{15) Prod. Certs - Fire Resistance info, - Hussey Seating
(1R2) Rasubmitial - MA-CHPS Submittal: Bleachers Hussey
Seating Company

(2R2) Resubmittal - Telescoping Stands Product Data Hussey
Maxam

(3R2) Resubmitial - Telescoping Stands Shop Drawings
Hussey shop drawings, sheet 1 -4

{10R2) Resubmittal - FSC Cerfification The Rainforest Alliance
{11R2) Resubmittal - FSC Chaln of Custody Hussey
11/22/2010 letter

{12R2) Resubmittal - Tefescoping Stands Wiring Diagrams
See Elsctrical Specifications

{13R2) Resubmiltal - O&M Data Telescoping Stands

{14R2) Resubmittal - Installer Qualifications Michael Pinto
(15R2} Resubmittal - Prod. Certs - Fire Resistance Info Hussey
Seating

(1) Substitution Request Farm - Canton Elevator

(1R2} Resubmitial - Substitution Request Form - Trade
References, Warranty Sample; References

(1R2) Resubmittal Elevator Substitution Request Form -
Warranty

(2.1) Thyssen Krupp Dwg Ba501, B8502, B8503, & BS504 Car
Enciosures

(2.2) Operation, Control, and Signal System
(3) Stanley Elevator Shop Drawings

(4.2) Thyssen Krupp P. Lam. Selector

(10) Pit Drawing

(2.1R2) Resubmittal - Thyssen Krupp Dwg B8501, B8502,
B8503, & B8504 Car enclosures

(2.2R2) Resubmitial - Operation, control, and sighal syst - See
Stanley Elevator Shop Drawing dated 12-23-2010

(3R2) Stanley Elevator Dwg dated 12/23/2010

{11} Etevator Compliance Certification Stanley Elevator lstter
32412011

(11) Sleeve Seals - Link Seal - Product Data
{14) Storage Tank tnitial Fill - Dalton Water Company
(3} 241200 Standpipe System Product Data

Date In-Qut

6/1/2011-

61172011
6/1/2011-
6/1/2011-
8/1/2011-
6/1/2011-
6/1/2011-
4772011-5/3/2011
6/1/2011-
5212011
§/212011-
51212011~
5/212011-
§/212011-
51212011
1/5(2011-1111/2011
1/5/2011-1/11/2011
1/5/2011-1/11/2011

1/6(2011-1111/2011
1/5/2011-1/11/2011
/51201111 1720114
1/5/2011-1/11/2011
1512011-1/1 472011
15/12011-1/1 472011
5/6/2011-6M18/2011

5/8/2011-6M18/2011
5/6/2011-8M8/2011

5/6/2011-5/18/2011
5/6/2011-5M18/2011

§/68/2011-518/20%1

5/612011-518/2011
5/6/2011-5M18/2011
5/612011-5/18/2011

B/ 1/2010-8/27/2010
B/31/2010-9/2/2010

9/9/2010-9/15/2010
1/20/2011-214/2011

1428/2011-2/14/2011
1/29/2011-2/14/2011
1/28/2011-2/1412011
1/29/2011-2/14/2011
4/8/2011-5/6/2011

4/6/2011-5/5/2011

4/6/2011-5/5/2011
4/6/2011-5/6/2011

8/11/2010-8/24/2010
3/11/2011-3/15/2011

12/13/2010-12/20/2010

Reviewer

HSR

HSR
HSR
HSR
HBR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR

HSR
+HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR

MSA
MSA
MSA

Status

Mot Approved

Not Approved
No Action
No Action

No Action
Mo Action
Mo Action
No Action
No Action
No Action
Reviewed

Approved
Approved as Corrected

Reviewad
No Action

Approved

Approved
Approved
Approved

Revise and Resubmit
Not Approved

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
No Action

Approvad as Corected
Approved as Comrected

Approved as Corrected

Approved as Comrected
Approved

Approvad

‘Approved

Approved

Resubmittal
Expectad?

No

Nao
No
No
No
No
Mo
Yes
No
No
No
No
No
No
No
Yes
Yes
Yes

Yes
Yes
Yes
Yes
Yes
Yes

No

No
No

No

Yes

No

Yes
Yes

Yes
Yes

Yes
Yes
Yes
Mo
No

No

Yes
No

No
No
No
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Submittal #

211313
211213 .

211313
211313 .
21133 .
211313 .
211313 .
244313 .
211313 .

211313

211313

211313
211313
211313

211313 .
211313 .
211313 .
211343 .
211313 .
211313

211313

211313
211316 .
213213
213213 .

220500
220623
220523
220523
220523

220523 .
220523 .
RA20823 .
RA20629 .
RA20629 .
220829 |
2208729 .
220648 .
220700 .
220700 .
221116 .
221119 .

221119
221119
221119

221119

221119 .
221119 .
221123 .
221123 .
221126 .
221126 .

nN

LT-TO - T B - R - I

.10

12
.13
.14

A
A

woak N e = B W N = R

.2
.3
.4

[ T Y R O |

Description

(1) 211313 Wet System Product Data

(1R2) Resubmittal - Wet System Product Data Catalog Cuts
Revised 1/3/2011

(12) Flex Heads Substitution Form Flexible Sprinkler Drop
{1.01) Tyco Sprinkler Guards

(1.02) Tyco Series RFIi Concealed Heads
{1.03) Tyco TYFRB Horlz. Sidewall Heads
{1.04) Tyco Brass Upright Heads

{1.05) Tyco DS-1Dry Pendant Heads

{1.06) Tyco Flange Adapler

{1.07) Tyco Flex Coupling

{1.08) Tyco Flex Reducing Coupling

{1.09) Tyco Rigid Coupling

{1.10) Tyco Mechanicat Tees

{1.11) Tyco Grooved Fitting

{1.12) Tyco Model BFV-N Butterlly Valve
{1.13) Tyco Model CV-1F Check Vaive
(1.14} Tyco Model CV-1FR Riser Check Valve
(1.18) Tyco 12 Sprinkler Cabinet

(1.16) Tyco NPT Thareaded Ductile Iron

(2) Cogswell Shests FP-1 to FP-7

(3) Wiring Diagrams

(4) Hydraulic Calculations

{1} 211316 Dry-Pipe Sprinkler Product Data
(1} 213213 Fire Pumps Product Data

(1R2) Resubmittal - Fire Pumps Froduct Data Catalog Cuts
Revised 1/3/2011

{6} Plumbing Welding certificates.

{1) Mfg Data; Bronze Bail Vaives

{1R32) - Resubmiital - Milwaukee BA-4758 Bronze Ball Valves
{4) Milwaukee Butterfty ML Series Iron, Single-Flange Butte

{5) Mitwaukee Check 510T & 15107 Bronze Swing Check
Valves

{7) Milwaukee Gate 1140 Bronze Gate Valves
(8) Milwaukee Globe 593A Bronze Globe Valves
(9) Vitaulic Vic300 Butterlly Valves

(1) Mfg Data: Hangers and Supports

(1R 1) Resubmittal Hangers and Supports

(3) Emplire Industiies Insul. Shields - Mig Data
(2} Plumbing Welding certificates.

(6) Plumbing Welding certificates.

{2} Kriauff Pipe Insulation - Product Data

(5} Proto PVC Corp Pipe Covers - Mfg Data

(3) Mig Data: Copper fitings - 2.02 Viega ProPress System

(6} Water Hammer Arresters Desc: SA-1thru 5 - Josam S8
76000

{7) Trap-Seat Primer Systems TP-1 - PPP Inc.
(8) Mfg Drata: Backfiow Preventers Waitls Industies, nc

{9} Beverage-Dispensing-Equipment Backflow Preventers -
Zurn Plumbing Products

{10) Thermostatic, Water Mixing Valves Mv-1 & MV-2 -
Leonard Valve Company

{#1) Trap Primer - TP-1 Precision Plumbing Products

{12) Mixing Valve - MV-1; MV-2 Leonard

{2} In Line Pumps CP-1 & CP-2 (Taco) Mfg Data

{3} Pump Shop Drawings - power, signal, and control wiring
{2} Mfg Data: Booster Pump - Paco Pumps, Inc.

{3} Shop Dwgs: Design Calculalions - Booster Pump - Tigerflow

Date In - Qut

12/13/2010-12/20/2010

209/2011-217/20114

2/9/2011-2/17/2011
5/4/2011-5/6/2011
5/4/2011-5/6/2011
5/4/2011-5/6/2011
5/4/2011-5/8/2011
5/412011-5/6/2011
§/4/2011-5/6/2011
5/4/2011-5/6/201 1
5/4/2011-5/6/2011
5/4/2011-5/6/2014
5/4/2011-5/6/2011
514/2011-6/6/2011
5i4/2011-5/6/12011
5/4/2011-5/6/201 1
5/4/2011-5/6/2011
5/4/2011-5/6/2011
5i412011-5/6/12011
5/412011-5/6/2011
5/412011-5/6/2011
51412011-5/6/2011

12/13/2010-12/20/2010
12/13/2010-12/20/2010

2/92011-3/7/2011

10/20/2010-11/8/2010
B/8/2010-8/23/2010
1/26i2011-1/31/2011
1/28/2011-1/31/2011
1/25/2011-1/31/2011

1/26/2011-1/31/2011
1/25/2011-1/31/2011
1/25/2011-1/31/2011
B8/9/2010-8/23/2010
9/15/2010-9/16/2010
9/23/2010-9/27/2010
10/20/2010-11/8/2010
10/20/2010-11/8/2010
9/23/2010-9/27/2010
9/23/2010-9/27/2010
6/3/2011-8/7/2011
8/23/2010-9/27/2010

9/23/2010-9/27/2010
9123/2010-9/27/2010
9/23/2010-9/27/2010

9/23/20710-9/27/2010

10/21/2010-11/18/2010
10/21/2010-11/18/2010

9/23/2010-9/28/2010
9/23/2010-9/28/2010
9/23/2010-9/27/2010
9/23/2010-9/27/2010

Reviewer

MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA

MSA

MSA
MSA
MSA
MSA
MSA
MSA

Status

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved
Approved
Approved
Approved

Approved as Comectad

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved as Comected

Approved
Approved

Approved as Comected

Revise and Resubmit

Approved as Comected

Approved
Approved
Revise and Resubmit
Approved
Approved

Approved
Approved
Approved
Revise and Resubmit
Approved
Approved
Approved
Approved
Approved
Approved

Not Approved
Approved

Approved
Approved
Approved

Approved

Approved
Approved
Approved
Approved
Revise and Resubmit
Approved

Resubmittal
Expected?

Yeas
Yes

Yes
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
Ne

Yos
N

No
No
Yes
No
No

No
No
No
Yes
No
No
No
No
No
No
Yas
No

No
No
No

Mo

No
No
No
No
Yes
No
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Submittal #

221128 .3
221128 . 4

221126 .6
221126 . 6

221316 .

-

221316 .

n

221316
221316 .
229319 .
221319 .
221319 .
224319 .
29219 .

o b ot N o B

221323 .,
221423
223100 .
223100 .
223100
223100 .
223400 .
223400 .

N 2 ok W =SS

223400 .

("]

224000
224000 .
224000 .
224000 .
224000 .
224000 .,
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 ,
224000 .18

WL =~ ® ;bW N =

B e e O S e Y
~N e ;O R W R =0

224000 , 19
224500 1
224500 .2

224500 .3
224700 .1
224700 .2
224700 .3

230619 .1
230523 .1
230523 .2

Description

(5) Booster Pump Shop Dwgs: Wiring Diagrams

(6) Operation and Maintenance Data - Booster Pump -
Tigerflow

{2R2) Resubmittal - Water Booster Resubmittal -
Manufacturing Data - Booster Pump - Paco Pumps, inc.

(5R2) Resubmittal - Booster Pump Shop Dwgs: Wiring
Diagrams

(001} Hub-and-spigot, cast-iron soil pipe - Charotte Pipe -
Product Data

{002) Hubless cast-iron soil pipe and fit - Charlotte Pipe -
Product Data

{003) Steel pipe and fittings - Wheatland & Anwvil - Product Data
{004) Copper tube and fittings - Nibco - Product Data

{1) Cast-Iren Floor Drains -Josam Equipment - Shop Drawing
{4) Backwater Valve -Josam Company - Shop Drawing

(5) Grease Interceptors - Josam Company - Shop Drawing

(8) Cleanout - Josam Company - Shop Drawing

(1R 1) Resubmittat -~ Cast-Iron Floor Drains - Josam Equipment
FD-1 thrut FB-6

(1) Solids Interceptor - Josam #61040A - Shop Drawing
(4} Mfg Data: Roof Drains - Josam Roof Drain #21500
{1) Substitution Reguest - Water Softener

{2} Water Softener - Blake Equipment - Product Data
(4) Water-Right Water Softeners « Shop Drawings

(1) Substitution Request - Water Softener

(2) Mfg Data: Gas Water Heater - Lochinvar Corporation

(3) Shop Dwgs: Power, Signal, and Control - Lochinvar
Corporation

(3R2} Resubmittal - Powar, Signal, and Conlr. - Lochinvar
Corp. Wiring Diagram

{19) Mfg Data: Can Washer Fidure CW-1 Aervold MolNo 58
{2} Lavatory Faucets - LAV-1; LAV-2; LAV-4

{3) Shower Faucets - SH-1

{4} Sink Faucets - SK-1; SK-2; 8IK-3; SK-4, 5K-5; SK-6
{5} Flushometers - Sloan Optima

(6} Fixture Supports - WC-1;WC-2;WC-3; UR-1; UR-2
{7y Shower Receptors - SH-1

{10} Water Closets - WC-1;WC-2;WC-3

(11) Urinals - UR-1; UR-2 (Sloan)

{12) Lavatories - LAV-1; LAV-2; LAV

{13) Commercial Sinks - SK-1; SK-2; SK-3; SK~4; SK-5;
{14) Showers - S5H-1

{15) Service Sinks

{16) Service Basins - SK-6; MR-1

{20) Washar Box - WM-1

{21) Urinal Substitution Reguest - URT & UR2

(5R2) Resubmittal - Mfg Data: Flushometers

(6R2) Resubmittal - Mfg Data: Fixture Supports WC-1,WC-
2,WG-3; UR-1; UR-2

{10.1) Fixtture WC-3 - Kohler K-4321

(2) Mfg Data: Eyewash Equipment - EW-1 Gardian Equipment

{3) Mfg Data: Water-Tempering Equipment - EW-1 Leonard
TA-300

{6) Mfg Data; Eyewash Equipment - EW-2 Guardian

{2) Water Coolers - EWC-1; EWC-2 Halsey Taylor

{3) Fixture Supports - EWC-1; EWC-2 Halsey Taylor

{4) Power, signal, and control wiring - EWC-1; EWC-2 Halsey
Taylor

(1) Weiss Instruments - Product Data

(1) Mfg Data: Brass Ball Valves -~ BA-475B

(2) Mig Data; Branze Ball Valves - BA-150/150S

Date In - Out

9/23/2010-9/27/12010
8/23/2010-9/27/2010

10/15/2010-10/19/2010
6/3/2011-
7127/2010-8/24/2010
7/2712010-8/24/2010

7127/12010-8/24/2010
7/2712010-8/24/2010
B8/9/2010-8/2412010
B/9/2010-8/24/2010
B/9/2010-8/24/2010
8/6/2010-8/24/2010
9/15/2010-9/16/2010

819/2010-8/23/2010
8/9/2010-8/23/2010
10/2712010-10/29/2010
10/27/12010-10/29/2010
10/2712010-10/29/2010
11/18/2010-11/19/2010
$23/2010-9/24/2010
9/23/2010-9/24/2010

10/20/2010-10/25/2010

9/23/2010-8/24/2010

10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/26/2010
10/22/12010-10/25/2010
11/18/2010-14/19/2010
11/18/2010-14/19/2010

618/2011-
9/23/2010-9/24/2010
9/23/2010-8/24/2010

9/23/2010-9/2412010

10/21/2010-41/16/2010
10/21/2010-51/16/2010
10/21/2010-51/16/2010

9/13/2010-9/24/2010
9/13/2010-9/28/2010
9/13/2010-9/28/2010

Reviewer

MSA
MSA

MSA
MSA
NMS
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MEA
MSA
MSA

MSA
MSA
MSA
MSA

SES
SES
SES

Status

Revise and Resubmit
Approved

Approve

Approved
Approved

Approved

Approved

Reavise and Resubmit
Approved

Approved

Approved

Approved as Comected

Approved

Approved

Approved as Comected
Approved

Approved

Approved as Comected
Approved

Revise and Resubmit

Reviewed

Approved
Approved
Approved
Approved
Revise and Resubmit
Not Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved
Approved

Approved
Approved
Approved
Reviewsd

Approved
Approved
Revise and Resubmit

Resubmittal
Expected?

Yes
Mo

No
No
No
No

No
No
No
No
Na
Na
No

No
No
No
No
No
No
No
Yes

Mo

No
No
No
No
Yas
Yes
No
No
No
No
Mo
No
No
Mo
No
No
No
No

Ne
No
No

No
No
No
No

No
No
Yes
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Submittal #

230623 .3
230623 .4

230523 .6

230523 .6
230523 .7
230523 .8
2305823 .9

230523 .10

230523 .11
230523 .12
230623 .13
230523 . 14
230529 .1

230529 .2

230529 .3
230629 .4
2308629 .6
230529 .8
230620 .7

230529 .8

230548 .1
230548 .2
230548 .3
230548 .4
230548 . &
230548 .6

230548 .7
230648 .8
230648 .9

230848 .10
230553 .1
230553 .2
230563 .3
230563 .4
230700 .1
230700 .2
230700 .3

230700 . 4
230700 . 5

230700 .6
230700 .7
230700 .8

230700 .2
230700 . 10
230700 . 11

230700 .42

230700 .13

Description

{3) Mfg Data: Single-Flange Butterfly - CL Serles 2" - 127

(4) Mfg Data: Grooved-End Butterfly - Victaulic Series 761 VIC-
300 Masterseal

(5) Mig Data: Bronze LIft Check Valves - Victaulic 718 Vie-
Check

(6) Mfg Data: Bronze Swing Check Valves - Milwaukee 1515
(7) Mig Data: Bronze Gate Valves - Milwaukes 1140
{2R2) Resubmittal - Bronze ball valves BA-~150/160S

{4R2) Resubmittal - Grooved-end butterfly Victaulic Series 761
VIC-300 Masterseal

{5R2) Resubmittal - Bronze lit check valves Victaulic 716 Vic-
Check

{11) Nexus Manual Balancing Valves

{0) General Duty Valves

{0R2) Resubmittal - HYAC General Duty Valves
(OR3) Resubmittal - HYAC General Duly Valves

{1) Stee! pipe hangers and supports - Carpenter & Paterson -
Product Data

{2) Thermal-hanger shisid Inserls - Carpenter & Paterson -
Product Data

{3) Fastener systems - Carpenter & Paterson - Product Data
(1R2) Resubmittat - Steel pipe hangers and supports

(2R2) Resubmittat - Thermal-hanger shield inserts

(3R2)} Resubmifta - Fastener systems

(1R3) Resubmittal - Carpenter & Paterson - Steel Fipe
Hangers and Supports

(2R3} Resubmittal - Carpenter & Paterson - Thermal-Hanger
Shield inserts

(8} Shop Drawings & Deslgn Calcs - NAI Assoclates

(3) Mfg Data: Spring Hangers - SNH

(13) Mfg Data: Natural Rubber - NPW75

(2) Mfg Data:Restrained Spring Isofator - RSM-D

(6) Mfg Data: Inertia Base - CIB-RSM

gRZ) Resubmittal - Mfg Data:Restrained Spring Isolator RSM-

{3R2) Resubmittal - Mfg Data: Spring Hangers SNH
(6R2) Resubmittal - Mig Data: Inerlia Base CIB-RSM

{8R2) Resubmittal - Shop Drawings & Dasign Calcs PE NAI
Associates

{13R2) Resubmittal - Mfg Data: Natural Rubber NPWT5

(1) Mfg Data: Plastic Labels for Equipm - Brimar

{2) Mfg Data: Pipe Labels - Brimar

{3) Mfg Data: Duct Labels - Brimar

{4} Mfg Data: Valve Tags ~ Brimar

(1) Interstate insulation - Flexible Elastomeric - Product Data
(3} interstate Insutation - Mineral-Fiber Board - Product Data

gi)‘lnters!ate Insutation - Preformed Pipe Insulation - Product
ate

{7) Interstate Insulation - Fire-Rated Blanket - Product Data
{8) Interstate Insulation - Acoustical Duct Lagging - Product
Data

{17} Interstate Insulation - Field-applied jackets - Product Data
{18) Interstate Insulation - Tapes - Product Data

{8R2) Resubmittal - Interstate lasulation - Acousticat Duct

Lagging

(17R2) Resubmittal - Interstate Insulation - Field-applied Jackets
(18R2) Resubmittal - Interstate Insulation - Tapes

(2) Knauf Friendly Feel Duct Wrap With £cose Tech - Mineral-
Fiber Blanket

{3R2) Resubmitta! - Knauf nsutation Board With Ecose Tech -
Mineral-Fiber Board

(4R2) Resubmittat - Knauf Earthwool 1000 Pipe Insulation -
Preformed Pipe insulation

Date In - Qut

9/13/2010-9/28/2010
9/13/2010-9/28/2010

8/13/2010-9/28/2010

9/13/2010-9/28/2010
9/13/2010-9/28/2010
2/8/2011-4/18/2011
2/8/2011-4/18/2011

2/8/2011-4/18/2011

2/8/2011-2/22/2011
3/212011-3M14/2011
3/22/2011-3/23/2011
3/25/2011-3/28/2011
9/9/2010-9/20/2010

9/9/2010-9/20/2010

9/912010-9/20/2010

12/13/2040-12116/2010
12M3/2010-12/16/2010
12/13/2010-12/16/2010

1/20/2011-1/28/2011

1/120/2011-1/28/2011

3/2412011-3/28/2011
3/2412011-3/28/2011
3/24/2011-3/28/2011
372472011-3/28/2011
3/24/2011-3/28/2011
5/17/2011-5/25/2011

5/17/2011-5/25/2011
6M17/2011-5/25/2011
5/17/2011-5/25/2011

8M7/2011-5/126/2011
9/13/2010-9/20/2010
9/13/2010-9/20/2010
9/13/2010-9/20/2010
9/13/2010-9/20/2010
9/9/2010-9/20/2010
9/9/2010-9/20/2010
9/9/2010-9/20/2010

9/8/2010-8/20/2010
9/8/2010-9/20/2010

8/9/2010-9/20/2010
8/9/2010-9/20/2010
218/2011-3M1/2011

2M18/201 1-31/2011
2/18/2011-3/1/2011
4/4/2011-41 112011

4/4/2011-4111/2011

4147201 1-411 1420114

Reviewer

SES
SES

SES

SES
SES
SES
SES

SES

SBES
SES
SES
SES
SES

SES

SES
SES
SES
SES
SES

SES

SES
SES
SES
SES
SES
SES

SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES

SES
8ES
SES

SES

SES

Status Rasubmittal
Expected?
Revise and Resubmit Yes
Revise and Resubmit Yes
Mot Approved Yes
Revise and Resubmit Yes
Approved No
No Action No
No Action No
No Action Mo
Approved as Corrected No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Revise and Resubmit Yas
Not Approved Yas
Not Approved Yes
Approved No
Revise and Resubralt Yes
Approved as Corrected No
No Action Yes
Approved No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved as Correcled No
Approved as Corrected No
Approved as Corrected No
Approved as Cormrected No
Approved as Corrected No
Approved No
Approved as Correcled No
Approved No
Approved No
Approved as Corrected No
Approved No
Approved as Corected No
Approved No
Not Approved Yes
Not Approved Yes
Not Approved Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Rasubmit Yeos
Ravise and Rasubmit Yas
Revise and Resubmit Yes
Approved as Conected No
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Submittal #

230700 .14

230700 .16
230700 .16
230700 _ 17

230700 .18

230700 .19
230900 .1
230900 .2
230900 .3

220900 . 4
230900 .6
230500 .6

230900 .7
230900 .8
230800 .9

230800 . 10
2306900 .11

232113 A1
232113 .2

232113 .3
232113 .4

232113 .6

232913 .
232113 .
232113 .
232113 .
232123 .

LI - T A - )

232123 .
232123 .3

N

232123 .4

232123 .6

232123 .6

232123 .7

232123 .8
232123 .9

232123 .10

232500 .1
232500 .2

232600 .3
232600 . 4
233113 1
233113 .2
233113 .3
233113 .4
233113 .5

Description

(4.1) Proto Filling Covers | Losmoke Jacksting - Preformed
Elbows

(4.2} Armstrong Armaflex Refrigerant Piping Insulation
{7R2) Resubmittal - 3m Fire Barrier - Fira-Rated Blanket
{8R3) Resubmittal - Industrial Noise Cantrol Acoustical
Lagging - Acoustical Duct Lagging

(17R3) Resubmittal - Polyguard Alumaguard 60 - Fleld-applied
jackets

{18R3) Resubmittal - Venture Tape 1525CW FSK - Tapes
{2) HVAC Controls MA-CHPS

(1} Contre! System Technical Qutiine

(3} HVAC Contrals Shop Drawings - Yankee Technology
Shaets ATC-1 thru 55

{4) DDC system hardware

(7) Valve Schedule Yankee Technolagy VLV-1 (5 Sheasts)
{16) ATC Room Sensor Sample - Automated Logic Room
Sensor

{1R2) Resubmittal - Control System Technical Outiine
{2R2) Resubmittal - MA-CHPS Submittal

{3R2) Resubmittal - HYAC Controls Shop Drawings Yankee
Technology Sheets ATC-1 thru 55

(4R2) Resubrmittal - DDC system hardware

(7R2) Rasubmittal - Valve Schedule Yankee Tachnology VLV-
1 {5 Sheets)

{3) Patterson Air Separators - Air control devices - Product Data
{12) Patterson Expansion Tank £1-1,2,3,84 - Air control
devices - Product Data

{13) Automatic Air Vent - Air contro! devices

(3R2) Resubmittal - Air control devices - Palterson Air
Separators

{12R2) Resubmittal - Alr control devices - Patterson Expansion
Tank ET-1,2,3,84

(14) Copper Tube & Fittings - Product Data

(15) Stee! Pipe & Flttings - Product Data

{16) Black Steel & Victaulic - Product Data

(17) Pump Flex Connsctions PROCO

(1) In-Line Centdfugal Pumps P1; P2Z; P3; P4; P7, P8, P9
Patterson - Product Data

{2) Base-Mounted End-Suction PS; P6; P10, P11 Patterson
(8) Pump Specialty Fittings Suction Diffuser & Triple-Duly
Valve - Product Data

{1R1) Resubmittel - Mfg Data: In-L.ine Centrifugal Pumps P1,;
P2; P3; P4; PT; P8; PO Patterson

(2R 1) Resubmittal - Mfg Data: Base-Mounted, End-Suction P5;
P&; #10; P11 Patterson

(1R3) Resubmittal - Mfg Data: In-Line Centrifugal Pumps - P1;
P2; P3; P4; P7; P8, P9 Patterson

{2R3) Resubmittal - Mfg Data: Base-Mounted, End-Suction -
P5; P6; P10; P11 Patterson

{9R2) Resubmittal - Suction Diffuser & Tripie-Duty Valve

(iR4) Resubmittal - Mfg Data: In-Line Centrifugat Pumps - P1;
P2; P3; P4; P7, PB; P9 Patterson

{2R4) Resubmittal - Mfg Data: Base-Mounted End-Suction -
P5; P6; P10; P11 Patterson

{1} HVAC Water Treatment - Bypass feeders - Product Data

(2) HVAC Water Treatment - Chemical test equipment -
Product Data

(3) HVAC Water Trealment - Chemical MSDS8's - Product Date
{1R2) Resubmiital - Bypass Feeders Mfg Data

{10) Ductwork Standards - Product Data and Shop Drawings
(2) Bulyl Gasket Material by Carlisle

{1} Duct Liner Adhesive

(2.1) Johns Mansville Sealant & Gasket

(2.2) Hardcast Duct Sealant

Date in - Out

4/472011-4/11/2011

4/472011-4/11112011
4/4/2011-4/11/2011
4/4/12011-4/11/2011

4/4/20%1-41172011

4/472011-4111/2011

1143/2011-1/3172011
1443/2011-1/31/2011
1A13/2011-1/31/2011

1/13/2011-1/31/2011
1/13/2011-1/31/2011
4/2712011-5/512011

5M17/2011-6/3/2011
§/17/2011-6/3/2011
5/17/2011-6/3/2011

5{17/2011-6/3/2011
51 7/2011-6/3/2011

9/8/2010-9/24/2010
9/9/2010-9/24/2010

9/9/2010-9/24/2010
10/22/2010-10/27/2010

10/22/2010-10/27/2010

11/18/2010-11/24/2010
11/18/2010-11/24/2010
11/18/2010-11/24/2010
1/25/2011-1/28/2011
9/9/2010-9/27/2010

9/8/2040-9/27/2010
9/9/2010-9/27/2010

10/26/2010-10/29/2010
10/26{2010-10/29/2010
11/4/2010-11/18/2010
11/472010-14/18/2010

125/2011-2712011
3/24/2011-4/4/2011

3/24/2011-4/4/2011

10/6/2010-10/13/2010
10/6/2010-10/13/2010

10/6/2010-10/13/2010
11/19/2010-11/24/2010
10/15/2010-10/22/2010
120/2011-1/2712011
11271201 1-2/212011
1/27/2011-2i212011
1/2742011-2/212011

Reviewer

SES

SES
SES
SES

SES

SES
SES
SES
SES

SES
SES
SES

SES
SES
SES

SES
SES

SES
SES

SES
SES

SES

SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES

SES
SES

SES

SES
SES

SES
MJB
SES
SES
SES
SES
SES

Status

Approved

Approved

Approved
Revise and Resubmit

Approved

Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved as Corrected

Approved
Reviewed
Revise and Resubmit

Revise and Resubrmit
Revise and Resubmit

Not Approved
Not Approved

Not Approved
Approved

Approved

Approved
No Action
Approved
Approved
Mot Approved

Not Approved
Not Approved

No Action
No Adtion
Revise and Resubmit
Revise and Resubmit

Approved
Approved, Reviewed

Approved, Reviewed

Revise and Resubmit
Approved

Approved

Approved

Approved as Corrected
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

No

No
No
Yes

Mo

Mo
Yes
Yes
Yes

Yes
Yes
No

Yes
Yes

No
No

No
No

No

No
Yes
No
No
Yes

Yes
Yes

Yes
Yes

Yes

No
No

No

Yes
No

No
No
Mo
Mo
Yes
Yes
Yes
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Submittal #

233113 .8

233113 .
233300 .
233300 .
233300 .

o N -

233300 .

S

233300 .
233300 .
233300 .
233423 .
233423 .
233423 .

W N =2,

233423 . 4

233423 .6

233423 .6

233423 .
233600 .
233600 .
233600 .
233600 .
233600 .
233600 .
233600 .

- @ o b N =

233600 .
233600 .
233600 .
233713 .
233713 .
233713 .
233713 .

I~
=

L R S

233713,
233718 .

o o

235100 .
2356100 .
235100 .
236216 .
235216 .
235216 .
235216 .
235216 .
235216 .
236216 .
236216 .8

236216 .9

236216 . 10

- ® o BN =W R A

235216 . 11
235216 .12

236216 .13
235216 .14

Description

{2.2R2) Resubmittal - Miracle Kingco D-618 Water Based Duct

Sealant

(1R2) Resubmittal - Duct Liner & Adhesive

(1) Price Industries Duct Silencers - Product Data

(2) Price Industries Duct Silencers - Product Data

{7) Fire Dampers - Buckley Assoclates - Preduct Data and
Shop Drawings

(6) Dract Accessory Mig Standards - Product Data and Shep
Drawings

(8) Alr Duct Accessories - Product Data

(8R2) Resubmittal - Air Duct Accessories

(8R3) Resubmittal - Alr Duct Accessories

(1) Greenheck Mig Data EF1 thru 19; EF22 thry 24

{2) Greenheck Shop Drawings EF1 thru 19; EF22 thru 24

{1R 1) Resubrmittal - EF1 thru 19; EF22 thru 24 - Greenheck
Mfg Data

{2R1) Resubmittal - EF1 thru 19; EF22 thru 24 - Greenheck
Shop Drawings

(1R3) Resubmitial - Greenheck Mfg Data - EF1thru 19; EF22
thru 24

{2R3) Resubmittal - Greenheck Shop Dwg - EF1 thru 19; EF22

thru 24
(9) Revised EF-6 wFD

(1} Price Industries Alr terminal units - Product Data

(2) Price Industriss Liners and Adhesives - Product Data
(4) Price Industries Alr terminat units - Shop Drawings
(1R2) Alr terminal units - Price Industries

{2R2) Liners and adhesives - Price Industries

(4R2) Alr terminal units - Price Industries

(4R3) Resubmittal - Air Terminal Units - Fan Power Boxes
Package Includes VAV-D201

{1R3) Resubmittal - Fan Power Boxes

(1R4) Resubmittal - Fan Power Boxes

{1R5) Resubmittal - Fan Power Boxes updated 3/18/2011
{1) Price Industries - Data Sheets

{2) Price Industries - Diffuser, Register, and Grille Schedule
(1R2) Resubmitta! - RGD Data Sheets - Price Industries

(2R2) Resubmitta!l - Diffuser, Register, and Grifle Schedule -
Price Industries

{1R3) Resubmittal - RGD Data Sheets - Price Industries

{2R3) Resubmittal - Diffuser, Register, and Grille Schedule -
Price Industries

{1) Metal-Fab Iac. B-Vent - Praduct Data

(2) Metal-Fab Inc. CGH Design Manual - Product Data
(3) Metal-Fab Inc, Comr-Guard - Product Data

{1} Fulton Boller - Product Data

(2) Fufton Bolter - Shop Prawings

(3) Fulton Boller - Wiring Diagrams

{3R2) Rasubmittal - Boiler Wiring Diagrams - Fulton
{1R2) Rasubmittal - Boller Product Data - Fulton
(2R2) Resubmittat - Boller Shop Drawings

(1R3) Resubmitta! - Fulton Boller Product Data
{2R 3} Resubmittal - Fulton Boller Shop Drawings
{3R3) Resubmittal - Fuiton Boiler Wiring Diagrams

{1R4) Resubmittal - Boller Product Data - Centaurl Plus
Condensing Boilers

({2R4) Resubmittal - Shop Drawings - Centauri Plus
Condensing Boilers

(3R4) Resubmittal - Boller Wiring Diagrams - Centawsi Plus
Condensing Bollers

{9) Warranty Sample
(3R5) Resubmittal - Centaurl Plus Condensing Bollers

Date in-Out

3/14/2011-3/18/2011

3/24/2011-5/16/2011
9/9/2010-9/20/2010
8/8/2010-8/20/2010
10/15/2010-10/22/2010

10/16/2010-10/22/2010

10/27/2010-11/4/2010
1/20/2011-1/26/2011
3/212011-318/2011
9/9/2010-9/22/2010
9/9/2010-9/22/2010
10/26{2010-10/27/2010

10/26/2010-10/27/2010
12/23/2010-1/7/2011
12/2312610-1/712011

2/1612011-372011
9/9/2010-9/22/2010
9/9/2010-9/22/2010
9/8/2010-9/22/2010
11117/2010-11/24/2010
11/17/2010-11/24/2010
11/17/2010-11/24/2010
1/20/2011-1/24/2011

2/28/2011-3(772011
3/14/2011-3/18/2011
3/31/2011-414/2011
9/9/2010-9/23/2010
8/9/2010-9/23/2010
11/1972010-12/3/2010
11/119/2010-12/3/2010

4/28/2011-610/2011
4128/2011-56110/2011

9/9/2010-9/29/2010
©/9/2010-9/20/2010
©/9/2010-8/20/2010
8/0/2010-9/24/2010
9/9/2010-9/24/2010
9/9/2010-9/24/2010
11/412010-1111972010
11/4/2010-11119/2010
114412010-1119/2010
11472014-1/31/201
1H412011-1/31/2011
1H4/2011-1/31/2011
2/23/2011-3/14/20114

2/23/2011-3/14/2011
2/23/2011-314/2011

2123/2011-3114/2011
4/112011-4/11/2011

Reviewer

SES

SES
SES
SES
MJB

SES

SES
SES
SES
SES
SES
SES

SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES

SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES

Status

Approved

Approved

Approved as Comacted
Approved as Cormrrected
Approved as Comected

Approved

Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revisa and Resubmit
Approved as Comrected
Approved as Comrected

Approved
Revise and Resubrnit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved

Revise and Resubrmit
Revise and Resubrnit
AAC, Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Appraved as Corected
Approved as Corected

Approved as Corrected
Approved as Correcled
Approved as Corrected
Revise and Resubmit
Revise and Rasubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Corrected
Approved as Corrected
Approved as Comrected
Approved as Corrected

Approved as Corrected
No Action

Approved as Comrectad
Approved as Correcled

Resubmittal
Expected?

No

No
No
No
No

No

Yes
Yes

No
Yes
Yes
Yes

Yes
No
No

No
Yes
Yes
Yes
Yes

No

No

No

Yes
Yes

No
Yes
Yes
Yes
Yes

Mo
No

No
No
No
Yes
Yes
Yes
Yes
Yas
Yes
No
Mo
No
Ho

No
No

No
No
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Submittal #

2365216
236313
236313

236423 .
236423 .
237200 .
237200 .

237200 .
237200 .
237200 .

237200 .
237200 .

237200
237200

237200

237313 .

237313

23733 .
237313 .
237313 .
237363 .
237363 .
237363 .
237363 .
237363 .
237363 .
238126 .
238126 .
238126 .

238126 .
238126 .
238126 .

238126

238126 .
238126 .

238128
238220
238220

238220 .
238220 .
238223 .
238223 .
238230 .

238230 .

238230 .
228230 .

238233 .
238233 .
238233 .
238233 .
238233 .
238239 .

.15
.1
2

M o= M=

oW

=
=

WA = o BEWN =S R W N

o e~ o ;s

S

= o b W N -

Deseription

(8) Onicon Mass Flow Gas Meter - Boller BTU Meter
(1) Air-cooted condenser - CU-1 Trane - Product Data
{1R1) Resubmittal - Air-cooled condenser - CU-1

(1) CH-1 & CH-2 Trane - Product Data

(2) Chitfer assemblies - Shop Drawings

{1) Venmar - Product Data

{2) Shop Dwgs:Alr-to-air recovery equip - ERU-, ERU-2, ERU-
3, ERU-4, ERU-5, ERU-6, ERU-7

(12) Venmar - Sample Warranty

(1R2) Resubmittal - Venmar Product Data

(2R2) Resubxmittal - Shop Dwgs:Ale-to-air recovery equip Desc:
ERU., ERU-2, ERL!-3, ERU4, ERU-5, ERU-6, ERU-7

(12R2) Resubmittal - Venmar Sample Warranty

(7) Venmar Color Samples

{1R3) Resubmitial - Venmar Product Data

{2R3) Resubmittal - Shop Dwygs:Air-to-air recovery equip -
ERU-1 thru ERU-7
{12R3) Resubmittal - Venmar Sample Warranty

{1) Product Data - Trane RTU-1 & 2; CU-1

{9) Climat Changer TAG AMU-1 - Product Data

(1R2) Resubmittal - Trane RTU-1 & 2; CU-1

(9R2) Resubmittai - Climat Changer TAG AHU-1

(9R3) Resubmittal - Climate Changer TAG AHU-1

(1) MUA-1 Greenheck - Product Data

{2) Shop Dwgs: MAU's - MAU-1

(1R2) Resubmittal - MAU-t Greenheck Product Data
(2R2) Resubmittal - MAU-1 Shop Drawings

{1R3) Resubmittal - MUA-1 Greenheck Product Data
{2R3) Resubmittal - MAU-1 Shop Dwgs

(1) Mitsubishi Wall Mounted AC System - Product Data
{2} ACUIACCA1, 2, 5, 7 - Split Systems AC's - Shop Drawings

(1) ACU Submittats - Mitsubishi Wall Mounted AC System -
Product Data

(2) ACU Submittals - Split Systems AC’s ACWWACC-1, 2,5, 7
(1) Split System AC Tag AGUF-ACC-3

{10) Spit System AC - ACUACC4

(12) Split System AC - ACU/ACC-6

(11) Split System AC - ACLHACC-8

{13) Split System AC - ACC-HACC-10

(13R2) Resubmittal - Split System AC ACC-9/ACC-10
{1) Aero Tech - Radiant Cedling Panels Product Data
{2) Aero Tech - Shop Dwgs:Radiant Ceiling Panels
{3) Aero Tech - Operation and Maintenance Data
(2R2) Resubmittal - Aero Tech Radiant Ceiling Panels
{1} UV-1 Trane Unit Ventilators Product Data

(2} UV-1 Trane Unit Ventitators Shop Drawings

(1) Variable Frequency Drives P-5; P-6; P-10; P-11 Product
Data

{2) Variable Frequency Drives P-5; P-6; P-10; P-11 Shop
Drawings

{1R2) Resubmittal - VFD Product Data - P-5; P-6; P-10; P-11
{2R2) Resubmittal - Shop Dwgs: Each VFD - P-§; P-6; P-10; P-
i1

(1) Fin Tube Radiation FTR-1 thru 4 - Product Data
(2) Fin Tube Radiation FTR-1 thru 4 - Shop Drawings
{1R1) Resubmittal - FTR-1 through 8 Product Data
(2R1) Resubmittal - FTR-1 through & Shop Drawings
(3) Finned Tube Radiation Cotor Chat - Rittiing

(1) CUH #1 thru 6 (Rittling) - Product Data

Date In-Qut

5/25/2011-5/2712014
9/9/2010-9/22/2010
10/26/2010-10/27/2010
9/9/2010-9/21/2010
9/9/2010-9/21/2010
9/9/2010-9/23/2010
9/9/2010-9/23/2010

9/9/2010-9/23/2010
11/18/2010-12/16/2010
11/18/2010-12/16/2010

1118/2010-12/16/2010
11/22/2010-1210/2010
3/7/2011-3/8/2011
3712011-3/812011

3712011-3/8/2011
9/972010-9/24/2010
8/14/2010-9/22/2010
11/18/2010-11/24/2010
1/20/2011-2{1/2011
3/8/2011-3/14/2011
9/9/2010-9/20/2010
9/9/2010-9/20/2010
1127/2011-211/2011
1/2712011-2112011
2116/2011-317/2011
2116/2011-3/7712011
9M13/2010-9/20/2010
9M13/2010-9/20/2010
10/27/2010-11/4/2010

10/27/2010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-11/4/2010
10/2712010-11/4/2010
10/27/2010-10/28/2010
1/20/2011-2/8/2011
1/6/2011-1/14/2011
1/5/2011-1/14/2011
1/6/2011-1114/2011
1/20/20%1-1/24/2011
1/27/20%1-211/20%1
1/27/2011-211/2011
9/9/2010-9/27/2010

9/9/2010-9/27/2010

12/13/2010-12116/2010
12/13/2010-1216/2010

9/9/2010-8/24/2010
9/9/2010-9/24/2010
10/26/2010-11112/2010
10/26/2010-11/12/2010
10/28/20110-11/12/2010
9/912010-9/20/2010

Reviewer

SES
SES
SES
SES
SES
SES
SES

SES
SES
SES

SES
HSR
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
MSA
MSA
SES

SES

SES
SES

SES
SES
SES
SES
HSR
SES

Status

Approved
Revise and Resubmit
Approved
Approved
Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved as Corrected
Approved as Corrected

Approved
Revise and Resubmit
Approved
Approved

Approved

Revise and Resubmit
Reviss and Resubmit
Approved as Comrected
Revise and Resubmit
Approved

Not Approved

Not Approved

Not Approved

Not Approved
Approved as Corrected
Approved as Corected
Not Approved

Not Approved
Approved as Conected

Approved

Approved as Corrected
Approved as Corrected
Approved as Corrected
Approved as Coirected
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Approved

Approved

Approved

Approved

Not Approved

Mot Approved

Revise and Resubmit
Revise and Resubmit

Not Approved
Not Approved
Approved as Comrected
Approved as Corrected
Approved as Corrected
Not Approved

Resubmittal
Expected?

No
Yes
Ne
No
No
Yes
Yeos

Yes
No
No

No
No
No
Mo

No
Yes
Yes

No
Yes

No
Yes
Yes
Yes
Yes

No

Ne
Yes
Yes

Mo

No
No
No
Mo
No
Yes
No
No
Yes
No
No
No
No
Yas

Yes

Yes
Yes

No
No
No
No
No
Yes
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Submiltal #

238239
238239
238239

238239 .
238239 .

238239 .
2382239 .

236239 .

238239
238239
238239

238239 .
260500 .

260500 .
260500 .
260500 .
260526 .
260526 .
260526 .
260526 .

260626 .
2605629 .

260529 .

260529 .

260629 .

260533 .
260633 .

260533 .
260533 .
260533 .
260533 .
260533 .

260633 .

260633 .

260833

260833 .

260533

260633
260533
260533

260533

260843
260543
260643
260643
260643
260543

.2
.3
.4

.10
.
.12

B W N =2 b oW N

™

N e

L - | B N 1 )

.10
11

.12

.13
.14
.15

.16

A
.2
'3
4
6
.6

Description

(2) CUH #1 thru 8 (Rittling) - Unit Heaters Shiop Drawings
{8) UH-1 & UH-2 {Rittling) - Product Data

{9) UH-1 & UH-2 (Rittling) - Hydronic Unit Heaters - Shop
Drawings

(1R2) Resubmittal - CUH #1 thru 6 (Rittling} - Product Data
{2R2) Resubmittal - Unit Heaters - CUH #1 thru 6 (Rittling}
Shop Drawings

{8R2) Resubmitta} - UH-1 & UH-2 (Rittiing} - Product Data
(9R2) Resubmittal - Unit Heaters - UH-1 & UH-2 (Ritting}
Hydronie Unit Heaters - Shop Drawings

(10} Electric Unit Heaters EUH-1 Product Data

{1t) CUH Color Chart - Rittling

(8R3) Resubmittal - Product Data UH-1 & UH-2 (Rittling)
(SR3) Resubmittal - Shop Dwgs: UH-1 & UH-2 (Rittling)
{12) UH-1 & UH-2 Wiring Diagrams

(1) Williams Brothers Corp WB GP 100 Series Access
Panels - Product Data

{2) Conduit Sleeves - Allied Tube - Product Data

{3) Unistrut Steel Channels - Product Data

(4) Non Mstatic Grout - Quickcrete #1585-00

(1) Burndy Ground Clamps - Product Data

(2) Bare CU Ground Conductors - Product Data

{3) Bumndy Grounding Connectors - Product Data

{4) Erico Welded Connectors Grounding electrodes - Product
Data

(8) Thomas & Betts Corp Ground Electrodes - Product Data
{1) Elec. Hangers & Supporls Steef slotted support system
Unistrut Selsmic & Vibration Fittings - Product Data

(2) Elec. Hangers & Supports Steel slofied support system
Power Strut steel channel & supports - Product Data

(6) Elec. Hangers & Supparts Concrete anchors Red Head
Anchoring System - Product Data

(7) Elec. Hangers & Supports Vibration mounts Neoprene
Pads - Produst Data

{1) Atied EZ Pull Metal conduit and tubing - Product Data

g) Wheatland EMT & RMC Metal condiuit and tubing - Product
ala

(3) Allied Products Nonmetallic conduit - Product Data

(4) Fittings - Product Data

(5) Hoffman Metat wireways - Product Data

(6) Wiremold G3000 G4000 Surface raceways - Product Data

g)ldunction Box Accessaries Pull and Junction boxes - Product
ata

(8) Raco/Mubbelt device boxes Qutlet and switch boxes -
Product Data

(10} Quickcrete non shrink grout Sleeves for raceways -
Product Data

(14) Hotfman Pull Boxes Pull and junction boxes - Product Data

(15) Single gang Cast Device Boxes Pull and junction boxes -
Product Data

{18) Rectangular Fioor Boxes Pull and junction boxes - Product
Data

(17) Pull and Junction boxes Exterior boxes - Product Data
(18} Sealant Sleeves for raceways - Product Data

{16R2) Resubmittal - Pull and junction boxes Rectangular Floor
Boxes

{18R3) Resubmittal - Pull and Junction boxes - Rectangular
Floor Boxes

(1) 2.02.A Rigid Steel Conduit - Wheatland Tube Company
(2) 2.02.B Rigid Ptastic Condult - Carlon

{3) 2.05A Duct Supports - Carlon

(4) Non Rigld Fittings & Accessories - Carlon

(5) PVC Cement - Carlon

(6} Grounding Bushlng - Bridgeport

Date in-Out

9/9/2010-8/20/2010
9/9/2010-8/24/12010
9/6/12010-9/24/2010

10/22/2010-11/12/2010
10/22/2010-1112/2010

10/22/2010-10/27/2040
10/22/2010-10/27/2010

10/26/2010-10/27/2010
10/28/2010-11112/2010
1/25/2011-213/2011
1/25/2011-2/3/2011
1/25/2011-2/3/2011
9/2712010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9127/2010-10/1/20%0
9/27/2010-10/1/2010
9/27/2010-101/2010

@/27/2010-10/1/12010
9/27/2010-9/30/2010

8/27/2010-9/30/2010
9/27/2010-9/30/2010
9/27/2010-9/30/2010

9/27/12010-10/1/2010
9/27/2010-10/1/2010

9/2712010-10/1/2010
9/27/2010-10/1/2010
9f27/12010-1071/2010
9/27/2010-101/2010
9127/2010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010
o/27/2010-10M1/2010

9/27/2010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-10/1/2010
11/30/2010-12/6/2010

12/10/2010-12/13/2010

71812010-7/144/2010
718/2010-7144/2010
7/8/2010-714/2010
7/812010-7TM4/2010
7/8/2010-7T1M4/2010
718/2010-7114/2010

Reviewer

SES
SES
SES

SES
SES

SES
SES

SES
HSR
SES
SES
SES
MJB

MJB
nMIB
MiB
MJB
MIB
MB
MiB

MB
MJB

MJB
MiB
MJB

Mg
MiB

MJB
M8
MIB
MJB
MJB

MJB
MIB

MJB
MJB

MJB

MiB
M8
MJB

MJB

RG
RG
RG
RG
RG
RG

Stalus

Mot Approved
Mot Approved
Mot Approved

Approved as Corrected
Approvad as Corrected

Reviss and Resubmit
Revise and Resubmit

Approved
Approved as Corrected
Approved
Approved
Approved
No Action

Revise and Resubmit
Approved

Appraved

Approved

Approved as Corected
Approved

Approved

Abproved
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved

Approved
Approved
Approved
Approved
Approved

Approved
Approved

Approved
Approved

Not Approved

Approved
Mo Action
Revise and Resubmit

Approved

Approved as Comrected
Approved as Corrected
Approved
Approved as Corrected
Approved
Approved

Resubmittal
Expected?

Yes
No
No

No
No

Yes
Yes

Yes

Yas
Mo
MNo
No
No
No
No

No
No

No
No
No

No
No

No
No
No
No
No

No

No

Mo
Yes

No
No
Yes

No

No
No
No
Ne
No
No
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Submittat #

260643 .7
260543 . 8
260673 .1

260573 .

L&)

260913 .
260913 .
260913 .
260933 .
260933 .
260933 .
260933 .
260943
260943 |
260943
262200 .

- L R e B W N 2w N

262200
262200 .
262413
262413 .
262416 .
262416 .
262416 .
267813 .
262813 .
262816 .
263243 .
263213 .

N = - N = W N = N = W N

263213 .

£

263213 .4
263213 .5

263213 .6

253213 .
263213 .
264313 .

- om o~

264313 .
265100 .
265100 .
265100 .
265100 .
265100 .
265100 .
265100 .
265100 .

M o~ M ;M oA W N N

265100 .9

265600 .1
265600 .2

265600 .3

271100 .1
271100 .2

Description

{7} 2.05.G Grounding Rods - Eritech
{8) Handhole & Boxes - Strongwell

260573-01 (#14 Pg147} Overcurrent Protective Device Coord -
MA-CHPS Submittals

260573-06 (#13 Pg144) Overcurrent Protective Device
Coordinafion Study Report

(1) Access Power Monitoring - MA-CHPS

(2) Access Power Monitering - Siemens

(2R2) Resubmiital - Slemens Access Power Moniltoring

(1} MA-CHPS Submitlals

{2) Mg Data: Dimming controls - Crastron

(5} Mfg Data: Ballasts and lamp combos - Batbizon Lighting
(8) Shop Drawings - Crestron

(1) Lighting Control - Watt Stopper / Legrand MA-CHPS

{2y Watt Stopper / Legrand Lighting Control System Mfg Data
{3) Lighting Control Wiring diagrams

262200-01 (12 Pg128) Low-Voltage Transformers - MA-
CHPS Submittals

262200-02 (#11 Pg118) Ea Trans. Type & Size - PD - Slemens
262200-03 (#10 Pg133) Wiring Diagrams - Siemens
262413-02 (#9 Pg6) Switchboards PD - Siemens
262413-03 (#8 Pgb) Switchboards Dwgs - Slemens
262418-01 (#6 Pg60) Panelboards - MA-CHPS Submittals
262416-02 (#5 Pg15) Panelboards PD - Siemens
262416-03 {7 Pg18) Panelboards Dwgs - Slemens
262813-01 (#3 Pg184) Fuses - MA-CHPS Submittals
262813-02 (#4 Pg182) Fuses Prodyct Data

262816-02 (#1856 Pg101) Encl Switches Product Data:

(1) Diese! Generator - MACHPS Submittals

(2} Diese) Generator - Caterplllar C15 Packaged
Engine/Generator Assembly - Product Data

(3} Diesel Generator - Caterplllar C15 Packaged
Engins/Generator Assembly - Shop Drawings

{1R2) Resubmittal - MA-CHPS Submittals Diesel Generator

(2R2) Resubmittal - Diessl Generator Product Data Caterpillar
C15 Packaged Engine/Generator Assembly

{3R2) Resubmittal - Diesel Generator Shop Drawings
Caterpillar C15 Packaged Engline/Generator Assembly

{9} Diesel Genesator Enclosure Color Chart
{9R2) Resubmittal - Diesel Generator Color Chip

264313-01 (#1 Pg170) Surge Protactive Davices - MA-CHPS
Submittals

264313-02 {#2 Py167) Surge Protective Devices Mfg Data
(1) Interior Lighting - MA-CHPS - Product Data

(2) Interior Lighting - Fixtures - Product Data

(3) Interior Lighting - Emergency Lighting - Product Data
{4} Interior Lighting - Ballasts - Product Data

{5} Interior Lighting - Energy-Efficiancy Data - Product Data
{6} Interior Lighting - Photometric Data - Product Data

{7) Interior Lighting - Shop Drawings

(3R2,2.01-2.49) Partial Resubmittat - Interior Lighting Product
Data

(5R2) Resubmittal - ICLS CONTROLS FIXTURE TYPES FP1
8 FP2 Energy-efficiency data

{2) Omnitite Submittal Package - Product Data
(2R2,2.01-2.06) Resubmittal - Exterior Lighting Product Data
Submittal Package

{4) Samples for Verification (Ext) - Type DD, CC, CC1, AABB
& Poles

{4) Comm. Equipment Rm Fittings - installer Quatifications

{1) Communication Room Figs MA-CHPS Submittals

Date In - Out

7/8/2010-7/14/2010
T/8/2010-7/14/2040
12/24/2010-1/6/2011

12/24/2010-1/5/2011

11718/2010-11/24/2010
11/18/2010-11/24/2010
416/2011-4/27/2011
5/27/2011-

5/27/12011-

5/27/2011-

52712011
219/2011-3/3/2011
2/9/2011-3/3/2011
2/9/2011-3/3/12011
12/124/2010-1/6/2011

12/24/2010-1/6/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/6/2011
12/24/2010-1/6/2011
12/24/2010-14/6/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
11/18/2010-11/298/2010
11/18/2010-11/29/2010

11/18/2010-11/29/2010

1/26/2011-2/14/2011
1/26/2011-2H4/2011

1/26/2011-2/14/2011

2/18/201 1-5/3/2011
5/1712011-5/24/2011
12/24/2010-1/6/2011

12/24/2010-1/5/2011
11/18/2010-1211/2010
11/18/2010-12/1/2010
11118/2010-12/1/2010
11/18/2010-12/1/2010
11/18/2010-1271/2010
11/18/2010-12/1/2010
1118/2010-12/1/2010
2/10/2011-3/3/2011

2110/2011-2/16/2011

12/1/2010-12113/2010
2M0/2014-3/312011

4/812011-

8/2/2011-6M 912011
&/17/2011-6/3/20%1

Reviewer

RG
RG
M.iB

MJB

MIB
MIB
MIB
MJa
MJB
MB
MJB
MIB
MIB
MIB
MJB

MJaB
MJB
M8
MJB
MJB
MJB
MJB
MJB
MJe
MJB
MJB
MJe

MJB

MJB
MJB

MJB

HSR
MeB
MJB

MJB
MJB

MJB
MmJB
MJB
mJs
MJB
MJB

MJB

MJB
MJiB

HS8R

MJB
MJB

Status

Approved
Approved as Corected
Reviewad

Mot Approved

Reviewed
Revise and Resubmit
Approved as Comected

Reviewed
Approved
Approved
Reviewed

Approved as Comected
Reviewed

Approved as Corrected
Approved as Comected
Reviewed

Approved as Comected
Approved as Comrected
Reviewed

Approved

Approved as Corected
Reviewed

Revise and Resubmit

Revise and Resubmit

Approved
Approved as Corected

Approved as Comacted

Revise and Resubmit
Approved
Reviewed

Approved
No Actian
No Action
No Action
No Aclion
No Action
Mo Actlon
Mo Action
Approved as Corectad

Approved as Comected

Revise and Resubmit
Approved as Comrectad

Approved
Reviewed

Resubmittal
Expected?

No
No
No

Yas

No
Yas
No
Mo
MNo
No
Mo
No
No
No
Mo

No
Mo
Mo
No
No

No
No
No
No
No
Yes

Yas

Mo
Mo

No

Yes
No
No

No
Yes
Yes
Yes
Yes
Yes
Yes
Yes

No

Mo

No
No

Mo

No
No
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Submittal #

271100 .3
271300 .1
274300 .2
271300 .3
274000 .1
274000 . 2
274000 .3

274000 . 4

274000 .5
274133 .

-

274133 .
274133 .
274133 .
274133
276116 .
276416 .
276116 .
276116 .
276313 .
2756313 ,
275313 .

LI U T L - B ]

276313 . 4

276213 .6

276313 .6
276313 .7
276313 .8
275313 .9

276313 . 10

276313 .11
276313 .12

276313 .13
281300 .1
281300 .2

281300 .3
281600 .1
281600 .2

281600 .3
281600 .4

281600 .6

282300 .1
282300 .2

282300 .3
283111 .1

283111 .2

283111.3

283111 .4

Description

(2) Communication Roomn Figs Product Data

(9} Communications Cabling - lnstaller Quatifications

{1} Communications Cabling MA-CHPS Submittals

{2) Communications Cabling Product Data

(1) MA-CHPS Submiltals - Local Sound System

(2) Local Sound System - Product Data

{3) Shop Dwygs: Detall equipment assemblies - AV Connection

Plates Page AV1.O

(6) Shop Dwgs: Rack arrangemenits - AV Equipmant Racks
Pages AVLla-Avlib

{8) Shop Dwgs: Wiring Diagrams - AV Functionals Page AV1.3
(2-4) Community Antenna TV Sys Product Data w/ Wiring
Diagrams

(1) Commuanity Antenna TV MA CHPS

(2R2) Resubmitta! - Community Antenna TV Product Data
{3R2) Resubmittal - Commumnity Antenna TV Wiring diagrams
(4R2) Resubmittal - Community Anterrta TV Equipment List
{1} MA-CHPS Submittals

{2} See Voice Systems TOC - Product Data

{3} Class Connection Instatation Manual Shop Drawings

(6) Volce Systems Instafler Qualifications

(1) MA-CHPS Submittals

(2.01) VSVSER-I Clock Card Product Data: Master unit
(2.02) V5VA2412-1 12" Round Clock, Black, Surface Mount
Produect Data: Indicaling clocks

{2.03) VSVDCH-I 2-Wire Head End Clock Driver Package (2U)
Product Data: Signal equipment

(2.05) VSVWIGA16-1 16" Wire Guard for Gymnasium Clack
Product Data; Accessory compenents,

{3) Shop Dirawings: Wiring Diagrams

(0) Clock Systern Substitulion Request

{2.01R2) Resubmittal - Master Unit - VSVSER-t Clock Card
(2.02R2) Resubmittal - Indicating Clocks - VBVA2412-4 12"
Round Clock, Black, Surface Mount

{2.03R2) Resubmittal - Signa! Equipment - VSVDCH-| 2-Wire
Head End Clock Driver Package (2U)

(2.01R3) Resubmittal - VSVSER-I Clock Card Master unit
(2.03R3) Resubmittal - VSVDCH-1 2-Wire Head End Clock
Driver Package (2U)

{3R2) Resubmittal - Wiring Diagrams

{1) MA-CHPS Submittafs

(2) CGL Electronic Security inc Submittal Package Product
Data: Access Control

(3) Riser Drawing - Accass Control

(1) MA-CHPS Submittals

(2} CGL Electronic Security inc Submittal Package Inteusion
Detection

{3} Riser Drawing - Equipment and System Operation

(2R2) Resubmittal - Intruslon Detection - CGL Electronlc
Securily Inc Submittal Package

{3R2) Resubmittal - Equipment and System Operation -Riser
Drawing

(1) MA-CHPS Submittals

(2) CGY. Electronic Security Inc Submittal Package Product
Data: Video Surveillance

{3) Riser Diagrams Video Surveiltance

(2) Addressable FA System - Notifier by Honeywell - Shop
Drawings

(3) Addressabla FA System - Notifier by Honeywell - Product
Data

{2R2) Resubmittat - Addressable Fire Alarm - Notifier by
Honeywell - Shop Drawings

(3R2) Resubmittat - Addressable Fire Alarm - Notifier by
Honeywell - Product Data

Date In - Qut

5/17/2011-6/3/2011
5/2/2011-5/19/2011
5M17/2011-6/3/2011
5117/2011-6/3/2011
3/123/2011-418/2011
3/23/2011-4/18/2011
3/23/2011-4/18/2011

3/23/2011-4/18/2011

3/23/2011-4/48/2011
41117201 1-5/2i2011

4/11/2011-5/2/2011
6/8/2011-

6/8/2011-

6/8/2011-
3/23/2011-5/5/2011
3/23/2011-5/5/2011
3/23/2011-5/5/2011
3/23/2011-5/5/2011
3/2372011-4/14/2011
3/23/2011-4/14/2011
3/23/2011-4/14/2011

3/23/201 1-4/14/2011
3I23/2011-4/14/12011

J23/2011-414/2014%
4/27/2011-5/10/2011
427/2011-5/10/2011
4/27/2011-8/10/2011

A4f2712011-86/0/2011

6/8/2011-
6/8/2011-

6/8/2011-
3/24/2011-4120/2011
3/24/2011-4/20/2011

3/24/2011-4/20/2011
3/24/20%1-4119/2011
3/24/2011-4/19/2011

3/24/2011-4/19/2011
5/4/2011-5/18/2011

5/4/2011-5/1812011

3/24/2011-5/3/2011
3/24/2011-5/3/2011

3241201 1-613/201%
11/1/2010-11/8/2010

11/1/2010-11/8/2010
12/9/2010-12/21/2010

12/9/2010-12/21/2010

Reviewer

MJs
MJB
MJB
MJB
MJB
MJB
MJB

MJ8

MJg
PW

PW

MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB

MJB
MJB

MJB
PLW
PLW
PLW

PLW

MJB
MJB

MJe
PW
PW

PW
PW
PW

PW
MJB

MJB

PW
PwW

PW
MIB

MJB
MJB

MJB

Status

Revise and Resubmit
Appraved
Reviewed
Revise and Resubmit
Reviewed

Approved as Corrected
Approved as Comected

Approved as Corrected

Approved

Approved as Comrected

Approved as Corrected

Reviewed
Revise and Resubmit
Revise and Resubmit
Approved
Reviewed
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Reviss and Resubmit

Revise and Resubmit

Approved as Comrecled

Revise and Resubmit
Approved

Revise and Resubmit

Reviewed
Revise and Resubmit

Approved
Reviewad
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved

Reviewed
Revise and Resubmit

Approved

Approved as Corrected
Approved as Comecled
Approvad as Comected

Approved as Corected

Rasubmittal
Expected?

Yes
No
No

Yes
No
No
No

Mo

No
No

No
No
No
No
No
Yeas
Yes
Mo
No
Yes
Yas

Yes
Yes

Yes
No
Yes
No

Yes

No
No

No
Mo
Mo

No
No
Yes

Yes
Yes

No

No
Yes

No
No

No
No

No
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Submittal #

283111 .6
283111 .6
283411 .7
283111 .8

312000 .1
312000 .2
312000 .3
312000 . 4
312000 .6
312000 .6
312000 .7

312000 .8

212000 .9

312000 . 10
312000 . 11
312000 .12
312000 .13
312000 .14
312000 .16
312000 .16
312000 . 47
312000 . 18

342000 .19
312000 .20

312010 . 1
312010 .2

312010 .3
312010 .4
312010 .6

321216 .
216 .
321600 .
324600 .
321600 .

(7 0 L I

322000 .
322000 .
322000 .
322000 .4
323223 1
323223 .2

w N -

323223 .3

321900 .1

331100 .2
331100 .3

Description

{4) Addressable Fire Alarm - Installer Quatifications
(2R3) Resubmiltal - Notifier by Honeywell - Shops

(3R3) Resubmitial - Nofifier by Honeywell - Product Data
(4R2) Resubmitial - Training Certifications - installer
Qualifications

{3) Mg Data: Geotextite Mirafi 140 Product Data

{10) Crushed Stone M2.041 4 Mula Materials - 3/4" Product Data
(11) Drainage Stone Muta Materials - 3/8" Product Data

(14} Sand Fill Precision EMC Product Data

(15) Title V Sand Fill Precision EMC Product Data

{17) Impervious Fill SM Larusso Product Data

{13) Granular Fil - On Site Reuse - UTS Test Report #1

dated 7/21/2010 - Test Results

{12) Common Filt - On Site Reuse - UTS Test Report #1 -
dated 7/21/2010

(12) Common Fil - On Site Reuse - UTS Test Report #5 and
#6 dated 8/3/2010

(22) Gravel & Granular Fill UTS Testing Report #10 dated
B/11/2010

{9.2) Gravel Fill (Onsite processed) UTS Sample Report #18,
dated 9/24/10, Sample #6520

(13.3) Grave! Fill {Onsite processed) UTS Sample Report #18,
dated 9/24/10, Sample #620

{13.2) Gravel Fill {1 /2" Dense Graded) American Eng. &
Testing Lorusso {1 1/2")

{9.3) Gravel Fill (Perlodic Test Result) - UTS Report #25 dated
10/15/2010

(009.4) Gravel F# (Periodic Test ResultfUTS Report #31 dated
11/04/2010

(8) Base Course for Pavement SM Lorusso £ 1/2° DG; Mula
Materials 1 1/2" DG

(13.4) Gravel Fill and Granular Fill - Muta NEW Materials 1 1/2"
DG

{15.) Titte V Sand Fill - Pit A - UTS Ryt #35 - Powder Ml
Road, Pit "A"

{15.2) Title V Sand Flit - Pit B - Powder Mill Road, Pit "8"
{23) Granular & Gravel Fill - D&R Paving - Reclaimed
Pavement Borrow Selve Test

{3) 1.05.C Pre-Blast Survey: Penttinen Assoclates

(004) Quatification Data: PreBlast Survey - Penttinen
Associates

{001) Blasting Plan Information - Details, Blast Analysis;
License

{005) Permits - Use of Explosives; Stow Blasting
Permit

{3) Resubmittal 1.05.C Pre-Blast Survey - Penttinen
Associates, Dated 8/3/2010

(1) Mix Design - Regular Binder 8 Top - Pandolf Perking
(2) Mix Design - Pourous Paving - PJ Keating

{1} Curbing Shop Drawing Detalls Transilion, Straight & Corner
{2) Granit Curb Layout Drawings Willlams Stone

{2R1) Resubmittal Granit Cub Layout Drawings - Willlams
Stone - Shop Drawings

(1} HC Signs - Visi Flash Rentals

(2) Stop Signs - Visi Flash Rentals

{1} HC Signs Visi Flash Rentals Product Data

{2) Stop Signs Visl Flash Rentals Product Data

{1) Standard Unit; Pinning; Drain Product Data

(7) Reinforcad Wall Seclion Detail - Versa Lock of New
England

{8) Un-reinforced Wall Section Detail - Versa Lack of New
England

(1) Dugctite kron Pipe & Fittings Push-on-Joint Pipa & Figs
Product Data

{2) Gals Valve Clow RW Valve Product Data

{3) Valve Box Cl Valve Box Product Data

Date In-Out

12/9/2010-12/21/2010
2/18/2011-3/3/2011
2/18/2011-3/3/2011
2/18/2011-3/3/2011

7119/2010-7/28/2010
TH19/2010-7/28/2010
7/119/2010-7/28/2010
7/19/2010-7/28/2010
7/19/2010-7/28/2010
7/19/2010-7/28/2010
7/28/2010-7/29/2010

7130/2010-8/2/2010
8/3/2010-8/6/2010
8/11/2010-812/2010
9/24/2010-9/28/2010
9/24/2010-0/28/2010
9/24/2010-9/28/2010
10/22/2010-10/25/2010
11/9/2010-11411/2010
11/10/2010-14/11/2010
1112/2010-11/24/2010
3/26/2011-3/28/2011

3/26/2011-3/28/2011
&/19/2011-6/27/2011

TIT2010-712/2010
Tiz1i2010-7/30/2010

T/28/2010-7/30/2010
7/28/2010-7/30/2010
B8/4/2010-8/6/2010

11/8/2010-11/11/2010
11/8/2010-111172010
7M9/2010-7/28/2010
7/19/2010-7/28/2010
8/24/2010-9/3/2010

THY92010-719/2010
7H9/2010-7/19/2010
THO2010-7/27/2010
TH92010-7/2712010
711912010-7/28/12010
7119/2010-7/28/2010

7/19/2010-7/28/2010
7/20/2010-7/25/2010

7/20/2010-7/25/2010
7/20/2010-7/25/1201H0

Reviewer

M.JB
MJB
MJB
MJB

JW
Jw
Jw
Jw
Jw
Jw
HSR

JW
JW
Jw
Jw
Jw
Jw
Jw
Jw
Jw
Jw
JW

Jw
Jw

HSR
LBF

LBF
LBF
Jw

JW
JW
Jw
JW
Jw

Jw
JwW
W
JW
Jw
Jw

Sw
JW

JW
JW

Status

Approved as Comected
Approved
Approved as Correcled
Approved

Approved
Approved
Approved
Approved
Approved
Approved
ot Approved

Approved
Approved
Approved
Approved as Comrected
Approved as Corrected
Approved as Comrected
Approved
Approved
Approved
Appraved &s Corrected
Approved

Approved
Not Approved

kot Approved
No Action

No Action
No Action
Reviewed

Approved as Comected
Approved

Approvad

Revise and Resubmit
Approved as Corrected

Void-Dup
Void-Dup
Approved
Approved
Approved
Revise and Resubmit

Ravise and Resubmit
No Action

No Action
No Action

Resubmittal
Expected?

No
No
No
No

No
No
No
No
No
No
Yes

No
No
No
No
No
No
No
No
No
No
No

Mo
Yes

Yes
No

No
Na
No

No
No
No
Yes
No

No
No
No
No
No
Yes

Yes
Yeos

Yes
Yes
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Submittal #

331100 .

331100 .5
331100 .6

331100 .

331100 .

331100
331100
331100
331100

331619 .
334619 .

331619
33619

331619 .
331619 .
ase19 .
331619 .

333100 .
333100 .
333100 .
333100 .
2333100 .
333100 .
333100 .
333100 .

333100
333100

333100 .
333100 .
333100 .
333100 .

333100 .

333100 .
333110 .
33310 ..

333110 .
333110 .
333110 .
333110 .

333110,

333110 .

331110

3110

334100 .
334100 .
334100 .
334100 .
334100 .
334100 .

.9

.10
.M
2

e ~N o B WM A

W oo =M AR W N W

G owr o oo o=
O

-
o

Mo
(-2

-~ I

- B R

Description

{4} Fire Hydrant American Darting Product Data
{5) Flange Pipe Product Dala

(6) Mechanical Joint Restraint EBAA lron Mega Lug Kit
Product Data

{001 REV001) Ductile lren Pipe & Fittings - Push-on-Joint Plpe
& Figs - Praduct Data
(002REV001) Gate Valve - Clow RW Valve - Product Data

(OD3REV001) Valve Box - Cf Valve Box - Shop Drawings
(004REV001) Fire Hydrant - American Darling - Product Data
(00SREVO01) Flange Pips - Product Data

(00BREVO01) Mechanical Joint Restraint - EBAA Iron Mega
Lug Kit - Product Data

(1) Tank Mfg Data Containment Soulutions Product Data

(2} Shop Drawings Containment Solutions

{3) Buoyancy Calgulations CSt Preduct Data

(4) MA-CHPS Fire Tank - Reglonal Materials

(1) Tank Mfg Data - Containment Soulutions

{5) HR Prescott & Sons Ine Molded Expansion Jeint Coupling
{6) S.M. Lorusso Inc Backfill Material Per CSI

(5R2) Resubmittal - SS Braided flex connector Expansion Joint
Coupling

(1) 41t Sewer Manhole CSI Group Product Data

(2) Manhole Step CSI Group Product Data

{3) Post and Chaln Kit G5t Group Product Data

{4) ConSeal CSI Group Product Data

{5} Damproofing C31 Group Preduct Data

{8} Single Leaf Hatch G5l Group Product Data
{718,000 Gallon Grease Trap CS Group Product Data
(8) 14,000 Gallon Recirculation Trap CSI Group PD

(8) 19,000 Galion Septic Tank CS1 Group Product Data
{10) Sewer Manhale Cover East Jordan fron Works PD
{11) C1 Pipe HR Prescott Product Data

(12) Force Main HR Prescott Product Data

(13} PVC Pipe HR Prescott Product Data

(8R2) Resubmittal - 14,000 Gallon Recireulation Trap - CSt
Group Revised 8/16/2010

(8R3) Resubmittal - 14,000 Gallon Recirculation Trap - CS51
Group Revised 11/24/2010

(18) Synthetic Membrane Liner GSE 40Mil

(1) Precast Pump Chambar CSI Inc - 4500 gallen Product Data
{2} Pump System Mfg Data - Crane Pumps & Systems Series
4XSHM

{3) Pump System Layout Shop Drawing

(4) Wiring Diagrams - Crane Pumps & Systems Series AXSHM
{8} Risers & Accessories - Orenco Systems

{1R1) Precast Pump Chamber CStInc - 4500 galton - Shop
Drawing

(9) Pump Station Control Panel Submittals - Witliams Electric
Motor Corp

(BR2) Resubmiltal - Risers & Accessories - Sanecs Memo of
10/27/2010

(8R3) Resubmittal - Riser & Access: 19K, 14K & recirc sand
filter

(10) Sand Filter Instalter Qualifications - Geeleher Enterprises,
Inc.

{1} ADS N-12 Pipa Spec - HR Prescolt & Sons
(2) ADS Perf Patterns - HR Prescotl & Sons

{3) ADS Fiared End Section - HR Prescolt & Sons
{4) ADS -In Lins Toe Drain - HR Prescolt & Sons
(5) 4ft Catch Basin - CS1 Group Inc

(6) 4t Drain Manhole - CSI Group Inc

Date tn-QOut

TI20/2010-7/25/2010
7120/2010-7/26/2010
T120/2010-7/25/2010

7/28/2010-8/3/2010

7/128/2010-8/3/2010
7/28/2010-8/3/2010
7128/2010-8/3/2010
7/28/2010-8/3/2010
7128/2010-8/3/2010

7120/2010-8/412010
7/20/2010-8/4/2010
7/20/2010-8/4/2010
8/10/2010-8/12/2010
8/11/2010-8/27/2010
2/23/2011-31112011
2/23/2011-31/2011
3/8/2011-3/14/2011

7/20/2010-8110/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7120/2010-8/10/2010
7120/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
T/20/2010-8110/2010
71201201 0-8110/2010
7/20/2010-8/10/2010
Ti20/2010-8/10/2010
Ti20/2010-8/10/2010
9/17/2010-9/30/2010

1/6/2011-1712011

3/3/2011-3/15/12011
7/20/2010-8/3/2010
9/13/2010-9/28/2010

9$/13/2010-9/28/2010
8/13/2010-9/28/2010
9/17/2010-10/15/2010
10/7/2010-10/14/2010

10/27/2010-11/15/2010
11/4/2010-12/9/2010
121/2010-12/8/2010
6/1/2011-6/8/2011

7/8/2010-7114/2010
7/8/2010-7114/2010
7/8/2010-714/2010
7/8/2010-7/14/2010
7/872010-7114/2010
7/8/2010-7/114/2010

Reviewer

JW
Jw
JwW

LeF

LBF
LBF
LBF
LBF
LBF

Jw
Jw
JW
JW
Jw
Jw
Jw
Jw

JW
Jw
JwW
JW
Jw
JW
Jw
JW
JW
Jw
Jw
Jw
Jw
Jw

JW

Jw
Jw
Jw

JW

Jw
Jw
Jw

Jw
Jw
W
Jw
Jw
JwW

Status

No Action
No Action
No Action

Approved

Approved
Approved
Approved
Approved
Approved

Revise and Resubmit
Approved as Corrected
Approved

Raviewed

Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved as Corrected
Revise and Resubmit
Approved as Corrected
Approved

Approved

Approved

Approved

Approved as Comrected

Approved

Approved
Approved
Reviss and Resubmit

Approved as Cormrected
Revise and Resubmit
Revise and Resubmit
Approved

Approved
Reviewad
Revise and Resubmit
Approved

Approved

Approved

Approved

Revise and Resubmit
Approved as Corrected
Approved

Resubmittal
Expected?

Yes
Yes
Yes

No

No
No
No
No
No

Yes
No
No
No
No

Yes

Yes
No

No
No
No
No
No
No
No
Yes
No
No
No
No
No
No

No

No
No
Yes

No
Yes
Yes

No

No
No
Yes
No

No
No
No
Yes
No
No
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Submlttat #

334100
334100
334100
334100
334100
334100
334100
324100
334100
334100
234400
334100
334100

334100
334100
334100
334100
334100
334100

334100

334100

334100

334100

7

.8

.9

.10
1
12
.13
.14
.15
.16
A7
.18
19

.20
.21
.22
.23
.24
.26

.26

.27

.28

.29

Description

(7} 6ft Drain Manhole - CS1 Group Inc

(8} 81t Drain Manhole -~ €31 Group Inc

(9} 30 In Access Riser - CS1 Group inc
(10) 30 In Base Detall - CSt Group Inc
{11} F Manhole Step - CS1 Group Inc
{12) NPC Bidco Seafant - CS1 Group inc
{13) J Hoods / Traps - EJIW

{14} Stormceptor 450i - Rinker Materials
{15} Stormceptor 1200 - Rinker Materials
(16} Stormceptor 1800 - Rinker Materials
(17) E Manhole Frame & Cover - EJIW
{18) E Catch BasIn Frame & Cover - EJIW

{19) Infiltration Tank System Brentwaod infiltration Tank
Product Data

{21) Precast Headwall Shea Concrete Product Data

{22) Title: Manhole - 30" Shea Products Mini Catch Basin
(23} Title: Frame & Grate Neenah R-4441-1 Product Data
(24) Cleanout Zurn 21440 Product Data

(025) MA-CHPS Form - Precast Concrete Manholes
(004REV001) ADS -in Line Toe Drain - HR Prescett & Sons -
Shop Drawings

{014)REVO01) Stormceeptor 450i - Rinker Materials - Shop
Brawings

(015)REV001) Stormceptor 1200 - Rinker Materials - Shop
Drawings

(016REV001) Stormceptor 1800 - Rinker Materials - Shop
Drawings

(26} Grout for Headwall Speed Crete Red Line

Date In-0Qut

7/812010-7114/2010
7/68/2010-7114/2010
7i812010-7/14/2010
7/812010-7/14/2010
718/2010-7/14/2010
T/812010-7/14/2010
718/2010-7/14/2010
718/2010-7/14/2010
7/8/2010-711412010
7/8/2010-7114/2010
7/8/2010-714/2010
7/8/2010-7114/2010
712012010-7/2712010

7120/2010-1/2712010
7120/2010Q-7/27/2010
71201201 0-7/27/2010
20201 0-7/2712010
7/23/2010-8/6/2010
7/28/2010-8/212010

7/28/2010-8/2/2010
7/28/2010-8/2/2010
7128/2010-8/2/2010

10/6/2010-10/25/2010

Raviewar

Jw
Jw
Jw
Jw
JW
Jw
Jw
Jw
Jw
Jw
Jw
Jw
Jw

Jw
JW
JwW
JW
LBF
LBF

LBF
LBF
LBF

JW

Status Resubmittal
Expected?
Approved as Comected No
Approved as Comacled No
Approved No
Approved No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved as Comacted No
Approved No
Approved No
Approved No
Approved No
Reviewed No
Approved Ne
Approved No
Approved No
Approved No
Approved No
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EXHIBITC
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Project Number: 09020

Project Name: __The Pompositticut/Center Elementary School

Project Location: __Stow, MA

Pate: __May 31, 2011

Periodical Payment No.: 12

General Contractor: ___P.J. Stella Construction Corp.

MBE and/or WBE: __A&J Demolition Services Corporation

One copy of this report is to be submitted for each Minority Business Enterprise (MBE) and/or Woten Business Enterprise (WBE) at the
time of submitting a request for payment. Copies of the report must be sent fo the Minority Business Enterprise (MBE) and/or Women
Business Enterprise (WBE) named above and to the municipatities Affirmative Marketing Construction Officer (AMCO). The AMCO wili
forward a copy of each Contractor Progress Payment Report to SOMWBA ona quarterly basis.

1. The total price to be paid to the above-named Minority Business Enterprise __X___ and/or Women Business Enterprise _ X__
$_225,127.00

2. The amount remitted to the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work performed
under this project:  $ 72,323.10

3. Balance due the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work performed under the
above-named project:  $____152,803.90

4. Comments or explanation of amounts indicated under items | and 2 above:

5. We hereby certify that the information supplied herein (including pages attached) is correct and complete.

Gengral Contractor: Minority and/or Women Business Enterprise
’U\% s

(Sign T (Signed)
WS“&%
(Title) (Title)
RPAR
(Date) (Date)




EXHIBIT C
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Project Number: 08020

Project Name: __The Pompositticut/Center Elementary School

Project Location: __Stow, MA

Date: ___May 31, 2011

Periodical Payment No.: 12

General Contractor: __P.J. Stella Construction Corp.

MBE and/or WBE: ___Martin Metro East Insulation Co, Inc.

One copy of this report is to be submitted for each Minority Business Enterprise (MBE) and/or Women Business Enterprise (WBE) at the
time of submitting a request for payment. Copies of the report must be sent to the Minority Business Enterptise (MBE) and/or Women
Business Enterprise (WBE) named above and to the municipalities Affirmative Marketing Construction Officer (AMCO). The AMCO will
forward a copy of each Contractor Progress Payment Report to SOMWBA cna quartesly basis.

1. The total price to be paid to the above-named Minority Business Enterprise _ X and/or Women-Business-Enterprise :
$_179,300.00

2. The amount remitted to the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work performed
under this project: §____47,692.85

3. Balance due the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work performed under the
above-named project:  $___ 131,607.15

4. Comments or explanation of amounts indicated under items 1 and 2 above:

5. We hereby certify that the information supplied herein (including pages attached) is correct and complete.

Minerity and/or Women Business Enterprise

(Signed)
s ‘-cﬁuwr
(Title) (Title)
AW W\
(Date) (Date)




EXHIBITC
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Project Number: 09020

Project Name: __The Pompositticut/Center Elementary School

Project Location: __Stow, MA,

Date: ___May 31,2011

Periodical Payment No.: 12

General Contractor: ___P.J. Stella Construction Corp.

MBE and/er WBE: ___Titan Roofirg, Inc.

One copy of this report is to be submitted for each Minority Business Enterprise (MBE) and/or Women Business Enterprise (WBE) at the
time of submitting a request for payment. Copies of the report must be sent to the Minority Business Enterprise (MBE) and/or Women
Business Enterprise (WBE) named above and to the municipalities Affirmative Marketing Construction Officer (AMCO). The AMCO will
forward a copy of each Contractor Progress Payment Report to SOMWBA ona quarterly basis.

I. ‘The total price to be paid to the above-nared Minority Business Enterprise _ X and/or Wemen-Business-Enterprise :
$ 89260000 —

2. ‘The amount remitted to the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work performed
under this project:  $____225,500.55

3. Balance due the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work performed under the
above-named project: $___ 667,099.45

4. Comments or explanation of amounts indicated under items | and 2 above:

5, We hereby certify that the information supplied herein (including pages attached) is correct and complete.

Minority and/or Wemen Business Enterprise

(Signed)

(Title)

(Date)



EXHIBITC
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Project Number: 09020

Project Name: __The Pompositticut/Center Elementary School

Project Location: __Stow, MA

Date: ____Aptil 30,2011

Date: __ May 31,2011

Periodical Payment No.: 12

MBE and/or WBE: __West Floor Covering, Inc.

One copy of this report is to be submitted for each Minority Business Enterprise (MBE) and/or Women Business Enterprise (WBE) at the
time of submitting a request for payment. Copies of the report must be sent to the Minority Business Enterprise (MBE) and/or Women
Business Enterprise (WBE) named above and to the municipalities Affirmative Marketing Construction Officer (AMCQ). The AMCO will
forward a copy of each Contracter Progress Payment Report to SOMWBA on a quarterly basis.

1. The total price to be paid to the above-named Minerity-BusinessEnterprise and/or Women Business Enterprise _ X
$_653,874.00

2. The amount remitted to the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work performed
under this project:  § 8,740.00

3, Balance due the Minotity Business Enterprise and/or Women Business Enterprise as of the above date for work performed under the
above-named project:  $____645,134.00

4. Comments or explanation of amounts indicated under items 1 and 2 above:

5. We hereby centify that the information supplied herein (including pages attached) is correct and complete.

Gendral ﬁact(}r: Minority and/or Women Business Enterprise
- M@ﬁ;}q 5

(Signeq) W ! (Signed)
97&@\\-
(Title) (Title)
M
(Date} (Date)




