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Constructlon Momtorlng Sewlces,'--- :
Ine.: TS BEEES

 Griffin, Paul V. - Progress Report as

District Name -+~ Nashoba L MSBA 1D ‘200807250015

Schoof Name Pompositticut Project Name '

OFM _F_irr_r_i'_Name Construction Monitoring Serwces R School Building Committee Representative  Ellen Siurgls & Amy Finket
I fnc. L " Hasting

OPM Contact Name Griffin, Paul vV Total Project Budget (ProPay) $37 889,870

Designer Firm Name Symmes Maini & McKee .70 Encumbered (Reporting Period) 81,018,172

Associates, Inc. RERRIRRERE e

Designer Contact Name Seeley, Joet G Encumbered (to Date) $10,092,636

General Contractor Firm Name P.J. Stella Construction Corp. ™:° ¢ Total Project Invoices Received (to Date) T $11,358,128

General Contractor Contact Name Stella, Joseph M Project Completion Percentage 30%
oPM " “Construction Monitoring Services, Inc. Progress Report as of Date 6!30!29_11
Confract Summary Payment Summary

Criginal Contract Amount $40,000 Total Contract Amount $962,529
Contract Amendments {to Date) A 3 Ivolces Paid (to Date) R $518,168
Value of Contract Amendments {to Date) $922, 520 Invoices Received (Reporting Period) $25,365

Totat Contract Amount SRR $962,520 Contragt Amount Remaining SRR $318,998
Contract Amendments as Percentage of Original Contract Amount 2,308.0%

OPM Activities {Reporling Period) CMS Is currently managing the construction of the Pompasitticut / Center Elementary School Project. Current

operations include ongoing consiruction activities in Phases I and include light gage metal framing, door frame
installation and extensive MEP rough-ins and bulding envelope [ enclosure (Air-vapor barrier, masonry veneer, windows
and rocfing). . Sstwork operataons include extensive site grading and preparailon for remammg site ufiliies (wastewater
treatment sysiem) L

Project Budget Status CMS has included our updated project budget, reflecting costs incurred to date. The project contingency has been

increased to reflect the savings realized from the General Bid opening. CMS is In the process of establishing a revised
construction budget in collaboration with the MSBA, as required by the PFA {Project Funding Agreement} which will be
included in fulwe reports

Patentiai issues The PmJecl scheciuie is currently forecast approximately 6 weeks behind schedut .

“The praject has been adversely
affected by sever winter weather, as welk as previously documented differing site. conditlons CMS is working
coltaboratively w1th PJ Stella to mitigate the project impacts documented to date as we!l asto aclively manage the

remairing work with PJ Stella to mitigate further delays.
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DESIGNER Symmes Ma!nl &MCKee Assocnates,lnc : o : .' .'.P:rbg'fess'l'\"epo& as ofDate 6!30]2011

Contract Summary Payment Summary

Original Contract Amount $490,000 Total Contract Amount $3,268,082
Contract Amendments (to Date} Ll 4 Invoices Pald {to Date) BRI $2,908,949
Value of Contract Amendments {to Date) $2,778,082 Invoices Received (Reporling Period) $42,409
Total Contract Amount " $3,268,082 Contract Amount Remaining BRI $316,724
Contract Amendments as Percentage of Original Confract Amount 567.0%

MBE/WBE Requirements

MBE Requirement 8%

MBE Actual 5%

WBE Requirement 4%

WBE Actual 3%

RFis and Submittals

RFls Issued (Reporting Period) 33

Total RFls Issued {to Date) 23

Remaining Open RFIs — Past 30 Days 8

Notes " Are in progress of being reviewed.

Remaining Open RFis — Past 60 Days 0

Notes SR

Remaining Open RFis — Past 80 Days 0

Notes BRI

Submittals Received {Reporting Period} 136

Total Submittals Received (to Date) ./ 136

Submittals Reviewed (Reporiing Period) a2

Total Submittals Reviewed (lo Date) ..~ a2

Comments {Remaining Open Subsmittals)

Phase
Designer Activities (Reporting Period)

30 Day Look Ahead
Commissioning Agent
Commissioning Agent Status

Pending submittals are in progress of being reviewed
Construction Phase Scheduled Completion Date 711612012

SMMA continues to provide confrolled construction oversight of the project, as well as reviewing and processing
project submittals and general contract administration.

" Projected activities include continued project oversig'hi and contract administration.

Strategic Building Solutions, LLC

"No reporis issued this period
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GENERAL CONTRACTOR ' P.J. Stella Construction Corp. -

" Progress Report as of Date 6/30/2011

Contract Summar

Original Contract Amount
Change Orders (to Date}

Value of Change Orders (to Date)
‘Fotal Contract Amount

Contracl Type

Payment Summary

$23,640,900 Total Contract Amount $23,875,081
1 Invoices Paid (io Date) S 86,496,000
$235,081 Invoices Received (Reporting Period) 31,197,718
$23,875,981 Contract Amount Remaining ' L $16,182,254

Design/Bid/Build

Change Orders as Percentage of Original Contract Amount 1.0%

Pending Change Orders
Change Order Status

Schedule Assessment

MNotice to Proceed Date

Physical Progress

Substantial Completion Date (Original)
Substantial Completion Date (Revised)
Construction Progress (Reporting Period)

30 Day Look Ahead

Overall Schedule Assessment

Problems Identifi

Qualiiy Control

Safety Compliance

Number of Claims ({to Date)

Value_bf Claims (to Date)

Comments

Recorded Manpower (Reporting Period)
Commissioning Agent

Commissioning Agent Slalus

ol _(S_c_hedule or Consfruction)

$417,291

The value of the pending change orders includes the cost ofall protested rejecteci items by the Architect and
OPM.

6/15/2010 MBE Requirement 4.00%

34% MBE Actual s  5.03%
411712012 WBE Requirement 1.00%
6M2/2011  ° WBE Actual i 3.23%

During the month of June, major construction activities completed by PJ Stefla and their subcontractors included
continuation of interior construction {light gage metal framing, gypsum boeard, and exiensive mechanical,
electrical and plumbing rough-ins. Building Envelope work includes roofing installation and masonry veneer
instaflation. Site work includes rock excavation and preparation for wastewater installation. Roof top units have
been installed, and windows have been delivered to the site.

Work anticipated in July includes the continuation of light gage metal framing and mechanical, electrical and
plumbing rough-ins, as well as the commencement of drywall finishes. Envelope work is expected to include the
instaliation of exterior doors, windows and roofing elements, as well as the continuation of Air/vapor barrier and
masonry veneer. Anticipated sitework :ncludes the compieteion of the wastewater reatment system (tanks and
infrastructure) as well as the disposal field,

The project team is currently working with P} Stella to complete the review and approval of the overall
construction schedule. The March 2014 schedule update identifies a five week impact (39 days} to the overall
construction schedule, due in part to differing site conditions (increased rock quantity, asbestos pipe removal,
etc.). The winter waather has adversely impacted production and efficiencies on this project, with the PJ Stella
waorking to mitigate the impacts of the severe cold and snow. A copy of the schedule update has been provided
for review.

The Project Team (CMS, SMMA and PJ Stella) continue to look at schedule mitigation measures to minimize
the impacts stemming from winter conditions, as well as impacts due to corrective work required as a result of
defective work performed by the contractor, The overall impact to the projecied completion date is currently
estimated at 39 days Should any furiher |ssues arise, CMS will notify the client and the MSBA as soon as
practical.

Construction Monitoring Services has maintained a constructive working refationship with Symmes Maini &
McKee throughout the duration of eur involvernent with the project. We will continue to work in cooperation with
SMMA to identify potential issues in the consfruction documents, and address them prior to their !mpachng
construction eperations or progress.

With regard fo the construction operatlons underway at the site, CMS is not aware of any lost-time accidents or
incidents oceurring at the site. :CMS will provide updates on these itetns as soon as they are available.

®
$272,087 )

See comments above _

We average 50 workers daity. * -0

Strategic Building Systems, lnc

SBS has been performing penodsc site inspections, and has been requested fo provide inspection reports for the
project’s use after each site visit. The prlmary project interface has been with our Site Representative. SBS has
heen invited to pammpate in submsltai review, and has been included on the electronic distribution of submittals
and approvals, s
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Budget and Cost Report - MSBA format
Projected Cash Flow

Project Schedule

Change Crder Tracking Report
Progress Photos

The undersigned hereby certifies that, to the best of hisfher knowledge, the information contained in this monthly
report and attached hereto are true and accurate.

_ Project Director/Project Manager

ﬂu - \/ G r 'Ffah’ :}_:’ Print Name

Signature

Date
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P.J. Stella Construction Corp. Forwarded to Architect/Owner:

Recovery Schedule Pompo/Center Elementary School July 6, 2011

Data Date: 6/3/11 Stow, MA Page 1A of 16A
Act Activity Rem Early Early Late Late Total| %

1D Description Dur Start Finish Start Finish | Float Compl

Contract Changes

Contract Changes
Contract Changes

CCNOC23A

NOC #23 - Unsuitables at West Service 8 26MAY11 A 15JUN11 26MAY11 A 20JUN11 3d 20

CCNOC23B NOC #23 - Unsuitables - CCD #20R1 Issued 1 15JUN11 15JUN1T1 20JUN11 20JUN1 3d 0

neral Conditions/Start-up/
General Conditions/Start-up/Owner/AE
General Conditions/Start-up/Owner/AE

GC400 Exterior Building Mock-up Panel 2 22NOV10 A 07JUN11 22NOV10 A 07JUNT1 0 80
GC410 Exterior Building Mock-up Commissioning 5 08JUN11 14JUN11 04JUL1 17 08JUL11 18d | o
GC500 School Out for 2011 Summer 0 22JUNT1* " 22JUN11 1] 0
GC510 School Summer Break 2011 48 22JUN11 26AUG11 22JUN11 26AUG11 0 0
School Summer Break 2011 Ends 0 26AUG1T1 26AUG1T1* 0 0
itework o 4 =
Initial Sitework Prep - Phase 1
Sitework: Preparation
SW1160A Haul Out Excess Topsoil (Complete) 15 11APR11 A 24JUN11 11APR11 A 15JUL11 15d 0
Sitework - Building Area
Sitework: Utilities, Roadways, Paving
SW2320 Site Roof Drain Piping 5 02MAY11 A 10JUN11 02MAY11 A 01JUL11 15d 50
CCNOC23C CCD #20R1 - Mobilize/Remove Unsuitables 7 16JUN11 24JUN11 21JUNM 29JUN11 3d 0
SW2326 Excavate Site UG Electric to Building 2 27JUN11 28JUN11 30JUN11 01JUL1M 3d 0
SW2334 Water Piping, Complete 5 27JUN11 01JuL11 18JUL11 22JUL11 15d 0
© SW2380A Complete Drainage at Building Area - West 10 27JUN11 08JUL11 04JUL11 15JUL11 5d 0
EL10SW UG Site Electric to Bldg - 3 29JUN11 01JUL11 04JUL11 06JUL11 3d o |
SW2330 Backfill UG Site Electric to Building 2 30JUN11 01JUL11 05JUL11 06JUL11 3d 0
SW2340 Complete Gas Service to Building B 04JUL1 08JUL11 07JUL11 13JUL11 3d 0
SW2342 Excavate/Prep Transf, Gen, Gas Pads 2 11JUL11 12JUL11 14JUL11 15JUL11 3d 07 Bl
 sW233 Well Water Piping 5 11JUL11 15JUL11 25JUL11 29JUL11 10d 0
SW2344 Form/Pour/Strip Conc Tranf, Gen, Gas Pads 5 13JUL11 19JUL11 20JUL11 26JUL11 5d 0
SW2338 Test & Chlorinate Water System 5 18JUL11 22JuLt1 05SEP11 09SEP11 35d 0
SW2346 Backfill Transf, G!;l';. Gas Pads 3 20JUL11 22JUL11 27JUL11 28JUL11 5d 0
EL50SW Set Transformer 5 25JUL11 29JUL11 15AUG'i_1 19AUG11 15d o]
EL51SW Set Emergency Generator 5 25JUL11 29JUL11 310CT11 04NOV11 70d 0
EL138SW UG Site Lighting, Building 10 25JUL11 05AUG11 01AUG11 12AUG11 5d 0
SW2350 E/B Site Lighting, Bullding 10 25JUL11 05AUG11 01AUG11 12AUG11 5d 0
SW2348 Grade Fire Lane/Service, Building 5 27JUL 02AUG11 01AUG11 05AUG11 3d 0
SW2352 Under Drain at Fire Lane, Building 5 03AUG11 0SAUGT1 08AUG11 12AUG11 3d 0
SW2354 Complete Rims, Inverts, Misc. Utilities, Bldg 10 03AUG1 16AUG1T1 29AUG11 09SEP11 18d 0
SW2356 Prep and FG Fire Lane/Service at Building 10 10AUG11 23AUG11 15AUG11 26AUG11 3d 0




P.J. Stella Construction Corp.

Forwarded to Architect/Owner:

Recovery Schedule Pompo/Center Elementary School July 6, 2011
Data Date: 6/3/11 Stow, MA Page 2A of 16A
Act Activity Rem Early Early Late Late Total| %
ID Description Dur Start Finish Start Finish | Float Compl
“' - EL90SW Test and Inspect Emergency Genarator 5 22AUG11 26AUG11 07NOV11 1INOV11 55d 0
| SW2358 Finish Pave Fire Lane/Service at Building 5 07SEP11 13SEP11 12SEP11 16SEP11 3d | 0
Sitework: Walks, Finishes, Landscaping
SW4310 Excavate Concrete Bench Wall 3 13JUL11 15JUL11 18JUL11 20JUL11 3d 0
Nl Fnsoo Concrete Bench Wall 5 18JULT1 22JUL11 21JUL14 27JUL11 3d o |
‘¢ SW4312 Backfill Bench Wall 2 25JUL11 26JUL11 28JUL11 29JUL11 ad 0
< SW4316 Prep/Grade Concrete Walkways, Building 20 25JUL11 19AUGT1 01AUG11 26AUG11 6d 0
SW5310 Granite Top & Edging at Bench Wall 5 27JUL11 02AUG11 22AUGT1 26AUG1T1 18d 0
MM400 Site Bollards 5 01AUG11 05AUG11 15AUG11 19AUG11 10d 0
T swasis Traffic Signage, Building 5 01AUG11 05AUGT1 15AUGT1 19AUGT1 10d 0
' SL400A Concrete Walkways, Building - West 10 01AUG11 12AUG11 15AUG11 26AUGT 10d 0
SW4314 Segmental Retaining Wall, Building 5 08AUG11 12AUG11 22AUG11 26AUG11 10d 0
; SL400C Concrete Walkways, Building - Main Entry 10 15AUG11 26AUG11 25AUG11 02SEP11 5d 0
SL400B Concrete Walkways, Building - North 10 15AUG11 26AUGT1 29AUG11 09SEP11 10d 0
SW4324 Mow Strip, Stone Pit, Building 10 16AUG11 26AUG11 05SEP11 168EP11 15d 0
SW5312 Barricade Gates, Building 5 22AUG11 26AUG11 29AUG11 02SEP11 5d 0
SW4320 Paving Binder at Service, Building 5 24AUG11 30AUG11 29AUGT1 02SEP11 3d 0
| SWa3z22 Bit Berm, Building 5 31AUG11 06SEP11 05SEP11 09SEP11 3d 0
' | SW4326 Spread Topsoll, Building 15 31AUG11 20SEP11 05SEP11 23SEP11 ad 0
: SW5314 Plantings, Building 10 07SEP11 20SEP11 12SEP11 23SEP11 ad 0
SW5316 Waste Receptacles, Wood Benches, Building 10 21SEP11 040CT11 170CT11 280CT11 18d 0
| SW5318 FG and Lawns, Building 10 26SEP11 070CT11 26SEP11 070CT11 0 0
! SwW4328 Pavement Markings 5 240CT11 280CT11 240CT11 280CT11 0 a
i Sitework - Playfields Area
_": Sitework: Walks, Finishes, Landscaping
| SW4610 Prep and Rough Grade, Field 5 11JUL11 15JUL11 18JUL11 22JuL1 5d 0
SW4616 Remove/Distribute Loam Pile 10 11JUL11 22JUL11 18JUL11 29JUL11 s5d | o0
‘ SW4618 Prep_and Grade Playground/BB 5 i 25JUL11 29JUL11 01AUG11 05AUG11 5d 0
¢ SW4620 Curbing at Playground/BB 5 01AUG11 05AUG11 08AUGT1 12AUG11 5d 0
SW4622 Prep/Fine Grade BB/Walk 2 08AUGT1 09AUG11 22AUGH1 23AUGT1 10d 0
 swW4516 1-5 Playground Equipment 10 08AUGT1 | 19AUGI1 | 15AUGI1 | 26AUGI1 | 5d 0
SW4624 Pave Basketball Court and Walk 3 10AUGT 12AUG11 24AUG11 26AUG11 | 10d 0
SW5616 Basketball Court Striping 5 15AUG11 19AUGT1 240CT11 280CT11 50d 0
SW5620 Chain Link Fencing, Field 15 15AUG11 02SEP11 15AUG11 02SEP11 0 0
SW5618 Resilient Play Surface 10 22AUG11 | 02SEP11 29AUG11 09SEP11 5d 0
~ SW5610 | Players Benches, Field 5 05SEP11 09SEP11 05SEP11 09SEP11 0 0
SW4612 Spread Topsoil, Field 10 05SEP11 16SEP11 058EP11 1BSEP11 0 0
:*. SWi4614 Stone Dust Path, Field 5 12SEP11 16SEP11 12SEP11 16SEP11 0 0




P.J. Stella Construction Corp.

Forwarded to Architect/Owner:

Recovery Schedule Pompo/Center Elementary School July 6, 2011
Data Date: 6/3/11 Stow, MA Page 3A of 16A
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish | Float Compl
SW5612 Skinned Infield, Field 5 12SEP11 16SEP11 12SEP11 16SEP11 0 0
SW5614 FG and Lawns, Field 5 19SEP11 23SEP11 19SEP11 23SEP11 0 0
SW5624 Playfield Equipment (Bases, etc.) 5 | 19SEP11 23SEP11 240CT11 280CT11 | 25d 0

Sitework - EntryIIR"oadwayIF'arking
Sitework: Utilities, Roadways, Paving

Sitework: Walks, Finishes, Landscaping

SW1420A  |Remove Remaining Excess Fill and Rock 06JUN11 17JUN11 06JUN11 17JUN1A 0 0
SW1420B Drill, Blast, Remove Remaining Rock 10 20JUN11 01JUL1M 20JUN11 01JUL11 0 0
SW2438 Remove Existing Sanitary System 5 | 04JuL11 08JULT 04JUL11 08JUL1 0 0
SW2430 New Sanitary System 20 04JUL11 20JUL1T | 04JULTT 29JUL11 0 0
SW2436 Test, Inspect, Approve New Sanitary 5 01AUG11 05AUGT1 22AUG11 26AUG11 15d 0
SW2360B | Complete Drainage at Bus Loop 10 01AUG11 128UG11 | 01AUGT1 12AUGT1 0 0
SW2324 Infiltration Area 3 10 01AUGT 12AUG11 | O0BAUGHT 19AUG11 5d 0
SW2434 Rough Grade Roadway - Complete 5 15AUGT 19AUG11 15AUGT1 19AUGT1 0 0
SW2440 Gravel and FG Roadway - Complete 5 22AUGT1 26AUGT1 22AUG11 26AUG11 0 0
EL145W UG Site Lighting, Parking and Roadway 10 22AUGT1 02SEP11 22AUG11 02SEP11 0 0
SW2444 Light Pole Bases 10 22AUGT 025EP11 22AUG11 02SEP11 0 0
SW2446 E/B Site Lighting, Parking and Roadway 10 22AUG11 02SEP11 22AUGT1 02SEP11 0 0
Sw2442 Paving Binder Complete, Roadway 5 29AUG11 02SEP11 29AUGT1 02SEP11 0 0
SW2448 Curbing, Parking and Roadway 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
SW2450 Complete Rims, Inverts, Misc. Utilities, Roadway 10 19SEP11 30SEP11 030CT11 140CT11 | 10d 0
SW2452 Prep and Finish Paving, Roadway/Parking 5 170CT11 210CT1 170CT11 | 210CT11 0 0

SW4410 Prep/Grade Concrete Walkways, Roadway 5 19SEP11 235EP11 19SEP11 23SEP11 0 0
SW4414 Spread Topsoil, Roadway 5 19SEP11 23SEP11 26SEP11 30SEP11 5d 0
SW4412 Traffic Signage, Roadway 5 26SEP11 30SEP11 26SEP11 30SEP11 0 0
SW5410 Plantings, Roadway 5° 26SEP11 30SEP11 030CT11 070CT11 5d 0
SW5412 Chain Link Fence at Turnaround, Ro-adway 5 26SEP11 30SEP11 100CTMH 140CT11 | 10d 0
MS20S Site School Sign 5 26SEP11 30SEP11 240CT11 | 280CT1A 20d 0
SL500 Concete Walkways, Roadway 10 26SEP11 070CT11 26SEP11 070CT11 0 0
EL15SW Site Lighting 10 030CT11 140CT11 030CT11 140CT11 0 0
SW5414 FG and Lawns, Roadway 5 100CT11 140CT11 100CT11 140CT11 * 0 0

Storage Building
Foundations and Structure

Exterior/Closing-in

RC20SB Windows, Storage Bldg

2 18JUL11

19JULT1

18AUGT1

MC10SB CMU at Storage Bldg 10 06JUN11 17JUN1 18JULT1 29JUL11 30d 0
SL10SB Prep, Pour SOG, Storage Bldg 5 20JUN11 24JUN11 01AUGT 05AUG11 30d 0
RC10SB Ro Carpentry/Trusses/Framing, Storage Bldg 5 11JUL11 15JULT1 08AUG11 12AUG11 20d 0

19AUGT

23d 0

RF10SB Roofing, Storage Bldg

5 18JUL11

22JUL11

15AUGT1

19AUG11

20d 0
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L RC30SB Siding and Trim, Storage Bldg 10 25JUL11 05AUGT1 22AUGT1 02SEP11 20d o |
OH10SB OH Door, Storage Bldg 5 0BAUG11 12AUG11 05SEP11 09SEP11 20d 0
"W Roughing-in

! EL12SB Electric Rough, Storage Bldg 08JUN11 10JUN11 01AUGH 1 05AUG11 “I

Interior Finishes

MM10SB Bollards, Storage Bldg 5 15AUGT1 19AUG 11 030CT11 070CT11 35d 0
PA10SB Painting, Storage Bldg 5 22AUGT1 26AUGT1 100CT11 140CT11 35d 0
EL20SB Electric Finish, Inspect, Storage Bldg 5 29AUG11 02SEP11 170CT11 210CT11 35d 0
| Completion
ENDSB Complete Storage Building 5 05SEP11 09SEP11 240CT11 280CT11 35d 0
Sitework - Leaching Field Area

Sitework: Preparation

SW1530 Backiill Site Conc. Retaining Wall, Complete “ 15JUL11 25JUL11 05AUGT1 “I

Sitework: Utilities, Roadways, Paving

SW2514 Remove Existing Leaching Field 8 22JUN11 01JUL11 13JUL11 22JUL11 16d 0

SW2510 Leaching Field - Partial 10 04JUL11 15JUL11 26JUL11 05AUG11 | 15d o ||
T SW2s12 Grade Leaching Area - Partial 5 18JULT1 22JUL11 | 15AUGI1 | 19AUGI1 | 20d | ©

SW2516 Leaching Field - Complete 10 18JUL11 20JULT1 08AUGT1 | 19AUGI1 | 15d | o

Sitework: Walks, Finishes, Landscaping

SWA4510 Complete Grading at Leaching 5 01AUG11 | 05AUGI1 | 22AUGT1 | 26AUGHT | 15d 0
SW5510 Chain Link Fence, Leaching 10 08AUGT1 | 19AUGT1 | 29AUGT 09SEP11 | 15d 0

 SW4512 Spread Topsoil, Leaching 5 22AUGTT 26AUG11 | 12SEP11 16SEP11 15d 0
SW5512 FG and Lawns, Leaching 5 20AUGT1 | 02SEP11 19SEP11 23SEP11 | 15d | o0 ||

Phase 1
Completion

1d —
ew Addition - Area B and G
Foundations and Structure

Complete Finish Sitework

e e b ]

R Prep & Pour Slab-On-Grade, Area B/G (Complete) 15 | 28MART1A | 24JUN11 | 28MAR11A | 15JUL11 15d | 25
§T20C Steel Erection - Area B - Complete 10 18MAY11A | A7JUNT1 | 18MAY11A | 22JUN11 3d | 33

) MMZ20C Angle at Roof Overhang, Area B/C 10 06JUN11 17JUN11 17JUN11 30JUN11 9d 0
MM107 Seismic Clips at CMU, Area B/C 20 06JUNT 01JUL11 18JULT1 | 12AUGM11 | 30d | o©
MM30C Tube Steel Supoort, Area B/C 5 20JUN11 24JUN11 27JUN11 01JUL11 5d 0
MC306 CMU at B, Near Existing, Area B/C 10 27JUN11 08JUL11 | O1AUGTI 12A0G11 | 25d o ||

Exterior/Closing-in

DW11C Complete Ext Studs/Sheath/Blkg, Area B/C 10 04APR11 A 24JUN11 04APR11 A 01JUL11 5d 60
AB20C Air Membrane Barriers, Area B/C 10 19APR11 A 24JUN11 19APR11 A 01JUL11 5d 60
MV10C Masonry Veneer at Roofs, Area C 5 27TAPR11 A 10JUN11 27APR11 A 10JUN11 0 7 67
RF12C Low Roof above Mech/Kitch, Area C 5 31MAY11 A 10JUN11 31MAY11 A 10JUNT1 0 50
MV*02A Masonry Veneer - Above Media Roof 2 01JUN11 A 07JUN11 01JUN1T1 A 16JUN11 7d 60

MV*02B Masonry Veneer - Above Gym/Cafe Roof 5 08JUNT1 14JUNT1 | 17JUN11 23JUNT1 7d 1]
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RC30C Roof Blocking - Complete, Area B/C 5 13JUN11 17JUN11 24JUN11 30JUN11 ad 0
MM50C Roof Ladder, Area B/C 5 13JUN11 17JUN11 26SEP11 30SEP11 75d 0
RF30C Roof Hatch, Area BIC 5 13JUN11 17JUN11 26SEP11 30SEP11 75d 0
MV*03 Masonry Veneer - Southwest Gym 74 13JUN11 21JUN11 20JUN11 28JUN1_1 5d 0 1
HV11C Set Roof Top Equip., Area B/C 10 13JUN11 24JUN11 13JUN11 24JUN11 0 0
DW20C Ext. Studs/Sheath/Blkg Above Roofs, Area B 5 20JUN11 24JUN11 23JUN11 20JUN11 3d o ||
MV*05 Masonry Veneer - Northwest Mech Room 5 22JUNT1 28JUN11 29JUNT1 05JUL11 5d 0
AB30C Air Barriers Above Roofs, Area B 5 23JUN11 29JUN11 28JUN11 04JUL11 3d 0
MV*06 Masonry Veneer - Above Admin Roof 5 28JUN11 04JUL11 01JUL11 07JUL11 3d 0
RF11C Low Roof above Lobby, Area B/C 10 28JUN11 11JUL11 01JuL1t 14JUL11 ad 0
RC50C Temp. Access Doors EX-C156, Area B/C 5 29JUN11 05JUL11 01AUG11 05AUG11 23d 0
MV*07 Masonry Veneer - Media 7 29JUN11 07JUL11 06JUL11 14JUL11 5d 0
MP10C Composite Wall Panels, Area B/C 20 29JUN11 26JUL11 22AUG11 16SEP11 38d 0
MV*08 Masonry Veneer - B/Admin West 5 05JUL11 11JUL11 13JUL11 19JUL11 6d o ||

WN10C Wind/CWISF at Gym/Cafe, Area B/C 20 11JUL11 05AUG11 11JULT 05AUG11 0 0
WN30G Sloped Glazing Assembly, Area B/C 10 12JULT1 25JUL1 01AUG11 12AUG11 14d o |l
RF40C Complete Fascia and Roof Metal, Area B/C 15 13JUuL11 02AUG11 125EP11 30SEP11 43d 0
WN11C Wind/CW/SF at Media, Area B/C 10 25JUL11 05AUG11 01AUG11 12AUG11 sd 0
MP11C Comp. Wall Panel at Slope Glazing, Area BIC 10 27JUL 11 09AUGT1 19SEP11 30SEP11 | 38d o |
MP20C Acoustic Equip Screen (Roof), Area B/C 10 27JUL 09AUG11 19SEP11 30SEP11 38d 0
MV*12 Masonry Veneer - B/C Admin East 5 01AUG11 05AUG11 15AUG11 19AUG11 10d 0
WN12C Wind/CWISF at Lobby West, Area B/C 10 08AUG11 19AUG11 08AUG11 19AUG11 0 0
RF50C Mise. Roofing, Area B/C 10 10AUG11 23AUGT1 030CT11 140CT11 38d 0
WN13C Wind/CW/SF at Admin/Lobb East, Area B/C 15 22AUG11 09SEP11 22AUG11 09SEP11 0 0
WP30C Exterior Sealants, Area B/C 15 29AUG1T1 16SEP11 05SEP11 23SEP11 5d 0 1
WN20C Complete Alum. Entrances, Area B/C 10 12SEP11 23SEP11 12SEP11 23SEP11 0 [}
RCB0C Remove Temp Access - Door EX-G156, Area B/C 5 310CT11 04NOVI1 | 14NOVA1 | 18NOvA1 | 10d | o ||
Gymnasium - Cafeteria Area )
Roug q
PL303 Plumbing - Rough & Test, Gym/Café 4 11APR11A | 09JUN11 11APR11 A 29JUL11 36d 80
HV303 Rough HVAGC Piping, Gym/Café 15 04MAY11 A | 24JUNT1 04MAY11 A 14JUL11 14d 25
PL403 Plumbing - Pipe Covering, Gym/Café 5 2AMAY11A | 17JUNI1 | 24MAY11A | 05AUGIT | 35d | 75 ||
HV503 HVAC Pipe Insulation, Gym/Café 16 24MAY11 A | 18JULT1 24MAY11 A | 05AUGT1 14d 20
DW203 Interior Metal Stud Framing, Gym/Café 18 31MAY11A | 08JUL1H 3IMAY11 A | 26JUL11 12d 10
EL203 Electric - Rough Mains, Risers, Gym/Café 25 06JUN11 08JUL11 06JUN11 08JuUL11 0 0
FP203 Fire Protection - Rough & Test, Gym/Café 25 06JUN11 08JUL11 04JUL11 05AUG11 20d 0
HV213 Complete Rough Ductwork, Gym/Café 15 13JUN11 01JULA1 | 18JUL1A 05AUG11 25d 0
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HV413 Controls - Roughing-in, Gym/Café 25 16JUN11 20JUL11 04JUL1 05AUG11 12d 0
TC303 Telecommunications Rough, Gym/Café 25 16JUN11 20JUL11 E4JUL11 05AUG11 12d 0
RC403 Interior Rough Carpentry, Gym/Café 20 23JUN11 2OJUL-1 1 11JUL11 05AUGT1 12d 0
EL303 Electric - Rough Ptns & Complete, Gy;n;fCafé 20 04JUL11 29JUL11 04JUL11 29JUL11- 0 0
EL403 Electric - Inspect Rough-in, Gym/Café 5 01AUG11 05AUG11 01AUGT1 05AUGT1 0 0
0
DW303 Drywall, Tape & Sand, Gym/Café 20 08AUG11 02SEP11 08AUG11 02SEP11 0 0
PA103 Prime Paint, Gym/Café 15 22AUGH1 09SEP11 22AUGT1 09SEP11 0 0
FC103 Finish Millwork, Panelling, Gym/Cafe 25 22AUG11 23SEP11 29AUG11 30SEP11 5d 0o |
DWA403 Touch-up Drywall, Gym/Café 10 20AUG11 | O09SEP11 05SEP11 16SEP11 5d 0
FS103 Firestopping, Gym/Café 10 05SEP11 165EP11 05SEP11 ‘1GSEP11 0 0
HV703 HVAC Radiation, Gym/Café 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
PA303 Finish Paint Exposed Struct, Gym 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
I WP203 Interior Caulking, Gym/Café 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
AP103 Sound Wall Panels, Gym/Cafe 10 05SEP11 16SEP11 128EP11 23SEP11 5d 0
MM103 Unistrut Proj. Support, Gym/Cafe 5 125EP11 16SEP11 12SEP11 16SEP11 0 0
CL103 Ceiling Grid, Gym/Café 10 12SEP11 23SEP11 12SEP11 23SEP11 0 0
EL803 Scoreboard, Gym/Café 5 19SEP11 23SEP11 26SEP11 30SEP11 5d 0
MS503 Projection Screens, Gym/Cafe 5 19SEP11 235EP11 26SEP11 30SEP11 5d 0
DW503 Misc. Interior Drywall, Gym/Café 10 19SEP11 30SEP11 19SEP11 30SEP11 0 0
GE103 Gym Backboards, Gym/Café ) 10 19SEP11 30SEP11 | 19SEPM 30SEP11 0 0
HV803 ATC Controls - Finish, Gym/Café 10 19S5EP11 3OSEPi1 19SEP11 30SEP11 0 0
PA203 Complete Finish Paint Walls & Ceilings, Gym/Café 16 19SEP11 070CT11 198EP11 070CT11 0 0
FC203 Hang Interior Doors, Gym/Café 5 26SEP11 30SEP11 310CT11 04NOV11 25d 0
MM203 Metal Rails, Gym/Cafe 10 26SEP11 OTOCT1;| 310CT11 11NOV11 25d [¢]
FP403 Fire Protection - Finish Heads, Gym/Café ) 15 2GSEP11 140CT11 170CT11 04NOV11 15d 0
HV723 Reg, Grilles, Fans, Finishes, Gym/Café 15 26SEP11 140CT11 170CT11 04NOV11 15d 0
EL703 Lighting Fixtures, Gym/Café 20 26SEP11 210CT11 100CT11 04NOV11 10d 0
WF103 Wood Floor & Base, Gym/Café 15 030CT11 210CT11 030CT11 210CT11 0 0
EL813 Electric Finishes, Gym/Café 15 100CT11 280CT11 100CT11 280CT11 0 o |
MS103 Miscellaneous Specialties, Gym/Café 15 100CT11 280CT11 310CTM 18NOV11 15d 0
TC803 Telecommunications Finish, Gym/Café 15 170CT11 04NOV11 170CT11 04NOV11 0 0
CT103 Porcelain Tile, Gym/Café 10 240CT11 04NOV11 240CT11 04NOV11 0 0
WF203 Wood Floor at Stage, Gym/Café 10 240CT11 04NOV11 . 240CT11 04NOV11 o 0
FC113 Complete Finish Millwork, Gym/Cafe 10 240CT11 | O4NOV11 310CT11 11NOV11 5d | 0
OP103 Operable Partition, Gym/Cafe 10 240CT11 04NOV11 310CT11 11NOV11 5d 0
BL103 Gym Bleachers & Equipment 15 240CT11 1INOV11 31700T11 18NOV11 B 5d 0
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GE113 Gym Wall Pads, Divider, & Equipment 20 240CT11 18NOV11 240CT11 18NOV11 0 0
EP103 Resinous Floor, Gym/Cafe 10 310CT11 11NOV11 310CT11 11NOV11 o | o
PL703 Plumbing Finish, Gym/Café 5 07NOV11 11NOV11 07NOV11 11NOVA1 0 0
 RS103 VCT, Gym/Cafe 5 07TNOV11 11NOV11 07NOV11 1INOVI1 | 0O 0
FC213 Complete Finish Hardware, Gym/Café 5 07TNOV11 11INOV11 14NOV11 18NOV11 5d 0
CL203 Ceiling Tile, Gym/Café 10 07NOV11 18NOV11 07NOV11 18NOV11 a o |
PA503 Paint at Corridors, Gym/Café 5 14NOV11 18NOV11 14NOV11 18NOV11 0 0
PAB03 Misc. Painting, Gym/Café 5 14NOV11 18NOV11 14NOV11 18NOV11 0 0
RS403 Vinyl Base, Gym/Café 5 14NOV11 18NOV11 14NOV11 18NOV11 0 0

Sl Completion

| ENDG Complete Gym/Café 5 21NOV11 25NOV11 21NOV11 25NOV11 0 0
' Kitchen
Roughing-in

Hv204 Rough Ductwork, Kitch 10 28APR11 A 17JUNT1 28APR11 A 29JUL11 30d 33
DW204 Interior Metal Stud Framing, Kitch 10 06JUN11 17JUNT1 18JUL11 29JUL1M 30d 07
EL204 Electric - Rough Mains, Risers; Kitch 10 06JUN11 17JUN11 18JUL11 29JUL11 30d 0
HV304 Rough HVAC Piping, Kitch 10 06JUN11 17JUNT1 18JUL11 29JULM1 30d 0
PL304 Plumbing - Rough & Test, Kitch 10 06JUN11 17JUN11 18JUL11 29JUL11 30d 0
FP204 Fire Protection - Rough & Test, Kitch 15 06JUN11 24JUN11 25JUL11 12AUG11 35d 0
EL364 Electric - Rough Ptns & Complete, Kitch 10 13JUNT1 24JUN11 25JUL11 05AUG1 30d 0

‘ PL314 Plumbing - Rough Inspect, Kitch 5 20JUN11 24JUNT1 01AUG11 05AUG11 30d 0

i PL324 Plumbing - Gas Piping, Kitch 5 20JUNT1 24JUN11 05SEP11 09SEP11 55d 0

| HV404 Conlrols - Roughing-in, Kitch 10 20JUN11 01JUL11 01AUGT1 12AUG11 | 30d 0o |

1: HV504 HVAC Pipe Insulation, Kitch 10 20JUN11 01JUL11 01AUG11 12AUG11 30d 0

‘t“ RC404 Interior Rough Carpentry, Kitch 10 20JUN11 01JUL11 01AUGT1 12AUG11 30d 0

TC304 Telecommunications Rough, Kitch 10 20JUN11 01JUL11 01AUG11 12AUG11 30d 0

EL404 Electric - Inspect Rough-in, Kitch 5 27JUN11 01JUL11 08AUG11 ‘i2AUG1 1 30d 0
PL404 Plumbing - Pipe Covering, Kitch 10 27JUNT1 08JUL11 08AUG11 19AUG11 30d 0

i
A! Interior Finishes
i
:

DW304 Drywall, Tape & Sand, Kitch 10 04JUL11 15JUL11 15AUG1 1 26AUG11 | 30d 0

FS104 Firestopping, Kitch 10 18JUL11 29JUL11 05SEP11 16SEP11 | 35d 0

KN104 Set Cooler/Freezer, Kitch 10 25JUL11 05AUG11 15AUG11 26AUG11 15d 0
: PA114 Prime Paint, Kitch 5 08AUG11 12AUG11 29AUG11 02SEP11 | 15d 0
i cL104 Ceiling Grid, Kitch 5 15AUGT1 19AUGT1 05SEP11 09SEP11 | 15d 0
i DW404 Touch-up Drywall, Kitch 5 15AUG11 19AUG11 05SEP11 09SEP11 | 15d 0
' HV704 HVAGC Radiation, Kitch 5 15AUGT1 19AUGT1 12SEP11 16SEP11 | 20d 0
‘ WP204 Interior Gaulking, Kithch 10 15AUGT1 | 26AUGT1 05SEP11 16SEP11 15d 0
f! DW504 Misc. Interior Drywall, Kitch 10 22AUG1T1 02SEP11 12SEP11 23SEP11 15d 0

i
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CT104 Ceramic Tile, Kitch : 10 22AUGT1 02SEP11 19SEP11 30SEP11 20d 0
HV714 Set/Connect CUH's, misc., Kitch 10 22AUG1 1 02SEP11 | 170CT11 280CT11 40d 0
MS104 FRP Walls, Kitch 15 22AUG1T1 09SEP11 128EP11 30SEP11 15d 0
'EL704 Lighting Fixtures, Kitch 15 22AUG11 09SEP11 19SEP11 | 070GTHA 204 | o0
FP404 Fire Protection - Finish Heads, Kitch 15 22AUG11 09SEP11 19SEP11 070CT11 20d 0
HV724 Reg, Grilles, Fans, Finishes, Kitch 15 22AUG11 09SEP11 19SEP11 070CT11 20d 0
HvB04 ATC Controls - Finish, Kitch 15 22AUG11 09SEP11 100CT11 280CT11 35d 0
PA204 Finish Paint Walls & Ceilings, Kitch 10 29AUG11 09SEP11 19SEP11 30SEP11 15d 0
CT204 Porcelain Floor/Base, Kitch 5 12SEP11 16SEP11 030CT11 070CT11 15d 0
FC204 Hang Interior Doors, Kitch 10 12SEP11 23SEP11 240CT11 04NOV11 30d 0
i CL204 Ceiling Tile, Kitch 10 12SEP11 23SEP11 | 310CT11 11NOV11 35d 0
RS104 VCT and Base, Kitch ' 10 12SEP11 23SEP11 310CT11 11NOV11 35d (]
f EL814 Electric Finishes, Kitch 15 12SEP11 30SEP11 170CT11 04NOV11 25d 0
! EP104 Resinous Floor at Kitchen 10 19SEP11 30SEP11 100CT11 210CT11 15d 0
TC804 Telecommunications Finish, Kitch ET 26SEP11 | 070CT11 310CT11 1INOVAT | 25d 0
FC214 Complete Finish Hardware, Kitch 5 030CT11 070CT11 07NOV11 11NOV11 25d o |
KN204 Set Kitchen Equipment, Kitch 10 030CT11 140CT11 240CT11 04NOV11 15d 0
4 EL804 Kitchen Equipment - Electric Connections 10 100CT11 210CT1 310CT11 11NOV11 15d 0
PL704 Kitchen Equipment - Plumbing Connections 10 100CT11 | 210CT11 310CT11 1INOVAY | 15d o
LK104 Lockers, Kitch 5 170CT11 210CT11 07NOVi1 11NOV11 15d 0
1 PAGO4 Misc. Painting, Kitch [ 170CT11 210CT11 07NOV11 11NOV11 15d 0
‘
‘ KN304 Start-up at Kitchen 5 240CT11 280CT11 14NOV11 18NOV11 15d 0
1 Completion
i ENDK Complete Kitchen 5 240CT11 280CT11 14NOV11 18NOV11 15d 0

Media Center, Art Rooms

Roughing-in
i HV205 Rough Ductwork Mains, Media/Art 8 13MAY11 A 14JUL11 13MAY11 A 18JUL11 3d 25
ill HV305 R;::ugh HVAC Piping, Media/Art 1 13MAY11 A 19JUL11 13MAY11 A 22JUL11 3d 25
‘Cl DWz205 Interior Metal Stud Framing, Media/Art 15 24MAY11A | 01AUGT1 24MAY11 A 05AUG11 4d 25
H PL305 Plumbing - Rough & Test, Media/Art 15 13JUN11 01JUL11 27JUN11 15JUL11 1od 0
PL315 Plumbing - Rough Inspect, Media/Art 5 04JUL11 08JUL11 jIBJUL11 22JUI__‘E1 10d 0
"I - EL205 Electric - Rou-gh Mains, Risers; Media/Art 15 05JUL11 25JUL11 11JUL11 | 29JUL11 4 | 0
FP205 Fire Protection - Rough & Test, Media/Art 20 05JUL11 01AUGT1 18JUL11 12AUG11 9d 0
4 PL405 Plumbing - Pipe Covering, Media/Art 15 11JUL11 29JUL11 25JUL11 12AUG 11 10d 0
ITu EL305 Electric - Rough Ptns & Complete, Media/Art 15 12JUL11 01AUGT1 18JUL11 05AUGT1 4d 0
© HV405 Controls - Roughing-in, Media/Art ’ 15 13JUL11 | 02AUGH1 | 250UL11 | 12AUG1T | &d o |
RC415 Interior Rough Carpentry, Media/Art 15 13JUL 02AUG11 25JUL11 12AUG11 8d Q
TC305 Telecommunications Rough, Media/Art 15 13JUL11 02AUG 11 25JUL11 12AUG11 8d 0
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HV215 Complete Rough Ductwork, Media/Art 15 15JUL11 04AUGT1 25JUL11 12AUG11 6d 0
HV505 HVAC Pipe Insulation, Media/Art 15 20JUL11 09AUG11 25JUL11 12AUG11 3d 0
~ EL405 Electric - Inspect Rough-in, Media/Art 5 02AUG11 | 0BAUGT1 08AUG11 12AUG11 4d 0
"' Interior Finishes
| DW305 Drywall, Tape & Sand, Media/Art 15 10AUG11 30AUGT1 15AUG 11 02SEP11 3d 0
PA105 Prime Paint, Media/Art 15 17AUGT1 06SEP11 22AUGT1 09SEP11 3d 0
FS105 Firestopping, Media/Art 15 31AUG1T1 20SEP11 12SEP11 30SEP11 8d 0
CL105 Ceiling Grid, Media/Art 10 07SEP11 20SEP11 12SEP11 23SEP11 3d 0
DWA405 Touch-up Drywall, Media/Art 10 07SEP11 20SEP11 12SEP11 23SEP11 ad 0
| HV705 HVAC Radiation, Media/Art 10 07SEP11 20SEP11 | 12SEP11 23SEP11 ad | o
i.; CT105 Ceramic Tile Toilets, Media/Art 15 07SEP11 27SEP1 128EP11 30SEP11 3d 0
FC105 Finish Millwork, Media/Art 15 07SEP11 27SEP11 128EP11 30SEP11 ad 0
WP205 Interior Caulking, Media/Art 15 07SEP11 27SEP11 | 12SEP11 30SEP11 3d 0
| CB105 MB/TB, MedialArt 5 | 21sEP11 27SEP11 26SEP11 30SEP11 ad 0
' DW505 Misc. Interior Drywall, Media/Art 10 21SEP11 040CT11 26SEP11 070CT11 ad 0
FC205 Hang Interior Doors, Media/Art 10 21SEP11 040CT11 26SEP11 070CT11 3d 0
HV805 ATC Controls - Finish, Media/Art 10 21SEP11 040CT11 26SEP11 070CT11 ad | o
EL705 Lighting Fixtures, Media/Art 15 21SEP11 110CT11 100CT11 280CT11 | 13d 0
FP405 Fire Protection - Finish Heads, Media/Art 15 21SEP1 110CT11 100CT11 280CT11 13d 0
HV715 Reg, Grilles, Finishes, Media/Art 15 21SEP11 110CT11 100CT11 280CT11 13d 0
| CW105 Fixed Casework, Media/Art 15 26SEP11 140CT11 | 100CT11 280CT11 10d 0
PA205 Finish Paint Walls & Ceilings, Media/Art 10 28SEP11 110CT11 030CT11 140CT11 ad 0
t PL705 Plumbing Finish, Media/Art 10 28SEP11 110CT11 030CT11 140CT1H ad 0
RS105 VCT, Media/Art 10 050CT11 180CT11 100CT11 210CT11 ad 0
. - TP105 Toilet Compartments, Media/Art 10 120CT11 250CT11 170CT11 280CT11 3d 0
|
5 AP105 Sound Wall Panels, Media 10 120CT11 250CT11 310CT11 11NOV11 13d 0
MS105 Miscellaneous Specialties, Media/Art 10 120CT11 250CT11 310CT11 11INOVA1 13d 0
EL805 Electric Finishes, Media/Art 15 120CT11 01NOV11 170CT11 04NOV11 ad 0
CL205 Ceiling Tile, Media/Art 10 170CT11 280CT11 310CT11 TINOV11 10d 0
PABOS Misc. Painting, Media/Art 10 170CT11 | 280CT11 | 310CT11 | 11NOVi1 | 10d 0o |
CP105 Carpet, Media/Art 5 190CTHH 250CT11 240CT11 280CT11 ad 0
FC215 Complete Finish Hardware, Media/Art 15 190CT11 08NOV11 240CT11 11INOV11 3d 0
RS405 Vinyl Base, Media/Art 10 260CT11 08NOV11 310CTH 11NOV11 3d 0
. TA105 Toilet Accessories, Media/Art 10 260CT11 | 08NOVI1 | 310CTH1 | 11NOVA ad 0
! TC805 Telecommunications Finish, Media/Art 10 260CT11 08NOV11 310CT11 1INOV11 a&' 0
i Completion
| ENDM Complete Media/Art 5 09NOV11 15NOV11 14NOV11 18NOV11 ad 0

gl

Main Entrance, Lobby,

Administration
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Roug Qg
DW206 Interior Metal Stud Framing, Lobby/Admin 15 27JUN11 15JUL11 08AUG11 26AUG11 30d 0
HV406 Controls - Roughing-in, Lobby/Admin 10 11JUL11 22JUL11 29AUG11 09SEP11 35d 0
RC406 Interior Rough Carpentry, Lobby/Admin 10 11JUL11 22JUL11 29AUGT1 09SEP11 35d 0
"~ Tc30e Telecommunications Rough, Lobby/Admin 15 11JUL1A 29JUL 11 22AUG11 | 09SEP11 | 3od 0
HV206 Rough Ductwork, Lobby/Admin 15 15JUL11 04AUG11 25JUL11 12AUGH1 6d 0
HV306 Rough HVAC Piping, Lobby/Admin 15 22JUL11 11AUGT1 01AUG11 19AUG 11 6d 0
FP2086 Fire Protection - Rough & Test, Lobby/Admin 15 22JUL11 T1AUGT 22AUG11 09SEP11 21d 0
EL206 Electric - Rough Mains, Risers, Lobby/Admin 10 26JUL11 08AUG11 01AUG11 12AUG11 4d 0
PL306 Plumbing - Rough 81 Test, Lobby/Admin 10 29JUL11 T1AUGT1 08AUG1T1 19AUG11 6d 0
EL306 Electric - Rough Ptns & Complete, Lobby/Admin 15 09AUG11 29AUG11 15AUG11 02SEP11 4d 0
PL316 Plumbing - Rough Inspect, Lobby/Admin 5 12AUG11 18AUG11 22AUG11 26AUG11 6d 0
HV506 HVAC Pipe Insulation, Lobby/Admin 15 12AUG11 01SEP11 22AUG11 09SEP11 6d 0
PL406  |Plumbing - Pipe Covering, Lobby/Admin 10 19AUG 11 01SEP11 29AUG11 09SEP11 6d 0
EL406 Electric - Inspect Rough-in, Lobby/Admin 5 30AUGT1 05SEP11 05SEP11 09SEP11 4d 0
DW306 Drywall, Tape & Sand, Lobby/Admin 10 12SEP11 23SEP11 12SEP11 23SEP11 0 0
PA106 Prime Paint, Lobby/Admin 5 26SEP11 30SEP11 26SEP11 30SEP11 0 0
cL106 Ceiling Grid, Lobby/Admin 5 030CT11 070CT11 030CT11 070CT11 0 0
CW106 Fixed Casework, Lobby/Admin 5 030CT11 070CT11 100CT11 140CT11 5d 0
CT106 Wall Tile, Lobby/Admin h 10 030CT11 140CT11 030CT11 140CT11 0 0
FC106 Finish Millwork, Lobby/Admin 15 030CTH1 210CT11 030CT11 210CT11 0 0
CB106 MB/TB, Display Cases, Lobby/Admin 5 100CT11 140CT11 100CT11 140CT11 0 0
EL606 Lighting Fixtures, Lobby/Admin 10 100CT11 210CT11 170CT11 280CT11 5d 0
FP406 Fire Protection - Finish, Lobby/Admin 10 100CT11 210CT11 170CT41 280CT11 | 5d 0
HV706 HVAC Finish, Lobby/Admin 15 100CT11 280CT11 100CT11 280CT11 0 0
CT206 Porcelain Floor, Lobby/Admin 10 170CT11 280CTH1 170CT11 280CT11 0 0
EL706 Electric Finish, Lobby/Admin 10 170CT11 280CT11 170CT11 280CT11 0 0
TC806 Telecommunications Finish, Lobby/Admin 10 170CT11 280CT11 170CT11 280CT11 0 0
MM106 Metal Handrails, Lobby/Admin 10 170CT11 280CT11 240CT11 04NOV11 5d 0
CP106 Carpet, Lobby/Adim 10 310CT11 11NOVA1 310CT11 11NOV11 0 0
PA206 Complete Finish Paint, Lobby/Admin 10 07NOVA1 | 18NOVA1 | O7NOVA1 | 18NOVA1 o | o |

CL206 Geiling Tile, Lobby/Admin 5 14NOV11 18NOV11 14NOV11 18NOV11 0 0
RS406 Vinyl Base, Lobby/Admin 5 14NOV11 18NOV11 14NOV11 18NOV11 0 0

ENDL Complete Lobby/Admin 5 21NOV11 25NOVTH 21NOV11 25NOV11 0 0

Mechanical and Electrical Rooms
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FP107 Fire Protection - Set Pump in Pit 5 06JUN11 10JUN11 20JUN11 24JUN11 10d 0
PL507 Plumbing - at Fire Pump Pit 15 13JUN11 01JuUL11 27JUN11 15JUL11 10d 0
FP217 Fire Protection - at Fire Pump Pit ) 15 13JUN1T1 01JUL11 18JUL11 05AUG11 25d 0
HV607 = HVAC Boiler Room & Mechanical Room 40 20JUN11 12AUG11 © 20JUN11 12AUG11 0 0
EL507 Switchgear - Set & Connect 20 29JUN11 26JUL11 25JUL11 19AUGT1 18d o ]
PL607 Plumbing - Boiler Room Piping 25 11JUL11 12AUG11 18JUL11 19AUG11 5d 0
T pLeI7 Plumbing - Set & Connect Water Heater 15 25JUL11 12AUG11 01AUGT1 19AUG11 5d 0
FP207 |Fire Protection, Mech/Elect ' 20 01AUG11 26AUG11 08AUG11 02SEP11 5d 0
PL627 Plumbing - Gas Piping, Mech/Elect 10 15AUG11 26AUG11 22AUG11 02SEP11 5d 0
HV617 Breaching and Chimney Flue 10 15AUG11 26AUGT1 05SEP11 16SEP11 15d 0
ELS17 Electric Connections at Mech Equipment 15 | 15AUGH 02SEP11 | 15AUGTT 02SEP11 0 0
LV107 Louver, Mech/Elect. 5 29AUG11 | 02SEP11 20AUG11 | 02SEP11 0 0
PL309 Plumbing - Gas Piping to Roof Units 5 29AUG11 02SEP11 05SEP11 09SEP11 5d 0
HV627 Complete HVAG at Boiler & Mech Room 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0

Interior Finishes

MM207 Roof Access Treads, Mech 5 06JUN11 10JUN11 29AUG11 02SEP11 60d 0
EL907 Activate Permanent Power 15 01AUGT1 19AUGT1 22AUG11 09SEP11 | 15d o |
PA107 Prime Paint, Mech/Elect 10 15AUGT1 | 26AUG1I1 | 22AUGT1 | 02SEP11 5d 0
FP507 Fire Protection - Compl, Test, Inspect Fire Pump 5 29AUGT1 02SEP11 310CT11 04NOV11 | 45d o |
PA207 Finish Paint, Mech/Elect 10 19SEP11 30SEP11 170CT11 | 280CT11 | 20d 0

i HV807 HVAC Start-up & Test 40 19SEP11 11NOV11 19SEP11 | 11NOVI1 0 0

| PAS07 Sealed Concrete Floor, Mech/Elect 5 030CT11 | 070CT11 310CT11 | 04NOVi1 | 20d o |
HvV917 Permanent Systems Operational 5 100CT11 140CT11 100CT11 140CT11 0 0
EL807 Electric Finishes, Mech/Elect 10 100CT11 210CT11 07NOVI1 | 18NOVi1 | 20d 0
HVa27 HVAC Balancing 25 170CT11 | 18NOVA1 | 170CT11 18NOV1A 0 0

4 Hvo37 Air-Out Period 10 21NOV11 02DEC11 21NOV11 02DEC11 0 0

R v e e G RS ST 9 ] i P S R T T

New Addition - Area D
Exterior/Closing-in

DW11D Complete Ext Studs/Sheath/Blkg, Area D 3 02MAY11 A 08JUN11 02MAY11 A 19JUL11 29d 90
AB20D Air Membrane Barriers, Area D 19 09MAY 11 A 30JUN11 09MAY11 A 10AUG11 29d 25
RF22D Elevator Vent, Area D 5 06JUN11 10JUN11 04JULM 08JUL11 20d 0
RF20D Roof Hatch, Area D 5 06JUN11 10JUN11 100CT11 140CT11 90d 0
RF21D Roof Davit, Area D 5 06JUNT1 | 10JUNT1 | 100CT11 | 140CT1 | sod | o ||
HV11D Set Roof Top Equip., Area D 10 06JUN11 17JUN11 13JUN11 24JUN11 5d 0
AB10D Air Barrier at Walls Above Low Roofs, Area D 10 06JUN11 17JUNT1 21JUNT1 04JUL11 11d 0
RC20D Roof Blocking at Low Roofs, Area D 10 06JUN11 17JUN11 27JUN1T1 08JUL11 15d 0
MV*04 i\.'lasonry Veneer - Above 'Green Roof' 5 15JUN11 21JUN11 24JUN11 30JUNT1 7d 0
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L RF11D Low Roof System, Area D 10 22JUN11 05JUL11 11JUL1 22JUL11 13d 0
MP10D Composite Wall Panels, Area D Zb- 22JUN11 19JUL11 29AUG11 238EP11 48d 0
MV*09 Masonry Veﬁeer- D-South 8 08JUL11 19JUL11 15JU111 26JUL11 5d 0
MV*10 Masonry Veneer - D-North 8 12JUL11 21JUL11 20JUL11 200UL11 | ed o ||
WN10D Wind/CWI/SF, Area D 16 18JUL11 05AUG11 25JUL1M 12AUG11 5d 0
MV*11 Masonry Veneer - D-East 8 20JUL11 29JUL11 } 27JUL11 05AUG11 5d 0
RF40D Complete Fascia and Roof Metal, Area D 10 20JUL11 02AUGI1 | 030CT11 140CT11 | 53d | 0
RC50D Temp Access Doors EX-D184, Area D 5 01AUG11 05AUG11 22AUG11 26AUG11 15d 0
f MP30D Metal Wall Panels (Roof), Area D 15 01AUG11 19AUGT1 26SEP11 140CT11 40d 0
WN11D Wind/CWISF at Stair C122, Area D 5 08AUG11 12AUG11 16AUG11 19AUG11 5d 0
i RF50D Misc. Roofing, Area D N 10 24AUG11 | O0BSEPT1 170CT11 | 280CT11 | 38d 0
-:':| WP30D Exterior Sealants, Area D 15 19SEP11 070CT11 26SEP11 140CT11 5d 0
i RC60D Remove Temp Access - Door EX-D184, Area D 5 100CT11 140CT11 170CT11 210CT11 5d 0
: WN20D Complete Alum Entr D184, Area D 5 170CT11 210CT11 240CT11 280CT11 5d 0
; Classroom Wing - First Floor
Roughing-in
PL301 Plumbing - Rough & Test, 1st Class 5 12MAY11 A 10JUN11 12MAY11 A 24JUN11 10d 75
“ DwW201 Interior Metal Stud Framing, 1st Class 2 13MAY11 A 07JUN11 13MAY11 A 14JUN1 5d 90
i‘ HV201 Rough Ductwork Mains, 1st Class 15 23MAY11 A 24JUN11 23MAY11 A 01JUL11 5d 25
l:-i HV301 Rough HVAC Piping, 1st Class 15 06JUN11 24JUNT1 20JUN11 08JUL11 10d 0
Hv401 Controls - Roughing-in, 1st Class 15 06JUN11 24JUN11 04JUL11 22JUuLn 20d 0
t
; RC401 Interior Rough Carpentry, 1st Class 15 06JUN11 24JUN11 04JUL11 22JULM1 20d 0
g TC301 Telecommunications Rough, 1st Class 20 06JUN11 01JUL11 27JUN1T1 22JUL11 15d 0
lﬁL PL311 Plumbing - Rough Inspect, 1st Class 5 13JUN11 17JUNT1 | 04JUL11 08JUL11 15d 0
PL40‘i Plumbing - Pipe Covering, 1st Class 10 20JUN11 01JuUL11 11JUL11 2-2JUL11 15d 0
EL201 Electric - Rough Mains, Risers; 1st Class 15 20JUN11 08JUL11 04JUL11 22JUL11 10d 0
FP201 Fire Protection - Rough & Test, 1st Class 15 20JUNT1 08JUL11 04JUL11 22JUL11 10d 0
EL301 Electric - Rough Ptns & Complete, 1stClass 10 27JUN11 08JUL11 11JUL11 B 22JUL11 10d 0
HV211 Complete Rough Ductwork, 1st Class 10 27JUN711 08JUL11 11J-UL11 22JUL11 10d 0
T HV501 HVAC Pipe Insulation, 1st Class 10 27JUN11 08JUL11 11JUL11 22JUL11 10d 0
EL401 Electric - Inspect Rough-in, 1st Class 5 04JUL11 08JUL11 18JUL1T1 22JULM1 10d 0

iz Interior Finishes

I DW301 Drywall, Tape & Sand, 1st Class 15 18JUL11 05AUGT1 25JUL11 12AUG11 5d 0
F5101 Firestopping, 1st Class 10 01AUGTT | 12AUGT1 15AUG11 | 26AUGT1 | 1od 0
: PA101 Prime Paint, st Class 10 08AUGT1 19AUGT1 15AUG11 26AUGT1 5d 0
CB101  |MBITB, 1st Class ' 10 22AUG11 025EP11 29AUGT1 09SEP11 5d 0
q DW401 Touch-up Drywall, 1st Class 10 22AUG11 | 02SEP11 29AUG11 09SEP11 5d 0
; FC101 Finish Millwork, 1st Class 10 22AUG11 | 02SEP11 29AUG11 09SEP11 5d 0
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WP201 Interior Caulking, 1st Class 10 22AUG11 02SEP11 20AUG11 09SEP11 5d 0
CL101 Ceiling Grid, 1st Class 15 22AUG11 09SEP11 29AUGT1 16SEP11 5d 0
CT101 Ceramic Tile Toilets, 1st Class 15 22AUG11 09SEP11 20AUG11 16SEP11 5d 0
RS101 VCT Rooms, 1st Class 10 05SEP11 16SEP11 19SEP11 30SEP11 10d 0
CT201 Wall Tile at Corridors, 1st Class 15 05SEP11 23SEP11 12SEP11 30SEP11 5d 0
FC201 Hang Interior Doors, 1st Class 16 05SEP11 2385EP11 125EP11 308EP11 5d 0
PA201 Finish Paint Walls & Ceilings, 1st Class 15 05SEP11 23SEP11 12SEP11 30SEP11 5d 0
| HV701 HVAC Radiation, 1st Class 15 12SEP11 30SEP11 19SEP11 070CT11 5d 0
. PL701 Plumbing Finish, 1st Class 15 12SEP11 30SEP11 19SEP11 070CT11 5d 0
0
| HV711 Reg, Grilles, Fans, Finishes, 1st Class 15 12SEP11 30SEP11 030CT11 210CT11 15d 0
cwio1 Fixed Casework, 1st Class 20 12SEP11 070CT11 19SEP11 140CT11 5d 0
EL701 Lighting Fixtures, 1st Class 20 128EP11 070CT11 | 26SEP14 210CT11 10d 0
FP401 Fire Protection - Finish Heads, 1st Class 20 12SEP11 070CT11 26SEP11 210CT11 10d 0 [l
'li CcP101 Carpet, 1st Class 5 19SEP11 23SEP11 100CT11 140CT11 15d 0
FC211 Complete Finish Hardware, 1st Class 15 19SEP11 070CT11 170CT11 04NOV11 20d 0
FC111 Finish Millwork at Corridor, 1st Class 5 26SEP11 30SEP11 240CT11 280CT11 20d 0
RS301 Linoleum Corridors, 1st Class 10 26SEP11 070CT11 030CT11 140CT11 5d 0
, MS101 Miscellaneous Specialties, 1st Class 10 26SEP11 070CT11 240CT11 04NOV11 20d 0
EL801 Electric Finishes, 1st Class 20 26SEP11 | 210CT11 | 030CT11 | 280CT11 5d | ©
"_‘f HV801 ATG Controls - Finish, 1st Class 10 030CT11 140CT41 | 100CT11 210CT11 5d 0
‘ TP101 Toilet Compartments, 1st Class 10 030CT11 140CT11 100CT11 210CT11 5d 0
DW501 Mise. Interior Drywall, 1st Class 10 100CT11 210CT11 170CT11 280CT11 5d 0
PL711 Plumbing Fixtures Classrooms, 1st Class 15 100CT11 280CT11 170CT11 04NOV11 5d 0
RS401 Vinyl Base, 1st Class 15 100GT11 | 280CT11 | 170CT11 | 04NOVA1 | 50 | 0
TC801 Telecommunications Finish, 1st Class 15 100CT11 280CT11 170CT11 04NOV11 5d 0
CL201 Ceiling Tile, 1st Class 10 170CT11 280CT11 240CT11 04NOV11 5d 0
TA101 Toilet Accessories, 1st Class 10 170CT11 280GT11 240CT11 04NOV11 54 | o
| EM101 Entrance Mats, 1st Class 5 240CT11 280CT11 310CT11 04NOV11 5d 0
! PAGO1 Misc. Painting, 1st Class 5 240CT11 280CT11 310CT11 04NOV11 5d 0
% Completion
END1 Complete 1st Class 10 310CT11 11INOV1 07NOV11 18NOV11 5d 0
Classroom Wing - Second Floor
f'.. Roughing-in
I DW202 Interior Metal Stud Framing, 2nd Class 10 02MAY11 A | 17JUNT1 02MAY11 A | 24JUNT1 5d 50
| HV302 Rough HVAG Piping, 2nd Class 10 | 20MAY11A | 17JUNA1 | 20MAY11A | 24JUN11 5d 50 ||
Hv202 Rough Ductwork Mains, 2nd Class 16 20MAY11A | 27JUN11 20MAY11 A | 04JULT1 5d 20
PL302 Plumbing - Rough & Test, 2nd Class 10 06JUN11 17JUN11 13JUN11 24JUN11 5d 0
EL202 Electric - Rough Mains, Riser; 2nd Class 15 06JUN11 24JUN11 13JUN11 01JUL11 5d o ||
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HV402 Controls - Roughing-in, 2nd Class 15 06JUN11 24JUN11 20JUN11 08JUL11 10d 0
RC402 Interior Rough Carpentry, 2nd Class 15 06JUN11 24JUN11 20JUN11 08JUL11 10d 0
TC302 Telecommunications Rough, 2nd Class 20 06JUN11 01JUL11 13JUN11 08JUL11 5d 0
FP202 Fire Protection - Rough & Test, 2nd Class 15 10JUN11 30JUN11 20JUN11 08JUL11 6d 0
EL302 Electric - Rough Ptns & Complete, 2nd Class 15 13JUN11 01JUL11 20JUN11 08JUL11 5d 0
PL312 Plumbing - Rough Inspect, 2nd Class 5 20JUN11 24JUNT1 27JUN11 01JUL11 5d 0
Hv212 Complete Rough Ductwork, 2nd Class 10 20JUNT1 ouUL11 | 27JuNtd 08JUL11 5d 0
HV502 HVAC Pipe Insulation, 2nd Class 10 20JUN11 01JUL11 27JUN11 08JUL11 5d 0
EL402 Electric - Inspect Rough-in, 2nd Class 5 27JUN11 01JUL11 04JUL11 08JUL11 5d 0
Plumbing - Pipe Covering, 2nd Class 5 27JUN11 01JuUL 04JUL11 08JUL11 5d
Interior Finishes
Drywall, Tape & Sand, 2nd Class 04JUL1 22JUL11 11JUL11 29JUL11 5d 0
Firestopping, 2nd Class 18JUL 11 28JULM1 01AUG11 12AUG11 10d 0
PA102 Prime Paint, 2nd Class 10 25JUL11 05AUGT1 01AUG11 12AUG11 5d 0
CB102 MB/TB, 2nd Class 10 08AUG11 19AUG11 15AUG11 26AUG11 5d 0
DW402 Touch-up Drywall, 2nd Class 10 08AUGH1 19AUG11 15AUG11 26AUG11 5d 0
FC102 Finish Millwork, 2nd Class 10 08AUG11 | 19AUGHI 15AUGT1 | 26AUG11 | 5d 0
WP202 Interior Caulking, 2nd Class 10 08AUGT1 19AUGT1 15AUGT1 | 26AUGT 5d o |
cL102 Ceiling Grid, 2nd Class 15 08AUG11 26AUG11 15AUG11 02SEP11 5d 0
cT102 Ceramic Tile Toilets, 2nd Class 15 0BAUGT1 26AUG11 15AUG11 02SEP11 5d 0
RS102 VCT Rooms, 2nd Class 10 22AUGT1 02SEP11 05SEP11 16SEP11 | 1od o |
 CT202 Wall Tile at Corridors, 2nd Class 15 22AUG11 09SEP11 29AUG11 16SEP11 5d 0
FC202 Hang Interior Doors, 2nd Class 15 22AUG 11 09SEP11 29AUGT1 16SEP11 5d 1]
PA202 Finish Paint Walls & Ceilings, 2nd Class 15 22AUG11 09SEP11 29AUG11 16SEP11 5d 0
HV702 HVAC Radiation, 2nd Class 15 29AUGT1 16SEP11 05SEP11 23SEP11 5d 0
PL702 Plumbing Finish, 2nd Class 15 29AUGT1 16SEP11 05SEP11 23SEP11 5d o ||
HV712 Regq, Grilles, Fans, Finishes, 2nd Class 15 20AUG11 16SEP11 19SEP11 070CT11 15d 0
CW102 Fixed Casework, 2nd Class 20 29AUG11 23SEP11 05SEP11 30SEP11 5d 0
EL702 Lighting Fixtures, 2nd Class 20 20AUG11 23SEP11 12SEP11 070CT11 10d 0
FP402 Fire Protection - Finish Heads, 2nd Class 20 20AUG11 23SEP11 12SEP11 070CT11 10d 0
CP102 Carpet, 2nd Class 5 05SEP11 09SEP11 26SEP11 30SEP11 15d 0
FC212 Complete Finish Hardware, 2nd Class 15 05SEP11 238EP11 030CT11 210CT11 20d 0
FC112 Finish Millwork at Corridor, 2nd Class 5 12SEP11 16SEP11 100CT11 140CT11 20d 0
RS302 Linoleum Corridors, 2nd Class a 10 12SEP11 238EP11 19SEP11 30SEP11 5d 0
MS102 Miscellaneous Speciallies, 2nd Class 10 12SEP11 23SEP11 100CT11 | 210CT11 | 20d 0
EL802 Electric Finishes, 2nd Class 20 12SEP11 070CT11 19SEP11 140CT11 5d 0
Hv802 ATC Controls - Finish, 2nd Class 10 19SEP11 30SEP11 26SEP11 070CT11 5d 0
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TP102 Toilet Compartments, 2nd Class 10 19SEP11 30SEP11 26SEP11 070CT11 5d 0 [l
DW502 Misc. Interior Drywall, 2nd Class 10 26SEP1 ‘I 070CT11 030CT11 140CT11 5d 0
PL712 Plumbing Fixtures Classrooms, 2nd Class 15 26SEP11 | 140CT11 030CT11 | 210CTH1 5d o |
RS402 Vinyl Base, 2nd Class 15 26SEP11 140CT11 030CT11 210CT11 5d 0
TC802 Telecommunications Finish, 2nd Class 15 26SEP11 140CT11 030CT11 210CT11 5d 0
CL202 Ceiling Tile, 2nd Class 10 030CT11 140CT11 100CT11 210CT11 5d 0
TA102 [ Toitet Accessories, 2nd Class 10 030CT11 140CT11 100CT11 210CT11 5d 0
PAB02 Misc. Painting, 2nd Class 5 100CT11 140CT11 170CT11 210CT11 5d 0 I
ompletio
END2 Complete 2nd Class 10 170CT11 280CTM1 240CT11 04NOV11 5d 0
Stairs and Elevator
oundations and e
SL118 Concrete Pan Stairs D178, Area D 5 06JUN11 10JUN11 20JUN 24JUNM 10d 0
SF105 Spray FP, Stairs, Area D 10 13JUN11 24JUN11 27JUNT1 08JUL11 10d 0
Ro
Dwz208 Shaft Walls, Elevator & Stairs, Area D . 10 27JUN11 08JUL11 11JULT1 22JUL11 10d 0
EL208 Electric Rough, Stairs, Area D 10 27JUN11 08JUL11 15AUG11 26AUG1T1 35d 0
HV118 HVAC Rough, Stairs, Area D 10 28JUN11 11JUL11 15AUG11 26AUG1T1 34d 0
FP118 Fire Protection Rough, Stairs, Area D 10 01JUL11 14JUL11 15AGG1 1 26AUG11 31d 0
0
MM128 Misc. Metals at Elevator 5 11JUL11 16JUL 11 05SEP11 09SEP11 40d 0
DW508 Complete Sheetrock, Stairs 10 ] 15AUG11 26AUGT1 22AUGM 02SEP11 5d 0
EV108 Elevator 30 22AUG11 30SEP11 12SEP11 210CT11 15d 0
PA108 Prime Paint, Stairs 5 29AUGT1 02SEP11 05SEP11 09SEP11 5d 0
cL108 Ceiling Grid, Stairs 10 05SEP11 16SEP11 12SEP11 235EP11 5d 0
EL808 Electric Finish, Stairs 10 19SEP11 30SEP11 26SEP11 070CT11 5d 0
FP408 Fire Protection Finish, Stairs 10 19SEP 11 30SEP11 265EP11 070CT11 5d 0
HV708 HVAC Equip & Finishes, Stairs 10 198EP11 30SEP11 26SEP11 070CT11 5d 0 [l
CT208 Wall Tile, Stairs 15 19SEP11 070CT11 26SEP11 140CT11 5d 0
CTé18 Porcelain Floor, Elevator 5 030CT11 070CT11 240CT11 280CT11 15d 0
PA508 Seal Concrete Floor, Machine Room 5 030CT11 070CT11 240CT11 280CT11 15d 0
CL208 Ceiling Tile, Stairs 10 030CT11 140CT11 100CT11 210CT11 5d 0
MM208 Complete Metal Rails, Stairs 10 030CT11 140CT11 100CT11 210CT11 5d 0
FC108 Finish Millwork, Stairs 5 100CTH1 140CT11 310CT11 D4NOV11 15d 0
MM308 Roof Access Treads, Stairs 5 100CT11 140CT11 310CT11 04NOV11 15d 0
RS208 Resilient Treads/Flooring/Base, Stairs 10 170CT11 280CT11 240CT11 04NOV11 5d 0
EM108 Foot Grilles, Stairs 5 310CT11 04NOV11 07NOV11 11NOV11 5d 0
PA208 Finish F'ainl_, Stairs 10 310CT1M1 TINOV11 07NOV11 18NOV11 5d 0
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EM208 Entrance Mats, Stairs 5 07NOV11 1INOV1 14NOV11 18NOV11 5d 0
O pieuo
EL908 Fire Alarm Test, Elevator 5 100CT11 140CT11 310CT11 04NOV11 15d 0
EV208 Elevator Final Inspection 5 170CT11 210CT11 14NOV11 18NOV11 20d 0
ENDS Complete Stairs, Elevator 5 14NOV11 18NOVI1 21NOVA1 25NOV11 5d o ||
e
Miscellaneous
Bre e
EJ209 Exterior Expansion Control 10 08JUL11 21JUL11 29AUG11 09SEP11 36d 0
EL809 Electric Finishes, Exterior Building 10 08AUGT1 19AUG11 128EP11 23SEP11 25d 0
MS229 Exterior Building Letters 5 15AUG11 19AUGT1 05SEP11 09SEP11 15d 0
EJ109 Interior Expansion Control 10 128EP 11 23SEP11 26SEP11 070CT11 10d 0
GL109 Interior Glazing 10 12SEP11 23SEP11 240CTM1 04NOV11 30d 0
MS309 Fire Ext. & Cabinets 10 12SEP11 23SEP11 07NOV11 18NOV11 40d 0
MS209 Interior Signage 15 128EP11 30SEP11 310CT11 18NOV11 35d 0
MS709 Window Treatments 20 12S8EP11 070CT11 240CT11 18NOV11 30d 0
PAB09 Misc. Painting 10 26SEP11 070CT11 07NOV11 18NOV11 30d 0
MS219 Dedication Plaque 5 030CT11 070CT11 28NOV11 02DEC11 40d 0
MS409 Residential Appliances 5 100CT11 140CT11 14NOV11 18NOV11 25d 0
TA109 Complete Toilet Accessories, Misc, 5 170CT11 210CT11 14NOV11 18NOV11 20d 0
0 etio
PL8O7 Plumbing - Gas Inspection 5 05SEP11 09SEP11 12SEP11 16SEP11 5d 0
EL909 Fire Alarm - Final Inspection 5 170CT11 210CTM1 07NOV11 TINOV11 15d 0
PL809 Plumbing - Final Inspection 5 170CT11 210CT11 14NOV11 18NOV11 20d 0
EL919 Electric - Final Inspection 5 310CT11 04NOV11 14NOV11 18NOV11 10d 0
L) Froje O D 0
Phase 1
0 pIEetio
GC420 Building Commissioning - Phase 1 40 198EP11 11NOV11 100CT11 02DEC11 15d 0
ENDP1 Complete Phase 1 0 02DEC11 02DEC11 0 0
ENSP1 Substantial Completion - Phase 1 0 02DEC11 02DEC11* 0 0
ENFP1 Owner's Float - Phase 1 0 05DEC11 02DEC11 05DEC11 02DEC11 0 0
- GCe00 Owner - Teachers/Staff Move-in Phase 1 16 05DEC11 | 26DECTA 2aMAY12 | 12JUN12 | 121d | ©
Phase 2
0 pieuo
GC610 Owner Vacate Existing Building 0 26DEC11* 26DEC11 * 0 0
GC700 Phase 2 122 26DEC11 12JUN12 26DEC11 12JUN12 0 0
ENDP2 Substantial Completion - Phase 2 i 0] 12JUN12 T 120UN12 0 0
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