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District Name
School Name
OPM Firm Name

Project Director
Designer Firmm Name

Principal
General Contraclor Firm Name ©1"

General Contracior Contact Name

MNashoba HIMSBAID -, 200807250015
Pompositticut Project Name

Canstruction Monitoring - School Building Committee Representative Ellen Sturgis & Amy
Services, Inic. ’ ~Hastings
Griffin, Paul V Total Project Budget (ProPay) $32,588,714
Symmes Maini & McKee 'Enqq_ml?e_re_d (Reporting Period) $1 ,_2_37,61‘]_

Associales, Inc.

Seeley, Jos! G Encumbered {to Date) $21,845,454
P.J. Stelfa Construction Corp. :: Total P__F'_c'}je_c:t Invoices Received {to Date) $1,456,065
Stella, Joseph M Projéct Completion Percentage B0%

rogress Report as of Date 2120/2012

Contract Summary
OIiginaE Contract Amount

Value of Contract Amendments {to Date)

Tota! Confract Amount

Contract Amendments as Percentage of Ongmal ContraclAmount

OFM Activities (Reporting Period)

'Pro;'ect Budget Status

Potential lssues

Payment Summary

$40,000 Total Contract Amount $962,529
3 Invoices Paid (to Date) : $766,430
$922,520 lnvoices Received (Reporting Period) $25,365
$962,529 Contract Amount Remaining $170,734
2,306.0%

" CMS s eurrently managing the constriction of the Center School A'_c:l_g':_'i'i'iioh_'and renovation to the existing school. Work

addition by schoot personnel, as well as the
;gss!y thorugh the school vacation week, with

15 / minor punchtlst aciwliy inthe occupled school (non-school hours).

CMS has prowcied an updated project budget, identifying costs incurred to date. The project is currently tracking within
the overall prOJect budget

have been located (above hard ceilings), as
wel as an unknown floor leveling product throughout the school. Costa d/or schedule impacts resulting from these
differing conditions have not yet been quantified. : :

Report as of Date 2/29/2012

Contract Summary
Originat Contract Amount
Contrgc_;_i__f\mendments (to Date)

Value of Contract Amendments (to Date)

Total Confract Amount

Contract Amendments as Percentage of Original Contract Amount

MBE/WBE Requiremenis
MBE Requirement

MBE Actural

WBE Requirement

WBE Actiral

RFis and Submittals

RFls Issued (Reporting Period)

Total RFis Issued (o Date)
Remaining Open RFIs Past 30 Days
Notes

Remaining Open RFls Past 60 Days
Notes ; :
Remaining Open RF]s Past 90 Days

Notes

Submittals Recewed (Reportmg Period}
Total Subrniltals Received (to Date}
Submittals Re\;rieWed {Reporting Period)
Total Submi_{i_ats Reviewed (to Date)

Comments (Remaining Open Submittals)

Payment Summaty
Totai Contract Amount

$490,000
4
$2,778,082
$3,268,082

$3,268,082
$3,008,341
$34,317
$225,424

invoices Paid (to Date) :
Invoices Received (Reportmg F’enod)

Contract Amount Remammg

567.0%

4%
5%
3%
3%

There are currently 524 RFi's issued through 3/1/2012, with two recent RFi's open / pending respanse.
4

10
286
18
L : 191 .
Per a recent report from SMMA, there are currently no opsn submsttals
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Phase

Designer Activities (Reporting Period})

30 Day Look Ahead -

Commissioning Agent
Commissioning Agent Status -

Construction 7771 Phase Scheduled Completion Date 6152012 1

SMMA is continuing to provide controlled construction oversight and general contract adminisiration services,
including RFI review and response, submittal review and appraval, setection of finishes, change order reveiw
and preparation, and administration of the Phase | punchlisi.

CMS anticipates contmued construction oversight from SMMA durmg the forth-coming menth, as well as
administration of punchlist from Phase 1. Bt S

Strategic Building Systems

SBS has maintained a weekly presence at the construction s;te durlng the month of February, durmg the
commissioning and start-up of the Phase | equipment. We anticipate monthly meetings with the pro;ect
representative during the Phase | construction, culmtnaimg wuh the cempletion of Phase Il in summer followed
by fulf eccupancy for Seplember 2012, T

GENERAL CONTRACTOR P

Stella Construction Corp. ort as of Date 212912012

Contract Summary

Paymeni Summary

Criginal Contract Amount $23,640,800 Total Contract Amount $24,285,997
Change Orders (o Dale) ' 19 Invoices Paid (to Date) T $16,405,044
Value of Change Orders (to Date) $645,097 Invoices Received {Reporting Period) $766,203
Total Gontract Amount $24,285,997  Contract Amount Remaining G $7,114,750
Contract Type Design/Bid/Build
Ghange Orders as Percentage of Original Contract Amount .. ° 3.0%

Pending Change Orders
Change Order Status

Schedule Assessment

Notice to Proceed Date

Ehysica! Progress

Substantial Completion Date (Original)
Substantial Completion Date {Revised)
Construction Progress (Reporiing Period)

30 Day Look Ahead
Overall Schedule Assessment

Problems Identified (Schedule or Construction)

QuaEity Contral

Safetly Compliance
Number of Claims (fo Date)
Value of Claims {to Date)
Comments

Recorded Manpower (Reporting Period) - 17

Commissioning Agent
Commissioning Agent Status

“Linknawn floor leveling material has been identified within the renovation areas. Co
“these unknown conditions have not yet been Hully ascertained. S

$250,000

Change Orders 1-16 have been executed hy all members of the project team. Change Orders 17 & 18 are
being finalized for execution by. PJ Stelia, and Change Order #19 has been drafted for review by CMS. The total
value of alt Change Orders {thorugh Change Order #19, inclusive) is $645,097 (as reported above).

6/M15/2010 MBE Requirement 4,00%

80% MBE Actual 5.00%
41172012 WBE Requirement 1.00%
6/15/2012 WBE Actual PR 3.00%

Work completed during February 2012 included the final requirements for owner occupancy of the addition to
the Center School. The NRSD successfully was transitioned Into the addifion over the February recess, with no
known impacts to operation or instruction. Subsequently the existing schaol was cleared of suplus maierlals
and turned over to the Contractor for abatement. The contractor received the space and began asbestos
contaanment and abatement processes cturmg ihe Iast two weeks of February, wath those operatlons ongoing.

CMS antlclpates the completion of asbestos abatement operations during the fiest two weeks in March.
“Commencement of demofition activily on the Stone Building and Boiler Room wing of the exnstmg school are
“clrrently scheduled to commence by mid-March and will extend into early April.

The commencement of Phase | operations was peformed as planned. The Phase Il schadule has been
reviewed with the contracior and is extremely agressive. The completion of Phase i work is currently
forecasted for completion by the end of June 2012.

‘Addilionat asbestos materials {located above hard ceilings in previously occupied areas_), and well as an
d schedule impacts of

PJ Stella continues to address non- conformmg work items raised by the project team.

'GMS is not aware of any lost-time incidents or accidents reported during February 2012

110
$900,000

The value of claims to date includes the value of all executed or pending change orders to date, as well as an
estimate of liabiiity to the client of potentaal change orders identified by PJ Stelia but not yet enumerateci

-:'The project currenily averages 15 persons per day, during limited Phase I actlwﬁy (abaiement parsonnel). CMS,
- ‘anficipates the daily manpower wali increase stgmflcanily over the next 30 days s more work areas become .fg
-, available. o L

Strategic Building Systems, Inc.
The CxA aclivity has been summarized in the Architect's section of the Montiy Report.
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Report Submission (Hard Copy) will include the following attachments =~

Butget and Cost Report — MSBA format
Projected Cash Flow

Project Schedule

Change Order Tracking Report
Progress Pholos

Certification

The undersigned hereby certifies that, fo the best of his/her knowledge, the information contained in this monthly
report and attached hereto are true and accurate.

Project Director/Project Manager

?ﬁ’“"’ { V‘ G *'{:‘éwu Eid Print Name
ﬂ""'( d{g}%/ Signature

310 - Date
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Eé"t; rﬁ’;";ﬂ%ﬁ?&‘ﬂﬁfﬁ&" Corp. Pompo/Center Elementary School Forwarded fo Arﬁqgtriﬁugggirz
Data Date: 3/2/12 Stow, MA Page 1A of 6A
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish | Float Compl
Phase 2 | BT
‘Sitework e
Overall Sitework - Phase 2
Sitework: Preparation
SWa420 |Remove Play Equipment, PH 2 2 22FEB12 A | 0BMAR12 | 22FEB12A | 30MAR12 | 18d 80
| SW8120 | Erosion Control, Protections, PH 2 5 05MAR12 | 09MAR12 | 26MAR12 | 30MAR12 | 15d | 0
SW8020 |Site Demo, PH 2 10 12MAR12 | 23MAR12 02APR12 13APR12 15d 0
SW8430 | Complete Strip Topsoil, PH 2 5 20MAR12 26MAR12 16APR12 20APR12 19d 0
SWB8010 |Remove Existing Asphalt, PH 2 2 26MAR12 | 27MAR12 16APR12 17APR12 15d 0
SW8330 |Remove Existing Drainags, PH 2 3 28MAR12 30MAR12 18APR12 20APR12 15d 0
SW8335 |Cuts and Fills, PH 2 5 02APR12 06APR12 23APR12 27APR12 15d 0
SW8340 |Export Fill, etc, PH 2 5 09APR12 13APR12 30APR12 04MAY12 15d 0
Sitework: Utilities, Roadways, Paving
SW2324  |Infiltration Area 3 10 12MAR12 23MAR12 09APR12 20APR12 | 20d 0
SW8410 |Drainage, PH 2 10 02APR12 13APR12 23APR12 04MAY12 15d 0
SW8418 |Water Mains, Hydrants, PH 2 10 09APR12 20APR12 30APR12 11MAY12 15d 0
SWa434  |Rough Grade, PH 2 5 16APR12 20APR12 07MAY12 11MAY12 15d 0
SWa444  |Light Pole Bases, PH 2 10 23APR12 04MAY12 14MAY12 25MAY12 15d 0
SWaede |E/B Site Lighting, PH 2 10 23APR12 04AMAY12 14MAY12 25MAY12 15d 0
EL84SW |UG Site Lighting, PH 2 10 23APR12 04MAY12 21MAY12 01JUN12 20d 0
SW8440 | Gravel and FG, PH 2 5 25APR12 | O01IMAY12 | 16MAY12 | 22MAY12 | 15d | o
SW8442  |Paving Binder, PH 2 5 02ZMAY12 | O08MAY12 | 23MAY12 | 29MAY12 | 15d 0
SW8448 | Curbing, PH 2 10 07TMAY12 | 18MAY12 | 28MAY12 | 08JUN12 | 15d 0
SWe450 | Complete Rims, Inverts, Misc. Utilities, PH 2 10 14MAY12 25MAY12 06JUN12 | 1e0uNi2 17d 0
SW8452  |Prep and Finish Paving, PH 2 5 04JUN12 08JUN12 20JUN12 26JUN12 12d 0
SW8462  |Line Striping, PH 2 3 11JUN12 13JUN12 27JUN12 29JUN12 12d 0
Sitework: Walks, Finishes, Landscaping
SW8416  [Prep/Grade Concrete Walkways, PH 2 10 07MAY12 18MAY12 28MAY12 08JUN12 15d 0
SW8818 | Prep and Grade Playground, PH 2 5 14MAY12 | 18MAY12 | 21MAY12 | 25MAY12 5d 0
SWa414  |Spread Topsoil, PH 2 5 14MAY12 18MAY12 30MAY12 05JUN12 12d 0
Swa412  |Traffic Signage, PH 2 5 14MAY12 18MAY12 04JUN12 08JUN12 15d 0
SW8620 | Curbing at Playground, PH 2 5 21MAY12 25MAY12 28MAY12 01JUN12 5d 0
SWas10  |Plantings, PH 2 5 21MAY12 25MAY12 08JUN12 12JUN12 12d 0
SWas12 |Chain Link Fence, PH 2 5 21MAY12 25MAY12 13JUN12 19JUN12 17d 0
SW8516  |Pre-K/K Playground Equipment, PH 2 10 21MAY12 01JUN12 04JUN12 15JUN12 10d 0
SW8814 |FG and Lawns, PH 2 5 28MAY12 01JUN12 13JUN12 19JUN12 12d 0
SL800  |Concete Walkways, PH 2 10 28MAY12 08JUN12 04JUN12 15JUN12 5d 0
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Data Date: 3/2/12 Stow, MA Page:Afvalor
Act Activity Rem Early Early Late Late Total | %

ID Description Dur Start Finish Start Finish | Float Compl
[ ] EL85SW | Site Lighting, PH 2 10 04JUN12 15JUN12 11JUN12 22JUN12 5d 0
| SWsa816 Resilient Play Surface, PH 2 10 04JUN12 15JUN12 18JUN12 29JUN12 10d 0

|| Phase 2 I_ s
Completion

ENDSL2 |Complete Landscaping, PH 2 3 04JUN12 08JUN12 20JUN12 22JUN12 12d 0
ENDSW2 |Complete Finish Sitework_, PH 2 5 18JUN12 22JUN12 25JUN12 29JUN12 5d 0

Ph

Phase 2 - Areas B
Abatement, Demolition

=

Exterior/Closing-in

DM860 Asbestos Abatement, Mech Wing, PH 2 3 20FEB12 A 07MAR12 20FEB12 A 30MAR12 17d 70
DM800 Asbestos Abatement Classrooms, PH 2 5 20FE_B12 A 09MAR12 20FEB12 A 14MAR12 3d 67 g
DM870 Asbestos Abatement Stone Bldg, PH 2 1 27FEB12 A 05MAR12 27FEB12 A 30MAR12 19d 80_
HVO5A  |HVAC CutiCap/Demo, PH2 8 27TFEB12A | 14MAR12 | 27FEB12A | 06APR12 | 17d | 20
PLOSA Plumbing CuthapIDemE), PH2 8 27FEB12 A 16MAR12 27FEB12 A 28MAR12 8d 20
EL10A Electrical Cut/Cap/Demo, PH 2 8 27FEB12 A 16MAR12 27FEB12 A 06APR12 15d 20
DM830 Selective Int. Wall Demo, PH 2 15 05MAR12 23MAR12 08MAR12 28MAR12 3d 0
DM810 Building Demo - Stone Building, PH 2 10 06MAR12 19MAR12 02APR12 13APR12 19d 0
DM840 Building Demo - Boiler & Cafe Wings, PH 2 15 08MAR12 28MAR12 02APR12 20APR12 17d 0
DM880  |Exterior Wall Demo, PH 2 10 12MAR12 23MAR12 15MAR12 28MAR12 3d 0
DM820  [Selective Concrete Demo, PH 2 15 12MAR12 30MAR12 15MAR12 04APR12 3d 0
DM900 Temporary Shoring 15 12MAR12 30MAR12 02APR12 20APR12 15d 0
DM850 Misc. Roof Demo, PH 2 10 26MAR12 06APR12 02APR12 13APR12 5d 0 i
DM890 Roof Removal, PH 2 15 23APR12 11MAY12 30APR12 18MAY12 5d 0
Foundations and Structure AR T ¥
SWa310A |Int. Excavation for Found., PH 2 10 16MAR12 29MAR12 21MAR12 03APR12 3d 0
FN10A Ext. Excavation for WP, PH 2 10 19MAR12 30MAR12 22MAR12 04APR12 3d 0
WP10A Found. Waterproofing, PH 2 10 19MAR12 30MAR12 22MAR12 04APR12 3d 0
PL10A Underslab Plumbing, PH 2 16 19MAR12 06APR12 22MAR12 11APR12 3d 0_
SW8330A |E/B for US Utilities, PH 2 15 19MAR12 06APR12 22MAR12 11APR12 3d 0
FN20A Conc. Footings, Walls, Piers, PH 2 10 20MAR12 02APR12 23MAR12 05APR12 3d 0
SW8340A | Perim Insul/Backfill Foundations, PH 2 10 26MAR12 06APR12 29MAR12 11APR12 3d 0
SW8350A |BF, Grade SOG, PH 2 10 26MAR12 06APR12 29MAR12 11APR12 3d 0
7ST1 0A Steel Framing, PH 2 10 27MAR12 09APR12 09APR12 20APR12 ad 0
SL10A Prep & Pour Slab-on-Grade, PH 2 10 28MAR12 10APR12 02APR12 13APR12 3d 0
RC10A Wood Framing, PH 2 10 03APR12 16APR12 16APR12 27APR12 9d 0
MC10A CMU, PH 2 15 10APR12 30APR12 30APR12 18MAY12 14d 0
MM10A Misc. Metals, PH 2 10 17APR12 30APR12 07MAY12 18MAY12 14d 0
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RCO5A Deliver HM Frames, PH 2 2 19MAR12 20MAR12 29MAR12 30MAR12 8d 0
DW12A Ext. Studs/Sheath, PH 2 15 26MAR12 13APR12 29MAR12 18APR12 3d 0
AB20A Air Membrane Barriers, PH 2 20 28MAR12 24APR12 02APR12 27APR12 3d 0
RFO5A Temporary Roof Protection 16 02APR12 20APR12 09APR12 27APR12 5d 0
MV10A Masonry Veneer, PH 2 20 02APR12 27APR12 05APR12 02MAY12 3d 0
RC20A Roof Blocking, Pi-l 2 10 09APR12 i 20APR12 16APR12 27APR12 5d 0
PL20A  |Roof Drains, PH 2 ' 10 09APR12 | 20APR12 | 23APR12 | 04MAY12 | 1od | 0
WN10A Wind/CWISF, PH 2 . 15 09APR12 27APR12 12APR12 02MAY12 3d 0
RF20A  |Roof Hatch, PH 2 5 16APR12 | 20APR12 | 23APR12 | 27APR12 | 5d 0o
SK10A Unit Skylights, PH 2 5 16APR12 20APR12 23APR12 27APR12 5d 0 N
LV10A Louvers, PH 2 5 a 1_6APR12 20APR12 21MAY12 25MAY12 25d 0
MP10A Composite Wall Panels, PH 2 20 16APR12 11MAY12 23APR12 18MAY12 5d 0
HV10A Set Roof Curbs, etc., PH 2 5 18APR12 24APR12 07MAY12 11MAY12 13d 0
RF10A Roof Replacement, PH 2 15 23APR12 11MAY12 30APR12 18MAY12 5d 0
MV20A Complete Masonry Veneer, PH 2 10 30APR12 11MAY12 07MAY12 18MAY12 5d 0
MV30A Masonry Cleaning, Repointing, PH 2 10 30APR12 11MAY12 07MAY12 18MAY12 5d 0
WP30A Exterior Sealants, PH 2 15 30APR12 18MAY12 07MAY12 25MAY12 5d 0
HV11A Set Roof Top Equip., PH 2 5 14MAY12 18BMAY12 21MAY12 25MAY12 5d 0
RF40A Complete Fascia and Roof Metal, PH 2 10 14MAY12 25MAY12 21MA‘-(12 01JUN12 5d 0 a
RF50A  |Misc. Roofing, PH 2 I ET: 28MAY12 08JUN12 04JUN12 | 15JUN12 5d o
Roughing-in
EL20A Electric - Rough Mains, Risers; PH 2 15 02APR12 20APR12 09APR12 27APR12 5d 0
HV20A Rough Ductwork Mains, PH 2 15 02APR12 20APR12 09APR12 27APR12 5d 0
DW20A Interior Metal Stud Framing, PH 2 20 04APR12 01MAY12 09APR12 04MAY12 3d 0
PL30A Plumbing - Rough & Test, PH 2 15 09APR12 27APR12 16APR12 04MAY12 5d r
FP20A Fire Protection - Rough & Test, PH 2 20 09APR12 04MAY 12 16APR12 11MAY12 5d - 07
HV30A  |Rough HVAC Piping, PH 2 20 09APR12 04MAY12 16APR12 11MAY12 5d 0
EL30A |Electric - Rough Ptns & Complete, PH 2 10 11APR12 | 24APR12 16APR12 | 27APR12 ad 0
EL40A  |Electric - Inspect Rough-in, PH 2 5 18APR12 | 24APR12 | 23APR12 | 27APR12 | ad 0
HV40A Controls - Roughing-in, PH 2 15 18APR12 08MAY12 23APR12 11MAY12 3d 0
RC40A Interior Rough Carpentry, PH 2 15 18APR12 08MAY12 23APR12 11MAY12 3d 0
TC30A Telecommunications Rough, PH 2 15 18APR12 08MAY12 07MAY12 25MAY12 13d 0
PL31A Plumbing - Rough Inspect, PH 2 5 23APR12 27APR12 30APR12 04MAY12 5d 0
HV21A Complete Rough Ductwork, PH 2 10 23APR12 04MAY12 30APR12 11MAY12 5d 0

PL40A Plumbing - Pipe Covering, PH 2 5 30APR12 04MAY12 07MAY12 11MAY12 5d 0
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Act Activity Rem Early Early Late Late Total | %
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b | HV50A  |HVAC Pipe Insulation, PH 2 10 30APR12 | 11MAYi2 | 07MAY12 | 18MAY12 | &d 0

Interior Finishes.

DW30A  |Drywall, Tape & Sand, PH 2 20 25APR12 | 22MAY12 | 30APR1Z | 25MAYi2 | ad 0
FCO5A Deliver Doors and Hardware 3 02MAY12 04MAY12 16MAY12 18MAY12 10d 0
PA10A | Prime Paint, PH 2 20 02MAY12 | 29MAY12 | O7MAY12 | O1JUN12 ad 0
HV14A  [Set & Connect UV's, PH 2 5 09MAY12 | 15MAY12 | 21MAYi2 | 25MAY12 | &d 0
CL10A  |Ceiling Grid, PH 2 10 09MAY12 | 22MAY12 | 14MAYi2 | 25MAY12 | ad 0
CT10A | Ceramic Tile Toilets, PH 2 10 09MAY12 | 22MAY12 | 17MAY12 | 30MAY12 | 6d 0
CW10A Fixed Casework, PH 2 10 09MAY12 22MAY12 21MAY12 01JUN12 8d 0
FC10A | Finish Millwork, PH 2 10 09MAY12 | 22MAY12 | 21MAY12 | O1JUN12 8d 0
FC20A  |Hang Interior Doors, PH 2 10 | 09MAY12 | 22MAY12 | 21MAY12 | O1JUN12 | &d 0
© WP20A |Interior Caulking, PH2 10 09MAY12 | 22MAY12 | 21MAY12 | O1JUN12 | &d 0
 CT20A  |Wall Tile at Corridors, PH2 15 09MAY12 | 20MAY12 | 14MAY12 | O1JUN12 ad 0
TCBOA | Telecommunications Finish, PH 2 15 09MAY12 | 29MAY12 | 28MAY12 15JUN12 | 1ad 0
EL90A |Electric Finishes, PH 2 20 09MAY12 | O05JUN12 | 21MAY12 15JUN12 8d 0
FS10A  |Firestopping, PH 2 5 16MAY12 | 22MAY12 | 28MAY12 | O01JUN12 8d 0
RS12A  |Floor Moisture Mitigation 5 16MAY12 | 22MAY12 | 28MAY12 | O01JUN12 ad 0
AP10A Acoustical Wall Panels, PH 2 5 16MAY12 22MAY12 04JUN12 08JUN12 13d 0
EL80A Electric Finishes, Exterior Building, PH 2 5 16MAY12 22MAY12 11JUN12 15JUN12 18d 0
DWA0A | Touch-up Drywall, PH 2 10 16MAY12 | 20MAY12 | 21MAY12 | 01JUN12 ad 0
HV70A  |HVAC Radiation, PH 2 10 16MAY12 | 29MAY12 | 21MAY12 | 01JUN12 3d 0
CB10A |MBITB, PH2 10 16MAY12 | 29MAY12 | 28MAY12 | 08JUN12 ad 0
PA20A  |Finish Paint Walls & Ceilings, PH 2 15 16MAY12 | 05JUN12 | 21MAY12 | 08JUN12 ad 0
DW50A | Misc. Interior Drywall, PH 2 10 23MAY12 | 05JUN12 | 28MAY12 | 08JUN12 ad 0
HV72A- Reg, Grilles, Fans, Finishes, PH 2 10 23MAY12 05JUN12 28MAY12 08JUN12 3d 0
PL70A |Plumbing Finish Toilet Rooms, PH2 | 10 | 23MAY12 | O05JUN12 | 31MAY12 | 13JUN12 | 6d 0
FC21A | Complete Finish Hardware, PH 2 10 | 23MAY12 | OSJUN12 04JUN12 15JUN12 ad | 0
MS10A  |Miscellaneous Specialties, PH 2 10 23MAY12 | 05JUN12 04JUN12 15JUN12 | @&d 0
 MS70A |Window Treatments, PH2 10 23MAY12 | 05JUN12 | 04JUN12 15JUN12 | 8d 0
PL71A | Plumbing Finish Classrooms, PH 2 10 23MAY12 | 05JUN12 04JUN12 15JUN12 8d 0
RS10A  |VCT Rooms, PH 2 10 23MAY12 | O05JUN12 04JUN12 15JUN12 ad 0
GL10A  |Interior Glazing, PH 2 10 23MAY12 | 05JUN12 18JUN12 20JUN12 | 1&d 0
EL70A |Lighting Fixtures, PH 2 15 23MAY12 12JUN12 | 28MAY12 15JUN12 ad 0
FP40A Fire Protection - Finish Heads, PH 2 15 23MAY12 12JUN12 28MAY12 15JUN12 3d 0
FC11A Finish Millwork at Corridor, PH 2 5 30MAY12 05JUN12 04JUN12 08JUN12 3d 0




';'J' Stells Canstructien Carp, Pompo/Center Elementary School HVERER Y Arl‘\anh:riﬁu% 2012
ebruary 2012 Update
Data Date: 3/2/12 Stow, MA Page 5A of BA
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish | Float Compl
TP10A  |Toilet Compartments, PH 2 5 30MAY12 05JUN12 07JUN12 13JUN12 6d 0
CP10A  |Carpet, PH 2 5 30MAY12 05JUN12 11JUN12 15JUN12 8d 0
MS20A  |Signage, PH 2 5 30MAY12 05JUN12 11JUN12 15JUN12 ad 0
CL20A  |Ceiling Tile, PH 2 10 30MAY12 12JUN12 04JUN12 15JUN12 ad 0
HVB0OA  |ATC Controls - Finish, PH 2 10 30MAY12 12JUN12 04JUN12 15JUN12 3d 0
RS30A Linoleum Corridors, PH 2 ) 10 30MAY12 12JUN12 11JUN12 22JUN12 8d 0
MS30A  |Fire Ext. & Cabinets, PH 2 2 06JUN12 07JUN12 14JUN12 15JUN12 6d 0
PABOA  [Misc. Painting, PH 2 5 06JUN12 12JUN12 11JUN12 15JUN12 3d 0
TA20A Toilet Accessories, PH 2 5 06JUN12 12JUN12 ‘idJUN12 20JUN12 6d 0
EM10A Entrance Mats, PH 2 5 06JUN12 12JUN12 ) 18JUN12 22JUN12 8d 0
RS40A | Vinyl Base, PH 2 5 06JUN12 12JUN12 18JUN12 22JUN12 8d 0

Completion

ENDA  |Complete PH 2 - 13JUN12 19JUN12 22JUN12 “I

Overall Project Completion

Completion

GC860 Building Commissioning - PH 2 20 23MAY12 19JUN12 28MAY12 22JUN12 3d 0
PL80A Plumbing - Final Inspection, PH 2 ) 5 06JUN12 12JUN12 18JUN12 22JUN12 8d 0
HV92A HVAC Balancing, PH 2 o 10 06JUN12 19JUN12 11JUN12 22JUN12 3d 0
EL92A Fire Alarm - Final Inspection, PH 2 5 13JUN12 19JUN12 18JUN12 22JUN12 3d 0
EL94A Electric - Final Inspection, PH 2 5 13JUN12 19JUN12 18JUN12 22JUN12 3d i 0
HV93A  |Air-Out Period, PH 2 5 20JUN12 | 26JUN12 | 25JUN12 | 29JUN12 | ad 0

Substantial Completion - Phase 2 0 26JUN12 29JUN12 3d 0

General Conditions/Start- upn'Ownen'AE

Sltework Building Area
Sitework: Utilities, Roadways, Paving

Sitework: Walks, Finishes, Landscaping
SW5310 | Granite Top & Edging at Bench Wall 5 30APR12 04MAY12 14MAY12 18MAY12 10d 0

SW5314 | Plantings, Buildina 5 07MAY12 11IMAY12 21MAY127_ 25MAY12 10d 0
SW5318  |FG and Lawns, Building 5 14MAY12 18MAY12 28MAY12 01JUN12* 10d 0
SW4328 | Pavement Markings 5 04JUN12 08JUN12 18JUN12 22JUN12 10d 0

Sitework - Playfields Area
Sitework: Preparation
SW4320 |Complete Grading, Topsoil at Playground 5 16APR12 20APR12 20APR12 26APR12 4d 0




P.J. Stella Construction Corp. Forwarded to Architect/Owner:

February 2012 Update Pompol/Center Elementary School March R 2:); f\
Data Date: 3/2/12 Stow, MA Page 6A o
Act Activity Rem Early Early Late Late Total | %
1D Description Dur Start Finish Start Finish | Float Compl
Sitework: Walks, Finishes, Landscaping ¥
SW5614A | Complete FG and Lawns at Playground, Field 5 23APR12 27APR12 30APR12 04MAY12 5d 0
SW5610 -Iilayers Benches, Field 5 07MAY12 11MAY12 21MAY12 25MAY12 10d 0
SW5624 Piayﬁeld_Equipment (Bases, slc.) - 5 14MAY12 18MAY12 28MAY12 01JUN12 10d 0
SW5616 | Basketball Court Striping 5 04JUN12 08JUN12 18JUN12 22JUN12 10d 0
Sitework - Entry/Roadway/Parking -~ . - - P
Sitework: Preparation
SwW4330 |Complete PCO #6.4 Grading, Planting 5 23APR12 27APR12 27APR12 03MAY12 4d 0
SW4350 |PCO #6.4 Segmental Wall 3 26APR12 30APR12 02MAY12 04MAY12 4d 0
SW4340 | Complete Remaining Grading, Topsoil 5 30APR12 04MAY12 07MAY12 11IMAY12 5d 0
Sitework: Utilities, Raéaivays, Paving T
S5W4332 | Adjust Rims 5 10MAY12 16MAY12 04JUN12 08JUN12 17d 0
SW2452 Complete Finish Paving 5 28MAY12 01JUN12 11JUN12 15JUN12 10d 0
Sitewark: Walks, Finishes, Landscaping
SW5410 Plantings, Roadway 10 23APR12 04MAY12 30APR12 11MAY12 5d 0
SW5414 FG and Lawns, Roadway 7 01MAY12 09MAY12 07MAY12 15MAY12 * 4d 0
MS20S Site School Sign 5 21MAY12 25MAY12 04JUN12 08JUN12 10d 0
Overall Project Completion'
General Conditions/Start-up/Owner/AE
Completion
GC720 Complete Remaining Sitework Phase 1 5 11JUN12 15JUN12 25JUN12 29JUN12 10d 0




Project Submittals

09020.00

Stow Pompositticut Elementary School

o1-Mar-12
P.J. Stella
Submittal # Description Days  Date In-Qut Reviewer Status Resubmittal
Qut Expecled?
12900 .1 {23) List of Subcontractors - PJS Contact List 4 7/23/2010-7127/12010 HSR Approved as Corrected No
12900 .2 (25) List of Contractors Staff assignements 1 7726/2010-7/27/2010 HSR  Approved No
12900 .3 (42) Emergency Phone Numbers 1 TI26/2010-7/27/2010 HSR  Approved as Corrected No
12900 .4 {31} Capias of authorizations & licenses - Construction 2 FI2872010-7130/2010 HSR No Action No
Supervisor Licenses:
Tony Voci; Jeff
12900 .6 (1) Schedule of Values 10 7/30/2010-8/8/2010 HSR Revise and Resubmit Yes
12900 .6 {34) Site Utilization Plan - Sheet €2.01 with edits 8/2/2010 30 8/202010-9/112010 HSR Approved as Corrected No
12900 .7 (24) List of GC's principal consultants PJS Principal 0 8/9/2010-8/9/2010 HSR Revise and Resubmit Yes
Consultants
12900 .8 (43) Survey Sign Off 0 8/9/2010-8/9/2010 HSR Approved MNo
12900 .9 (40) Waste Management Plan - E.L. Harvey & Sons, Inc. 0 8/9/2010-8/9/2010 HSR Revise and Resubmit Yes
Recycling procadures
12900 .10 (1R2) Resubmittal - Schedule of Values 15 8/8/2010-8/24/2010 HSR Reviewed No
12900 .11 (22} Cash Flow Projection 63 7/20/2010-9/21/2010 HSR Reviewed No
12900 .12  (30) Copies of Building Permils 1, 1A, &2 38 7/20/2010-8/27/2010 HSR Reviewed No
12900 .13  (iR3) Resubmiltal - Schedule of Values 1 8/31/2010-9/1/2010 5£S/  Revise and Resubmit Yes
12900 .14  (3R5) - Resubmittal - Schedule of Values - Updated 10/5/10 34 10/6/2010-11/9/2010 HSR Revise and Resubmit Yes
12900 .15 (34R2) Resubmitial - Site Ulilization Plan - 11/22/10 9 11/2212010-12/1/2010 HSR Approved No
12900 .18 (40R2) Waste Management Plan - PJS Overall Waste 31 11/4/2010-12/212010 CEH Approved as Corrected No
Management Plan - EL. Harvey Waste
Management Plan - Kidder Building & Wrecking, Inc. disposal
Sites
13100 .1 Gym 2nd Floor MEP Coordination Drawing 20 9/13/2041-10/3r2014 SES!  Revise and Resubmit Yes
13100 .2 Main Level MEP Coordination Drawing 20 9M13/2011-10/3/2011 SES/  Revise and Resubmit Yes
13200 . 1 (3) PJS Daily Reports thru 7/30/10 18 B8/9/2010-8/27/2010 HSR No Action No
13200 .2  (5) Baseline CPM Schedule; Tabular Report - Sorted by Area, 24 9/21/2010-10/15/2010 HSR  Revise and Resubmit Yes
Tabular Report - Sorted by Division, Trade
13200 .3 (1) CPM Baseline Schedule - Data Files 1 371/2011-3/8/2011 HSR  Revise and Resubmit Yes
13300 .1 {001) Submittal Schedule - Preliminary (7/26/2010) 14 7/26/2010-8/9/2010 LBF Revisa and Resubmit Yes
13300 .2 {1R1) Resubmittal - Submittal Schedule 9110/2010 46 9/13/2010-10/28/2010 HSR Revise and Resubmit Yes
13300 .3 {2) Baseline Submittal Schedule 38 9/21/2010-10/29/2010 HSR Reviewed No
14000 .1 {001) Quality Control Plan 4 7/26/2010-7130{2010 LBF Mo Action No
15000 .1 {1) Site Fence Materials - Temp Const Fencing Spec and Detail ¥ 6/30/2010-17712010 JW Not Approved Yes
15000 .2 (2} Laptop Computer - Lenovo Thinkpad T510 4349 9 TH32010-7/22/2010 HSR  Revise and Resubmit Yes
16000 .3  (1R2)Resubmitial - Site Fence Materials - Temp Const 4 THBI2Z010-7/2002010 JW Approved as Comected No
Fencing Spec and Detail
15000 .4 (6} Temposary Heating Plan - Weather Protection & Heating 20 10/20/2010-11/9/2010 HSR Revise and Resubmit Yes
Plan - PJS Winter conditions/Temprary
Heating Plan
45000 .5 Pest Control Interim Insp. Rpt - Hudson Pest letter 4/6/2011 0 4/1172011-4/41/2011 HSR No
15743 .1 (1) Hayhales with Silt Fence - Propex Fabrics Data Sheets & 1 6/29/2010-6/30/2010 JW Approved No
Silt Fence Detall
16713 .2 {5} Silt Sack HR Prescott & Sons Shop Drawings 3 TM9/2010-7/22/2010 Jw Approved No
17300 . 1 (1) Land Surveyor Qualification Data -Dennis O'Brien Resume 3 7119/2010-7/22/2010 JW Reviewed No
and License
17300 .2 (4) Resubmittal - Cerlified Survey of Foundation Prepared by 17 3M472011-3/28/2011 HSR Reviewed No
Dennis O'Brien, PL.S.
17300 .3 (4.2) Certified Survey - Welf Zone 1 - Dennis O'Brien 12-06- 6 1/10/2012-1/16/2012 HSR Raviewed No
2011t
17300 .4 (4.03) Cerlified Survey - Septic System - Dennis O'Brien 1-11- 17 1/212012-2/13/2012 Jw Revise and Rasubrmit Yes
12
17300 .5 {4.3R2) Resubmiitial - Certified Survey - Septic System - 10 2/17/2012-2/27/2012 Jw Approved No
Dennis O'Brien Recd 2/16/2012
17419 .1 {1) E.L. Harvey & Sons Waste Mgmt Plan 8 B/19/2010-8/27/2010 HSR Revise and Resubmit Yes
17419 .2 {3} EL Harvey Report thru 11/12/2010 1 12/8/2010-12/9/2010 HSR Revise and Resubmit Yes
17419 .3 {4} EL Harvey Report thru 12/07/2010 Waste Reduct. Rpt 1 117/2011-1/18/2011 HSR No Action Yes
17419 .4  (5) Monthly Waste Reduct. Progress Rpt - Jan. 2011 Waste 8 2/10/2011-2118/2011 HSR Reviewed Yes

Reduct. Rpt

Project Submittal Report
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Submittal #

17419 .

17419 .

17419 .

17419 ,

17419 .
17419 .

17419 .
17700 .

17700 .

17700 .
17823 .
17823 .
17823 .

17823 .

17823 .
17823 .

17823 .7
17823 .8

17823
17823
17823
17823
17823
17823
17823
17823
17823
17823

17823

17823
17823
17823
17823
17823
17823
17823
17823
17823
17823
17823
17823
17823
17823
17823
17823

17823

17623
17823

.9

.10
M
.2
.43
.14
.15
.16
A7
18

.19

.20
21
.22
.23
.24
.25
.26
.27
.28
.29
.30
|
.32
.33
.34
.35

.36

.37
.38

Description

(6) Feb. 2011 Waste Reduct. Rpt EL Harvey Report thru
02/23/2011

{7) Mar. 2011 Waste Reduct. Rpt - EL Harvey Report thru
037242011

(8) Apr. 2011 Waste Reduct. Rpt « Monthly Waste Reduct.
Progress Rpt

{9} May. 2011 Waste Reduct. Rpt - EL Harvey Report thru
05/26/2011

{10) EL Harvey Report thru 06/29/2014

{13} Sept 201 1 Waste Reduct. Rpt - Monthly Waste Reduct.
Progress Rpt

(14) Oct. 2011 Waste Reduct. Rpt

(086200-8) Warranty - Two years from date of Substantial
Completion

{086200-7) C&M Data Cleaning and Maintenance Data for
Naturatite Skylight

{25.001) Hudson Pest Exterminators Ltr & Report 2/3/2012
(5) O&M Manual - MVAC
(3) Fire Protection - Sprinkler O&M Manual

(260933-1) Central Dimming Contrel Operation and
Maintenance Data

(283111-1) Addressable Fire Alarm System - Operation and
Maintenance Data

{281300-1) Access Control Operation and Malntenance Dala

(281800-1) Intrusion Detection - O&M Operation and
Matntenance Data

(263213-01) Diese! Generator Set C&M

(2740001} Local Sound System - Mig O&M
(274000-2) Local Sound System - User O&M
{224000-1) Plumbing Fixtures O&M

{224700-1) Drinking Fountains and Water Cooler O8M
{224500-1) Emergency Plumbing Fidures OSM
{221125-1R2) Resubmitial - Booster Pump - Tigerfiow O&M
{223400-1) Fuel-Fired, Domestic-Water Heaters O&M
(224000-1) Plumbing Fixtures O&M

(224500-1) Emergency Plumbing Fixtures O8M
{2247060-1) Drinking Fountains and Water Cooler O&M

{260933-1R2) Resubmittal - Central Dimming Control -
Operation and Maintenance Data: Initial Submittal

{099100-1) Painting Record Documents - Paint Schedule;
Color Chart; Finish Schedule

(260923-1) Lighting Control Devices O8M

(260943-1) Low-Voltage Lighting Control Q&M
(262200-1) Low-Voltage Transformers Q&M

(262413-1) Switchboards O&M

(262726-1) Wiring Devices O3M

{262816-1) Enclosed Switches and Clreuit Breakers O&M
{262913-1) Enclosed Controllers O&M

(264313-1) Surge Protective Davices O8M

(265600-1) £xterior Lighting O&M

(275313-1) Clock System O&M

(282300-1) Video Surveillance O&M

(260526-1) Grounding and Bonding 0&Ms

(265100-1) Interior Lights O&M

(262416-1) Panetboards O&M

{1140G0-1) Boston Showcase Foodservice Equipment O&M

{274000-1) Local Sound System - Community Speakers - O&M
Manual

(332100-1) Water Supply Well O&M Data - Goulds Pumps -
Service Manual & Operation Instruct

(084113-11) O8M Data - Aluminum-Framed Entrance O&M

{084113-15) Aluminum-Framed Entrances and Store Tools &
Instructions

Days
Out

14
10

16

16

43
63

66

21
21

21
21

22

22
22
16
83

10

45
48
48
48
48
48
48
48
48
48
48

60
59

66

28
28

Date In-Out

3/14/2011-3/24/2011
4/6/2011-4/11/2011
5/16/2011-6/3/2011
617/2011-6/23/2011

7/26/2011-8/9/2011
10/17/2011-10/27/2011

11/14/2011-11/18/2011
7i27I2011-81H22011

TI2T72011-8112420%1

2113/2012-2113/2012
10r19/2011-12112011
1H102011-1A212012
1114/2011-11717/2011

11/14/2011-1719/2012

111147201 1-42/6/2011
117147201 1-12/6/2011

11447208 1-1117201
11/1412011-12/5/12011
11/14/2011-12/5/2011
11212011-11/2/2011
11/21/2011-11/21/2011
1121/2011-112172014
11/23/2011-1215/2011
11/23/2011-12115/2011
11/23/2011-12115/2011
11/23/12011-12/15/2011
11/28/2011-12115/2011
12M172011-2/2/2012

127272011 -121 212011

12/2720111192012
12/2/2011-119/2012
12/212011-119/2012
12/272011-1/1972012
1202/2011-4/1972012
12/2/2011-1119/2012
12/2/2011-1/19/2012
12/2/2011-119/2012
12/2/2011-119/2012
12/2/2011-119/2012
12/2/2011-1/19/2012
12/6/2011-12/15/2011
12/9/2011-2/7/2012
12/12/2011-2/9/2012
1212201 1-121 372011
11/28/201 1-2/3/2012

12/14/2011-12116/2011

1/6/2012-2/3/2012
116/2012-2/3/2012

Reviewer

HSR
HSR
HSR
HSR

CEH
HSR

HER/
HSR

HSR

HSR/
SES
IL
MJB

MJB

MJB
MJB

MJB
MJB
MJB

JW

HSR
HSR

Status

Reviewed
Raviewed
Reviawed
Reviewed

Reviewed
Reviewed

Reviewad
Approved

Approved

Reviewed
Revise and Resubmit
Approved
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revize and Resubmit

Revise and Resubmit
Approved as Corected
Approved as Comrected
VOID - Dup

VOID - Dup

VOID - Dup

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved

Reviewed

Reviewed

Reviewed

Reviewed

Reviewed

Reviewed

Reviewed

Reviewed

Reviewed

Reaviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Not Approved
Reviewed

Reviewed

Reviewed
Reviewed

Resubmitial
Expected?

No
No

No

No
No

No

Mo
Yes

Yes
Yes

Yes
Yes

Yes
No
No
No
No
No

Yes

Yes

Yes

Yes

Yes

Yes

No

No
Mo
No
No
No
No
No
No
No
No
Yes
Yes
Yas
Yas
Mo
Mo

No

No
No

Profect Submittal Report
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Submittal #

17823

17823
17823
17823
17823

17823
17823
17823

17823
17823

17823

17823

17823

17823

17823

17823

17823
17823
17823
17823
17823
17823

.39

.40
A1
A2
.43

.44
.45
.46

AT
.48

.49

.60

.5t

.62

.53

.54

.55
.56
.67
.68
.59
.60

17839 .1

17838 .

17839 .

17839 .

17839 .

17830 .

17839 .
17900 .
17939 .
18113 .
18113,

18113,
18113 .
18113 .

18113 .
18413 .
18113 .
18113 .
18113 .
18113 .
18113 .
18113 .

Description

(0841 13-16} Aluminum-Framed Entrances and Store
Maintenance Service

(084131-11) Maint, Data - Fire-Rated Exterior Entrances
(084131-13) Mfg Warranty - Fire-Rated Exterior
(084413-12) Maint. Data - Aluminum Curtain - EFCO

{085113-11) Maintenance Data - Alum Windows sash,
aperating hardware and
finishes

(260526-1R2) Resubmittal - Grounding & Bonding Q&M
{142400-01) Thyssen Krupp TAC32 - O&M Data - Elevator
(142400-08) Stanley Etevator - Jan.4, 2012 to Jan. 4, 2014
Warmranty - Elevator

(142400-13) Inspection and Acceptance Cerificate
{142400-14) Record Documents - Elevator Finat - Elevatar,
Cab, & Signal

{224000-1R2) Resubmittal - Phsmbing Fixtures - Operation and
Maintenance Data -Ferguson

(224500-1R2) Resubmittal - Emergency Piumbing Fixures -
Operation and Maintenance Data - Ferguson

(223400-1R2) Resubmittal - Fuel-Fired, Domestic-Wafer
Heaters - Operation and Maintenance Data - Lochinvar

{221125-1R3) Resubmiltal - Plumbing O&M - Booster Pump -
Booster Pump - Tigerflow

{223100-1R2) Resubmittal - Q&M Domestic Water Softeners -
Blake Water Softner & Well-X-Trol Tank

{223200-1R2) Resubmittal - Domestic Water Filtration
Systems O & M Data: Sediment Filter

(1R2) Resubmittal - Fire Alarm O8M

{1R2) Resubmittal - Local Sound System - Mfg O&M
(2R2) Resubmittal - Local Sound System - User O8M
{282300-1R2) Resubmittal - Video Surveillance O&M
(3.2R2) Resubmittal - Final Sprinkler O&M Manual
{263213-1R2) Diesel Generator Set O&M Manual

(11) Record Drawing - Shest C9.01 - January 18, 2012

(11R2) Record Drawing - Water Treatment Drawing P3.01 As
Buiit

{11R3) Resubmittal - Record Drawing - Water Treatment
Drawing P3.01

{30.001) Fire Protection Record Drawings -Phase 1 Fire
Protection: Dwgs FP1-FP7

{40.001) Piumbing Record Dwgs - Phase 1 P3-01,P1-00C, P1-
0oD; £1-01C; P1-01D;P1-020; P2-01

{50.001) HVAG Record Documents Pht -
MEP101,102,103,104,201,202,203,204

(60,1} Phase 1 Electrical Record Drawings

(1.003) HVAC Instruction Program - Training Agertda

(3.030) Record Specifications HVAC - TE Snowden 2-13-2012
(3) EL Harvey Waste Management Pian - MACHPS

{2) MC3 Spreadsheet dated 9/22/2010 - Project Materials Cost
Data

{4} MC3 Spreadsheet dated 9/22/2010 - Material Attributes
Calculations

{5} Construction Indoor Air Quality Management Pian - 1AQ
Management Pian

(31) ME CHPS Monthly Update - MC3 Monthly Update
{October 2011)

(32) MC3 Monthly Update (November 2010)

(33) MC3 Monthly Update (December 2010)

(35} MC3 Manthly Update {February 2011)

{36) MC3 Monthly Update {March 2011)

{38) MC3 Monthly Update (May 2011)

{39) MC3 Monthly Update (June 2011)

{44) MC3 Monthly Update (December 19 2011}

(6.02) Regional Materials Report Updated thru December 2011

Days
Gut

28

28
28
28
28

29
21
21

21
21

21
21
21

21

20

18

13

20
20

20

20

Date In-Qut

1/6/2012-2/3/2012

1/6/2012-2/3/2012
1/6/2012-2/372012
1/6/2012-2/3/2012
1/6/2012-2/3/2012

111/2012-2/912012
113/2012-2/3/2012
1113/2012-2/3/2012

1113/2012-2/3/2012
1/13/2012-2/3/2012

2912012+
2/912012-
219/2012-
21912012«
2/9/2012-
249/2012-

2/9/2012-210/2012
2115/2012-2/122/2012
2115/2012-2/22/2012
21512012-2/22/2012
2116/2012-
216/2012-
11972012-1/26/2012
1/30/2012-2/612012

282012-21186/2012
2/912012-2/29/2012
210/2012-2129/2012
2113/2012-2/16/2012

211612012-2/20/2012
10/28/2011-11/4/2011
2113/2012-2116/2012
8/23/2010-10/13/2010
8/23/2010-10/13/2010

9/23/2010-1013/2010

9/23/2010-10/13/2010

1111/2010-11/17/2010

12/13/2010-12/20/2010

1M72011-1/18/2011
3M4/2011-4/172011
A62011-4/41/2011
6/17/2011-6/23/2011
7126/20%1-8/9/2011
12M19/2011-1/9/2012
12/19/2011-1/9/2012

Reviawer

HSR

HSR
HSR
HSR
HSR

MiB
HSR
HSR

HSR
HSR

MJiB
PLW
PLW
PLW

MJB

SES

MJB
SES
SES
HSR
HSR

HSR
HSR
HER

HSR
HSR
HSR
HSR
CEH
CEH
CEH
CEH

Status

Reviewed

Reviewed
Reviewed
Reviewed
Reviewed

Revise and Resubmit
Reviewed
Reviewed

Reviewed

Reviewed
Revise and Resubmit
Approved
Approved
Approved
Approved

Revise and Resubimit

Approved as Corrected

Approved
Approved
Approved
No Action

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Revise and Resubmit
Not Approved

Revise and Resubmit

Approved as Corrected

No Action
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved

Reviewed
Revise and Resubmit
Reviewed
Reviewed
Reviewed
Revise and Resubmit

Approved as Corrected

Revise and Resubmit

Resubmittal
Expected?

No

No
Mo
No
No

Yes
No
No

No
No

Yes
No
No
No
No

Yes

No
No
No
No
No
No
Yes
Yes

Yes

No
Yes
Yes

Yes
Mo
MNo

Yes

Yes

Yes
Yes
No

No
Yes
No
No
No
Yes
No
Yes
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Submittal #

18113 .14

19113 .1
22633 .1
22533 .2

22833 .3
22633 .4

22633 .5

22533 .6
226833 .7
22633 .8
22833 .9
22633 .10
22533 .11

22633 .12
22533 .13

22533 .14
22533 .18

22533 .18
22533 .17

22633 .18
22833 .19
22833 .20
22633 .1
22633 .22
22633 .23
22633 .24

24416 .1
24116 .

N

24116 .
24116 .
24116 .
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .
33000 .

W O~ ;oM bh W N = W

- A
[ I -]

33000 .13
33000 . 14

33000 , 15
33000 .16

33000 , 17

Dreseription

(5R2) Resubmitial - Construction Indoor Alr Quality
Management Plan

{8} Cx Checklists - Electrical Phase 1 - Updated 01/23/2012
{1} Disposal Site & Trucking Permits

(2) Licences and Getification - Comumononwealth of
Massachusetts Asbestos Contractor

(3) Respiratory Protection Program

{4) Vacuum Cleaner Gerification - Norkan Inc.
DatafCerlification

{5) Work Procedure Plan - A & J D. Services Work Procedure
Plan

{6) Security and Safety Log - Containment Log Form

{7) Decordamination Enclosure Systems

{8) DetailedSchedule - A & J Demolition Services Schedule
(9} Supervisor Qualifications

(1R2) Resubmittal - Disposal Site & Trucking Permits

(2R2) Resubmittal - Licences and Certification -
Commonwealth of Massachusstts Asbestos Contractor

(3R2) Resubmittat - Respiratory Protection Program

(4R2) Resubmittal - Vacuum Cleaner Certification - Norkan lnc.
Data/Certification

(5R2) Resubmittal - Work Procedure Plan - A & J D, Services
Work

(6R2) Resubmittal - Security and Safety Log - Containment Log
Form

{7R2) Resubmittal - Decontamination Entlosure Systerms

(8R2) Resubmittal - Detated Schedule - A & J Demolition
Services Schedule

{9R2) Resubmittal - Supervisor Qualifications

{10) Mass DEP Asbestos Notification - Form ANF-001

{11) Notification Letters: FD - Stow Fire Department

(12) Notification Letters: Hospital - Emmerson Hospital
(13) Training Certificates & Licenses0

(14) Testing Laboratory Information - Ashestos Consultants

(15) ACM Waste Removal Manifests #21576, 21577, 21578,
24374

(2) Protection Measures - Sequence & Demolition Plan

{3) Schedule of Demalition Activities - Kidder Building &
Wrecking Lir - dated 8/11/2010

{4) Salvage List - Kidder List of Demo debris disposal sites

{6) Phase 1 Landfé# records

{2} Phase 1 Landfi Records

(33} Reinforcing Steef Area C - RC1 thru RC7

(35) Reinforcing Steel Sile Barker Drawings RS2, RS3, & RS4
(37) Rebar: Storage Garage Barker Shee! RS1 Shop Drawings
{1) MA-CHPS Submittals MaclLellan Concrete PD

(2) Design Mix - 3000 PSI PD

(3) Design Mix - 3500 PS! No air PD

(4) Design Mix - 4000 PSi PD

(5} Design Mix - 4000 PS1 (40 w/c) PD

(10) 2.04.A Cementitious Material PD

(11) 2.04.8 Aggregates PD

(12) 2.05.A Air Entraining Admix Darex |t AEA PD

(14} 2.05.C Water Reducing Admixture WRDA with Hycol
{Grace } PD
{17) 2.05.F Mid Range Water Reducing aracem 55 (Grace) PD

(18) 2.05.G High Range Water Reducing ADVA 180 (Grace)
PD

(23) Vapor Retarder - Stegae Wrap 15-mil Class A & Tape
(32) Reinforcing Steel Area (B) - Barker Steel Sheets RB1 &
RB2

{38) MA-CHPS Submittals - Vapor Retarder Stego 15 - Slego
Leeds Documentation

Days
Out

21

17

Date In-Qut

12/19/2011-1/8/2012

213/2012-
T12/2010-7/8/2010
T12/2010-718/2010

6 7i212010-7/8/2010

N NSO,

[~

12
12

20
20

14

712i2010-7/8/2010

71212010-71812010

Ti2/2010-718/2010
712f2010-7/8/2010
712/12010-7/8/2010
712/2010-7/18/2010
7112/2010-714/2010
T 2/2010-714/2010

T 2/2010-7T14/2010
TM2/2010-7/14/2010

TH212010-7/1412010

TH2/2010-T14/2010

TM2/2010-TM42010
7112/2010-7114i2010

7/12/2010-7/14/2010
7/12/2010-7/1412010
7112/2010-7/14/2010
TI12/2010-714/2010
TH22010-T14/2010
TH212010-7H4/2010

F1/22/2010-12117/2010

8M11/2010-8/27/2010
8/1172010-8/27/2010

8/11/2010-8/27/2010
1117/2011-141872011
211201 1-21872011
T115/2010-7/28/2010
7/21/2010-8/6/2010
7121/2010-8/12/2010
7121/2010-8/2/2010
7/21/2010-8/212010
7121/2010-8/2/2010
71212010-8/2/2010
7121/2010-8/2/2010
T121/2010-8/2/2010
7124/2010-8/2/2010
7/21/2010-8/2/2010
TI21/2010-8/2/2010

T/21/2010-8/2/2010
7121/2010-8/2/2010

7/23/2010-8/112/2010
7/23/2010-8/12/2010

7/29/2010-8/12/2010

Reviewer

CEH

MJB
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HER
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HER
HSR
HSR
KC @

HSR
HSR

HSR
HSR
HSR
CK
JW
CK
CK
CK
CK
CK
CK
CK
CK
CK
CK

CK
CK

CK
CK

HSR

Status

Mo Action

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved as Comected
No Action

No Action

Revise and Resubmit
Reviss and Resubmit
Approved as Corrected
Approved as Corected
Approved as Comrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved

Approved

Approved
Approved

Approved
Approved as Corrected

Reviewed

Resubmittal
Expected?

Yes

No
Yes
Yes

Yes
Yes

Yes

Yes
Yes
Yes
Yas
No
No

No
No

Mo

No
MNo

No
No
No
No
No
No
No

No
No

No
Yes
Yes

No

No

No
Yes
Yes
Yes
Yes
Yes

No

No

No

No

No

Ner
No

No
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Submittal # Description Days  Date In-Out Reviewer  Status Resubmittal
Qut Expected?

33000 .18 {34) Reinforcing Steel Area (D) - Barker Drawings RD1 to RD4 13 7/30/2010-8/12/2010 CK Approved No

33000 .19 (1) MA-CHPS Submittals OUT Desc: Macleilan Concrete 6 8/1(/2010-8/16/2010 CK Revise and Resubmit Yes

33000 .20 (2) Design Mix - 3000 PS| 6 8/10/2010-8/16/2010 CK Not Approved Yes

33000 .21  (3) Design Mix - 3500 PSI No air 6 B8/10/2010-8/16/2010 CK Not Approved Yes

33000 .22 (4) Design Mix- 4000 PS) 6 B/10/2010-8M16/2010 CK Not Approved Yes

33000 .23 {5) Design Mix - 4000 PSI (.40 wic) & B8/10/2010-8/16/2010 CK Revise and Resubmit Yes

33000 .24 (38) Site Retaining Wall Reinforment - Shest RS5 & RS6 21 8/10/2010-8/31/2010 CK Revise and Resubmit Yes

33000 .26 (22) Waterstops - Volclay Waterstop - RX - Product Data 21 8/10/2010-8/31/2010 CK Approved No

33000 .26  (25) Joint Filler Strips - W.R. Meadows SealTight Control 21 8M0/2010-8/31/2010 CK Approved as Corrected No
Joint - Product Data

33000 .27 ga‘ltLReinforcing Steel Area {A) - Barker Sheet RA1 - Product 3 B/10/2010-8/13/2010 CK Approved as Comacted No

33000 .28 {40) MACHPS Rebar 61 8/11/2010-10/11/2010 GK Revise and Resubmit Yes

33000 .29 (39) Reinforcing Steel Area (D) SOD Barker Sheet RDS 6 8/12/2010-8/18/2010 CK Approved as Corrected No

33000 .30 (1R2) Resubmittal - MA-CHPS Submittals - MacLellan 1 B/23/2010-8/24/2010 CK Revise and Resubmit Yes
Goncrete; 30004, 35004 no air; 4000%

33000 . 3% g:é) Resubmittal - Design Mix - 4000 PS! .40 wic) - Product 7 8/24/2010-8/31/2010 CK Approved as Comected No

33000 .32  (41) Corrocion inhibitor - Grace Goncrete Products DCI - 7 8/24/2010-8/31/2010 CK Approved No
Product Data

33000 .33 (1R4) Resubmittal MA-CHPS Submitials Desc: MacLellan 41 8131/2010-10/11/2010 CK Approved as Corrected No
Congcrete; 30008, 3500# no air; 4000#

33000 .34 (36R2) Resubmittal - Retaining Wall Rebar - Site Retaining 15 10/4/20410-10/19/2010 CK Approved as Corrected No
wall Reinforment-Sheet RS5 & RS6

33000 .35 {24} Cwiing Materials - KUREZ DR VOX 5 10/20/2010-10/25/2010 CK Approved as Corrected No

33000 .36 {42) CGontraction Joints Layout Plan - SOG B, C, & D; SODD 5 10/20/2010-10/25/2010 CK Not Approved Revise & Res Yes

33000 .37 {21) Non Chloride Accelerater - Grace - Polarset 2 1132010-1111 22010 CK Approved No

33000 .38 (44) Concrele Finish Goating - Silpro 7 115/2010411722/2010 CK Approved as Conrected No

33000 .39  (42R2) Resubmittal - Contraction Joints Layout Plan - SOG G 14 11/15/2010-11/29/2010 CK Approved as Corrected No
Onty (Remainder to follow)

33000 .40 (40R2) Resubmittal - MA-CHPS Submiltals - Rebar 3 1116/2010-1119/2010 CK Revise and Resubmit Yes

33000 . 41 gan? (:I}R;;;zbmittai - Contraction Joints Layout Plan - SOG B, 22 317I2011-3/29/2011 CK Approved as Corected No

33000 .42  (45) Treat Proof - Spray Applied Application Mfg Data 8 12/1/2011-12/9/2011 RMC  Reviewed No

33000 .43  {48) Pro Fine Patch - Proma Adhesives Mfg Data 8 12/1/2011-12/9/2011 RMC  Reviewed No

33000 .44  (47) Silpro Mascrete - SOG Crack Trealment Materials 1 12/6/2011-12{7/2011 RMC  Revise and Resubmit Yes

33000 .45 (47R2) Resubmittal - Euco #452 Epoxy System S0G Crack 9 127/2011-12/116/2011 RMC  Revise and Resubmit Yes
Treatment Matesials

33000 .46  (47R3) Resubmittal - SOG Crack Treatment Materials Euco 2 12121/2011-12723/2011 RMGC Revise and Resubmit Yes
#452 Epoxy System

42000 . 4 {3) Masonry Rebar Reinforcing Steel Skop Dwgs Barker 16 9/29/2010-10/15/2010 HSR  Approved as Conected No
Sheets RO1; R02; RO3

42000 .2 (1) MA-CHPS Submittat - Masonry Materials 9 11/3/2010-11/12/2010 HSR Revise and Resubmit Yes

A2000 .3 {8) Mostar Color Additive Mfg Data - Sofomeon Mortar Color 9 11/3/2010-11/12/2010 HSR Approved as Corrected No

42000 .4  (9) Weep Holes & Venls - HB Quadro Vent Weeps 9 11/3/2010-11/12/2010 HSR  Revise and Resubmit Yes

42000 .8 (12} Moriar Design Mix - Quikrete Type S Bulk Mortar Mix 9 1y2010-11H122010 HSR Revise and Resubmit Yes
wiTest Report

42000 .6  (13) Grout Design Mix - Quikrete Fine Core Fil Masonry Grout 9 11/3/2010-11/12/2010 HSR Approved as Comected No

42000 .7 (18} CMU: Normal Wt - Hi-Way Concrele Certificate of g 11/3/2010-11/12/2010 HSR  Approved as Gomected No
Compliance, Lezd In

42000 .8 {19) Concrete Brick - Hi-Way Concrete Certificate of g 11/3/2010-11112/2010 HSR Approved as Corected No
Compliance, Lead In

42000 .9 g!f‘ilngace Brick: Field - McAvoy Cobset (no blacks) Smooth 9 11/3/2010-1112/2010 HSR Revise and Resubmit Yos

42000 .10 gz_z)kFace Brick: Accent Color A - Taylor #1118 Cream Smoocth 9 113/2010-1112/2010 HSR Revise and Resubmit Yes

ric!

42000 .11 (23) Face Brick: Accent Color B - McAvoy Valley Forge 9 11/3/2010-11M12/2010 HSR Revise and Resubmit Yes
Smwoth Brick

42000 .12  (26) Ties & Anchors: Anchor - HB SBRA Anchor w/Vee Tle 9 11/3/2010-11/12/2010 HSR Revise and Resubmit Yes
and Tek Screw

42000 . 13 %}'ﬁ);‘;ens; :;:nchors: Channal - HB #2360 Gripstay Channel w/ 9 11/3/2010-1112/2010 HSR Revise and Resubmit Yes

42000 .44  (28) Embeded Ftashing Mt Thwu Wall - CCW-705 Thru Wall 9 1113/2010-11/12/2010 HSR Revise and Resubmit Yes
Flashing

42000 .15  (29) Embeded Flashing Mil: EPDM - HB EPDM Flashing 9 11/3/2010-11/12/2010 HSR Revise and Resubmit Yes

42000 .16  (30) Embeded Flashing Mt Adhesive - COW-702 Adhesive g 11/3/2010-11/12/2070 HSR  Approved as Comected No
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Submittal #

42000
42000
42000

42000
42000

42000
42000

42000

42000

42000
42000

42000

42000

42000
42000

42000
42000
42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

42000

.17
.18
.19

.20
.2

.22
.23

.24

.25

.28
.27

.28

.29

.30
3

.32
.33
.34

.35

.36

37

.38

.39

.40

41

.42

.43

.44

.45

.46

AT

.48

.49

.60

51

B2

.63

.64

.65

Description

(31) Embeded Flashing Mil: Mastic - CCW-704 Mastic

(32) Cavity Walt Insulation - Foamular 250 Rigid insutation
{33) Misc. Masonry Materials - Closed Cell Neoprens
Compressible Flller

(34) Mise. Masonry Materials - HB #RS Rubber Gontrol Joint
{37) Mise. Masonry Materials - Mortar Break Cavity Drainage
Material

(38) Misc. Masonry Materials - HB #RB Rebar PosH#icners

{39) Masonry Cleaners - Eaco Chem NMD 80 Masonry
Detergent

{6) Colored Mortar Selection Samples - Quickrets/Boston Color
Kit

{3R2) Resubmitial - Reinforcing Steel Shop Dwgs - Barker
Sheets R01; R0Z; R03, R04

(1) MA-CHPS Submittal - Face Brick

(21) McAvoy Cobset (no blacks) Smooth Brick - Face Brick:
Field

(22) Taylor #1118 Cream Smooth Brick - Face Brick: Accent
Color A

{23) McAvoy Vatley Forge Smooth Brick - Face Brick: Accent
ColorB

{8R2) HB Quadro Vent Weeps Color Samples

(2} Special Masonry Shape Shop Dwgs - Condition at 2/A4.11
& HA3.15

(40} Reinforcing Steel Shop Dwys - Barker Sheet R04

{1R3) Resubmitial - Face Brick MA-CHPS Submittal

{9R3}) Resubmitial - Weep Holes & Vents HB Quadro Vent
Weeps {MACHPS Dala)

(12R2) Resubmittal - Morfar Design Mix Quiksets Type S Bulk
Mortar Mix wiTest Repor

(13R2) Resubmittat - Grout Design Mix Quikrete Fine Core Fil
Masonry Grout {(MACHPS Data)

(21R3) Resubmittal - Face Brick: Field McAvoy Cobset Smooth
Brick (MACHPS Data)

{22R3) Resubmittal - Face Brick: Accent Color A Taylor #1118
Cream Smooth Brick (MACHPS Data)

{23R3) Resubmittal - Face Brick: Accent Golor B McAvoy
Valley Forge Smooth Brick (MACHPS Dala)

{26R2) Resubrmittal - Ties & Anchors: Anchor HB SBRA
Anchor wiVee Tie and Tek Screw

{27R2) Resubmittal - Ties & Anchors: Channel HB #360
Gripstay Channet w/ #363 Anchor

{28R2) Resubmitial - Embeded Flashing Mti: Thru Wall CCW-
705 Thru Wall Flashing

{29R2) Resubmittal - Embeded Flashing Mi: EPDM HB EPDM
Ftashing

{30R2) Resubmittal - Embeded Flashing Mt: Adhesive GOW-
702 Adhesive (MACHPS Data)

(31R2) Resubmiltal - Embeded Flashing Mt: Mastic CCW-704
Mastic (MACHPS Data)

{32R2) Resubmittal - Cavity Wall Insulation Foamular 250
Rigid Insulation (MACHPS Data)

{33R2) Resubmittal - Masonry Matesials Closed Cell Neoprene
Comp. Filler (MACHPS Data)

(34R2) Resubmittal - Misc. Masonry Materials HB #RS Rubber
Controt Joint (MACHPS Data)

{37R2) Resubmittal - Misc. Masonry Materials Mortar Break
Cavity Drainage Mtf (MACHPS Data)

{38R2) Resubmittal - Mise. Masonry Materials HB #R8 Rebar
Positioners (MACHPS Data)

(39R2) Resubmittal - Masonry Cleaners Eaco Chem NMD 80
Masocnry Detergent (MACHPS Data)

{9R4) Resubmitial - Weep Holes & Vents - HB Quadro Vent
Weeps (MACHPS Data)

{12R3) Resubrmittal - Mortar Design Mix - Quikrete Type S Bulk
Mortar Mix wiTest Report

(13R3) Resubmittal - Grout Design Mix - Quikrete Fine Core Fil
Masonry Grout (MACHPS Data)

(21R4) Resubmittal - Face Brick: Field - McAvoy Cobset
Smooth Brick (MACHPS Data)

Days
Cut

Date In-0ut

113/2010-111 272010
11/3/2010-4112/2010
1U3/2010-11/112/2010

11/3/2010-1112/2010
11/3/2010-1112/2010

9 11/3/2010-1112/2010

20
20

20

20

21

21

21

21

21

21

21

21

21

21

21

21

21

21

21

21

21

11

11

11

11

11/3/2010-1112/2010

11/5/2010-11/12/2010

12/14/2010-12/23/2010

12M4/2010-1/3/12011
12/1472010-1/3/2011

12114/2010-1/372011

12114/2010-1/3/2011

12117/2010-1/3/2011
1/26/2011-2/212011

2/3/2011-2712011
21M472011-3/712011
2/1472011-3/7/2011

21472011-37712011

21412011-3112011

211412011-3f7720114

2114/20%1-3/712011

2/14/2011-3/7/2011

214/2011-3/712011

2/1412011-3/7/2011

2/1472011-3/7/2011

201472011-3712011

214/2011-3/712011

2M4/2011-3/712011

2114/2011-3/7/2011

2/14/2011-3/772011

2114/2011-3/7/2011

2/14/2011-3/712011

2/14/2011-3/7/2011

2114/2011-377/2011

3/1472011-3/25/2011

3M412011-3/25/2011

3/14/201 1-3£25/2011

3/14/2011-3/26/2011

Reviewer

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

Status

Approved as Comrected
Approved as Corected
Revise and Resubmit

Approved as Corvected
Revise and Resubmit

Approved as Comected
Approved as Comected

Approved as Corected
Approved as Gomected

Approved as Corrected
No Action

Mo Action
Not Approved

Approved as Corrected
Revise and Resubmit

Approved as Comected
No Action
Revise and Resubmit

Revise and Resubmit
Revise and Resubrnit
Revise and Resubmit
Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewsad

Reviewead

Reviewed

Reviewed

Approved as Gorrected
Revise and Resubmit
Approved as Conmected
Revise and Resubmit
Reviewed

Revise and Resubmit
Reviewed

Revise and Resubmit
Revise and Resubmit

Reviewed

Resubmittal
Expected?

No
No
Yes

Na
Yes

No
No

No
No

No
Yes

Yes
Yes

No
Yes

No
Yes
Yes

Yes

Yes
No
Yes
Yes
Yes
No
No
MNo
No
No
Yes
No
Yes
No
Yes
No
Yes

Yas
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Submitial # Description Days  Date In-Out Revlewer Status Resubmittal
Qut Expected?

42000 .66 (23R4} Resubmittal - Face Brick: Accent Color B - McAvoy 11 314201 1-3/2572011 HSR Reviewed No
Valiey Forge Smooth Brick (MAGHPS Data)

42000 .57 (26R3) Resubmiftal - Ties & Anchors; Anchor - HB SBRA 11 3M14/2011-3/25/2011 HSR Approved No
Archor w/Vea Tie and Tek Screw

42000 .58  (27R3) Resubmittal - Ties & Anchors: Channel HB #360 11 3M14/2011-3/25/2011 HSR  Approved No
Gripstay Channel w/ #3863 Anchor

42000 .59  (33R3) Resubmittal - Misc. Masonsy Materials - Closed Cell 11 3/14{2011-3/25/2011 HSR Reviewed MNo
Neoprene Comp. Filler (MACHPS Data)

42000 .60 (37R3) Resubmittal - Misc. Masonry Materials - Mortar Break 11 3/14/2011-3125/2011 H5R Approved as Correcled No
Cavity Drainage Mtl (MACHPS Data)

42000 .61 (39R3) Resubmittal - Masonry Cleaners - Eaco Chem NMD 80 11 3/14/2011-3/2572041 HSR Reviewed No
Masonry Detergent (MACHPS Data)

42000 .62  (4) Marmelo CMU CJ L.ayout Drawing 9 4/5/2011-4/14/2011 HSR Approved No

42000 .63  {12R4) Resubmittal - Quikrete Type § Bulk Mortar Mix w/Test 6 4/5/2011-4/11/2011 HSR Revise and Resubmit No
Report

42000 .64 (13R4) Resubmittal - Quikrete Fine Core Fil Masonry Grout 6 4/5/2011-4111/2011 HSR Revise and Resubmit Yes
(MACHPS Data)

42000 .65  (25) Masonry Joint Reinforcement - HB-#220 Ladder Mesh 6 4/14/2011-4/20/2011 HSR Approved No

42000 .66  (14) Cold & Hot Weather Procedures 11 418/2011-4/29/2011 HSR Approved No

42000 .87 (15) Adhesion Tests for CCW-705 & CCWTO5TWF 11 4M8/2011-4/29/2011 HSR Approved No

42000 .68  (12R5) Resubmittal - Mortar Design Mix Quikrete Type S Bulk 14 5/4/2011-5/18/2011 HSR Reviewed No
Mortar Mix wi{MACHPS Data

42000 .69 (13R5) Resubmittal - Grout Design Mix Quikrete Fine Core Fil 14 5M4/2011-5M18/2011 HSR Reviewed No
Masonry Grout {(MACHPS Data

42000 .70 (25.t) Masonry Joint Reinforcement - #220 Ladder Wall 42 5/9/2011-6/20/2011 HSR Approved No
Reinforcement

42000 .71 (16R2) Resubmittal - Masonry Work at Mock-up 14 6/6/2011-6/20/2011 HSR Approved as Comacted No

420600 .72  (41) Motor Color Quality Control - Quickcrete letter 11/8/2011 3 1172014-1114/2011 HSR Revise and Resubmit Yes

A7200 . 1 {2) Cast Stone - Shop Drawings Logville Precast Sheets 1 & 2 i3 W2O2010-10M1 272010 HSR Revise and Resubmit Yes

A7200 , 2 {3) Cast Stone - Color Samples Logvitle Precast Color Sample 13 9/25/2010-10/412/2010 HSR Revise and Resubmit Yes
Board

47200 .3 {6) Cast Stone - Precast Schedule Excell Spreadshest 13 9/29/2010-10/12/2010 HSR Revise and Resubmit Yes

47200 .4 (3R2) Resubmitial - Cast Stone Color Samples - B14S-VL 7 1182010-1112/2010 HSR Revise and Resubmit Yes
{Dark}), B151-VL, & B152-VL (Light)

AT20D . 6 {7) Verification Samples - Brick Samples Field; Type A& B T 11/5/2010-1i11272010 HSR Approved No

47200 .6  (3) Cast Stone Color Samples B162-VL (light) & B163-VL (light) 16 1/5/2011-1/2112011 HSR  Approved No

47200 .7 {7R3) Resubmitial - Cast Stone Sample - B43-VL Dark -19 2/27/2011-27812011 HSR Revise and Resubmit Yes

A7200 . B {1) Cast Stone Masonry MA-CHPS Submittal 1 2/28/2011-3M/2011 HSR Revise antg Resubmit Yes

AT200 .9 {2R2) Resubmitial - Cast Stone Shop Drawings Logvilte 1 2/28/2011-31/2011 HSR No Aclion Yes
Precast Shests 1 & 2

47200 .10 (6R2) Resubmitta! - Precast Schedule 1 2/2812011-3H/2011 HSR Mo Actlon Yes

47200 .11 {3R4) Resubmittal - Cast Stone Color Samples - BI71L & 23 3/1/2011-3/24{2011 HSR Revise and Resubmit Yes
Bi172-L

47200 .12  (1R2) Resubmittal - Cast Stone Masonry - MA-CHPS Submittal 14 310/2011-3/2472011 HSR Approved as Comected No

47200 .13 (2R3) Resubmittal - Cast Stone Shop Drawings - Logville 14 310201 1-3/12472011 HSR Approved as Comected No
Precast Shests 1 & 2

47200 .14  (6R3) Resubmittal - Precast Schedule - Excel Spreadsheet 14 3M0/2011-3/2472011 HSR  Approved as Comected No

47200 .15  (4) Verification sample (Mockup) B163 VL (faht) 1 411202011-4/13/2011 HSR Mot Approved Yes

47200 .16  (7R4) Resubmittal - Cast Stone Color Sampies Color Samples: 1 4M2{2611-4M13/2011 HSR Not Approved Yes
B189 & B190-VL (dark)

47200 .17  (5) Logville pre-cast Mfg Data 11 41181201 1-4/29/2011 HSR  Approved No

47200 .18  (7R5) Resubmittal - Cast Stone Color Samples: B-222-VL, Light 2 6/1/2011-6/3/2011 HSR  Approved No

47200 .19 (2.001) Amendment to Cast Stone - Roof Trellis Cap Shop Dwg 37 6M/2011-7/8/2011 HSR  Approved as Corrected No

47200 .20 (7R6) Resubmittal - Cast Sione Color Samples B-213, 214, 14 6/6/2011-6/20/2011 HSR  Approved No
215, & 216-VL Dark

47200 .2% (2R4) Resubmittal - Cast Stone Shop Drawings - Logville 19 6/29/2011.7/18/2011 HSR  Approved as Comected No
Precast Sheets 1 &2

47200 .22 (6R4) Resubmittal - Precast Schedule - Stone Schedule daled 19 6/29/2011-7/18/2011 HSR Approved as Corrected No
6/7/2011

51200 .1 {10} Anchor Bolt Layout Drawings - Area C, Sturo Drawing A1 - 0 7/28/2010-7/28/2010 CK Mo Action No
Shop Drawings

51200 .2 (30} Anchor Bolt Detatls - Shop Drawings A1, A2, A5, LP1- 9 8/32010-8/1122010 CK Approved as Comrected No
LP§, LP10-LP21, M1, AB1, & AB2

£1200 .3 (15) Framing Plan Area C Low Roof Block 1- Dwgs E1, E4, ES 13 9/1/2010-9/14/2010 CK Approved as Comected No

51200 .4  (23.1) Piece Drawings Area C (Block 1) Ses Sturo Transmittal 13 9/1/2010-9/14/2010 CK Approved as Comrected No
for Sheet #'s
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Submiital #

51200

51200

61200 .
61200 .
651200 .
51200 .

51200 .
51200 .

51200 .
51200 .

51200 .
51200 .
51200 .

51200 .
51200 .

51200 .

51200 .
51200 .
51200 .

51200
51200

51200
51200
51200
61200

51200 .

51200 .
51200 .
51200 .

51200 .

651200 .

51200 .
51200 .
§1200 .

51200 .
52100 .
62100 .
52100 .
52100 .

62100 .
63100 .
63100 .
53100 .

653100

63100 .
53100 .

53100

.5

.6

.24
.25

.26
.27
.28
.29

H oW N -

5
1
2
3
4
5
6
7

Description

{15.2) Framing Plan Area C Low Roof Block 2 - Dwgs
Et{revi}, E2, E5{rev1), E&{rev1}

{23.2) Piece Drawings Area C (Block 2) See Sturo Transmittal
#6 Dated 8/31/2010

{31) Shear Stud Drawings - Sheets ST1 and 5T2

{15} - Framing Plan Area C Low Roof Biock 1 Dwgs E1, E4, ES
{23.1)Piece Drawings Area C (Block 1}

(15.2) - Framing Plan Area C Low Roof Biock 2 Dwgs E1(R1),
E2, E5(R1), EB(R1)

(23.2}) Piece Drawings Area C (Block 2)

{15R2) Framing Plan Area G Low Roof - Block 3 - Dwgs -
E1(r2),E2({r1),E3(r1),E5(r2),E6(r2)
(23.3} Piece Drawings Area C (Block 3)

(16) Framing Plan Area C Mid Roof - E1 rev.3, Ed rev.1, ES
rev.3

(23.4} Pisce Drawings Area C {Block 4)
(27) Grout Mfg Data - Dayton Supedor 1107 Mfg Data

(16R1) Framing Plan Area C Mid Roof - Framing Plans El
rev.4. E4 rev.2. ES rev.d4

(23.5) Piece Drawings Area C {Block 5)

(28) Anchor Bolt Layout Dwgs {Area B) - Sheets A3; AS RZ;
AB1R3; LPf R2; LPZ R2;

(16R2) Framing Plan Area C Mid Reof - Framing Plans Et
rev.5. B2 rev.2. ES rev.5

(23.6) Piece Drawings Area C (Block 6}
(26) Primers Mfg Data - UPG Inc. Fast Dry Primer Grey

(23.8 & 23.12) Piece Drawings Area C (Block 8 & Block 12)
See Sturo Transmittal #12 Dated 9/27/2010

(9} Primer Mfg Data - Marcus Paints

(13. 14, 23.07) Framing Plan Area B Low and Mid Roof (E2R3,
E11, E12) & Piece Brawings, Area B (Block 7)

(23.08, 23.13) Piece Drawings Area D (Block 9,13)
(23.10, 23.11, 23.14) Piece Drawings Area D (Block 10, 11, 14)
(23.15) Piace Drawings Area D (Block 15)

(4) Paint Compatability Certificates - Grey Acrvlic Water based
Primer 5393

(26R1) Resubmittal Primers Mfg Data - UCP Inc. 5893 Grey
Acnylic Primer

(32) High Performance Epoxy Primer - Amerlock 2
(7} Sturo Quality Control Manua

{26R3) Primers Mfg Data - Sturo Letter of 11/19/2010 & Devoe
Mfg Data

(26R4) Primers Mfg Data - UCP / Solignum Paint inc. Water
Base Alkyd #0OF3-12

{4R2) Resubmittal - Paint Compatability Certificates - Email
from SW {mfg rep) accepting primer

{26R5) Resubmittal - Primers Mfg Data - Isotatek
(26RB) Resubmittal - Primers Mig Data MACHPS - UCP Primer

{32R2) Resubmitta - High Performance Epoxy Primer Sherwin
Williams

{1.01) MA-CHPS Subrmittals - Structural Steel

{2) Layout Shop Dwgs: High Roof C&D - Drawing J1
{3) Layout Shop Drawings: Gymn Roof - Drawing J2
{6) Detall Drawings - Drawings JS1 & JS2

{8R2) Resubmittad - Primer Mfg Data « Marcus Paints SP-
11492-4

{1) MA.CHPS Submittals - Steel Joist Framing
{5) Low Roof B & C - Sheet D1

{6) L.ow Rooli2nd Fl Deck B & C - Sheet D2
(7) 2nd Floor D - Sheet D3

{8) Mict Roof B & C - Shest D4

(11} Detalls - Sheet DS1

(9) High Roof B & G - Sheet D5

{10) Gym Roof C & D - Sheet D6

Days
Out

3

-

-

3

19
13
13
13

13
14

14
16

16

19

19

17

17
13
11

18

15
20
20

12
19
"

19
19
19

19
19
19
19
19
19
19

Date In - Cut

9/4/2010-9/14/2010
9/1/2010-8/14/2010

9/8/2010-9/2712010
8/1/2010-9/14/2010
9/1/2010-9/14/2010
9/1/2010-9/14/2010

9/1/2010-9/14/2010
9/14/2010-9/28/2010

9/14/2010-9/28/2010
9/14/2010-9/30/2010

9/14/2010-9/30/2010
91141201 0-9/23/2010
9115/2010-10/4/2010

9/1512010-10/4/2010
9M17/2010-9/23/12010

9/20/2010-10/7/2010

9/20/2010-10/7/2010
10/14/2010-10/2772010
10/14/20:410-10/25/2010

10/25/2010-11/12/2040
10/27/2010-11/3/2010

11/4/2010-11/19/2010
1H412010-11124/2010
11/4/2010-11/2472010
114/5/2010-11/4272010

11/612010-11/12/2010

11/10/2010-11/22/2010
11/10/2010-11/29/2010
11/19/2010-11/30/2010

11/29/2010-12/3/12010
12/9/2010-12/9/2010

12/28/2010-1/3/2011
37227201 1-3/24/2011
322/2011-3/2412011

3/23/2011-3/24/2011
9/8/2010-9/27/12010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
12/13/2010-12/17/2010

2372011411201
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010

Reviewer

CK
CK

CK
CK
CK
CK

CK
CK

CK
CK

CK
CK
CK

CK
CK

CK

CK
CK

CK
CK
CK
CK

CK

CK
CK

CK
HSR

CK
CEH
GEH

CEH
CK
CK
CK

CEH
CK
CK
CK
CK
CK
CK
CK

Status

Approved as Comected
Approved as Correcled

Approved as Comected
VOoID
voID
VOID

voID
Approved as Corected

Approved as Corrected
Approved as Comected

Approved as Comected
Approved
Approved as Comected

Approved as Corrected
Approved as Corrected

Approved as Cormected

Approved as Comected
Revise and Resubmit
Approved as Corected

Not Approved
Agpproved as Cormrected

Approved as Comected
Approved as Comected
Approved

Revise and Resubmit

Revise and Resubmit

Mot Approved
Reviewed
Revise and Resubmit

Revise and Resubmit
Approved as Gomected

Revise and Resubrmit
Reviewed
Reviewed

Revise and Resubmit

Approved as Comected
Approved as Corecled
Approved as Comacted
Approved as Corrected

Revise and Resubrnit

Approved as Corrected
Approved as Corrected
Approved as Corecled
Approved as Comected
Approved as Conecled
Approved as Comected
Approved as Comrecled

Resubmittal
Expected?

No
No

Mo
Mo
Mo
No

Mo
Mo

No
No

No
Yes
No

No
No

No

No
Yes
No

Yes
No

No
No
No
Yes

Yes

Yes
No
Yes

Yes
MNo

Yes
No
No

Yes

Yes
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Submittal #

63100 .
63100 .
54000 .
54000 .
54000 .
54000 .,
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
64000 .

54000
54000
54000
54000
54000
55000 .

56000 .
55000 .

§5000 .
§5000 .

EE000 .
56000 .

85000
E5000
£5000
£6000
£6000
56000
66000
55000
85000 .

655000
56000
656000
&6100 .

® e N e;m b W N S oW

BB M OB B b mb akh owd wk ok wh owk b ed
P N = O W D AW N D

.25
.26
.27
.28
.29

.8

.9

.10
.1
.12
.13
.14
.15

16

17
.18
.19

1

65100 .2

Description

{12} Acoustic Deck NRC Rating - Nucor lefter 10/25/2010
(1) MA-CHPS Submittals - Steel Decking

{1.1) Exterior Non-Load-Bearing Wall Framing & Accessories
{1.2) Anchors, Ckps, and Fasteners

{1.3) Miscellanegus Materials

(7.01) Shop Drawing C-1

(7.02) Shop Drawing D-1

{7.03) Shop Drawing E-1

{7.04) Shop Drawing E-2

{7.05) Shop Drawing E-3

{7.06) Shop Drawing E£-4

{7.07) Shop Drawing E-5

{7.08) Shop Drawing E-8

{7.09) Shop Drawing E-7

{7.10) Shop Drawing S-1

{7.11) Shop Drawing S-2

(7.12) Shop Drawing S-3

(7.13) Shop Drawing S-4

(7.14) Shop Drawing 5-5

(7.15) Shop Drawing S-6

{7.16) Shop Drawing S-7

(7.17) Shop Drawing S-8

(7.18) Shop Drawing S-9

(7.19) Shop Drawing S-10

{8) Structural Calcufations CSC Engineering Corp, (1/21/2011)

(9) Shop Drawing E-1 Supplement - Aiternate Framing
Schedule

(7.17R2) Resubmittal - LGM Sheet S-8, details 1 & 2 Modified
{10} Wall Section through X8 - X9 along W

{10R2) Resubmiltal - Wall Section through X8 - X9 along W
{11} Skylight Framing drawing SLF-1

{12} LGM Special Conditions - USD Drawing IS-1, 18-2, & [3-3
(16) Shop Dwgs: Framing for OH Doors Desc: V& G Sheet M10-

{18) Loose Linte!s Shop Drawing VG lron Sheet MES-1
(12) Alternating Tread Devices Shop Dwgs VG lron Sheet ME1-
1

{17) Beam Lintels Shop Dwgs VG Iron Sheet ME17-1

(16} Dr Sup. Plan @ Storefront Shop Dwgs VG Iron Sheet
ME 101

{1) MA.CHPS - ALT Thread Stair

(11} Metal Ladders, VG ron Sheets M6-1, M15-1, MEB-1,
ME15-1

(19} Rails - VG Iron Dwgs M2-1, 2-2, 3-1; ME2.1,3-1,71
(22) Bent Plate at Lobby Bench

(20} Bollards @ Storage Garage VG Iron Dwg MES-1

(21) Shop Dwgs: S#ll angle at Sundial VG fron Dwg ME:20-1
(7} Shop Dwgs: Countertop Supports VG lron Dwg ME21-1
(19) Rails; VG Iron Drawings

(3} Sherwin Williams Pro-Cryl Primer

(10) Etevator Lintel VG Iron Dwg M17-1

g;)13hop Dwg: Angle @ 2nd Floor Sill CCD#18, V&G sheet

(24) Seismic Clips V&G Drawings £02-1 & E02.2
(19R2) Resubmittal - C201 Railing modified for C10x20
(1R2) Resubmittal - VG Iron MA CHPS

(1} VG Iron Stairs - MA-CHPS Submittals

(2} V&G Drawing ME14-1 - Shop Dwgs: Stair C

Days
Out

11
11
11
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
2

Date k- Out

10/27/2010-10/20/2010
3/23/2011-3/24/2011
1/31/2011-21 172011
11317201 1-211 172014
11317201 1-21 /2014
1/31/2011-2/18/2011
1/31/2011-2/18/2011
131/2011-2/18/2011
1317201 1-2/18/2011
1/31/2011-2/18/2011
1/31/2011-21872011
1/31/2011-21872011
1431/2011-218/2011
1/31/2011-218/2011
1/31/2011-218/2011
1/3172011-21872011
1/31/2011-2/18/2011
1/342011-2118/2011
1/3172011-2/18/2011
1/31/2011-218/2011
1/31/2011-2/18/2011
1/31/2011-2/18/2011
H31/2011-2/18/2011
1/31/2011-2118/2011
1/31/2011-2/18/2011
323201 1-414/2011

4512011-4/8/2011
H5/2011-4/812011

1 4/182011-4/19/2011

19
18
12

34
N

34
32

13
30

i3
30
80

17
15

19

18
18

BAT201 177672011
BMTI2011-7/6/2011
11/52010-1117/2010

1217/2010-1/20/2011
121171201011 712011

12M712010-1/20/2011
12/17/2010-1/18/2011

12/21/2010-1/3/20114
12/21/2010-1/20/2011

12/21/2010-113/2011
12/21/2010-1/20/2011
12/21/2010-3/2112011
12/21/2010-12/123/2010
12/2112010-12/23/2010
12/21/2010-1/7/2011
1/5/2011-1/20/2011
12/21/2010-2/3/2011
6/15/2011-6/16/2011

6/17/2011-6/20/2011
1H22011-11/21/2011
2M4/2012-2115/12012
11/6/2010-11/23/2010
11/5/2010-11/23/2010

Reviewer

CK

CEH
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
CEH
HSR
HSR

Stalus

Mot Approved

Revise and Resubrmit
Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved as Comected
Approved as Comected
Approved

Approved as Corrected
Approved as Comrected
Approved as Comected
Approved

Approved as Comrected
Approved

Approved as Gomrected
Approved

Approved
Revise and Resubmit
Reviewed
Reviewed
Reviewed
No Action

Approved as Corrected
Approved as Comected

Approved as Corrected
Approved as Corrected

Revise and Resubmit
Approved as Corrected

Revise and Resubmit
Approved as Cormected
Approved as Corrected
Approved

Not Approved

Revise and Resubmit
Approved as Comrected
Revise and Resubrnit
Approved as Comected

Approved as Comected
AAC, R&R

Approved

Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

Yes
Yes
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
N
No
No
Mo

No
Yes
No
No
No
Yes

No
No

No
No

Yes
Yes
No
Yes
No

No
Yes
No
Yes
Yes
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Submittal # Description Days  Date In-Out Reviewer  Status Resubmittal
Out Expacted?
55100 .3 {3) V&G Drawings ME13-1 & ME13-2 - Shop Dwgs: Stair D 18 11/5/2010-11/23/2040 HSR Revise and Resubmit Yes
55100 . 4 {ZR2) Shop Dwgs: Stair C V&G Drawing ME 14-1 15 1/5/2011-1/20/2011 HSR No Action Yes
£§5100 .8 {14) Design Catculations - Stalr C Gelinas Structural 15 1/5/2011-1/2072011 HSR No Astion Yes
Engineering 12-4-2010
55700 .6 {(1R2) VG Iron Stairs C122 & D178 MA-CHPS Submitials 8 2/9/2011-2/18/2011 HSR Approved as Cormrected Mo
55100 .7 (12R3) Resubmittal - Shop Dwgs: Stalr C - V&G Drawing ME14- 6 3/8/2011-314/2011 HSR  Approved No
65100 .8 {14R2) Resubmitial - Design Calculations - Stalr C - Gelinas 5 3/9/2011-3/14/2011 HSR Approved No
Structural Eng. Calcs
55100 .9 g3§2h%§f;lébmiﬁal - Shop Dwgs: Stair D V&G Drawings ME13- 1 3/23/12011-3/24/2011 HSR Approved as Comected No
55100 .10 (15} Dasign Calculations - Stair D Gefinas Struciurat Eng 1 3123/2011-3/24{2011 HSR Approved as Coracted No
55213 .1 {1) MA-CHPS Submittals - Roof Rails VG lron £1-1 G 3/222011-331/2011 H5R Reviewed No
55213 .2 (2) Shop Drawings: Roof Rails VG lron Sheet E0t-{ Roof Rails G 3/22/2011-3/31/2011 HSR Approved No
E7300 .1 {11} Grillage Samples 8 11/30/2011-12/8/2011 HSR Not Approved No
61000 .1 {5) Rough Carpentry - Arch Wood Protection, Ine. - 42 12/15/2010-1/26/2011 HSR Approved as Comected No
Miscellaneous lumber
61000 .2 (6} Rough Carpentry - Arch Wood Protection, Inc. - 42 12/15/2010-1/26/2011 HSR Approved as Comecled No
Miscellaneous lumber
61000 .3 (7} Rough Carpentry - Arch Wood Protection, Inc. - FT Lember 42 A214512010-1/267201 4 HSR Approved as Comedled No
61000 .4 (8) Rough Carpentry - Arch Wood Protection, Inc. - Plywood 42 12H512010-112612014 HSR Approved as Corecled No
Backing Panels
€1000 .5  (9) Rough Carpentry - Star Sales / Hilti, Inc - Fasteners 42 12M15/2010-1/26/2011 HSR Approved as Comected No
61000 .6  (5R2) Resubmittal - Arch Waood Protection, lac. - 9 2M5/2011-224/2011 HSR Revise and Resubmit Yes
Miscellaneous lumber
61000 .7 (6R2) Resubmittal - Arch Wood Protection, Inc. - PT Lumber 9 2M156/2011-212412011 HSR Revise and Resubmit Yes
61000 .8 (7R2) Resubsmittat - Arch Wood Protection, Inc. « FT Lumber 9 215/2011-2124/2011 HSR Revise and Resubmit Yes
61000 .9  (8R2) Resubmittal - Arch Wood Protection, Inc. - Plywood 9 2/15/2011-22412011 HSR Revise and Resubmit Yes
Backing Panels
61000 . 10 (9R2) Resubmittal - Star Sales f Hiltt, Inc. - Fastenars 8 2M15/2011-2/24/2011 HSR Approved No
61000 .4t (5R3) Resubmittal - Mfg Data: Miscellaneous Lumber - 2 3M/2011-3/3/12011 HSR Approved No
Viance, LLC - D-Blaze
61000 .12 (6R3) Resubmittal - Mfg Data: PT Lumber - Phibro Wood 2 3M/2011-3/3/2011 H5R Approved No
61000 .13 (Bi'ERS) Resubmittal - Mfg Data: FT Lumber - Viance, LLG - D- 2 3M2011-332011 HSR Approved No
aze
61000 .14  (8R3) Resubmittal - Mg Data: Plywood Backing Panels - D- 2 3M2011-3/3/2014 HSR Approved No
Blaze Fire-Retardant Treated Wood
61000 .15  {9.1) Stanley Bostitch - Fasteners - Nails 5 4/6/2011-4/111/2011 HSR  Approved No
61600 .1 {3) National Gypsum Gold Bond e2xp - Gypsum Wall Sheathing 6 12/15/2010-12/21/2010 HSR Revise and Resubmit Yes
61600 .2  (B) Grabber Bugle head fasteners - Fasteners 6 12/15/2010-12/21/2010 HSR  Approved as Comected No
61600 .3  {3R2) Resubmittal - National Gypsum Gold Bond eZxp 3 A/24i2014-1/2772011 HSR  Approved No
61600 .4 {11) MAGHPS Gypsum Wall Sheathing 3 1/24/2011-142712011 HSR Approved Mo
61753 .1 {2) Connectors, Accessories - Product Data 24 10/5/2010-10/29/2010 HSR Revise and Resubmit Yes
81763 .2 {3) Reliable Truss Shop Drawings 24 10/5/2010-10/29/2010 HSR Revise and Resubmit Yes
61763 .3 {4) Delegated-Design Submiltal: PE 24 10/5/2010-10/29/2010 HSR Revise and Resubmit Yes
61753 .4  (2R2) Resubmittal - Conneclors, Accessories « Product Data 28 11/22/12010-12/20/2010 HSR Revise and Resubmit Yes
61753 .5 glingRgfgbmiﬂal - Reliable Truss Shop Drawings Rev 28 114/22/2010-12/20/2010 HSR Revise and Resubmit Yes
2
61763 .6 (4R2) Resubmittal - Delegated-Design Submittal: PE 28 11/22/2010-12/20/2010 HSR Revise and Resubmit Yes
61763 .7  (4R3) Resubmittal - Delegated-Design Submittal: PE 16 3/29/2011-4/14/2011 HSR Revise and Resubmit Yes
61763 .8 ﬁf}?gggfgbmiﬂal - Reliable Truss Shop Drawings Rev 16 3/29/2011-4114/2011 HSR Revise and Resubmit Yes
617583 .9  (2R3) Resubmittal - Mg Data: connectors, accessories 16 3/29/2011-4/14/2011 HSR  Approved No
61763 .10 (3R4) Resubmittal - Reliable Truss Shop Drawings 20 5/31/2011-6/20/2011 HSR  Approved as Comrected No
61763 . 11  (4R4) Resubmittal - Delegated-Dasign Submitial 20 5/31/2011-6/20/2011 HSR  Approved as Comrected No
62013 .1 {1 .1)bMA-CHPS Submittals Trim - Certified Wood « Trim 1 7/14/2011-7/156/2011 HSR Reviewed No
umber
62013 .2 { 1 .2)bMA-CHPS Submittals Rough - Certified Wood - Rough 1 7i114/12011-7H115211 HSR Reviewed No
umber
62013 .3 {1.3) MA-CHPS Submittals Plywood - Cerlified Wood Plywood 1 THA42011-7/115/2011 HSR Reviewed No
62013 .4 (3) Mfg Data; PT Wood - Wolmanized L3 Outdoor Wood 1 TH4/2011-7H15/2011 HSR Approved No
62013 .6  (B) Mig Data: Exterior Louver - Webb Louvers Brochure 1 THA42011-7115/2011 HSR  Approved No
64023 .1 (1) MA-CHPS Submittals 31 613201171 412011 HSR Revise and Resubmit Yes
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Submittal #

64023 .
64023 .
64023 .
64023 .

64023
64023

64023 .
64023 .
64023 .
64023 .
64023 .
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64023 .
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64023 .
64023 .
64023 .
64023 .

64023

64023
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65400 .
66400 .

66400 .
66400 . 4

68400 .

66400 .

66400 .
66400 .

71326 .

71326 .
71326 .

71326 .

71328 .

71326 .

71326 .
71326 .
71326 .

72100 .

72100 .

72100 .

72100 .

Deseription

(4.01) Samples for Selection

(4.02) Samples for Selection: Laminales
(4.05) Samples for Selection; Solid Surface
(4.06) Samplas for Selection; Cork
{2.01R2) Product Data: Wood Products
{2.09R2) Prod. Data: Adhesives

(2.04R2) Prod. Data: Cabinet hardware
(4.06) Samples for Selection: Cork
(2.07R2) Prod. Data: Solid-Surfacing
(2.02R2) Product Data: Wood Products
{2.03R2) Product Data: Laminate

{3.01R2) Shop Dwg: Interior Trim

{3.02R2) Shop Dwg: Paneling

{3.03R2) Shop Dwg: Recept Desks
(3.04R2) Shop Dwg: Bookshelves
{3.05R2) Shop Dwg: Benches

(3.07R2) Shop Dwg: Railing Panels
(3.08R2) Shop Dwg: Cubbies

{3.13R2) Shop Dwg: Solid Surface Materials
{3.11R2) Shop Dwg: Display Cases

(2.10) Claridge Cork Tackable Surface:
{2.13) Sherwin Williams Shop Finishing
{2.10R2) Resubmittal - Prod. Data: Tackable Surface Claridge

Cork

(1.02) Claridge Products & Equipment, Inc MACHPS for
Tackable Surface Mat'

(2.10R3) Resubmittal - Claridge Cork Tackable Surface

(1) Titebond Fastgrab FRP (Mfg reccomendation) MA-CHPS
(3) Crane Composites: Glassbord #85 White Mfg Data:
Reinforced plastic panels

{4) Mfg Data: Trim Accessories

{7) Titebond Fasigrab FRP Mfg Data: Adhesive
reccomendation)

(1R2) Resubmittal - MA-CHPS Submittals: adhesive - Titebond
Fastgrab FRP (Mfg reccomendation}

{3R2) Resubmittal - Mfg Data: Reinforced plastic panels -
Crane Composites: Glasshord #85 White

{4R2) Resubmittal - Mfg Data: Trim Accessories

{7R2) Resubmittal - Mfg Data: Adhesive - Titebond Fasigrab
FRE (Mfg reccomandation)

{3) Adhesive Coated HDPE Mfg Data - Grace Prepiufe 300R &
160R

{2) Mod. Bit. Sheet Waterp'g Mfg Data - Bituthene 3000

{4) Aux. Materials Mfg Data - Bituthene Primer B2; Liquid
Membrane

{8) MA-CHPS Submittals - Bituthene 3000, Primer B2; Liguid
Membrane, & Grace Praprufe 300R & 160R

{7) Waterproofing Preinstallation Conference - Minutes from
Meeting Held 8/16/10

{9) Insul Tech Expanded Polystyrene - WP Protection Board -
Proguct Data

{10) Bituthene Waterproofing Membrane - Sample Warranty
{11) MACHPS Form - WP Protection OUT Board

(9R2) Resubmittal - WP Protection Board - Grace Construction
Products Letter

(1) Extruded Polystyrene bfg Data - Dow Scoreboard &
Square-edge

{5) MA-CHPS Submittal - Extruded Polystyrene Dow Hi-load
40 - DOW - Leeds Documentation

(5) MA-CHPS Submittal Extruded Polystyrene Dow Hi-load 40 -
Product Data

Desc: Extruded Polystyrene Dow Hi-foad 40

(1) Extrudad Polystyrene Mig Data Dow Hi-Load 40 Insulation
Mfg Data

Days
Qut
<3|
3
31
31
31
31
31
31
3
31
3
3
3
3
31
31
3|
31
31
34
42
42
16

21

21

- -

-

16

16

18
16

21

21
21

13

20

3657

Date in- Qut

8M13/20%1-7114/2011
8§M13/20%1-7T14/20114
B6/13/2011-TH4/2011
6/13/2011-714/2011
6/13/2011-7TH4/2011
6/13/2011-7114/2011
6/13/2011-7/14/2011
6/13/2011-7114/2011
6/13/2011-7114/2011
6/13/2011-7114/2011
6/13/2011-7/114/2011
6/13/2011-7/114/2011
6/13/2011-7/114/2011
6/13/2011-7/114/2011
6/13/2011-TH4/2011
6/13/2011-71M4/2011
6/13/2011-7T14/2011
6/13/2011-714/2011
6/13/2011-7/14/2011
B6/M13/2011-7/14/2011
71112011-8/1272011

71172011-8112/2011

8/23/2011-9/8/2011

9M12/2011-10/3/2011

9/12/2011-10/3/2011
41127201 1-4/13/2011
41127201 1-4/13/2011

41120201 1-4/13/2011
4112/2011-4/13/2011

5/472011-8/20/2011
5/4/2011-5/20/2011

5/412011-5/20/2011
5/4/2011-5/20/2011

7/22/2010-8/12/2010

7i22/2010-8/112/2010
7122/2010-8/12/2010

7/30/2010-812/2010
B/24/2010-8/27/2010
B/30/2010-8/3/2010

8/30/2010-9/3/12010
8/30/2010-9/3/2010
21412011-21512011

7/23/2010-8/12/2010
7/29/2010-8/2/2020

8/6/2010-8/12/2010

8/6/2010-8/12/2010

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
H3R
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR

HSR

Status

Approved

Approved as Cormrected
Approved as Cormrected
Approved as Comrected
Approved as Comected
Approved

Approved

Approved as Comeclad
Approved

Approved as Comected
Approved

Approved as Corrected
Approved as Comected
Approved as Comected
Approved as Comected
Revisa and Resubmit
Approved as Comected
Revise and Resubmit
Revise and Resubmit
Revise and Resubrnit
Revise and Resubmit
Reviewed

Revise and Resubmit

Approved

Approved
Not Approved
No Action

No Action
Not Approved

Reviewad
Approved

Approved
Approved

Approved

Approved
Approved

reviewed
Mo Action
Revise and Resubmit

Approved as Comected
Reviewed
Approved

No Action
Revise and Resubmit

Approved

Approved

Resubmittal
Expected?

No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
Yes
No
Yes
Yes
Yes
Yes
No
Yes

No

No
Yas
Yas

Yes
Yes

Mo
No

No
No

No

No
No
Yes

No
No
Mo

Yes

No

No
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Submittal # Description Days  Date In-Out Reviewer Status Resubmittal
Out Expecled?
72100 .5  (6) MACHPS - Dow Sq. Edge 8 B8/16/2010-8/24/2010 HSR Revise and Resubmit Yes
72100 .6 (3} Glass Fiber Insul Mfg Data - JohnsManville Sound Gontrol 6 12/15/2010-12/21/2010 HSR No Action Yes
72100 .7 {10} MA-CHPS Submittat Glass Fiber Insul - JohnsManville 6 12/15/2010-12/21/2010 HSR Revise and Resubmit Yes
72100 .8 {11} Extruded-Polystyrena Board Insul - Owens Coming B 12/152010-12121/2010 HSR No Action Yes
Foamular 250 XP5
72100 . 9 ngtgn?nw Extruded-Polystyrene Board Insulation - Metal Panel 4 AH42011-1118/2011 HSR Revise and Resubmit Yes
72100 .10  (8) MA-CHPS Submittal Glass Fiber [nsulation 12 1145200 1-1/26/2011 HSR Approved No
72100 .11 (10) JohnsManville Unfaced Giass-Fiber Blanket Insulation 12 1141201 1-1/26/2011 HSR Revise and Resubmit Yes
72100 .42  (13) MA-CHPS Exiruded-Polystyrene Board Insulation 12 1M472014-1/26/2011 HSR Approved No
72100 .13  (11) Owens Corning Foamular 250 XPS - Extruded- 12 114/2011-1/2612011 HSR Approved No
Polystyrene Board Insulation
72100 .14 (12R2) Resubmittal - Metal Panel System - Dow Extruded- 4 20472011-2/8/2011 HSR Revise and Resubmit Yes
Polystyrene Board Insulation
72100 .15 (I0R3) Resubmittal - Glass Fiber Insw - JohnsManville 4 251/2011-2M572011 HSR Approved MNo
Unfaced Glass-Fiber Blanket insulation Indoor Advantage Gold
72726 .1 gatl;'luid Applied Membrane - Product Data - Tremico Catalog 1 1171/2010-11/12/2010 HSR Revise and Resubmit Yes
T2726 .2 {3} Fluid Applied Membrane - MA-CHPS Submittals 11 111/2010-11/12/2010 HSR Revise and Resubmit Yes
T2726 .3 (3R3) Resubmittal - MA-CHPS Submittals 21 12113/2010-1/3/2011 HSR Revise and Resubmit Yes
T2726 .4 (4R2} Resubmittal - Air-barrier Assemblies Shop Drawings 21 12113/2010-1/372011 HSR No Action Yes
72726 .5 (2R3} Resubmittal - Tremco Catalog Cuts & Cemifications 21 12M13/2010-1/312011 HSR No Action Yes
72726 .6  (5) AVB Mockup 21 12/13{2010-113/2011 HSR  NoAction Yes
72726 .7  (6) ABAA Member Certificate - Installer Qualifications 21 12/23/2010-1/13/2011 HSR  Approved as Corrected No
72726 .8 (2R4) Tremco Catalog Cuts & Cerlifications - VOID Dup. 0 2/11/2011-2/11/2011 HSR vOoID Mo
72726 .9 (3R4) EXO Air 120; Primer 10; Mastic MA-CHPS - VOID Dup. 0 2A1/2011-2M112011 HSR vOID No
72726 .10 (4R3) Aw-Bamier Assemblies Shop Drawings - VOID Dup. 0 21t1/2011-211/2011 HSR  VOID No
72726 .11 (2R4) Tremco Catalog Cuts & Cerifications Product Data 18 2/11/2011-3/172011 HSR No Action Yes
72726 .12 (3R4) EXO Air 120; Primer 10; Mastic 18 2/11/2011-3/172041 HSR Revise and Resubmit Yes
72726 .13 (4R3) Shop Drawings For air-barrier assemblies 18 2/11/2011-3/11/2041 HSR No Action Yes
72726 .14 (7) ABAA Report Response - MMEI response to ABAA report 65 12/6/2011-2/9/2012 HSR Reviewed No
73113 .1 S‘Sﬁr)ll(:errla‘lnteed Woodscape "Georgetown Gray™ Asphalt 12 15/2011-1117/2011 HSR Approved No
ingles
73113 .2 {1 MQA-CHPS Forms - Asphalt Shingles 7 1/26/2011-2/212011 HSR Revise and Resubmit Yes
73113 .3 (2) Cerlainteed Woodscape Premium Shingles "Georgetown” 7 1/26/2011-2/212011 HSR  Approved as Comrected No
Glass-Fiber Asphalt Shingles
73113 .4 (3) Undertayment Materials - Tamko 15# roofing felt 7 4/26/2011-212/12011 HSR Approved as Comected No
73113 .5 {4) Accessories - Henry Eaveguard 7 4/2612011-27212011 HSR Approved as Comected No
7313 .6 (7) Titan Roofing Inc. Warranty Information Sheet - Warranties: 7 1i26r2011-2/212011 HSR Reviewed No
Sample Titan
3113 .7 {12} Accessories - Karnak 19AF Flashing Cement T 1/2612011-2/212011 HSR Revise and Resubmit Yes
3113 .8 (13} Accessories - Maze glav. ring barb nails T 112612011-21212011 HSR Revise and Resubmit Yes
73113 .9 (14} Accessories - Roofing Tins T 2612011 27212011 HSR Revise and Resubmit Yes
73113 .10 (15} Cedaintead Approved Applicator Letter 7 1/26/2011-2/2/2014 HSR  Reviewed No
73113 .11 {16) Certainteed Warranty Specifications - Warranties: Sample 7 2612011-27212011 HSR Approved as Corrected No
Certainteed
T3N3 .12 (TR2) Resubmilial - Titan Roofing Inc. Warranty Sample 10 3/22/2011-4/112011 HSR Approved No
73113 .13 {13R2) Resubmittal - Accessories - ring barb nails 10 3/22/2011-4/M/2011 HSR Revise and Resubmit Yes
73113 .14 (14R2) Resubmitial - Accessories - Roofing Tins 10 3/22/2011-471/2011 HSR Approved No
73113 .15  {1R2) Resubmilial - MA-CHPS Forms - Asphalt Shingles 7 4/6/2011-4/13/2011 HSR Revise and Resubmit Yos
73113 .16 (12R2) Resubmitial - Karnak 19AF Flashing Cement 7 416/2011-4113/2011 HSR Approved No
73113 .17 (1R3) Resubmitial - MA-CHPS Forms - Asphalt Shingles 15 6/28/2011-7/13/2011 HSR Revise and Resubmit Yes
73113 .18  (13R3) Resubmittal - Maze glav. ring barb nails 15 6/28/2011-713/2011 HSR = Approved as Comected No
73129 .1 {3) Cedar Shake & Shingle Bureau Product Data 29 TH4/2011-8112/2011 HSR Approved as Comected No
74213 .1 {1) Metal Wall Panels MA-CHFS Submittals 6 1/114/2011-1/20/2011 HSR Revise and Resubmit Yes
74213 .2 (2) Fabral Metal Wall & Roof Panels - Metat Wall Panels 6 1/114/2011-1720/2011 HSR o Action Yes
Product Data
74213 .3 {4) Fabra! Color Chart - Samples for Initial Sefection & 1M14/2011-1/20/2011 HSR No Action Yeos
74213 .4 {12) Metal Wall Panels Fabral Substifution Request 6 1/1472011-1/20/2011 HSR Mo Action Yes
74213 .8 (1R2) Resubmilial - Metal Wall Panels - MA CHPS 26 2/9/2011-311/2011 HSR Revise and Resubmit Yes
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Submittal #

74213 .

74213 .

74213 |

74213 .

74213
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74213
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74243 |
74243 |

74243 .

74243 .

74243 .

75419 .
75419 .

75419 .
75419 .
75419 .

76419 .

78419 .
76419 .,

76419 .

75419
75419

75419

75419
75419
75419

765419
75419

75419

75419

78419

75419
76419

75419
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L= I

L- BN I N

-2

.10
-1

.12

.13
.14
.15

.16
AT

.18

.19

.20

.21
.22

.23

76200 .1
76200 .2
76200 .3

76200 ,

Description

(2R2) Resubmittal - Fabral Metal Walt & Roof Panals - Product
Data

(4R2) Resubmittal - Fabral Color Chart Samples for Initial
Selection

{12R2) Resubmittal - Metal Wall Panels Fabral Substitution
Request

(3) Shop Drawings: Metal Wall Panels - Bass Assoc. 1;A1-

A3;B1- B9;C1-C22; D1-D10

(4R3) Resubmittal - Fabral Color Chart

(8) Metal Wall Panels Mockup

(5) Samples for Verification: Yellow Sundance

(5) Samples for Verification: Big Country Blue

(8R2) Resubmittal - Bass email confirming that "Lilly White"

was used

{1) Composite Wail Panels - MA-CHPS Submittals

(2} Alucobond Composite Wall Panels Mfg Data

(4) Alucobond Finish Systems Samples for Initial Selection

{1R2) Resubmittal - Composite Wall Panels - MA CHPS

{)2}?!2) Resubmittal - Alucobond Composite Wall Panels Mfg
ata

{4R2) Resubmittal - Alucobond Finish Systems Samples for
Initial Selection

(3) Composite Wall Panels Shop Drawings: BASS Assoc.
Sheets 1, RP-1 &2, E1 & 2; Di

(5) Samples for Verification: Alucabond Maiched "Lily White”
Color Chip

(3) PVC Membrane Roofing 45 mil FiberTite-SM

{6) Substrate Boards Georgia Pacific 1/2° Dens-Deck

(7) ABVB Poly America 6 mif Poly (20'x100'«clear)

(8) Roof Insul Fibertite FTR-Value

g Oii) Insut Accessories Fibertite Insutation Fasteners & Stress
ates

(10.2) Insul Accessories Fibertite Magnum Fasteners & Stress
Flates

{11) Walkways Fibertite Tuft-Trac

(13) Tapered Insul Fibertite tapered insulation layout plan
dated 8-6

{16) Insul Fastening Fiberfite Insulation fastening pattern (8 per
4'x8

(22) Warranties {Sample) Fibertite; Titan

(24) Qualification Data (Installer) Fibertite approved applicator
letter

{28) Roofing Assembly Narralive Fiberlite assembly letter
dated 2-1-11

(28) Membrane Adhesive Fiberlite FTR-190e

(30) Membrane Seatant Fibertite FTR-101

(31) Flashing Accessories Fibertite Flashing Accessories
(comers, pipe flashing)

{32) Termination Bar Fibertite FTR-Termination Bar {caulk lip)
(12) Shop Dwygs: Roof Plan and Details - Sheetfs A, B, & C; Det
shis 1 - 20 (less 4)

(13R2) Resubmitial - Fiberlite tapered insulation layout dated
3/04M11

(26R2) Resubmittal - Roofing Assembly Narrative - Fibertite
assembly letter dated 3/14/2011

(7R2) Resubmittal - Mfg Data: A&VE - Sopravap’r 16
{Soprema)} wMACHPS
(33) AVE Primer - ELASTOCOL 600c (Soprema) wiMACHPS

(6R2) Resubmittal - Mfg Data: Substrate Boards - Georgia
Pacific 1/2" Dens-Deck Prime wMACHPS

{2} Polyvinyl-Chloride {PVC) Roofing - MA-CHPS Submittals
{6) Shop Dwgs: Reof to Wall EJ Cover Titan Detail #16

{8) Shop Dwgs: Drip Edges Titan Detall #15

(2:)0) Shop Dwgs: Thru-wali Flashing Titan Detail #10, 18, 19 &

{27) Shop Dwgs: Equipment Support Flshg Titan Detall #7

26

11

10
14
19
18

26
26

26

21
21
21
21
21

21

21
21

21

21
21

21

21
21
21

21

60
60
60

80

Date In-Qut

2/812011-3712011
2/9/2011-3/7/2011
219/2011-3/7/2011
4/1/2011-4/12/2011

3/29/2011-4/8/2011
6/6/2011-6/20/2011
6/17/2011-7/6/20114
61171201 1-7/6/2011
6271201 1-6/27/2011

14147201 1-118/2011
1147201 1-1/18/2011
1/1472011-118/2011
2/9/2011-317/2011
21912011-3/7/2011

20912011-317/2011
4251201 1-6/3/2011
41291201 1-51312011

2/4/2011-2/25/2011
214i2011-2/26/2011
2/412011-2/25/2011
2/4]2011-2/2512011
2/412011-2/125/2011

2/412011-2/25/2011

24412011-22512011
2/412011-2125/2011

2/412011-2/25/2011

2/412011-2/25/2011
20412011-2/2512011

2/412011-2/25/2011

2/412011-2126{2011
2/412011-2/25/2011
2/412011-2/2512011

2/4/2011-2/25/2011
2/18/2011-2/25/2011

3/22/2011-3/24/2011
3/2312011-41112011
3/23/20141-4M12011

3/23/2011-4M2011
3/23/2011-4/1/2011

Af6/2011-4/11/2011

21187201 14192011
2/18/2011-419/2011
2/18/2011-4/19/2011

2/18/2011-4/19/2011

Reviewer

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HER

HSR
HSR

HSR

HBR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
H8R

HSR
HSR

CEH
HSR
HSR
HSR

HSR

Status

Approved
Appraved
Approved
Appraved as Comected

Approved as Comected
Revise and Resubmit

Approved
Approved
Approved as Comected

Revise and Resubmit
No Action
No Action
Reviewed
Approved

Approved
Approved as Comected
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Approved

Approved

Approved
Approved

Approved

Revise and Resubmit
Approved
Revise and Resubmit

Revise and Resubmit
Approvad as Corrected

Approved
Approved
Approved

Approved
Revise and Resubmit

Revise and Resubmit

Approved as Corrected
Approved as Corrected
Approved as Comrected

Approved as Corrected

Resubmittal
Expected?

No
No
No
No

No
Yes
No
No
No

Yes
Yes
Yes
No
No

No
No
No

No
Yes
No
Yes
Yes

Yes

Yes
No

No

No
Nao

No

Yes
Mo
Yes

Yes
No

No
No
No

No
Yes

Yes
No
No
No

No
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Submittal #

76200 .6
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77100 .
77100 .
77100 .
77100 .
77400 .

b W N -

77200 .
77200 .
77200 .
77200 .
77200 .
77200 .

o om b W N =

78100 .
78100 .
78100 .
78100 .
78100 .
78123 .
78123 .
78123 .
78123 .
78123 .
78123 .
78413 .
78413 .
78413 .
78413 .
78413 .

[ IR L - I I R T

78413 .

-]

78413 .

-y

78413 .
78413,
78446 .
78446 ,
78446 .
78446 .
79200 .
79200 .
79200 .

W N bW N - D

79200 .
79200 .
79200 .
79200 .
79200 .
79200 .

- T B - -

79200 .10
79500 .1
79600 . 2

79600 .3

Description

(18) Alcoa, Ing. Alum. Sheet

{11) Alum, Coil Stock (Firestone Bldg Products) Color Charls
for Pre-fin Materials

{2) Metal-Era Fascia Copings

{6) Metal Era Warranty Sample

{4) Metal Era Color Chart Color Charts for Pre-fin Materials
{5) Metal Era Paint approval Form Verification Samples

{2R2) Resubmittal - Shop Dwygs: Copings - Metal-Era Fascia
wWIMACHPS
{3) Nystrom Roof Hatch

(6) Roof Hatch Safety Rail

{5) Snow Guards Shop Dwgs - Alpine Snowguards #325 alum.
(4) Roof-Mounted Davit Grang - Them Series 5122

(2) Elevator Hoistway Vent wf CHPS Form

(2R2) Resubmittal - Shop Dwgs: Elevator Hoistway Vent -
McDermott M-445PH elevator vent wMACHPS

(2) Cafco Blaze Shield Il - Product Data

(7) Cafco Blaze Shield Il - MACHPS

(2R2) Resubmittal - Cafco Blaze Shield 300 Product Data
(7R2) Resubmittat - Cafco Blaze Shield 300 MACHPS Form
{7R3) Resubmitta! - Cafco Blaze Shield 300 MACHPS Form
{2) Cafco Spray Film (Credit IEQC 2.1) - MACHPS

(6} Cafco Spray Film - Product Data

(2R2) Resubmittal - Intumescent Paint - MA CHPS

(6R2) Resubmittal - Cafco Spray Film - Producl Data

(2R3) Resubmittal - Inftumescent Palnt MA-CHPS Submiitials
(2R4) Resubmittal - Inlumiescent Paint « Cafco Letter 6/6/2011
(1) MA-CHPS Subrmittals

(3.01) Product Data: Minerat Wool - Roxul SAFE

(3.02) Product Data: Elastomeric Spray - SpecSeal AS200
(1R2) Resubmittal - MA-CHPS Submittals

(ssA('):éu) Resubmittal - Product Data: Mineral Wool Roxul

{3.02R2) Resubmittal - Product Data: Elastomeric Spray
SpecSeal AS200

{1R3) Resubmittal - MA-CHPS Submittals Resubmitted for
regional {extraction point) credit

{3.01R3) Resubmittal - Mineral Woo! Roxul SAFE

{3.02R3) Resubmitta! - Elastomeric Spray SpacSeal AS200
() Fire-Resistive Joint Sys - MA-CHPS Submittals

{2) Fire-Resistive Jt. Sys. Prod. Data

{1R2) Resubmittal - Fire-Resistive Joint Sys. MACHPS
{2R2) Resubmittal - Fire-Resistive Ji. Sys. Prod. Data
{3R2) Resubmittal - Tremco Color Chart

{6) Warranty Samples

{11R2) Resubmittal - Spectrum 3 Silicone Joint Sealant Mfg
Data

{12R2} Resubmittal - Tremsil 200 Mildew-Resistant Mfg Data
{13) Dymeric 240 Urethane Jt. Sealant Mig Data

(14} THC 900/901 Urethane Tratfic Grade Jt, Seafant
{15R2) Resubmittal - Tremflex 834 Latex Joint Sealant

(17R2) Resubmittal - Nomace Backer Rod Joint Sealant Backer

{4.01) Seatant at Precast Sill - "Sandstone” - Verification
Sample

{19) Field Adhesion Tests - Tremco $/30/2011 lefter
{ 1) Expansion Controf Shop Drawings - InPro Drawings 1 - 7

{5) Expansion Controf Product Schedule - InPro Shop Drawing
Sheet&of 7

(6) Fire Barrier Mfg Data - UltraBlock

Days
Cut

34

63
63
63
14
14

Date In-QOut

6/28/2011-8/1/2011
6/28/2011-8/1/2011

6/28/2011-8/30/2011
6/28/2011-8/30/2011
6/28/2011-8/30/2011
9/1212011-9/26/2011
10/2672011-11/9/2011

6/28/2011-6/28/2011

0 6/28/2011-8/28/2011

26
15

16

s e oo

35

B2472011-9M 92011
B2412011-9/8/2011
BI2412011-2/8/2011
10/26/2011-11/11/2011

9/8/2010-9/14/2010
9/8/2010-9/14/2010
3/2/2011-3/3/2011
3/2/2011-3/3/2011
3/8/2011-4/12/2011

6 9/8/2010-9114/2010

&

24

NN s o

56
56
56
56
56

20
20

20

918/2010-9/14/2010
4/612011-4M14/2011
4/6/2011-4M4/2011
510/2011-6/3/2011
7I5/2011-711 22011
B/3/2011-8/4/2011
8/3/2011-8/4/2011
B/3/2011-8/472011
B/23/2011-8/30/2041
8/23/2011-8/30/2011

8123/2011-8/30i2011

11/21/2011-1172972011

1124/2011-114729/2011
11/21/2011-1 472972011
1215/2010-12/21/2010
1215/2010-12/21/2010
1124/2011-2/7/12011
1/24/2011-2/7/12011
6/17/2011-8/12/2011
6/17/2011-812/2011
617/2011-8/12/2011

6/17/2011-8/12/2011
6/17/2011-8/12/2011
8/17/2011-8/12/2011
6/17/2011-8M2/2011
81 7/2011-8/12/2011
8/23/2011-8/30/2011

10/19/2011-10/24/2011
32/2011-3/2212011
3212011-3/22/2011

3/212011-3/2212011

Reviewer

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
CEH
CEH
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

Status

Approved as Comected
Approved as Cormrected

Revise and Resubmit
Approved
Revise and Resubmit
Approved
Revise and Resubmit

Approved
Approved
Approved
Approved
No Action
Approved as Corrected

No Action

No Action

Approved

Revise and Resubmit
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Not Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revisa and Resubrit

Revise and Resubmit
Approved as Comecled

Approved

Revise and Resubmit
Approved as Comected
No Action

Approved

Approved

Approved as Comecied
Approved

No Action

No Action
Mo Action
Mo Action
No Action
Approved
Approved

Reviewed
Revise and Resubmit
Approved

Approved

Resubmittal
Expected?

No
No

Yes
No
Yes
No
Yes

No
No
No
No
Yes
No

No
No
No
Yes
No
No
No
Yes
No
Yes
Yes
Yes
Yes
Yes
Yes
Yes

Yes
No

No
Yes

Yes
No
No
No
No
No

Nao
No
No
Mo
No
No

No
Yes
Yes

Yes
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Submittal #

79500

79500
79600
79500
79500
81113
81113
Bi113

81113
81113

81113 .
81113
81113,
81416 .

81416 .
81416 .
BiMe .
8146 .
81416 .

81433 .

81433 .
81433 .
81433 .
83113 .

83113 .
#3113 .
83613,
83613 .
83613 .
83613 .
83613 .
83613 ,
83613 .
83613 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84413 .
84113 .
B4113 .
84113 .
84143 .

84113

4
.5
.6
.7
.8
1
.2
.3

4
.5

== 0 =~ ;&

=m0 O N D bW ON

»

L - B~ ]

© W~ T A W N =D NSO DLW N - W N

P Y
N o= o

13

Description Days
Out
(1R2) Resubmittal - Expansion Control Shop Drawings - InPro 16
Drawings 1-3
(2} Color Selection Card 16
{5R2) Resubmittal - Expansion Contro! Product Schedule 16
(7) Product Data - Exp. Contro! Int. Inpro Series 611 & 114 16
(8} Preduct Data - Exp. Control Ext Inpro Series 1200 16
(1) Substitution Raquest - LIF Door - dated 9/14/2010 5
Hollow Metat Frame Sample - Substitution Request 7
(20) Fasteners for Hollow Metal Frames - Hilti Kwik-Con [ 28
Concrete & Masonry Fastensrs
(2) Hollow Metal Door asd Frame Schedule 8
(0R3) Resubmittal - Primer Gonfirmation Letter - Substitution 8
Request (Hollow Metat Doors and Frames)
(1) Hollow Metal Door and Frames - MA-CHPS 34
(2R2) Resubmittal - Hoflow Metal Door and Frame Schedule 34
(21) Hollow Metal Technical Data - LIF Door 34

(4} VT Industries - Wood Doors Venser Samples Color Sample 15
Box

{3) Wood Door Schedule 39
(3R2) Resubmittal - Wood Door Schedule 34
(1) VT Industries - MA-CHPS Submitials "
{2) VT Industries - Flush Wood Doors Product Data "
(6) Sample of special warranty 11
{5) Plain Sliced White Maple 10
(9) Wood Door Core Samples 10
{8) VT Architectural Wood Door Warranty 1
{1) Woodtech Architectural Stile & Rail Doors - Substitution 11
Request Form

{1R2} Resubmittal - Stile and Rail Wood Doors Substitution 21
Request Fom

{2) Stile and Rail Wood Doors MA-CHPS Submittals 21
{3) Stile and Rail Wood Doors Shop Drawings 21
{6) Woodtech Limited Warranty 21
{1} Product Data; Access Doors B-NW Series - Non-Rated 42
Fhesh

{2} Shop Drawings: Access Doors 1@24™24"; 1@18™18" 42
{4} Product Schedule: Access Doors 42
(0) Sectional Doors i7
(1) Raynor Brochure 17
(2) TC200 - DMDuoors Shop Drawings 17
(8) Sample of Special Warranties 17

(1R2) Resubmittal - Raynor Steel Form Mfg Data 3
(2R2) Resubmittal - Raynor Proposal Drawing 332986 D 3
(1R3) Resubmittal - Raynor Stesl Form Mfg Data 3
(2R3) Resubmittal - Raynor Proposat Drawing 332986 D 3
(5) EFCO D518 Door Fabrication Sample 7

(1) MA-CHPS Submitial 12
{19) Warranties: Sample 12
(17) EFCO Series 403-1 & 402 Mig Data 12
(18) EFCO Serles 403-1 & 402 Product Tes! Reports 12
(19) EFCO Series 403-1 & 402 Tharmal Test Reports 12
(5) EFCO Sersies 402 Fabrication Sampile 7
(5) EFCO Series 4031 Fabrication Sample 7
{7) Entrance Door Hardwarte Schedils 42
{20} Door Hardware Catatog Cuts 42
{084113-2) R&R Window Shap Drawings - Storefront 16
{21) Operator Finish Color Sample -~ Linetec/Besam Color 12
Board

(#R2) Resubmittal - 08 41 13 & 08 44 13 MACHPS 13

Date In- Qut

10/412011-10/20/2011

10/4/2011-10/20/2011
10/4/2011-10/20/2011
10/4/2011-10/20/2011
10/412011-10/20/2011
9/16/2010-9/21/2010
11/23/2010-11/30/2010
12/16/2010-1/13/2011

1113/2011-1/21/2011
1125/2011-2/2/2011

2/2412011-3/30/2011
2i2412011-3130/2011
2/24/2011-3/30/20%1
1/6£2011-1/20/12011

1H1372011-2121/2011
2/2412011-3/30/2011
3/10/2011-3/21/2011
310/2011-3/21/2011
3MY2011-3/21201
3M4/2011-3/2412011
3M472011-312412611
2(14/2012-2115/2012
9I3/2010-9/14/2010

Ti14/2011-8/472011

TM4/2011-8/4/2011
TN452011-8/412011
TH472011-8/4712011
5192011-6/20/2011

5/9/2011-6/20/2011
5/9/2011-6/20/12011
TI8I2041-8/472011
TH8201-8/472011
TH8I2011-8/4/2011
THER2011-8472011
12121201 1-12/6/2011
12121201 1127512011
2/3/2012-2/6/2012
2/3/2012-2/6/2012
11/23/2010-11/30/2010
T1/18/2010-11/30/2010
T1/48/2010-11/30/2010
1H182010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/23/2010-11/30/2010
11/23/2010-11/30/2010
12/20/2010-1/31/2011
12/20/2010-1/31/2011
111142011-1/26/2011
115/2011-117/2011

1/26/2011-2/8/2011

Reviewer

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

Status

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubrait
Revise and Resubmit
Revise and Resubmit
Ravise and Resubmit
Approved as Comected

Revise and Resubmit
Approved

Reviewed
Approved as Corrected
Approved
Approved as Comected

Revise and Resubmit
Approved as Comected
Approved as Comected
Approved

Approved

Approved

Approved

Reviewed

Revise and Resubmit

Not Approved

Not Approved

Revise and Restubmit
Revise and Resubmit
Approved as Comrected

Approved as Comrected
Approved as Corected
Approved

Revise and Resubmit
Approved as Comected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved as Corrected
Not Approved '
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Appraved as Comected
Approved as Comrected
Revise and Resubmit
Revise and Resubmit
No Adtion

Approved

Approved as Corracted

Resubmittal
Expected?

Yes

Yes
Yes
Yes
Yes
Yes

No

No

Yes
Yes

No
No
No
No

Yes
Mo
No
No
No
No
No
No
No

Yes

Yes
Yes
Yes

No

No
No
No
Yes
No
Yes
Yes
Yes
No
Mo
No
No
No
Yes
No
No
Mo
No
Yes
Yes
Yes
No

N
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Submiital #

84113 .14

84113 .15
84113 .16

84113 .17
84113 .18
84113 .19

84113 . 20
84113 . 21
84113 . 22
84113 .23

84113 . 24
84113 .25

84113 .26

84113 . 27
84113 .28
84113 , 29
84113 ,30
84131 .1

84131 .2

84131 .

(2]

84131 .4
84131 .5
84131 .6
84131 .7
84131 .8
84131 .9
84131 .10
84131 . 11
84131 .12

84133 .
84133 .
84133 .
84133 .

W N -

84133 .

o=
£
W
L- N I -

84413 .86
84413 .7

84413 .8
84413 .9

84413 . 10

84413 .11

84413 . 12

Description

{2R2) Resubmittal - EFCO Series 5500 & 5600 with 325 Mfg
Data

{17R2) Resubmittal - EFCO Series 403-1 & 402 Mig Data
(18R2) Resubmitial - EFCO Series 403-1 & 402 Prodect Test
Reports

{19R2) Resubmitial - EFCO Series 403-1 & 402 Thermal Test
Reports

(22) Resubmittal - Efco series 5500, 5600 & 325 windows
Thermal Test Reporls

(9) Delegated-Design Submittal Structural Cales: Salcone
Engineers 1/20/2010

(1R3) Resubmitial - MA-CHPS Submittal 08 41 13 & 08 44 13
{2R2) Resubmitial - R&R Window Shop drawings - Storefront
{17R3) Resubmittal - EFCO Series 403-1 & 402 Mfg Data

{19R3) Resubmittal - EFCO Series 403-1 & 402 Thermal Test
Reports
(17.4} EFCO HD D518 Mfg Data

(7R2) Resubmitital - Entrance Door Hardware Schedule -
Kelley Bros. of New England, LLC

(7.1R2) Resubmitttal - Mfg Data - EFCO - EFCQO HD D518 Mig
Data

(20R2) Resubmitttal - Door Hardware Catalog Cuts

(2R3) Resubmitial - Storefront Shop Drawings - R&R Window
(23} Curiain Wall Insulation - Thermafiber

(3) Sealant Color Samples - Tremcao Spectrum 1

(1) Fire-Rated Exterior Entrance - MA-CHPS Submittal

(2) Fire-Rated Exterior Entrance - TGP Heal Barder Series

(3) Fire-Rated Exterior Entrance - Tachnical Glass Products
Sheet 1 0f 1

(7) Fire-Rated Exterior Entrance - Mfg Qualification Data

{8) Underwriters Lab GSXZ.R19207 Product Certificates

(9) UL. Assembly BXUV U533 UL263 Product Test Reports
(10} TGP Waranty Sampie

(4) Color Samples - Lity White 203-823-IFS Coatings

{16} Door and Frame Corner Section Sample - TGP Products
{17} Door Glass Samples - Pyrostop (Pilkington)

(8) Fire-Rated Exterior £ntrance

(3R2) Resubmitial - Shop Drawings: Fire-Rated Exterior
Entrance

(1) Glazed Aluminum Curtain Wail - MA-CHPS Submittal

{2) EFCO Series 5500 & 5600 with 325 Product Data

{9) EFCO Serias 5500 & 5600 with 325 Product Test Reports
{10) EFCO Series 5500 & 5600 with 325 - Therma!
Performance Simufation Test

(11} EFCO Warranties: Sample

(0B4133-3) R&R Window Shop Drawings - Curtain Walt
(084113-1) MA-CHPS Submittal

(19) EFCO Series 5600 - Fabrication Sample

(19) EFCO Series 5500 Fabrication Sample

(19) EFCO D518 Door - Series 402: Series 4031

(4) Coler Samples - EFCO - Lily White, Green, Blue, Akzo
Yellow Spray

(5) Fabrication Sample - EFCO Series 325 Window Vent

(6) Delegated-Design Submittal Structural Calcs: Salcone
Engineers 1/20/2010

(3R2) Resubmittal - R&R Window Shop drawings - Curtain Wall
(2R3) Resubmittal - EFCO Series 5500 & 5600 with 325
Product Data

(9R2) Resubmittal - EFCO Series 5500 & 6600 with 325 Test
Reporis

(10E2) Resubmittal - EFCO Serdies 5500 & 5600 with 325
Thermal Performance Simulation Test

(3R3) Resubmittal - Curtain Wall Shop Drawings - R&R
Window

Days
Out

13
13

13
13
64

42
42
42
42

33
33

33

L IIEN RN Y

~N N~

12
12
12
12

12
18
12

Date In - Qut

1/26/2011-2/8/2011

1/26/2011-2/8/2011
1/26/2011-2/8/2011

1/26/2011-2/8/2011
1/26/2011-2/8/2011
2TI2011-4M 22011

2/712011-3/21/2011
2/712011-3/21/2011
2[7/2011-3/21/2011
2712011-3/21/2011

3M1/2011-3M1/2011
5M18/2011-6/20/2011

5/1812011-8/20/2011

5/18/2011-6/20/2011
5/19/2011-6/10/2011
6/13/2011-6/14/2011
B/13/2011-6/20/2011
2/8/2011-215/2011
2/8/2011-215/2011
2/812011-2115/2011

2/8/2011-2/15/2011
2/8/2011-2/15/2011
2/8/12011-2/15/2011
28/2011-2/15/2011
31/72011-3/24/2011
3M1/2011-3/24/2011
3M1/2011-3/24/2011
3/2/2011-3/4/2011

7/512011-713/2011

11/18/2010-14/30/2010
11/48/2010-14/30/2010
11/18/2010-11/30/2010
11118/2010-1 /3012010

11/18/2010-11/30/2010
1114/2011-1/26/2011

T1148/2010-11/30/2010
11/23/2010-14/30/2010
11/23/2010-11/30/2010

7 1123/2010-11/30/2010

12

22
64

42
42

42

42

22

1520111171201

1/5/2011-4727/2011
24712011-4112/2011

2712011-3/21/2011
27/12011-3/21/2011

27/2011-3/21/2011

2/7/2011-3/21/2011

5M9/2011-6M0/2011

Reviewer

HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HER

H3R
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR

Status

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved

Reviewed
Revise and Resubmit
Approved
Approved

No Action
Approved as Comected

Approved

Approved
Approved as Gorrected
Approved
Approved as Gorrected
Reviewed
Approved
Approved

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved as Corrected

Not Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved

Mo Action

Not Approved
Apprioved as Comected
Approved as Comrected
Approved as Comected
Approved

No Action
Approved

Revise and Resubmit
Approved

Approved
Approved

Approved as Comected

Resubmitial
Expected?

Yes

Yes
Yes

Yes
Yes
No

No
Yes
No
No

Yes
No

No

No
No
No
No
No
No
No

No
No
No
No
No
No
No
No
No

No
No
No
No

No
Yes
Mo
No
No
No
No

Yes
No

Yes
No

No
No

No
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Submittal #

84413 .13
84413 . 14

84413 .16

84433

.1
84433 .2
84433 .

84433 .4
84433 .

84433 .
84433 .

84433 .
84433 .
.10
.1
.12

84433
84433
84433

84433
84433
84433

84433
84433

.13
.14
.15

.16
A7

84433 .

84433

84433

84433
84433

84433
84433

84433

84433

85113

18
19

.20

21
.22

.23
.24

.25

.26
84433 .

85113 .
B5113 .
85113 .
86113 .
85113 .
85113 .
85113 .
85413 .

85113
85113

85113
85113

85113

85113
85113

LI - T R A

.10
.1

12
.13

.14

.16
.16

Description

{20) Primary Sealant - Tremoo Spectrem 1
{4.1) Seatant Color Sample - White sampie on "Lifly White”
stock

(5R2) Resubmittal - EFCO Series 325 Window Vent
Fabrication Sample

(13) Sloped Glazing - Wasco - wf Substitution Request Form
{1R2) Resubmittal - Wasco Products, Inc - MACHPS

(2R2} Resubmittal - Wasco Products tnc - Sloped Glazing
Assem. Product Dala

{3R2) Resubmittal - Wasco Shop Dwgs, sheets 1-10

(6R2} Resubmittal - Wasco ETC-06-060-17840.0 - Wasco
ETC-08-060-17940.0

{7R2) Resubmittal - Wasco Products, Inc - Malntenance Data
{8R2) Resubmittal - Sloped Glazing Assemblies - Sample
Warranty

(4) Sloped Glazing Color Samples Lily White ACT084

(14} Alum Extrusion Samples

{1R2) Resubmittal - Wasco Products, Inc MA-CHPS Submittal
(2R2) Resubmittal - MA-CHPS Submittal Product Data
(2R2) Resubmittal - Wasco Products Inc Sloped Glazing
Assem. Product Data

(3R2) Resubmittal - Wasco Shop Dwgs, sheets 1- 10

{5) Delegated-Dasign Submitial.PE

{6R2) Resubmitta! - Wasco ETC-06-060-17940.0
Preconstruction Test Reports

(7R2) Resubmittal - Wasco Products, Inc Maintenance Data
(8R2) Resubmittal - Sloped Glazing Assemblies Warranties:
Sample

{1R:3) Resubmittal - Wasco Products, Inc - MA-CHPS

{2R3) Resubmital - Wasco Products Inc - Sloped Glazing
Assem. Product Data

(3R3) Resubmittal - Wasco Products inc - Shop Drawings
Sheets 1-10

(5R2) Resubmittal - Delegated-Design Submittal:PE

(6R3) Resubrnittal - Wasco ETC-06-060-17940.0 -
Preconstrection Test Reports

{7R3} Resubmittal - Wasco Products, Inc - Maintenance Data
{8R3) Resubmittal - Stoped Glazing Assemblies - Wamanties:
Sample

{15} Sloped Glazing System Sample - Frosted Glass -
Oldcastle B39653

(16) Sloped Glazing System Sample SG

(3R4) Resubmittal - Wasco Shop Dwgs, sheels 1 - 10 (Rev.
6/14/2011)

{8) Glazing Certifications

{14) Glass Types CA&CT; CP; CF; TA&TT - Product Data
(3) Series 3006 - Product Data

{9) Series 3006i Thermal Test Data

{7) Product Test Reports

(10} Sesies 30061 Warranties Sample

{1) Aluminum Windows MA-CHPS Submittal

(4} Architecturat Window Shops

(5) PPG Color Samples - Lily White, Nile Green, Yellow
Sundance, Big Country Blue

{15) Glazing Samples - Types CA, CT, CF, CP, TA&TT, TP
{6) Architectural Window Mfg Sample 25" x 42" Operable
Window

(1R3) Resubmittal - Architectural Window MA-CHPS Submittat
(3R2) Resubmittal - Series 30061 Alum. Window Mg Product
Data

(9R2} Resubmittal - Series 3006t Thermal Test Data Thermal
Parformance Simulation Test

(102) Resubmittal - Series 30081 Warranties: Sample
{16) Alum Windows Product Schedule

Days
Qut

1

11
12
12

12
i2

12
i2

21
21

Date In-Qut

6/13/2011-6/14/2011
TH2/2011-711 212011

8/8/2011-8/12/2011

10/18/2010-10/29/2010
12/22/2010-173/2011
12/22/2010-1/3/2011

120222010-11312011
12222010-1131201%

12/22/2010-1/3/2011
12/22/2010-1/3712011

15201 1-1/26/12011
SI2011-1/2612011
1126/2011-2/212011
1126/2011-2/212011
1126/2011-2/212011

1/126/2011-2/2/2011
126/2011-2{2/2011
1/26/2011-2/2/2011

1/26/2011-2/2/2011
1/26/12011-2/2/2011

2/8/2011-215/2011
2/8/2011-2/15/2011

208/2011-2/1512011

2/812011-2115/2011
2/812011-2115/2011

2i8/2011-2158/2011

7 218/2011-2115/2011

44

21
21
32
32
32
3z
24
24
12

37
22

3/172011-4/14/20114

3M72011-4/1472011
718/2011-7113/2011

11M8/2010-12/9/2010
111 8/2010-12/9/2010
1118/2010-12/20/2010
11/18/2010-12/20/2010
11118/2010-12/20/2010
11118/2010-12/20/2010
12/17/12010-1710/2011
12117/2010-1110/2011
H52011-11712011

+5/2011-211/2011
15/2011-1/27/2011

14/2011-1118/2011
1/14/2011-1/18/2011

1114/2011-1/18/2011

11472011-1118/2011
114/2011-1/18/2011

Reviewer

HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HER

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
KCH
KGH
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR

Status Rasubmittal
Expacted?
Approved No
Approved Ne
Reviewed No
Approved No
Not Approved Yes
No Action Yes
No Action Yes
No Action Yes
No Action Yes
No Action Yes
Approved No
Approved No
Revise and Resubmit Yes
No Action Yes
Mo Action Yes
No Action Yos
No Action Yes
Mo Action Yes
Na Action Yes
Mo Action Yes
Reviewed No
Approved No
Approved as Corrected No
Approved No
Approved No
Approved No
Approved No
Approved No
Not Approved No
Approved as Correcled No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Revise and Resubmit Yes
Revise and Resubmit Yes
No Action Yes
Approved No
Approved Yes
Mo Action Yes
Revise and Resubmit Yes
No Action Yes
No Action Yes
No Action Yes
No Action Yes
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Submittal #

85113 .
85113

85113
85113
85113
85113
85113
85113,

85113
85113

85113
85113
85113
B5113
B5113
85113
85113

85113
86113
85113
85113

B5113 .
86200 .
85200 .
85200 .
85200 .
85200 .
86200 .
86200 .
86200 .
86200 .
86200 .

86200 ,
86200 .

86200 .

7

.18

.19
.20
21
.22
.23

24

.25
.26

.27
.28
.29
.30
.31
.32
.33

.34
.38
.36
.37

£
o

G B oW RN =R W N -

o

86200 .9

86200
86200

87100 .
87100 .
87100 .
87100 .
87100 .

87100 .
87100 .
88000 .

88000 .
8eo0o00 .
88000 .
88000 .

.10
.1

;b N -

e I -]

[+ B N R

Description

{8R2) Resubmittal - Glazing Cerifications - Product Certificates

{14R2) Resubmittal - Glass Types CA&CT; CP; CF; TA&TT;
TP ; CS Product Data

{1R4} Resubmiital - Architectural Window MACHPS

(3R3) Resubmittal - Series 3006i Alum. Window Product Data
(9R3) Resubmittal - Serles 3006 Thermal Test Dala

{10R3)} Resubmittal - Series 3006 - Sample Warmanty

{18R2) Resubmittal - Alum Windows Product Schedule

{6R 1) Resubmittal - Architectural Window Mfg Sample 25 x 42
Operable Window

(8R3) Resubmitta! - Product Certificates Glazing Cedifications
(14R3) Resubmittal - Glass Types CA&CT; CP; CF; TA&TT,
TP;CS

{1R5) Resubmittal - Architectural Window MA-CHPS

{3R4) Resubmittal - Series 3006i Alum. Window Product Data
{4R2) Resubmittal - Architectural Window Shop Drawings
(9R4) Resubmittal - Series 3006i Thermal Test Data

[10R4) Resubmitial - Series 3006] Wamanties: Sample
(16R3) Resubmittal - Alum Windows Product Schedule

(6R2) Resubmiltal - Architectural Window Mig Sample 25 x 42
Operable Window

(17} Aluminum Window Mockup
{18} Dow "Froth Pack” insulating Foam
{19} Field Test Report - AWM Field Report 8-15-2011

(20) Window Test Report - Field Test - Thompson & Lichtner
10-18-2011

(21) Window Remediation Rpt

{1) Wood Windows - MA-CHP

{2} Anderson WDH210310E - Mfg Data

{4) Special warranty sample

{tR2) Resubmittal - Wood Windows - MACHPS

{2R2) Resubmittal - Anderson WDH210310E - Mfg Data

(1) Naturalite - Product Data

(2} Naturalite Models NTLAG060 & NTLA9898 - Shop Drawings
{6} Maturalite Catcut Pgit4 - Warranty Sample

{1R2) Resubmiital - Unit Skylights - Naturalite Mfg Data

{6R2) Resubmiital - Unit Skylights - Naturalite Catcut Pgé4 -
Warranty Sampls

{9) Unit Skylights - MA-CHPS Submittals

{2R2} Resubmittal - Naturalite Models NTLABOG0 & NTLA9898
Shop Drawings

{1R3) Naturaiite Product Data

{9R2) Unit Skyfights MACHPS Submittals

(1R4) Resubmittal - Acryfic Test Data

{2R3) Naturalite Models PNTLAB060 & PNTLAS898 - Shop
Drawings

{1) LIF DOOR Hardware schedule 11/2/2010

{2) Hardware Catalog Cuts

{1R2) Resubmiittal - LIF DOOR Harndware Schedule for Record.
{4.1) Keying Schedule - LIFD Key Schedule 4/6/2011

(4.1R2) Resubmittal - LIFD Key Schedule 4/26/2011: .
Schematic , Schedule by Door Number . Key Schedule Key
Set Symbol

(11} Alum. Cover Plate @ Wd. Floor - NGP #3818
(8} Finish Hardware Warranties

(14) R&R Substitution Request - #1 - Spandret Glass - with
Substitution Reguest Form
(1)} Storefront and Curtaln Wall Frames Glazing - MA-CHPS

(2) Storefront & Curtain Wall Frames Glazing - Oldcaste
{7} Oldcastle Product Certificates Samplas
{9} Oldeastle Glass Sample of special warranties

Days
Out

18

—h
o

@ o o & o

Date In - Out

1H472011-2/172011
11472011-2/1172011

1/25/2011-2/2/2011
1/25/2011-2/2120%1
1/25/2011-2/2/2011
1/25/2011-2/2/2011
1/26/2011-2/2/2011
1/28/2011-2/1/2011

2/712011-2/15/2011

8 2/7/2011-2115/2011

30
30
30
30
30
30
18

17

17
17
69

48

14

14

2
21
21
21

2712011-3/9/2011
H712011-3/8/2011
2712011-3/9/2011
2712011-3/8/2011
27/2011-3/9/2011
2/712011-3/9/2011
3/3/2041-3/242011

6/6/2011-6/20/2011
6/21/2011-7/6/2011
B/22/2011-8/22/2011
10/27/20%1-10/268/2011

11162011 1117/2011
9/28/2010-10/4/2010
9/28/2010-10/4/2010
9/28/2010-10/4/12010
12122/12010-1/312011
12/22/12010-1/3/2011
9/1/2010-9/13/2010
9/1/2010-9/13/2010
9/1/2010-9/13/2010
9127/2010-10/4/2010
92712010-10/4/2010

9/27/2010-10/4/2010
927/2010-10/4/2010

10/26/2010-11/4/12010
10/26/2010-11/4/2010
11/22/2010-12/0/12010
12/16/2010-12f21/2010

1114/2011-1/34/720414
11472011-1/31/2011
2/2412011-5/412011
4720147772011
5/4720111-6/21/2011

12117204 1-12/15/2011
21M4/2012-2115/2012
10/15/2010-10/29/2010

11/18/2010-12/9/2010
11/18/2010-12/9/2010
11/18/12010-12/9/2010
11/18/2010-12/9/2010

Reviewer

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

Status

Reviewed
Revise and Resubmit

Revise and Resubmit
No Action
No Action
No Action
No Action
No Action

Approved
Revise and Resubmit

Reviewed
Approved
Approved as Comected
Approved
Approved
Approved
Approved

Revise and Resubmit
Approved as Comrected
Reviewed

Reviewed

Reviewed

Revise and Resubmit
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Not Approved

Not Approved

Not Approved

Revise and Resubmit
Approved

Revise and Resubmit
Approved as Corrected

Ravise and Resubmit
Approved
Revise and Resubmit
Approved

Approved as Corrected
Approved as Corrected
Reviewed
No Action
Approved as Corrected

Approved
Revise and Resubmit
Approved as Comrecled

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

Mo
Yes

Yes
Yes
Yes
Yes
Yes
Yes

No
Yes

Mo
No
Mo
No
No
No
No

Yes

Na
Yes
Yes

No

No
Yes
Yes
Yes
Yes
Yes

N

Yes
No

Yes
Yes
Yes
Yes
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Submittal #

88000 . 6
88000 .7
.8
.9
.10
.M
.12
13
.14
.15
.16

88000
88000
88000
88000
88000
88000
88000
88000
88000

88000

88000

88013

.17

.18
88000 .

88013 .
88013 .
88013 .
88013 .
88013 .
88013 .
88013 .

88013 .
88013 .

88300

88300 .
88300 .
88300 .
88300 .
88300 .

88300 .

88300

89006 .
89000 .
89000 .

89000

89000 .

89000

89000 .
89000 .
89000 .
89000 .

89000 .
89000 .
a2{19 .

92119 .

S o~ dm o AN -

-
<

@ o b N e

© o o~ T b WO e 0N

i
(=]

92119 .3
92119 .4
92119 .6

92119 .
92119 .

Description

{16) Giass Samples - Type CA/CT (2 Boxes)

{22} Glass Smapfes - Type CS/Blue (2 Boxes)
{47) Glass Samples - Type CS/Grey {2 Boxes)
{5) Glass Samples Types T & L. (2 Boxes)

(4} Glass Sampies - Types TS & TPTF (3 Boxes)
(20) Glass Samples Type TS/Grey {2 Boxes)

(21) Glass Sample Type CSWhite (2 Boxes)
{15) Glass Sampies Type TA/TT (1 Box)

{18) Glass Samples Type CS/Green {2 Boxes)
(19) Glass Samples Type CS/Yellow (2 Boxes)

{1R2) Resubmittal - Storefront and Cutlain Wall Frames
Glazing - MAV\CHPS

{2R2) Resubmittal - Glass Types: CA;TA-TT,TP-
TF;CS;TS;T:&L - Product Data

{7R2) Resubmittal - Oldcastle - Product Cerlificate

{9R2) Resubmittal - Oldeastle Glass Sample of special
warranties

{1) Tempered, Laminate, & FirelitePius Mfg Data - MACHPS

(2) Tempered, Laminate, & FirelitePius Mfg Data - Product Data

{1R2) Resubmittal - Glass Type T
(1R2) Resubmittal - Glass Type L
(1R2) Resubmittal - Glass Type F
(7) GlazingTape

{6) Sample Warmranty.pdf

(1R3) Resubmittal - Tempered, Laminate, & FirelitePlus Mfg
Data

(1R4) Resubmittal - Tempered Glass MAGHPS
(B) Glass Panels at C201 Rail - Referto PCO #121
(1) Mirrors - MACHPS

{2) Mirrors - Product Data

(1R2) Resubmittal - Mirrors - MA-CHPS

{2R2) Resubmittal - Mirrors - Product Data

{11} Mirror Mastic - Product Data

{1R3) Resubmittal - MA-CHPS Submittals - See Kapiloff's
tetter dated 6/30/2011

{2R3) Resubmittal - Mirrors

{11R2} Resubmittal - Mirror Mastic

{1) Alrolite Types K6774 & T6482 - Product Data
{2} Louvers L1; L2; & L3 - Shop Drawings

{3} Crystal Finishing System - Samples

{4) Airolite - Coatings Charts

{5) MA-CHPS Submittals

{5) Louver - MA-CHPS

{2} Louver L1; L2; & L3 Shop Drawings

{1} Louver Airolite Types K6774 & T6482 Product Data
{4} Louver Coatings Charts - Airolite

{1R3) Resubmitial - Airolite Types K6774 & T6482 Product
Data

{2R3) Resubmittal - Louvers L1; 1.2; & 1.3 Shop Drawings
{4R.3} Resubmitial - Airolite Coatings Charts

{1} MA-CHPS Submittals - Gypsum Board Shaft Walt
Assemblies

(2) Mig Data: Gypsum pane! products - Gold Bond Fire-Shield
Gypsum Board

{3) Mfg Data: Steel Framing - Mfg Data: Steef Framing
(4) Mfg Data: Auxiliary Materials - Fasteners

{1R2) Resubmitial - Gypsum Board Shaft Wall Assemblies
MACHPS

(2R2) Resubmittal - Goid Bond Fire-Shield Gypsum Board
(3R2) Resubmittal - Clark Western Stee! Shaft Wall System

Days
Out

12
12
12
12
12
12
12
12
12
12

1
1

LS IS B I ]

28
11
12
69
69
69
10

33
33
18

]

18
18

Date In-Out

/8205 1-1117712011
UBR2011-1117/2011
15204 111772011
1USR01-117/2011
1/52041-117/2011
15R2041-117/2011
116£2011-117/2011
1520111177201
116£2011-117/2011
1520111177201
2/8/2011-2115/2011

2/812011-2115/2011

2/8/2011-2/15/2011
6/13/2011-6/20/2011

8/2/2010-9/13/2010
8/2/2010-9/13/2010
4/8/2011-4/13/2011
4/8/2011-4/13/2011
AlB/2011-4/13/2011
4/8/2011-4113/2011
A4/8/2011-4/113/2011
7HI2011-81712011

B/23/2011-8/25/2011
2/2/2012-
8/2/12010-8/13/2010
9/212010-9/13/2010
4/8/2011-6/16/2011
4/8/12011-6/116/2011
4/8/2011-6116/2011
T512011-7T15/2011

7152011-7115/2011
T/5/12011-T15/2011
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
11/972010-11/22/12010
11/9/12010-11/22/2010
11/912010-11/22/2010
11/812010-11/22/2010
6/2012011-8/1/2011

6/29/201 1-8/1/2011
6/29/201 1-8/1/2011
12M6/2010-4/3/2011

12MB/2010-1/3/2011

12116/2010-1/3/2011
12/16/2010-1/3/2011
11241201 1-1/26/2011

17247201 1-1/26/2011
17247201 1-1/26/2011

Reviewer

HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

CEH
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

Status Resubmittal
Expected?
Approved No
Approved No
Approved No
Approved No
Reavise and Resubmit Yes
Approved No
Approved No
Approved No
Approved No
Approved No
Reviewed No
Approved No
Approved No
Approved No
Revise and Resubmét Yas
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Approved No
No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Revise and Resubmit Yeas
Revise and Resubmit Yes
Mo Action No
Approved as Corrected Mo
Revise and Resubmit Yes
Approved Mo
Revise and Resubmit Yes
Revise and Resubmit Yas
Revise and Resubmit Yes
Approved No
Approved as Corected No
Approved as Cormrected No
Revise and Resubmit Yes
Mo Action Yes
No Action Yas
No Action Yas
Not Approved Yes
Not Approved Yes
No Action Yes
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Submittal #

92119
82119

92119
52119
92119
9219
92119

92119

92119

92216 .
92216 .

92216 .
92216 .

92216 .

.8
.8

.10
1
12
.13
.14

.18

.16

92216 .6

82216 .

92216 .8

92900 .
92900 .

92900 .

92900 . 4

92800 .

92900 .

92900 .

92900 .
92800 .

92800
92500
92900

92800

92800

92900

92000

92900
92000
92900

920900

892900

92900
92900

52900

92800

.10
.1
.12

.13

.14

.16

.16

A7
.18
.18

.20

.21

.22
.23

.24

.25

Description

(4R2) Resubmittal - Fasteners

(1R3) Resubmittal - MA-CHPS Submittals - Gypsum Board
Shaft Wall Assemblies

(2R3} Resubmittal - Gold Bond Fire-Shield Gypsum Board
(3R3) Resubmittal - Clark Western Steel Shaft Wall System
{4R3} Rasubmittal - Auxiliary Materials - Fasteners

(1R4) Resubmittal - MA-CHPS Submittals

(2R4) Resubmittal - Lafarge North America Inc Gypsum panel
products

{3R4) Resubmittal - Clark Western Steel Shaft Wall
System Steel Framing

{4R4) Resubmittal - Aux@iary Materials - Fasteners

{1) Non-Structural Metal Framing - MA-CHPS Submittals
{4) Mfg Data: Framing Members - See USD covers sheet
1119/2010

{5} Mfg Data: Auxiliary materials - Fasteners

{4R2) Resubmittal - Framing Members - See USD covers
sheet 11/19/2010

(5R2) Resubmittal - Auxiliary materials - Fastenars

(6) Suspension System - Chicago Metalic 650(Hooky670
{Stab) FR Drywali

(7) Hilti, Inc. - Track Fasteners

{2) Shop Drawing for Cloud in Café

{11) Hilti CP508 Smoke and Acoustic Sealant - Substitution
Request

(12) Viny! tear-away L-Bead in fieu of metal edge trim -
Substitution Request

{1) Gypsum Board - MA-CHPS Submittals

(3) Gold Bond Fire-Shield Gypsum Board - Mfg Datla: Gypsum
Board, Type X

{4) Fiberock Abuse-Resistant Panels - Mfg Data: Impact-
Resistant Gypsum

{5) Gold Bond Hi-Abuse XP Gypsum Board - Mfg Data: Abuse-
Resistant Gypsum

{6) Gold Bond XP Fire-Shield Gypsum Board - Mfg Data:
Moisture- and Mold-Resist

{7) Gold Bond - Mfg Data: Tile Backing Panels

{8) National Gypsum - Mfg Data: Joint Treatment Matedials
{9) Fasteners Mig Data: Auxliary Materials

(1R2) Resubmittal - Gypsum Board MACHPS

{3R2) Resubrnitial - Gold Bond Fire-Shield Gypsum Board
Type X

(4R2) Resubmittal - Gold Bond Hi-Abuse XP Gypsum Board
Impact-Resistant Gypsum

(5122} Resubmittal ~ USG Fiberock Abuse-Rasistant Panels
Abuse-Resistant Gypsum

(6R2) Resubmittal - Gold Bond XP Fire-Shiek! Gypsum Board
Moisture- and Mold-Resist

(7R2) Resubmittal - Gold Bond HI-ABUSE XP GYPSUM
BOARD Tile Backing Panels

(8R2) Resubmittal - National Gypsum Nationat Gypsum
(9R2) Resubmittal - Fasteners

{10R2}) Resubmittat - Comer Bead; L Bead; Exp Control;
Curved adgs

{11R2) Resubmitta - Hilti CP506 Smoke and Acoustic Sealant
Substitution Request

(12R2) Resubmittat - Vinyl tear-away L-Bead in leu of metat
edge trim Substitution Request

{13) Resubmittal - Hiti, Inc, Acoustical Joint Sealant

(14) Johns Manvifie Sound Controf Baits Sound Attencation
Blankets

{4R3) Resubmittat - Fiberock Abuse-Resistant Pane!s - Impact-
Resistant Gypsum

(5R3) Resubmittal - Gold Bond Hi-Abuse XP - Abuse-Resistant
Gypsum

35
35

35

Date I - Qut

11241201 1-1/26/2011
2/16/2011-2/2412011

2116/2011-2/2412011
21161201 1-2/2412011
2/1612011-2/24/2011
3125/2011-4/1/2011
3/2512011-4/4/2011

3425/2011-411/2011

3/25/2011-411/2011
12/16/2010-1/20/2011
12/16/2010-1/20/12011

12/16/2010-1/20/2011
2/16/2011-2/24/2011

216/2011-2/24/2011
2/16/2011-2/24/2011

4/6/2011-411 112011

7 10/26/2011-142/2011
6 12/16/2010-12/22/2010

12/18/2010-12/22/2010

1216/2010-12/22/2010
1216/2010-12/22/2010

12116/2010-12/22/2010
12M16/2010-12/22/2010
12M16/2010-12/22/2610

12/16/2010-12/22/2010
12/16/2010-12/22/2010
12/16/2010-12/2272010
11241201 %-2/2/2011
241201 1-2/212011

124/2011-2272011

1/2412011-272712011

1/24/2041-21212011

11241204 1-2/2/2011

1/2412011-2/2/2011

9 1/24/2011-2/2/2011
9 1/24/2011-2/2/2011

112412051-22/2011

1/24/2011-2/2i2011

9 1/24/2011-2/2/2011
9 1/24/2011-2/2/2011

2116/2011-217/2011

2/16/2011-2M17/2011

Reviewer
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR

Stalus
No Action
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Ravise and Resubmit
Reviewed
Approved

Approved

Approved
Approved
Revise and Resubmit

Revise and Resubmit
Approved

Approved
Approved

Approved
Approved as Corrected
Ne Action

Mo Action

Revise and Resubmit
No Action

No Action
No Action
No Action

Na Actlon
Not Approved
Na Action
Approved
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit

Approved as Corecled
Approved as Comected
Approved as Corected

Revise and Resubmit
Approved as Comected

Approved as Comected
Revise and Resubmit

Approved

Approved

Resubmittal
Expected?

Yes
Yes

Yes
Yes
Yes
Mo
No

No

No
No

No
No
Yes

Yes

Yes
Yes

Yes
Yes
Yes

Yes
Yes
No
No
No

No
Yes
No

Yes

No
No

Yes

No
Yes

No
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Submittal #

92900 .26

92900 . 27

93000 .
93000 .
93000 .
93000 .
93000 .

oW N -

93000 .
93000 .
93000 .
93000 .
93000 .10
93000 . 11
93000 .12
93000 .13

- -- R - 1

93000 .14

93000 .15
93000 .16
93000 .17
93000 .18
93000 .19
93000 . 20
93000 . 21
93000 . 22
93000 . 23
93000 . 24
93000 . 25

93000 . 26

93000 .27
93000 .28
93000 . 29
95113 .
96113 .
95113 .
95113 .
95113 .
95113 .

;O A W N -

95113 .7

85113 .8

95113 .9
95113 .10
95113 . 11

96113 .12

96113 .13

95113 .14

95113 .16

96113 .16

Description

(7R3} Resubmittal - Gold Bond HI-ABUSE XP GYPSUM (7R3)
Resubmittal - Gotd Bond HI-ABUSE XP GYPSUM BOARD -
Tite Backing Panels

{11R3) Resubmiital - Hilti CP506 & CP&72 Smoke and
Acouslic Sealant - Substitution Request

{4) Ceramic Tile Samples

{1) MA-CHPS Submittals - Ceramic Tile Materials
{20) Dal Keystones Mosaics Mfg Data

{21) Dal Semi-Gloss Wall T Mfg Data

(22) Casagrande Padana-Piefre - Native "Meteor Series” Mfg
Data

(23) Laticrete-Biue 92 Anti-Fr « Fracture Membrans Mfg Data
{24) Laticrete-253 Gold Mig Data:

(25) Laticrete-255 Mfg Data

{26) 1500 Sanded Floor Grout Mfg Data

{27) 1600 Unsanded Wall Grout Mig Data

{20R2) Resubmittal - Daltife Keystones Mosaics - 2.02A
(21R2) Resubmittal - Dallite Semi-Gloss Wall Tile - 2.028

(22R2) Resubmittal - Casagrande Padana-Pietre Native
"Meteor Series” 2.02.C&D

(23R2) Resubmittal - Laticrete-Blue 92 Anti-Fracture
Membrane - 2.028

{24R2) Resubmiital - Laticrete-253 Gold - 2.05C

{25R2) Resubmittat - Laticrete-2565 - 2.05D

(26R2) Resubmittal - 1600 Sanded Floor Grout - 2.06B

(27R2) Resubmittal - 1600 Unsanded Wall Grout - 2.068
{1R3) Resubmittal - Ceramic Tile MA CHPS

(20R3) Resubmittat - Mg Data: Dal Keystones Mosaics 2.02.A
(5) Laticrete Grout Channe! Kit Samples

(6) Marble Threshold Samples

(3) Shop Drawings:Tile Patterns See West Memo of 4/11/2011
(7) Samples for Verification Sea West Memo of 4/1 1/2011

(8) nstaller Qualifications West Floor Covering Letter of
an1/2011

{11) Material Test Rpts: Mastic & Grout See West Memo of
41112011

{1R4) Resubmittal - Ceramic Tile Materials MA-CHPS

(28) 6x6 ungtazed wall file - Daltile

{28.2) Student Designed Tile - Delivery Recsipt 9/8/2011

{3.1} Acoustical Ceilings - ACP 1 USG Mars 86985

{3.2) Acoustical Ceilings - ACP 2 USG Halcyon 98223

{3.3} Acoustical Ceilings - ACP 3 USG Mars Healthcare 86185
{3.4} Acoustical Ceilings - ACP 4 USG Olympia 4750

{3.5} Acoustical Ceilings - ACP 5 Pyramidal Diffuser

{3.6} Acoustical Ceilings - Suspeaston 1200 Chicago Metailic

1200 15/16 Suspension System

(3.7} Acoustical Ceilings - Suspension 1260 Chicago Metatlic
1260 15/16 Aluminum Capper

(3.8} Acoustical Ceilings - Suspension Infinity Chicago Metallic
12" Infinity Trim

(4) Acoustical Panel Ceiling Samples

(1R2) Resubmittal - MA-CHPS Submittals

(3.1R2) Resubmittal - Product Data: ACP 1 Amastrong Ultima
1941

(3.2R2) Resubmittal - Proghuct Data: ACP 2 Armstrong Optima
3250

(3.3R2) Resubmittal - Produect Data: ACP 3 Armstrong Ultima
1935

(3.4R2) Resubmittaf - Product Data: ACP 4 Armstrong Mesa
680

(3.6R2) Resubmittal - Suspension for ACP 1, 2, 4 Armstrong
7300 15/16 (Prelude XL)

{3.7R2) Resubmitial - Suspension for ACP-3 Armstrong 7301
15/16 Alum, Capped (Prelude XL)

Days
QOut

1

1

19
19
19
19
19

19
19
19
19
19
26
26
26

26

28
28
28
26

Date In-Qut

2116/2011-217/2011

2/16/2011-2717/2011

1/5/2011-1/2412011
117/2011-1/26/2011
1/7/2011-1/26/2011
1/7/2011-1/26/2011
17i2011-1/26/2011

117/2011-1/26/2011
1/7/2011-1/26/2011
1/7/2011-1/26/2011
1/7/2011-1/26/2011
177/2011-1/26/2011
310/2011-4/5/2011
3/10/2011-4/5/2011
3110/2011-4/5/2011

3/10/2011-4/5/2011

3/10/2011-4/5/2011
3/10/2011-4/5/2011
3/110/2011-4/512011
3110/2011-4/512011

2 4M1/2011-4113/2011

12
12
14
14
14

14
17
45
12
12
12
12

12
12

12

12

11
35
35

a5

35

35

36

35

4111/2011-4132011
516/2011-5/18/2011
5/6/2011-5/18/2011
5/6/2011-5/20i2011
516/2011-5/2012011
5/6/2011-5/20/2011

5/6/2011-5/20i2011

S 7/2011-6/3/2011
712212011-7/28/2011
9/9/2011-10/24/2011
1127/2011-2/82011
1127/2011-218/20%1
1272011-2/8/2011
1/127/20%1-2/812011
1/2712011-2/8/2041
112712041-2/812011

11271201 1-2/8/2011

1/2712011-2/8/2011

1/28/2011-2i18/2011
5/412011-6/8/2011
5/4/20%1-6/8/2011

S5/14/2011-6/8/2011

5/4/2011-6/8/2011

5/4/2011-6/8/2011

5/4/2011-6/8/2011

5/4/2011-6/8/2011

Reviewer

HSR

HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HS5R

HSR

CEH
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR

Status Resubmittal
Expected?
Approved No
Approved No
Approved as Correcled No
Revise and Resubmit Yas
Mo Action Yes
No Action Yes
No Action Yes
Revise and Resubmit Yes
No Agtion Yas
No Action Yes
No Action Yas
No Action Yas
Revise and Resubmit Yes
Approved as Corrected No
Approved as Comrected No
Approved No
Approved as Corrected No
Approved as Corrected No
Approved as Corrected No
Approved as Correclad No
Revise and Resubmit Yas
No Action Yas
Approved No
Approved No
Approved as Comrecied No
Approved as Corecled No
Raviewed No
No Action Yes
Reviewed No
Approved No
No Action No
Revise and Resubmit Yes
Not Approved Yes
Revise and Resubmit Yes
Not Approved Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Reviewed No
Approved Mo
Approved Mo
Approved No
Approved No
Agpproved Mo
Approved No
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Submittal # Description Days  Date In-QOut Reviewer  Status Resubmittal
Out Expected?

95113 .17 (3.8R2) Resubmittal - Suspension trim ACP 1,2, 3, 4 35 5/4/2011-6/8/2011 HSR  Approved as Correcled No
Armstrong Axiom Trim

95113 .18  (4R2) Resubmittal - Acoustical Panel Ceilings Samples See 35 5/4/2011-6/8/2011 HSR Approvad No
K&K Fransmittal dated 4/14/2011

96113 .19 (3.5R2) Resubmitial - Pyramidal Diffuser - ACPS 3 930/2011-10/3/20141 HSR Approved No

96400 .1 (1) MA-CHPS Submittals: Wood Flooring - Action Cush Il 17 517201 1-6/3/2011 HSR Reviewed No

96400 .2 (3} Shop Drawings: Stage Fioor Action Cush I - Stage Floor 17 8M712011-6/3/2011 HSR Approved No
System

96466 . 1 (1} MA-CHPS Documentation ProActionFlex 20 5M712011-6/6/2011 HSR Revise and Resubmit Yes

96466 .2 (2) Product Data: Wd Athletic Floaring Action Woods Sweets 20 5M17/2011-6/6/2011 HSR Approved No
Cateut

96466 .3 (3) ProActionFlex Section Shops 20 5/47/2011-68/6/2011 HSR Approved No

96466 . 4 {7} Sherwin Williams industrial Enamel 100 Gameline Paint 20 5M7/2011-6/6/2011 HSR Approved Mo
100

96466 .5 (8) Bona Sport - Sport Poly 350 Floor Finish 20 5M72011-6/62011 HSR Approved No

96466 .6 {9) Johnsonite Vent Cove Wall Base Resilient Wali Base 20 5/17/2011-8/6/2011 HSR Approved No

96466 .7 (10} Henry 440 Wall Base Adhesive 20 5M7/2011-6/6/2011 HSR Revise and Resubmit Yes

96466 .8 {10R2} Resubmitial - Liquid Nails CB10 Cove Adhesive t5 6/28/2011-713/2011 HSR No Action No

96466 .9 (1R2) Resubmittal - Wall Base Ad¢hesive MA-CHPS 17 8/8/2011-8/25/2011 HSR!  Approved as Corrected No
Dosumentation

96466 .10  (10R3) Resubmittal - Wall Base Adhesive Liquid Nails LN-902 7 8/8/2011-825/12011 HSR!  Approved as Comected No
Adhssive

96513 .1 {11) Rubber Floor Covering Color - Norament 825 15 $/5/2011-1/2072011 HSR Approved as Correcled No

96513 .2 (4) Johnsonite - Resilient Base Color Samples 15 1/5(2011-1/20/2011 HSR Approved as Comrected No

96513 .3 {1R2) Resubmittal - Johnsonite Rubber Wall Base MACHPS 26 3M0/2011-4/572011 HSR Revise and Resubmit Yes
Form

95513 .4 {2R2) Resubmittal - Johnsonite Rubber Wall Base - Product 26 3/10/20%1-4/5/2011 HSR Approved as Corrected No
Data

96513 .6  (3) Shop Drawings - See West Memo of 4/11/2011 14 5/6/12011-5/20/2011 HSR  Approved as Correcled No

96613 .6 (8) Installer Qualifications - See West Letter of 4/11/2011 14 5/6/2011-5/20/2011 HSR Reviewed No

96513 .7 ( tR4) Resubmittal - Johnsonite Rubber Wall Base MACHPS 34 6/28/201 1-8M/201% HSR Revise and Resubmit Yes
Form

86617 . 1 (4) Linoleum Color Samples - Forbo Marrmoleum "Real” 15 1/52011-1/20/12011 HSR Approved as Corected No

96517 .2 (1R2) Resubmittat - Forbo Marmoleum MACHPS Form 18 3/10/2011-3/28/2011 HSR Revise and Resubmit Yes

86517 .3 (2R2) Resubmittat - Forbo Marmoleum Product Data 18 3/10/2011-3/28/2011 HSR Approved Mo

96517 . 4 (1R3) Resubmittal - Forbo Marmoleum MAGHPS Form 22 4141/2011-5/3/12011 HSR Reviewed Mo

96517 .6 (7) Linoleum Installer Qualifications See West Mamo of 14 5/8/2011-5/20/2011 HSR Approved No
4142014

96617 .6 {11) Forbo Moisture Limitor 4 1114/2011-11/18/2011 HSR Revise and Resubmil Yes

96517 .7 {11R2) Resubmittal - Forbo Moisture Limitor - West Letier of T 12/2/2011-12/9/2011 HSR Approved No
112102011

96517 .8 {11R3) Resubmitial - Farbo Moisture Limitor - West Letter of 3 12/6/2011-12/9/2011 HSR Approved No
1112112011

96519 .1 {1} Resilient Tile Flooring - MA-CHPS Submittals 14 1410020101 124/2010 HSR Revise and Resubmit Yes

96519 .2 (2} Resilient Tile Fleoring - VCT Armstrong Standard Excellon 14 t1H02010-11/24/2010 HSR Revise and Resubmit Yes

96619 .3 (3) Resilient Tile Flooring - Rubber Flooring Noraplan t4 1110/2010-11/24/2010 HSR  Revise and Resubmit Yes
Environcare

96519 .4 {4) Resilient Tile Flooring - Adhesives Article 410 & ECO 611 14 1110/2010-11/24/2010 HSR Revise and Resubmit Yes

86519 .6  (7) Resilient Tile Flooring - Color Samples Armstrong Standard 14 11/10/2010-11/24/2010 HSR Revise and Resubmit Yes
Excellon; Noraptan Environcare

96519 .6  (16) Rubber Floor Tile Color Samplas - Noraplan Envirocare 15 1/6/2011-1/20/2011 HSR  Approved No

865619 .7  (7R2) Resubmittal - Armstrong Standard Excellon Sample Box 15 1/5/2011-1/20/2011 HSR Approved as Corrected No

98519 .8  (17) Floor Polish - Hardtop 18 3/110/2011-3/28/2011 HSR  Revise and Resubmit Yes

96519 .9 {18) Trowelable Leveling & Patching Materials - Ardex Feather 18 3/10/2011-3/28/2011 HSR Revise and Resubmit Yes
Finish

96519 .10  (10) Resilient Tile installer Qualifications See Wast Letter of 14 5/6/2011-5/20/2011 HSR Approved as Corected No
41112011

96519 .11 (096513-1R3) Resubmittal - Johnsonite Rubber Wall Base 14 5/6/2011-5/20/2011 HSR Revise and Resubmit Yes
MACHPS Form

96519 .12 (3R2) Resubmittal - Noraplan Environcare Praduct Data: 14 5B/6/2011-5/20/2011 HSR Approved Mo
Rubber Flooring

96518 .13  (4R2) Resubmittal - Article 410 Product Data: Adhesives 14 5/6/2011-5/20/2011 HSR Approved MNo

86619 .14  (2R2) Resubmitial - Armstiong Standard Exceffon Product 14 5/6/2011-5/20/2011 HSR Approved No
Data: VCT

86519 .18  (5) ECO 611 Adhesive Product Data: Adhesives 14 5/6/2011-5/2002011 HSR Not Approved No
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